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Honorable Rick Scott, Governor
Office of the Governor

The Capitol

400 South Monroe Street
Tallahassee, Florida 32399-0001

Dear Governor Scott:

On March 2, 2015 the Florida Transportation Commission conducted the annual Statewide Public
Hearing and statutorily mandated review of the Department of Transportation Tentative Work
Program for FY 2015/16 through FY 2019/20. The Florida Department of Transportation Secretary,
assistant secretaries, district secretaries, Turnpike/Rail Enterprise Executive Directors, and key
department managers were in attendance and participated in the review.

The Commission’s review is statutorily limited to the policies and processes that govern the
development of the Tentative Work Program, which is the Department’s production plan for the next
five years. By a unanimous vote, the Commission found that the Tentative Work Program was
developed in compliance with applicable federal and state laws and policies. However, in order to
provide you with a more comprehensive assessment, we feel there are certain areas that warrant
further comment.

The Commission found this Tentative Work Program to be based on a balanced five-year financial
plan and 36-month cash forecast of receipts and expenditures. Florida Statute 339.135(6)(b) requires
the Department to maintain an available cash balance of not less than $50 million, or five percent of
the unpaid balance of all State Transportation Trust Fund (STTF) obligations, whichever is less, at
the close of each quarter. The lowest projected end-of-quarter cash balance over the five years is
$215.3 million, which complies with the statutory minimum. The cash balances reflected in the cash
forecast demonstrate a work program that has been leveraged to the maximum extent possible to take
advantage of opportunities to make investments in the state’s infrastructure that will stimulate the
creation of jobs. However, we are concerned with the Department’s ability to deliver this work
program as submitted should the Legislature decide to redirect Documentary Stamp revenue which
currently flows into the STTF. This is one of the options being considered to address the funding
requirements of the Florida Water and Land Conservation Constitutional Amendment. Additionally,
the share of federal aid funding, as a percentage of overall funding, is 25 percent in this Tentative
Work Program.

www.fic.state.fl.us
(850) 414-4105 * 605 Suwannee Street, Tallahassee, FL 32399-0450, MS 9 * Fax (850) 414-4234
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The Department is operating under the Moving Ahead for Progress in the 21st Century Act (MAP-
21), that was signed into law July 6, 2012. This Act expired on September 30, 2014, but was
extended through a continuing resolution through May 31, 2015. Unless the United States Congress
institutes a mechanism for maintaining adequate transportation funding in the next Reauthorization
bill, Florida’s share of federal funding could drop over $2 billion in 2016 alone. Due to the
Department’s “commitment-based” budget process, this loss in federal funding would be magnified
in terms of project commitments.

This Tentative Work Program totals approximately $39.6 billion over the five-year period; a record
investment in the State’s infrastructure. The majority of the funds, $32.8 billion or 82.7 percent of
the work program, is dedicated to the Product and Product Support program categories. It will
construct an additional 708 new lane miles of roadway, resurface/reconstruct 6,917 lane miles of
existing roadway, repair 208 bridges, and replace 87 others. Approximately $5.0 billion is dedicated
to the Freight Logistics and Passenger Operations program.

The Department’s benchmark for stability is to have at least 80 percent of project phases remain
unchanged or advanced to an earlier fiscal year when comparing the Tentative Work Program to the
current Adopted Work Program. Stability of project schedules in this Tentative Work Program
increased 2.7 percentage points from last year’s, with 89.8 percent of project phases experiencing no
change in schedule or being advanced to an earlier fiscal year.

As part of the review of the Tentative Work Program, the Commission is also required to conduct an
annual assessment of the progress made by the Department and its transportation partners in realizing
the goals of the Strategic Intermodal System (SIS). These goals are: to support economic
development; to improve mobility; and to increase intermodal connectivity. The Tentative Work
Program has a total of $12.2 billion programmed on the SIS for capacity improvements. The
Department’s total investment in the SIS since the System’s designation on July 1, 2003, including
actual and planned investments through this Tentative Work Program, is approximately $47.2 billion.

We are confident this Tentative Work Program was developed according to federal and state laws
and departmental policies. Further, we believe that the projects in the Tentative Work Program will
continue to support your goal of putting Floridians back to work.

We trust this evaluation will assist you and your staff as you review the Tentative Work Program.
Documentation used to support the Commission’s findings in each area of the Review is available
upon request. Your comments and suggestions are always welcome. If you have questions, please
call our staff at 414-4105.

Sincerely,

- )
‘,' / ) ‘:/?:7"’
= —-"//[7 /’/"’M

Jay Trumbull, Chairman
Florida Transportation Commission
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cc: Honorable Andy Gardiner, President, Florida Senate

Honorable Steve Crisafulli, Speaker, Florida House of Representatives

Honorable Jeff Brandes, Chairman, Senate Transportation Committee and Members

Honorable Jack Latvala, Chairman, Senate Transportation, Tourism and Economic
Development Appropriations Subcommittee and Members

Honorable Tom Lee, Chairman, Senate Appropriations Committee and Members

Honorable Patrick Rooney, Chairman, House Transportation and Ports Subcommittee and
Members

Honorable Clay Ingram, Chairman, House Transportation and Economic Development
Appropriations Subcommittee and Members

Honorable Richard Corcoran, Chairman, House Appropriations Committee and Members

Mr. Boxold, Secretary, Florida Department of Transportation

Ms. Cynthia Kelly, State Budget Director, Executive Office of the Governor

Mr. James Christian, Florida Division Administrator, Federal Highway Administration
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FLORIDA TRANSPORTATION COMMISSION REVIEW OF
THE TENTATIVE WORK PROGRAM

The long-range policy framework for the transportation system of our state is established in
the 2060 Florida Transportation Plan. The Department then produces a 10-year Cost Feasible
Plan that coordinates the implementation of these long range policies with the estimated
funding that will be available. From that process springs the five-year Tentative Work
Program, which is a short range plan for construction of priority projects with the actual state
and federal funding that will be available, according to a complex analysis of estimated
revenues. These priorities are initially derived from citizen input to Metropolitan Planning
Organizations and local county commissions.

KEY STATUTORY REQUIREMENTS

The Florida Transportation Commission is required by law to conduct a Statewide Public
Hearing on the Department of Transportation Tentative Work Program and to advertise the
time, place, and purpose of the hearing in the Florida Administrative Weekly at least seven
days prior to the hearing.

Sections 20.23(2)(b)3 and 339.135(4)(g), of the Florida Statutes directs that, as part of the
Statewide Public Hearing, the Commission must at a minimum:

e Conduct an in-depth evaluation of the Tentative Work Program for compliance with
all applicable laws and departmental policies, reporting all findings and
recommendations to the Legislature and the Governor. Special notation is made of
any instance(s) of non-compliance.

e Hear all questions, suggestions, or other comments offered by the public.

e The Commission is prohibited by law from considering individual construction
projects.

By no later than 14 days after the regular legislative session begins, the Commission must
submit to the Executive Office of the Governor and the legislative appropriations committees
a report that evaluates the Tentative Work Program for:

Financial Soundness

Stability

Production Capacity

Accomplishments, including compliance with program objectives in s. 334.046
Compliance with Approved Local Government Comprehensive Plans
Objections and Requests by Metropolitan Planning Organizations

Policy Changes and Effects Thereof

Identification of Statewide/Regional Projects

Compliance with all Other Applicable Laws

T ST@®@ 0 o0 T
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EXECUTIVE SUMMARY

On March 2, 2015, the Commission conducted the Statewide Public Hearing and statutorily
mandated review of the Department of Transportation Tentative Work Program for FY 2015/16
through FY 2019/20. The Secretary of the Department of Transportation, assistant secretaries,
district secretaries, Turnpike and Rail Enterprise executive directors and key Department
managers, were in attendance and participated in the review.

The Commission’s review is limited to the policies and processes that govern the development
of the Tentative Work Program, which is the Department’s production plan for the next five
years. It does not address the effectiveness or efficiency of the Department in carrying out
production activities including design, right of way acquisition, construction lettings, and
construction contract adjustments. These production activities and other major areas of the
Department are evaluated as part of the Commission’s annual performance and production
review, which is presented in September of each year.

By unanimous vote, the Commission found that the Tentative Work Program was developed in
compliance with applicable federal and state laws and Department policies. However, the
Commission is concerned with the Department’s ability to deliver this Tentative Work Program
as submitted should the Legislature decide to redirect Documentary Stamp revenue currently
flowing into the State Transportation Trust Fund. This is one of the options being considered to
address the funding requirements of the Florida Water and Land Conservation Amendment.
One bill that has been filed would redirect almost $600 million over the five years of the
Tentative Work Program resulting in $1.049 billion in project commitments being negatively
impacted.

The following areas of the Review are especially noteworthy:

Finance: Programming Capacity and Cash Management

This Tentative Work Program totals approximately $39.6 billion over the five year period - $946
million, or 2.5% larger than the previous one. The majority of the funds, $32.8 billion or 82.7%
of the work program, is dedicated to the Product and Product Support program categories.
This Tentative Work Program will construct an additional 708 new lane miles of roadway,
resurface/reconstruct 6,917 lane miles of existing roadway, repair 208 bridges and replace 87
others. Approximately $5.0 billion is dedicated to the Freight Logistics and Passenger
Operations program.

The Commission found this Tentative Work Program to be based on a balanced five-year
financial plan and 36-month cash forecast of receipts and expenditures. The Department is
required to maintain an available cash balance of not less than $50 million, or five percent of
the unpaid balance of all State Transportation Trust Fund obligations (whichever is less) at the
close of each quarter. The lowest end-of-quarter cash balance projected in the 36-month cash
forecast is $215.3 million and occurs in June of 2018. The average annual low point cash
balance during the first three years of the Tentative Work Program period is projected to be
3.7% of the forecasted average outstanding obligation of $9.1 billion.

Review of the Tentative Work Program FY 2015/16 — 2019/20
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Policies/Issues Impacting the Tentative Work Program

The $39.6 billion in project commitments in this Tentative Work Program is supported by a
mixture of federal aid, state and local funds, Turnpike/toll revenue, and bonds. The share of
federal aid funding, as a percentage of overall funding, is 25 percent in this Tentative Work
Program. In regards to the Federal Surface Transportation program, the Department is
operating under the Moving Ahead for Progress in the 21st Century Act (MAP-21), that was
signed into law July 6, 2012. This Act expired on September 30, 2014, but was extended
through a continuing resolution through May 31, 2015. MAP-21 has been supported by $76
billion in transfers from the General Fund and Leaking Underground Storage Tank Fund.
Although MAP-21 was only a two year bill, for the purposes of financing this Tentative Work
Program the Department has assumed a flat-line receipt of federal funding for the years
following its expiration. Unless the United States Congress institutes a mechanism for
maintaining adequate transportation funding in the next Reauthorization bill, Florida’s share of
federal funding will drop over $2 billion in 2016 alone. Due to the Department’s “commitment-
based” budget process, this loss in federal funding would be magnified in terms of project
commitments.

Public-Private Partnerships (P3s)

Public-private partnerships are contractual agreements formed between a public entity and
private sector entity that allow for greater private sector participation in the delivery of
transportation projects. The Department’s commitment to P3s in this Tentative Work Program
totals approximately $2.6 billion in federal, state, and local funds.

Strategic Intermodal System (SIS) Assessment

The Commission is required to conduct an annual assessment of the progress that the
Department and its transportation partners have made in realizing the goals of economic
development, improved mobility, and increased intermodal connectivity of the SIS. The SIS
assessment is presented in Section Three, with District SIS maps and corresponding lists of
projects in Appendix B. The Tentative Work Program has a total of $12.2 billion programmed
on the SIS for capacity improvements.

Stability of Project Schedules

The Department’s benchmark for stability is to have at least 80% of project phases remain
unchanged or advanced when comparing the four common fiscal years in the Adopted Work
Program to this Tentative Work Program. Stability of project schedules in this Tentative Work
Program increased 2.7 percentage points when compared to last year’s stability, with 89.8% of
project phases experiencing no change in schedule or being advanced to an earlier fiscal year.
For the 170 project phases deferred, deleted, or moved out of the work program, 50.6% were
due to external influences, 11.2% to Department priority changes, and 28.2% to production/RW
schedule changes.
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Linkage of 5-Year Work Program with Long Range Goals

Objectives contained in the 2013 Performance Report of the 2060 Florida Transportation Plan
were used to demonstrate the linkage between this Tentative Work Program and the goals and
objectives of the Florida Transportation Plan.

The Department has met the four objectives that are measured directly through the work
program. One objective covers new discretionary capacity funding and the allocation of these
funds between Strategic Intermodal System (SIS) and non-SIS facilities. The goal is to allocate
up to 75 percent of new discretionary capacity funding to the SIS. However, the Revenue
Estimating Conferences have been forecasting only negligible increases in new discretionary
funding. Therefore, we are reporting on the Department’s total commitment to SIS and non-SIS
projects in this Tentative Work Program Report.

Compliance with Approved Local Government Comprehensive Plans

The Department of Economic Opportunity (DEO) reviews the Tentative Work Program for
compliance with local government comprehensive plans and provides the Commission with a
list of inconsistencies. DEO notified the Commission on February 3, 2015 that it had completed
its review of the Tentative Work Program. DEO identified two projects that are not consistent
with two different comprehensive plans and recommends the local governments update their
Comprehensive Plans to include the project.

Compliance with Applicable Laws and Policies

The Florida Statutes direct the Commission to conduct this review for compliance with
applicable laws and Departmental polices. As part of its effort to verify this compliance,
Commission staff developed a series of 86 questions keyed to particular work program
requirements. Appendix A of this document provides a copy of the questions, complete with
the Department’s responses. (It should be noted that due to scheduling restrictions the
responses to the questions in the Appendix are based on the January 7, 2015 “snapshot” of the
Tentative Work Program, while the charts and graphs in the body of this Review are based on
the February 5, 2015 snapshot; with some exceptions noted.)

Support documentation for Commission Findings in each area of the Review is available from
the Commission Office upon request.

— TR

District Three Project
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1. OVERVIEW OF THE TENTATIVE WORK PROGRAM
FOR FY 2015/16 THROUGH 2019/20

Although not required by statute, the Commission reviews the tentative work program by
individual program categories as part of its in-depth evaluation. This breakdown allows
overall comparison of major components by Product, Product Support, Operations and
Maintenance, and Administration.

COMMISSION FINDINGS

This Tentative Work Program totals $39.6 billion, approximately $946 million, or 2.5%, larger
than last year’s Tentative Work Program.

The Tentative Work Program includes $32.8 billion in the Product and Product Support
program categories and will let contracts to:

e Construct 708 additional lane miles of roadway;

e Resurface/reconstruct 6,917 lane miles of existing roadway;
e Repair 208 bridges; and

e Replace 87 bridges.

The Tentative Work Program includes $5.0 billion for Freight Logistics and Passenger
Operations.

Illustrative statistics on the Tentative Work Program:

e Number of Active Fund Codes — 257
e Number of Projects — 5,808
e Number of Project Phases — 10,490

Please Note: Funding levels in graphs and tables throughout this report are rounded from
data stored to six decimal places. Therefore, table sums may not add exactly. Funding
levels in the charts and tables presented in Sections 1 and 3 are based on the February 5,
2015 “snapshot” of the Tentative Work Program. Some charts and graphs in other sections
of the report are derived from Department responses to the questions in Appendix A and
are based on the January 7, 2015 “snapshot.” The Strategic Intermodal System (SIS) maps
in Appendix B are based on the February 5, 2015 “snapshot.”
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1a. PROGRAMS/POLICIES/ISSUES IMPACTING THE
TENTATIVE WORK PROGRAM

TRANSPORTATION REVENUE CHALLENGES

Over the past few years, transportation revenue generated from fuel sales has declined as a
result of impacts from both an economy in recession and the influx of more fuel efficient
vehicles into the statewide fleet. Fuel taxes are the primary revenue source for maintaining,
preserving, and expanding our transportation infrastructure contributing approximately 67
percent of the funding required. One would assume that as the economy continues to
recover, the demand for gasoline and diesel fuel would increase meaning transportation
revenue generated from the sale of fuel would also increase. However, there are changes in
personal driving habits, federal regulations, and the automobile manufacturing industry
which are having a profound effect on the state’s ability to raise sufficient revenue from the
sale of fuel to support the state’s transportation infrastructure in the long run. Less fuel
being consumed translates into less funding for transportation infrastructure. Even though
Florida’s economy is squarely on the path to recovery, fuel consumption levels have only
returned to their 2003 levels for both motor fuel and diesel fuel.

The U.S. Department of Transportation and the U.S. Environmental Protection Agency jointly
established new federal rules that significantly increased the fuel economy requirements of
all new passenger cars and light trucks sold in the United States. The rules require
automakers to improve fleet-wide fuel economy by approximately five percent every year;
reaching a combined industry-wide fleet average of 54.5 miles per gallon by the 2025 model
year. Currently, new model year vehicles are averaging 36 miles per gallon with hybrid
vehicles making up an ever increasing share of the market. We estimate that by 2025
approximately $3.3 billion worth of state motor fuel taxes won’t materialize between now
and 2025 due to the influx of these higher mileage vehicles into the statewide fleet.

SHARE OF FEDERAL FUNDING

The $39.6 billion in project commitments in this Tentative Work Program is supported by a
mixture of federal aid, state and local funds, Turnpike/toll revenue, and bonds. The share of
federal aid funding, as a percentage of overall funding, is 25 percent in this Tentative Work
Program. In regards to the Federal Surface Transportation program, the Department is
operating under the Moving Ahead for Progress in the 21st Century Act (MAP-21), that was
signed into law July 6, 2012. This Act has been extended through May 31, 2015. MAP-21
basically holds the federal funding level constant based on the final year of the previous
federal act. Additionally, MAP-21 is being supported by $76 billion in transfers from the
General Fund and Leaking Underground Storage Tank Fund. Even with these transfers, the
Federal Highway Trust Fund (HTF) is expected to run dry by the end of the extension.
Although MAP-21 was only a two year bill, for the purposes of financing this Tentative Work
Program the Department has assumed a flat-line receipt of federal funding for the years
following its expiration. Unless the United States Congress institutes a mechanism for
maintaining adequate transportation funding in the next Reauthorization bill, Florida’s share
of federal funding will drop at least $2 billion in 2016 alone. Due to the Department’s
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“commitment-based” budget process, this drop in federal funding is expected to have a much
larger negative impact to project commitments in this Tentative Work Program.

2014 LEGISLATIVE ACTIONS
There were no bills passed during the 2014 Legislative Session which had a significant impact
on the development of the Tentative Work Program.

PUBLIC-PRIVATE PARTNERSHIPS

Public-private partnerships, or P3s, are contractual agreements formed between a public
entity and private sector entity that allow for greater private sector participation in the
delivery of transportation projects. The Department has an established track record with
respect to partnering with private sector contracting, engineering and maintenance firms in
the delivery of transportation projects throughout the state. The ability of the Department to
utilize the P3 procurement approach gives it another option that can be applied to specific
projects to advance or accelerate the delivery of vital transportation infrastructure to the
public when compared to procuring that infrastructure using traditional pay-as-you-go
methods. The Department continues its commitment to advancing projects using the P3
process in this Tentative Work Program totaling just under $2.6 billion in state, federal, local,
and Turnpike funds. The P3 projects being funded in this Tentative Work Program include:
the Port of Miami Tunnel; I-595 Express; the SR 826/836 Interchange, and the I-4 Ultimate
Improvements project.

REPORT ON THE IMPLEMENTATION OF THE STRATEGIC INTERMODAL SYSTEM
As part of the annual Tentative Work Program evaluation, the Commission must conduct an
annual assessment of the progress that the Department and its transportation partners have
made in realizing the goals of economic development, improved mobility, and increased
intermodal connectivity of the Strategic Intermodal System (SIS).

Baseline measures from which to assess progress towards the three goals of economic
development, improved mobility, and increased intermodal connectivity are continuing to be
a challenge to develop. The Department issued its 2025 Florida Transportation Plan
Performance Report and its SIS Performance Report in October of 2010. This was the first
step in developing performance measures for the SIS. The Department has since developed
the 2013 Performance Report for the SIS. However, performance metrics which address the
three SIS goals that can be measured through investments in the Work Program have not
fully matured to the point where they can be used in this assessment. The Commission will
continue working with the Department to identify baseline data and develop metrics which
can be employed during future SIS assessments.

The Commission satisfies the requirement to conduct the annual assessment by presenting it
as a section of this Tentative Work Program review document. The SIS assessment is
presented in Section Three of this Review. District maps identifying SIS facilities and a listing
of SIS projects programmed in this Tentative Work Program are presented in Appendix B.
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1b. COMPARISON OF TENTATIVE WORK PROGRAMS

The tables below compare this Tentative Work Program with the one reviewed by the

Commission last year.

TOTAL WORK PROGRAM

(in Millions) 15/16-19/20 14/15-18/19 $ Difference % Difference
Product $26,513.84 $26,677.30 ($163.46) -0.61%
Product Support $6,244.86 $5,648.96 $595.90 10.55%
Operations & Maintenance $6,002.34 $5,489.27 $513.07 9.35%
Administration/FCO $859.57 $859.25 $0.32 0.04%
Total $39,620.62 $38,674.78 $945.84 2.45%
PRODUCT

(in Millions) 15/16-19/20 14/15-18/19 $ Difference % Difference
Construction $18,707.19 $18,650.61 $56.58 0.30%
Right of Way $1,943.87 $2,076.76 ($132.89) -6.40%
Freight Logistics/Passenger Ops. $5,031.96 $5,118.97 ($87.01) -1.70%
Other * $830.83 $830.96 ($0.13) -0.02%
Total $26,513.84 $26,677.30 ($163.46) -0.61%
CONSTRUCTION

(in Millions) 15/16-19/20 14/15-18/19 $ Difference %o Difference
Capacity Improvements and
Other Enhancements $13,278.74 $13,358.12 ($79.38) -0.59%
Resurfacing $2,833.50 $2,896.94 ($63.44) -2.19%
Bridge $2,082.68 $1,936.97 $145.70 7.52%
Safety $512.27 $458.58 $53.70 11.71%
Total $18,707.19 $18,650.61 $56.58 0.30%

Note: *Includes County Incentive Grant Program, Small County Outreach

County Road Assistance Program, and Safety Grants.

Program, Small
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1c. TOTAL BUDGET

$40.860 Billion

The Tentative Work Program comprises nearly 97% of the Department’s total budget. The
remainder consists of local government reimbursements and debt service related to various

bond instruments.

FIVE YEAR SUMMARY
Total Work Program
$39,620.6
97.0%
Other Budget*
$1,239.6
3.0%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total

Total Work Program $9,791.90|  $8,061.40| $7,373.66] $7,567.57| $6,826.08] $39,620.6
Other Budget* $168.30 $186.70 $246.20 $311.40 $327.00 $1,239.6
Total $9,960.2 $8,248.1 $7,619.9 $7,879.0 $7,153.1 $40,860.3

Note: *Other Budget includes reimbursements to local governments and debt service related
to Toll Facilities Revolving Trust Fund, Fixed Guideway Bonds, Advanced Right of Way and
Bridge Construction Bonds, and State Infrastructure Bond loans.
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1d. TOTAL WORK PROGRAM
$39.621 Billion

FIVE YEAR SUMMARY

Product Support
$6,244.9
15.8%

Operations &
Maintenance
$6,002.3
15.1%

Product

$26,513.8 Administration
66.9% $744.5
1.9%
Fixed Capital
$115.1
0.3%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total

Product $6,787.80|  $5,568.87|  $4,958.08]  $4,929.45|  $4,269.65| $26,513.8
Product Support $1,726.36 $1,151.59 $1,051.57 $1,239.28 $1,076.07 $6,244.9
Operations & Maintenance $1,121.53 $1,177.71 $1,192.34 $1,213.90 $1,296.85 $6,002.3
Administration $138.00 $143.23 $148.67 $154.33 $160.22 $744.5
Fixed Capital $18.21 $20.00 $23.00 $30.60 $23.29 $115.1
Total $9,791.9 $8,061.4 $7,373.7 $7,567.6 $6,826.1 $39,620.6
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le. PRODUCT

$26.514 Billion
FIVE YEAR SUMMARY
Freight Logistics/
Passenger Ops.
$5,032.0
19.0%
Construction Right of Way
$18,707.2 $1,943.9
70.6% 7.3%
Other
$830.8
3.1%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total
Construction $4,689.91 $3,963.79 $3,468.93 $3,606.19 $2,978.36 $18,707.2
Freight Logistics/Passenger Ops. $1,273.12 $965.07 $925.06 $924.24 $944.47 $5,032.0
Right of Way $630.29 $483.26 $405.38 $237.47 $187.48 $1,943.9
Other* $194.48 $156.75 $158.71 $161.56 $159.34 $830.8
Total $6,787.8] $5,568.9] $4,958.1| $4,929.5 $4,269.6] $26,513.8

Note: *Other includes Economic Development Grants, County Incentive Grant Program, Small
County Outreach Program, Small County Road Assistance Program, and Safety Grants.
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1f. PRODUCT

CONSTRUCTION
$18.707 Billion

FIVE YEAR SUMMARY

Resurfacing
$2,833.5
15.1%

Capacity
Improvement
& Other
Enhancements
$13,278.7
71.0%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions)] 15/16 16/17 17/18 18/19 19/20 Total
"Capacity Improvement and
Other Enhancements $3,659.66 $2,630.22 $2,595.07 $2,324.28 $2,069.51 $13,278.7
Resurfacing $657.55 $507.81 $547.59 $536.63 $583.92 $2,833.5
Bridge $242.60 $727.86 $235.24 $650.14 $226.83 $2,082.7
Safety $130.10 $97.90 $91.04 $95.14 $98.10 $512.3
Total $4,689.9 $3,963.8 $3,468.9 $3,606.2 $2,978.4 $18,707.2

Additional Construction phases totaling $218.3 million are contained in the Freight Logistics
and Passenger Operations Intermodal Access Program.

The $512.3 million allocated to the Safety Program does not reflect the Department’s full
commitment to improving safety. All “Product” categories include some measure of safety

improvement due to current design standards which incorporate safety as a feature.
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1g. PRODUCT
FREIGHT LOGISTICS AND PASSENGER OPERATIONS

$5.032 Billion
FIVE YEAR SUMMARY
Transportation
Disadvantaged
$274.5
5.5%
Transit
$1,906.5
Aviation 37.9%
$1,240.0
24.6%

Intermodal Access

$218.3
4.3%
$462.1 Rail
9.2% $930.5
18.5%
Note: S are in Millions
BY FISCAL YEAR
(in Millions)] 15/16 16/17 17/18 18/19 19/20 Total
Seaports $105.83 $78.35 $85.31 $90.40 $102.25 $462.1
Intermodal Access $46.64 $70.70 $32.62 $35.48 $32.90 $218.3
Aviation $348.10 $235.56 $223.94 $221.16 $211.23 $1,240.0
Trans. Disadvantaged Comm. $63.61 $52.37 $52.84 $52.84 $52.84 $274.5
Transit $520.05 $325.85 $350.23 $354.52 $355.85 $1,906.5
Rail $188.89 $202.24 $180.12 $169.84 $189.40 $930.5
Total $1,273.1 $965.1 $925.1 $924.2 $944.5 $5,032.0
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1h. PRODUCT

RIGHT OF WAY
$1.944 Billion
FIVE YEAR SUMMARY
Regular
Right of Way
$1,559.7
80.2%
Advanced
Right of Way
$384.2
19.8%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total
Advanced Right of Way $156.33 $64.04 $142.88 $18.82 $2.10 $384.2
Regular Right of Way $473.96 $419.23 $262.49 $218.64 $185.38 $1,559.7
Total $630.3 $483.3 $405.4 $237.5 $187.5 $1,943.9
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1i. PRODUCT

OTHER
$830.8 Million
FIVE YEAR SUMMARY
County
Transportation Safety Grants
Programs $166.0
$664.8 20.0%
80.0%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total
Safety Grants $38.25 $35.34 $30.71 $30.81 $30.89 $166.0
County Transportation Prog.* $156.23 $121.40 $128.00 $130.75 $128.46 $664.8
Total $194.5 $156.7 $158.7 $161.6 $159.3 $830.8

Note: *County Transportation Programs includes the County Incentive Grant Program, Small

County Outreach Program, and Small County Road Assistance Program.
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1j. PRODUCT SUPPORT

56.245 Billion
FIVE YEAR SUMMARY
Construction
Engineering
Inspection
Preliminary $1'59?'1
Engineering 25.6%
$3,367.4
53.9%
Right of Way
Support
$393.4
6.3%
$885.0
14.2%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total
Preliminary Engineering $888.72 $581.64 $551.40 $699.10 $646.52 $3,367.4
Const. Eng. Inspection $498.65 $305.08 $265.05 $321.01 $209.31 $1,599.1
Right of Way Support $115.37 $89.37 $69.27 $60.07 $59.34 $393.4
Other* $223.62 $175.50 $165.85 $159.10 $160.91 $885.0
Total $1,726.4| $1,151.6| $1,051.6| $1,239.3| $1,076.1 $6,244.9

Note: *Other includes Environmental Mitigation, Materials and Research, Planning and
Environment, and Public Transportation Operations support.
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1k. PRODUCT SUPPORT

PRELIMINARY ENGINEERING
$3.367 Billion

FIVE YEAR SUMMARY

Consultants

$2,817.3
83.7%
In-House
$550.1
16.3%
Note: S are in Millions
BY FISCAL YEAR
(in Millions)| 15/16 16/17 17/18 18/19 19/20 Total
Consultants $787.16]  $476.02]  $441.56]  $584.86]  $527.71 $2,817.3
In-House $101.56|  $105.62|  $109.85|  $114.24|  $118.81 $550.1
Total $888.7 $581.6 $551.4 $699.1 $646.5 $3,367.4

Review of the Tentative Work Program FY 2015/16 —2019/20



The Florida Transportation Commission

1. PRODUCT SUPPORT
CONSTRUCTION ENGINEERING INSPECTION
$1.599 Billion

FIVE YEAR SUMMARY

Consultants
$1,599.1
100.0%

Note: S are in Millions

BY FISCAL YEAR

(in Millions)] 15/16 16/17 17/18 18/19 19/20 Total
Consultants $498.65  $305.08]  $265.05|  $321.01]  $209.31 $1,599.1
In-House $0.00 $0.00 $0.00 $0.00 $0.00 $0.0
Total $498.6 $305.1 $265.0 $321.0 $209.3 $1,599.1

Note: Effective July 1, 2008, the In-House program component of the Construction
Engineering Inspection Program Category was incorporated into the Operations and
Maintenance program component of the Operations and Maintenance Program Category.
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1m. PRODUCT SUPPORT

RIGHT OF WAY SUPPORT
$393.4 Million

FIVE YEAR SUMMARY

$145.1
36.9%

In-House

Consultant
$86.6
22.0%
OPS
$161.7
41.1%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions)| 15/16 16/17 17/18 18/19 19/20 Total
Consultant $24.30 $21.61 $13.15 $12.93 $14.66 $86.6
oPS $64.28 $39.90 $27.15 $17.02 $13.34 $161.7
In-House $26.78 $27.85 $28.97 $30.13 $31.33 $145.1
Total $115.4 $89.4 $69.3 $60.1 $59.3 $393.4
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1n. PRODUCT SUPPORT

OTHER
$885.0 Million

FIVE YEAR SUMMARY

Materials &

Research
$227.8

25.7%

Environmental

Mitigation
$93.1
10.5%
Public
Transportation
Operations
$69.4
7.8%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total
Environmental Mitigation $56.42 $21.60 $10.58 $1.96 $2.53 $93.1
Public Transportation Ops. $12.81 $13.33 $13.86 $14.41 $14.99 $69.4
Planning $110.26 $96.72 $96.29 $96.06 $95.35 $494.7
Materials & Research $44.12 $43.85 $45.11 $46.67 $48.03 $227.8
Total $223.6 $175.5 $165.8 $159.1 $160.9 $885.0
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1o. OPERATIONS & MAINTENANCE
$6.002 Billion

FIVE YEAR SUMMARY

Traffic Engineering
and Operations
$863.3
14.4%

Operations and
Maintenance

$3,997.7
66.6%
Toll Operations
$1,141.3
19.0%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total
Operation and Maintenance $753.38 $770.68 $800.33 $822.98 $850.35 $3,997.7
Traffic Engineering and Ops. $148.19 $168.89 $177.90 $177.42 $190.94 $863.3
Toll Operations $219.96 $238.15 $214.11 $213.51 $255.57 $1,141.3
Motor Carrier Compliance $0.00 $0.00 $0.00 $0.00 $0.00 $0.0
Total $1,121.5| $1,177.7| $1,192.3| $1,213.9| $1,296.9 $6,002.3

Note: Effective July 1, 2008, the In-House program component of the Construction
Engineering Inspection Program Category was incorporated into the Operations and
Maintenance program component of the Operations and Maintenance Program Category.
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1p. ADMINISTRATION

$744.5 Million
FIVE YEAR SUMMARY
Office Information
Systems
$276.1
37.1%
In-House
$432.4
58.1% Contractual Services
$36.0
4.8%
Note: S are in Millions
BY FISCAL YEAR
(in Millions)| 15/16 16/17 17/18 18/19 19/20 Total
Contractual Services $7.20 $7.20 $7.20 $7.20 $7.20 $36.0
In-House $79.83 $83.03 $86.35 $89.80 $93.39 $432.4
Office Information Systems $50.97 $53.01 $55.13 $57.33 $59.63 $276.1
Total $138.0 $143.2 $148.7 $154.3 $160.2 $744.5
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1q. FIXED CAPITAL OUTLAY
$115.1 Million

FIVE YEAR SUMMARY

Design Consultant

Construction $5.9

$109.2 5.1%
94.9%
Note: S are in Millions
BY FISCAL YEAR
(in Millions)] 15/16 16/17 17/18 18/19 19/20 Total

Design Consultant $0.86 $1.26 $1.27 $0.72 $1.82 $5.9
Construction $17.36 $18.74 $21.73 $29.88 $21.48 $109.2
Total $18.2 $20.0 $23.0 $30.6 $23.3 $115.1
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2. FINANCIAL SOUNDNESS

KEY STATUTORY REQUIREMENTS

The tentative work program must include a balanced 36-month forecast of cash and
expenditures and a 5-year finance plan supporting the Tentative Work Program.

[s. 339.135(4)(b)4, F.S.]

The Tentative Work Program shall be based on a complete, balanced financial plan for the
State Transportation Trust Fund (STTF) and other funds managed by the Department.
[s. 339.135(3)(a), F.S.]

The Department shall maintain an available cash balance equivalent to not less than $50
million, or five percent of the unpaid balance of all State Transportation Trust Fund
obligations (whichever amount is less) at the close of each quarter. [s. 339.135(6)(b), F.S.]

The budget for the turnpike system shall be so planned as to provide for a cash reserve at the
end of each fiscal year of not less than five percent of the unpaid balance of all turnpike
system contractual obligations, excluding bond obligations, to be paid from revenues. [s.
338.241, F.S.]

A maximum of $10.0 billion of bonds may be outstanding to fund approved turnpike projects.
[s. 338.2275(1), F.S.]

COMMISSION FINDINGS

The Tentative Work Program is based on a complete, balanced financial plan for the STTF.

According to the 36-month cash forecast used to develop this Tentative Work Program, the
lowest end-of-quarter cash balance (in June of 2018) for the STTF is $215.3 million, which
complies with the statutory minimum. The average annual low point cash balance during the
36-month cash forecast period will be $339.6 million, which is 3.7% of an estimated average
outstanding obligation of $9.0 billion.

The lowest end-of-fiscal year cash balance (in June of 2018) for the Turnpike General Reserve
Fund is $183.2 million, which complies with the statutory minimum.

By the end of the Tentative Work Program period, over $3.26 billion of Turnpike bonds are
projected to be outstanding.
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2a. MAJOR FINANCIAL ASSUMPTIONS

BALANCING THE WORK PROGRAM

Unlike other state agencies, the Department is authorized to operate on a cash flow basis. It
is authorized to build the work program based on a complete and balanced financial plan,
meaning project phases can begin before the total amount of cash is available to fund the
entire project. This allows the Department to maximize the use of funds over time and cover
existing commitments as they occur. The Department can plan, budget, and commit state
resources for more than one year. Because most projects take years to complete, budget
does not revert back to the state at the end of the fiscal year.

The Department is charged with maintaining a balanced transportation program which is
done through a five-year Annual Finance Plan and a three-year Monthly Cash Forecast. The
Finance Plan and Cash Forecast are sophisticated models that convert the Program and
Resource Plan, which contains project estimates and commitment authority, into projected
cash disbursements and matches these disbursements against projected cash receipts. This
ensures the Department’s allocation of transportation dollars is fully funded by current and
future transportation revenues. The Finance Plan and Cash Forecast have separate, but
reliable processes of collecting the data required to develop projected receipts and
disbursements, and are reconciled within a minimum tolerance. The Finance Plan and Cash
Forecast are used within the Department to demonstrate the financial soundness of the Five-
Year Work Program. To ensure the Department’s short term financial obligations can be met
throughout the year, the Cash Forecast is produced each month to reflect actual receipts and
disbursements and revised assumptions due to changing economic conditions, outside
influences, and modified revenue estimates.

STATE TRANSPORTATION TRUST FUND ASSUMPTIONS

Fuel Tax, Aviation Fuel and Motor Vehicle License Tag Fees, which provide the majority of
transportation funding, are based on the Revenue Estimating Conference Forecast of
December 2014.

Federal aid funding levels are based on the Official Federal Aid Highway Forecast of July
2012. [Note: On July 6, 2012, President Obama signed into law the Moving Ahead for
Progress in the 21°' Century Act (MAP-21). MAP-21 has been extended through May 31,
2015. The Department has assumed a flat-line receipt of federal funding for the years
following the expiration of MAP-21.]

The following amounts are being transferred from General Revenue and Department of
Revenue Doc Stamp Trust Fund into the STTF as part of the growth management legislation
passed in 2005, and the numbers were updated based on the Revenue Estimating Conference
forecast of December 2014.
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Fiscal Year Amount
15/16 $369.5
16/17 $404.3
17/18 $434.6

S are in Millions

Annual transfer to Right of Way Acquisition and Bridge Construction Trust Fund for debt
service.

Fiscal Year Debt Service
15/16 $140.8
16/17 $140.8
17/18 $140.9

S are in Millions

There are $700.0M of Grant Anticipation Revenue Vehicle (GARVEE) Bonds projected to be
issued in Fiscal Years 2015/16 through 2017/18.

There is a decrease of $482.5 million in long-term receivables from the following toll facilities
for operating and maintenance costs through FY 2017/18: Mid Bay Bridge, Sunshine Skyway,
Seminole I, Suncoast, 1-95 Express, I-595 Express, 1-295 New Express, |-75 Express, Palmetto
Express, Central Florida Expressway Authority, Tampa Hillsborough Expressway Authority,
and Dade County Expressway Authority.

There is an increase of $229.4 million in long-term receivables from the following toll facilities
for operating and maintenance costs through FY 2017/18: Pinellas Bayway, Garcon Point
Bridge, Seminole I, SR 80, Suncoast, I-75 Express, 1-95 Express, I-595 Express, 1-295 New
Express, Central Florida Expressway Authority, Tampa Hillsborough Expressway Authority,
and Dade County Expressway Authority.

The Advanced Construction (AC) Program — Statewide AC projects are converted to federal
funds as needed to fund the work program based on current and projected expenditure
levels. AC conversions are anticipated as follows:

FY 2015/16 FY 2016/17 FY 2017/18
$1,213.3M $1,457.6M $1,420.8M

There are currently no federal funded State Infrastructure Bank (SIB) projects, in FY 2015/16
through FY 2017/18. There are currently 4 non-federal funded SIB projects with total
anticipated loans of $32.7 million in FY 2015/16 through FY 2017/18.

Public Private Partnerships/SunRail:

The Work Program period contains cash flows for major projects including SunRail and twelve
existing Public-Private Partnerships (P3s). Combined, SunRail and P3 projects have projected
expenditure payouts of $575.2 million in FY 2015/16, $659.3 million in FY 2016/17, and
$794.8 million in FY 2017/18. A brief description of the projects follows.
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SunRail consists of a commuter rail transit project that will run along a 61-mile stretch of
existing rail freight tracks in the four-county area of Orange, Seminole, Volusia and Osceola
counties. SunRail is being built in two phases. Phase 1 is 32-miles from DeBary to Sand Lake
Road in Orange County. Phase 2 will be built in two sections: the north section from DeBary
to Deland, and the south section from Sand Lake Road through Kissimmee to Poinciana.

Port of Miami Tunnel is a 35-year concession that consists of access improvements to and
from the Port of Miami, serving as a dedicated roadway connector linking the Port with the
MacArthur Causeway (SR A1A) and I-395. The project includes design and construction of a
tunnel under Government Cut, roadway work on Dodge and Watson Islands and MacArthur
Causeway Bridge widening. After the facility was open to traffic August 2014, the
concessionaire is now responsible for operations and maintenance of the facility.

1-595 Express is a 35-year concession that consists of the reconstruction of the [-595 mainline
including thee reversible tolled express lanes and all associated improvements to frontage
roads and ramps from the |-75/Sawgrass Expressway interchange to the [-595/1-95
interchange, for a total project length along 1-595 of approximately 10.5 miles. After the
facility was open to traffic March 2014, the concessionaire is now responsible for operations
and maintenance of the facility.

I-4 Connector consists of providing exclusive truck lanes for direct access to the Port of
Tampa and eastbound and westbound connections to I-4 and the Selmon Expressway. The
Connector extends north from the Selmon Expressway along the west side of 31st Street to I-
4. The project was opened to traffic January 2014.

I-75 from North of SR 80 to South of SR 78 consists of the reconstruction of I-75 from the
existing four-lane section to an eight-lane section (three lanes plus an auxiliary lane in each
direction). Eight bridges will be widened including a major crossing over the Caloosahatchee
River.

1-95 consists widening of the existing four lanes to six lanes of 1-95 for approximately 30 miles
from south of SR 406 in Brevard County to north of SR 44 in Volusia County.

1-395/SR836 consist of the reconstruction of Interstate 395 at the west of the 1-95/Midtown
Interchange (1-95/State Rd 836/1-395) to the West Channel Bridges of US 41/MacArthur
Causeway. The reconstruction includes widening the roadway to include three eastbound
and westbound lanes with the purpose of roadway enhancement, safety and capacity
improvements.

Palmetto 5 consists of the reconstruction of a System to System Interchange between SR 826
(Palmetto Expressway) and SR 836 (Dolphin Expressway), two limited access facilities, as well
as the reconstruction of SR 826 at Flagler Street and SR 836 at NW 72 Avenue interchanges.
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SR 5/US 1 consists of the reconstruction of US 1 South from Mile Marker 116 to Mile Marker
126.7 in Florida City and includes replacement of the C-111 Canal Bridge and Jewfish Creek
Bridge. Construction was completed February 2011.

SR 9B consists of a four lane limited access concrete pavement facility with auxiliary lanes
extending from US 1 to I-95 in Duval County, Florida. The new interchange at SR 9B and [-95
will provide access from southbound SR 9B to both north and southbound I-95.

SR 79 consists of widening the existing two-lane rural roadway to a four-lane divided facility
from north of Mill Branch Bridge to I-10. The project begins south of the City of Vernon and
ends in the City of Bonifay traversing through both Washington and Holmes Counties.

US 19 consists of removing the traffic signals on US 19 between Whitney Road and SR 60 and
replacing them with two new interchanges at Seville Boulevard and Belleair Road. The
elimination of traffic signals in this project will create uninterrupted travel from 49th Street
to Sunset Point Road in Pinellas County. Motorists will be able to have easy access to local
businesses with the addition of frontage roads next to US 19.

Ultimate I-4 consists of improvements for approximately 21 miles from Kirkman Road in
Orange County to SR 434 in Seminole County. The project will add two Express Lanes in each
direction, reconstruct existing lanes, and improve access to and from the interstate. There
are numerous bridge replacements and major reconstruction at multiple interchanges
including SR 434, SR 436, Maitland Blvd, SR 50, US 441, SR 408 and Kirkman Road.

State Road 9B Phase 3 — District Two
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2b. CASH FORECAST

End of Quarter Cash Balances

STATE TRANSPORTATION TRUST FUND

The Department is required to submit a balanced 36-month forecast of cash and expenditures
supporting the work program. The forecast method is used to maximize revenues to fund
transportation projects for multiple years. The Department must maintain an available cash
balance equivalent to not less than $50 million, or five percent of the unpaid balance of all
State Transportation Trust Fund (STTF) obligations (whichever amount is less) at the close of
each quarter. The lowest end-of-quarter cash balance projected in the 36-month cash
forecast is $215.3 million and occurs in June of 2018.
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Despite the relatively high cash balances reflected in the cash forecast, the forecast reflects a
work program that has been leveraged to the maximum extent possible to take advantage of
opportunities to make investments in the state’s infrastructure that will stimulate the
creation of jobs. The higher balances reflect strategies that have been put in place by the
Department to mitigate the loss of federal funds should Congress fail to act on the impending
shortfall in the Highway Trust Fund. The balances also reflect the new transportation
financing environment; including public-private partnership payout rates which diverge from
traditional models. However, the Commission has confidence in the Department’s ability to
manage its cash.
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2c. CASH FORECAST

Annual Low Point Cash Balance and Outstanding Obligations

STATE TRANSPORTATION TRUST FUND

The Florida Department of Transportation is the only state agency that operates on a “cash
flow” basis; that is, the Department is not required to have funds “on hand” to cover all
existing outstanding obligations. It may let contracts against revenue it expects to receive in
the future. The chart below displays the 13 year period from FY 2005/06 through FY 2017/18
identifying the annual low point cash balances (represented by the bars) and the outstanding
obligations (represented by the shaded area). During the first three years of the Tentative
Work Program period of FY 2015/16 through FY 2017/18, the average annual low point cash
balance is projected to be $339.6 million and the average annual outstanding obligation is
projected to be $9.1 billion. That is, cash “on hand” is projected to average 3.7% of
outstanding obligations.
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Although the Commission is confident in the Department’s ability to manage its cash, it may
not be able to sustain the level of project commitments in this Tentative Work Program
should any reductions of cash occur that are outside of the Department’s control.
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2d. MAJOR FINANCIAL ASSUMPTIONS
TURNPIKE ENTERPRISE

TURNPIKE SYSTEM GENERAL RESERVE FUND ASSUMPTIONS

The Debt Service Coverage Ratio averages 2.34 on a net basis over Fiscal Year 15/16 through
17/18. The net basis over the 3-year period is: 2.34, 2.31, and 2.37.

Section 338.165(3) of the Florida Statutes requires the Department to index toll rates using
an inflation factor, such as the CPI. Rate adjustments may be made no more frequently than
annually, but no less frequently than once every five years.

The current Tentative Work Plan assumes periodic indexing of toll rates.

A maximum of $10 billion of bonds may be outstanding to fund approved projects. There is
sufficient bond cap available to fully fund the new Turnpike Work Program and to provide for
future capital improvements beyond the Work Program period contingent on the availability
of additional revenues.

Turnpike Projects to be bond-funded during the Work Program period are:

Current Year (FY 2015):

March: $173M of estimated bond proceeds (S188M new money par) - Projects to be partially
funded from the sale include the widening of the Veterans Expressway from Memorial
Highway (MP 3) to Gunn Highway (MP 9), the First Coast Expressway expansion project, and
the widening of the HEFT from SW 216th Street (MP 12) to State Road 836 (MP 26) including
Express Lanes. Contingent on market conditions and interest rates, additional bonds may be
sold as part of the issue to refund the outstanding 2005A bonds to achieve debt service
savings.

New Tentative Work Program Period (first three years)

FY 2016 — FY 2018: approximately $659M of proceeds ($717M par) - Proceeds will be used to
fund construction of the Suncoast Parkway 2 in Citrus County, the widening of the Seminole
Expressway, the widening of the Beachline West Expressway, and to finish funding the
widening of the Veterans Expressway, the widening of the HEFT, and the construction of the
First Coast Expressway.

The following table summarizes the long-term operation and maintenance (O&M) loans from
the State Transportation Trust Fund (STTF) for the SR 80 Interchange, Seminole Expressway I
Project, and Suncoast Parkway.

Fiscal Year SR 80 Seminole Il Suncoast
15/16 -S$11.7 -§11.6 -$56.0

S are in Millions
Note: Negative (-) amounts denote repayment of loans.
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2e. TURNPIKE CASH FORECAST

Fiscal Year-end Balance

TURNPIKE GENERAL RESERVE FUND

The budget for the turnpike system must be planned to ensure there is a cash reserve at the
end of each fiscal year of not less than five percent of the unpaid balance of all turnpike
system contractual obligations, excluding bond obligations, to be paid from revenues.

$800
® Statutory Minimum
$700 Actual
January 2015 Forecast
$600 ® Fiscal Year-end Balance

$500 |

$400 |

$300

$200 | Lowest End of Year Cash
Balance is $183.2 Million
in June of 2018.

$100 |
[ J [ J
$0 ? IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII ? IIIIIIIIIII T
> » o A >
Q‘O\\, Qb\'\/ Qb\’\, Qb\\, Q‘O\\r

S are in Millions

The lowest end of year cash balance in the Turnpike General Reserve Fund is $183.2 million
and occurs in June of 2018. Five percent of unpaid Turnpike obligations at that time is
estimated to be $31.3 million. The Turnpike General Reserve Fund is projected to maintain a
cash reserve at the end of each fiscal year in excess of the five percent minimum
requirement.
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3. OVERVIEW OF THE FLORIDA STRATEGIC
INTERMODAL SYSTEM (SIS)

KEY STATUTORY REQUIREMENTS

“There is hereby created the Florida Strategic Intermodal System. For purposes of funding
projects under the system, the Department shall allocate from the State Transportation Trust
Fund in its program and resource plan a minimum of $60 million each year, beginning in the
2004-2005 fiscal year. This allocation of funds is in addition to any funding provided to this
system by any other provision of law.” [s. 339.61(1), F.S.]

“The Legislature further finds that our transportation system must be designed and operated
in such a way that it preserves the abundance of natural and manmade amenities that have
been so successful in attracting new residents, businesses, and tourists to this state.
Therefore, the Legislature declares that the designation of a Strategic Intermodal System,
composed of facilities and services of statewide and interregional significance, will efficiently
serve the mobility needs of Florida's citizens, businesses, and visitors and will help Florida
become a worldwide economic leader, enhance economic prosperity and competitiveness,
enrich quality of life, and reflect responsible environmental stewardship. To that end, it is
the intent of the Legislature that the Strategic Intermodal System consists of transportation
facilities that meet a strategic and essential state interest and that limited resources available
for the implementation of statewide and interregional transportation priorities be focused on
that system.” [s. 339.61(2), F.S.]

“..the Department shall allocate at least 50 percent of any new discretionary highway
capacity funds to the Florida Strategic Intermodal System created pursuant to s. 339.61. Any
remaining new discretionary highway capacity funds shall be allocated to the districts for new
construction as provided in subparagraph 1. For the purposes of this subparagraph, the term
"new discretionary highway capacity funds" means any funds available to the Department
above the prior year funding level for capacity improvements, which the Department has the
discretion to allocate to highway projects.” [s. 339.135(4)(a)2, F.S.]

COMMISSION FINDINGS

Established by the 2003 Legislature, the SIS is a statewide network of high priority
transportation facilities most critical for statewide and interregional travel. It includes the
state’s largest and most significant commercial service airports, the spaceport, deepwater
seaports, freight rail terminals, passenger rail and intercity bus terminals, rail corridors,
waterways, and highways. These hubs, corridors, and connectors are the fundamental
structure which satisfies the transportation needs of our travelers and visitors, supports the
movement of freight, and provides transportation links to external markets. There is also a
secondary designation for “emerging SIS” facilities which do not currently meet adopted SIS
criteria, but are experiencing growing levels of activity.
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The SIS carries more than 99% of all enplaned commercial air passengers and cargo in the
state, virtually 100% of all waterborne freight tonnage and cruise passengers, almost 100% of
all freight moving on the rail system, 89% of all interregional rail and bus passengers, and
more than 70% of all truck traffic and 54% of total traffic on the State Highway System.

Unfunded needs on the SIS were identified in the 2040 SIS Multi-Modal Unfunded Needs Plan
(October 2011) as $131.2 billion (in 2010 dollars).

In accordance with s. 339.61(1), F.S., the Department has allocated S60 million in each of the
five years of the Tentative Work Program period which meets the minimum criteria.

Section 339.135(4)(a)2, F.S., requires the Department to allocate at least 50 percent of any
new discretionary highway capacity funds to the SIS. In addition, the Department has
adopted an enhanced investment policy, reflecting the Legislature’s designation of the SIS as
the state’s highest transportation capacity investment priority, which provides for the
allocation of 75 percent of any new discretionary highway capacity funds to projects on the
SIS and Emerging SIS facilities. The Revenue Estimating Conferences are forecasting only
negligible increases in new discretionary funding. In the absence of significant new
discretionary highway capacity funding, the Department is reporting overall capacity funding
for SIS and Non-SIS projects.

The Tentative Work Program has a total of $12.2 billion programmed on the SIS for capacity
improvements. Of this $12.2 billion, $11.1 billion is programmed for highway capacity
improvements, $505.6 million for aviation, $250.1 million for seaports, $169.1 million for rail,
$97.7 million for intermodal capacity improvements and $7.0 million for new starts transit
projects. The charts on the following pages are based on programmed commitment levels
over the five years of this Tentative Work Program. The Department operates on a
commitment budget. That is, the appropriations received from the legislature each year are
for the planned commitment of funds. The actual disbursement of the committed funds may
occur over a period of months or years. The total investment in the SIS since its designation
on July 1, 2003 has been $47.2 billion.

The Department adopted the 2010 Strategic Intermodal System Strategic Plan on January 29,
2010, which sets policies to guide decisions about which facilities are designated as part of
the SIS, where future SIS investments should occur, and how to set priorities among these
investments given limited funding.

Detailed district SIS maps and corresponding project lists are presented in Appendix B of this
report.
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3a. THE FLORIDA STRATEGIC INTERMODAL SYSTEM
PROGRAM (SIS)
TOTAL CAPACITY IMPROVEMENTS

$16.675 Billion
FIVE YEAR SUMMARY
SIS Capacity
$12,161.7
72.9% Non-SIS Capacity
$4,513.1
27.1%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total

SIS Capacity $3,172.43 $2,616.87 $2,619.58 $1,985.48 $1,767.29|  $12,161.7
Non-SIS Capacity $1,582.36 $787.04 $679.48 $809.68 $654.59 $4,513.1
Total $4,754.8 $3,403.9 $3,299.1 $2,795.2 $2,421.9 $16,674.8
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3b. THE FLORIDA STRATEGIC INTERMODAL SYSTEM

PROGRAM (SIS)
SIS CAPACITY IMPROVEMENTS BY PROGRAM FUND

$12.162 Billion
FIVE YEAR SUMMARY
New Starts
$7.0
0.1%
Aviation Capacity
$505.6
4.2%
Seaport Capacity
Highway Capacity $250.1
$11,132.3 2.1%
()
L Rail Capacity
$169.1
1.4%
Intermodal Capacity
$97.7
0.8%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total
Aviation Capacity $215.29 $98.40 $96.67 $66.63 $28.59 $505.6
Seaport Capacity $38.57 $49.50 $60.00 $64.25 $37.75 $250.1
Rail Capacity $16.66 $36.60 $66.21 $24.36 $25.23 $169.1
Intermodal Capcity $20.42 $49.47 $13.72 $4.27 $9.81 $97.7
Highway Capacity $2,874.50 $2,382.90 $2,382.98 $1,825.97 $1,665.91| $11,132.3
Transit New Starts $7.00 $0.00 $0.00 $0.00 $0.00 $7.0
Total $3,172.4 $2,616.9 $2,619.6 $1,985.5 $1,767.3| $12,161.7
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3c. THE FLORIDA STRATEGIC INTERMODAL SYSTEM

PROGRAM (SIS)
SIS CAPACITY IMPROVEMENTS — SIS vs. EMERGING SIS

$12.162 Billion
FIVE YEAR SUMMARY
SIS Capacity
511’290.7 Emerging SIS
92.8% Capacity
$437.7
3.6%
SIS Connector
$433.3
3.6%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total
SIS Capacity $2,891.54 $2,486.30 $2,439.69 $1,903.07| $1,570.07 $11,290.7
Emerging SIS Capacity $142.77 $32.93 $104.26 $15.78 $141.98 $437.7
SIS Connector $138.13 $97.64 $75.63 $66.63 $55.24 $433.3
Total $3,172.4| $2,616.9 $2,619.6| $1,985.5| $1,767.3 $12,161.7
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4. OVERVIEW OF THE INTERMODAL DEVELOPMENT
PROGRAM

KEY STATUTORY REQUIREMENTS

Created within the Department of Transportation is the Intermodal Development Program
which is to provide for major capital investments in fixed-guideway transportation systems,
access to seaports, airports and other transportation terminals, providing for the
construction of intermodal or multimodal terminals; and to otherwise facilitate the
intermodal or multimodal movement of people and goods. [s. 341.053(1), F.S.]

The Department is authorized to fund projects within the Intermodal Development Program,
which are consistent, to the maximum extent feasible, with approved local government
comprehensive plans of the units of local government in which the project is located.

[s. 341.053(6), F.S.]

COMISSION FINDINGS

The Tentative Work Program has a total of $218.3 million programmed for the Intermodal
Development Program. Of that total, S400 thousand is programmed for rail access, $8.1
million for port access, $15.6 million for airport access, $161.3 million for multimodal
terminals, $12.1 million for transit, and $20.9 million for future projects.

©' 595 EXPRESS

Broward County Transit
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4a. INTERMODAL DEVELOPMENT PROGRAM

$218.3 Million

FIVE YEAR SUMMARY

Airport Access
$15.6
7.1%

Port Access
$8.1
3.7%

Future Projects
$20.9
9.6%

Multi-Modal

Terminals
$161.3

Note: S are in Millions

BY FISCAL YEAR
(in Millions)| 15/16 16/17 17/18 18/19 19/20 Total

Rail $0.4 $0.0 $0.0 $0.0 $0.0 $0.4
Future Projects $3.9 $4.2 $5.5 $4.7 $2.6 $20.9
Port Access $3.6 $2.6 $2.0 $0.0 $0.0 $8.1
Airport Access $3.0 $3.0 $3.5 $2.2 $3.8 $15.6
Multi-Modal Terminals $34.6 $58.6 $21.6 $21.5 $25.0 $161.3
Transit $1.3 $2.3 $0.0 $7.0 $1.5 $12.1
Total $46.6 $70.7 $32.6 $35.5 $32.9 $218.3
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4b. SIGNIFICANT INTERMODAL PROJECTS
Projects over 51,000,000

CAPACITY IMPROVEMENTS

District | Fiscal Item Phase Fund Project Description of Project Scope of Work
Year Source Estimate

02 2016 434882-1 94 State 10,500,000 | CONSTRUCTION OF JRTC BUS TRANSFER INTERMODAL HUB CAPACITY
FACILITY

03 2016 425617-2 94 State 1,118,733 BOB SIKES AIRPORT CONSTRUCT ACCESS AVIATION PRESERVATION
ROADWAY PROJECT

05 2016 412994-2 32 State | 2,279,531 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

06 2016 428011-4 94 State 1,264,264 MDT - NW 27TH AVENUE ENHANCED INTERMODAL HUB CAPACITY
BUS SERVICE BUS TERMINAL

07 2016 435010-1 94 State 1,018,654 TAMPA PORT AUTHORITY - SEAPORT CAPACITY PROJECT
INTERMODAL CAPACITY
IMPROVEMENTS

15 2016 437251-1 58 State | 2,000,000 STATE FUNDED SIB FOR PORT OF SEAPORT CAPACITY PROJECT
PANAMA CITY

31 2016 412994-2 22 State 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

2016 Total 19,181,182

01 2017 436990-1 94 State 1,500,000 LAKELAND LINDER REG APT MRO AVIATION PRESERVATION
HANGER PROJECT

03 2017 425617-2 94 State 1,066,069 BOB SIKES AIRPORT CONSTRUCT ACCESS AVIATION PRESERVATION
ROADWAY PROJECT

06 2017 251684-6 52 Federa | 25,579,781 | GOLDEN GLADES MULTI- MODAL INTERMODAL HUB CAPACITY

| TERMINAL

06 2017 251684-6 52 State 16,540,219 GOLDEN GLADES MULTI- MODAL INTERMODAL HUB CAPACITY
TERMINAL

07 2017 412746-1 12 State 1,213,843 PORT TAMPA BAY - INTERMODAL SEAPORT CAPACITY PROJECT
CARGO HANDLING

31 2017 412994-2 22 State 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

2017 Total 46,899,912

01 2018 431414-1 94 State | 6,000,000 ROSA PARKS DOWNTOWN INTERMODAL | INTERMODAL HUB CAPACITY

2018 436990-1 94 State 1,500,000 LAKELAND LINDER REG APT MRO

AVIATION PRESERVATION

HANGER PROJECT

03 2018 425617-2 94 State 1,020,222 BOB SIKES AIRPORT CONSTRUCT ACCESS | AVIATION PRESERVATION
ROADWAY PROJECT

07 2018 433005-1 94 State 1,029,649 PORT TAMPA BAY TAMPA PORT SEAPORT CAPACITY PROJECT
AUTHORITY - INTERMODAL
IMPROVEMENTS

31 2018 412994-2 22 State 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

2018 Total 10,549,871

01 2019 436990-1 94 State 1,140,000 LAKELAND LINDER REG APT MRO AVIATION PRESERVATION
HANGER PROJECT

03 2019 425618-5 94 State 1,055,343 BOB SIKES AIRPORT DESIGN & CONST AVIATION PRESERVATION
INTERMODAL ACCESS CONNECTOR PROJECT

06 2019 435381-1 94 State 1,831,128 MDT - PALMETTO INTERMODAL INTERMODAL HUB CAPACITY
TERMINAL

06 2019 437143-1 94 State 5,000,000 DOLPHIN STATION AT HEFT AND NW PARK AND RIDE LOTS
12TH STREET

31 2019 412994-2 22 State 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

2019 Total 10,026,471

02 2020 217417-1 43 State 1,652,110 JACKSONVILLE JTC CONVENTION CENTER | INTERMODAL HUB CAPACITY
5309 SKYWAY-ASE I-95

03 2020 425635-3 94 State 1,143,176 DEFUNIAK SPRINGS AIRPORT AVIATION
CONSTRUCT TERMINAL BUILDING REVENUE/OPERATIONAL
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31 2020 412994-2 22 State 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

31 2020 412994-2 32 State 2,200,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

2020 Total 5,995,286

Sunrail Service — District Five
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5. STABILITY OF PROJECT SCHEDULES

KEY STATUTORY REQUIREMENTS
The Department shall stabilize the work program to ensure the timely and systematic
completion of projects. [s. 337.015(4), F.S.]

The Department shall minimize changes and adjustments that affect the scheduling of project
phases in the four common fiscal years contained in the previous adopted work program and
the tentative work program. [s. 339.135(4)(b)3, F.S.]

The Department shall advance by one fiscal year all projects included in the second year of
the previous year’s adopted work program. [s. 339.135(4)(b)3, F.S.]

It is the intent of the Legislature that the first three years of the adopted work program stand
as the commitment of the state to undertake transportation projects that local governments
may rely on for planning and concurrency purposes and in the development and amendment
of the capital improvements elements of their local government comprehensive plans. [s.
339.135(4)(b)3, F.S.]

COMMISSION FINDINGS

For the four common fiscal years (2015/16 to 2018/19) changes from the Adopted Work
Program to the Tentative Work Program were as follows: 89.79% of project phases
experienced no change in schedule or were advanced to an earlier fiscal year (FDOT objective
is at least 80%); 6.8% of project phases were deferred to a later fiscal year within the four
common fiscal years or moved out to a fiscal year beyond FY 2018/19; and 3.4% of project
phases were deleted. Stability of the individual districts and Turnpike/Rail Enterprise Work
Programs ranged from 83.6% to 100%. Note: The Stability Report includes construction, right
of way land, and freight logistics and passenger operations product phases only.

For the four common fiscal years, 91.3% of Road & Bridge project phases experienced no
change in schedule or were advanced to an earlier fiscal year.

For the four common fiscal years, 86.6% of Freight Logistics and Passenger Operations project
phases experienced no change in schedule or were advanced to an earlier fiscal year.

Compared to last year’s Tentative Work Program, stability of this Tentative Work Program
increased by 2.7 percentage points (from 87.13% last year to 89.79% this year).

If those project phases deferred, deleted, or moved out at the request of local governments
or other funding entities are excluded from the analysis, then 95% of project phases
experienced no change in schedule or were advanced to an earlier year. For the 170 projects
deferred, deleted, or moved out of the work program, 50.6% were due to external influences,
11.2% to Department priority changes and 28.2% to production/RW schedule changes.
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5a. STABILITY REPORT

CHANGES FROM ADOPTED WORK PROGRAM TO THE TENTATIVE WORK

PROGRAM

(Construction, Right of Way Land, and Freight Logistics and Passenger
Operations Phases Only)

SUMMARY TOTAL
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes/Advances 1,495 89.79%
(FY 15/16 - 18/19) |Defers 82 4.92%
Deletions 56 3.36%
Moved Out 32 1.92%
Total 1,665 100.00%
ROADS AND BRIDGES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes/Advances 1,037 91.29%
(FY 15/16 - 18/19) |Defers 54 4.75%
Deletions 27 2.38%
Moved Out 18 1.58%
Total 1,136 100.00%
FREIGHT LOGISTICS AND PASSENGER OPERATIONS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes/Advances 458 86.58%
(FY 15/16 - 18/19) |Defers 28 5.29%
Deletions 29 5.48%
Moved Out 14 2.65%
Total 529 100.00%
LEGEND:

NO CHANGES: No change in scheduled fiscal year.
ADVANCES: Advanced to an earlier fiscal year.
DEFERS: Deferred to a later fiscal year, but remained in the four common fiscal years.
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the
Tentative Work Program.
MOVED OUT: Moved out to new fifth year of the Tentative Work Program.
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S5b. STABILITY REPORT
STATEWIDE WORK PROGRAM

REASONS FOR 170 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

DOT Priority
Revenue Changes
Adjustment 11.2%
1.2% Estimate Increases
2.9%
Split Out From
Another Project Project

1.8% Combinations,
Substitutions

1.2%

Production/RW
Schedule Changes

External Influences 28.2%

50.6%
Secondary Projects
1.2%
Other
1.8%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 1,395 83.78%
(FY 15/16 - 18/19) |Advances 100 6.01%
Defers 82 4.92%
Deletions 56 3.36%
Moved Out 32 1.92%
Total 1,665 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 1,481 88.95%
(FY 15/16 - 18/19) |Advances 100 6.01%
Defers 50 3.00%
Deletions 16 0.96%
Moved Out 18 1.08%
Total 1,665 100.00%
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5c. STABILITY REPORT
DISTRICT 1 WORK PROGRAM

REASONS FOR 34 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

DOT Priority
Changes
5.9%

External Influences
32.4%

Estimate Increases
8.8%

Production/RW
Schedule Changes
52.9%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 189 78.75%
(FY 15/16 - 18/19) |Advances 17 7.08%
Defers 17 7.08%
Deletions 10 4.17%
Moved Out 7 2.92%
Total 240 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 191 79.58%
(FY 15/16 - 18/19) |Advances 17 7.08%
Defers 17 7.08%
Deletions 8 3.33%
Moved out 7 2.92%
Total 240 100.00%
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5d. STABILITY REPORT
DISTRICT 2 WORK PROGRAM

REASONS FOR 31 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Production/RW
Schedule Changes
22.6%

External Influences

61.3%
DOT Priority
Changes
16.1%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 231 82.21%
(FY 15/16 - 18/19) |Advances 19 6.76%
Defers 13 4.63%
Deletions 11 3.91%
Moved Out 7 2.49%
Total 281 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 250 88.97%
(FY 15/16 - 18/19) |Advances 19 6.76%
Defers 6 2.14%
Deletions 2 0.71%
Moved Out 4 1.42%
Total 281 100.00%
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5e. STABILITY REPORT
DISTRICT 3 WORK PROGRAM

REASONS FOR 14 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Other
Ul \ Estimate Increases
14.3%
Production/RW
Schedule Changes
35.7%
External Influences
42.9%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 248 92.19%
(FY 15/16 - 18/19) |Advances 7 2.60%
Defers 3 1.12%
Deletions 11 4.09%
Moved Out 0 0.00%
Total 269 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 254 94.42%
(FY 15/16 - 18/19) |Advances 7 2.60%
Defers 3 1.12%
Deletions 5 1.86%
Moved Out 0 0.00%
Total 269 100.00%
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5f. STABILITY REPORT
DISTRICT 4 WORK PROGRAM

REASONS FOR 38 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Revenue

Adjustment
5.3% Production/RW
Schedule Changes

2.6%
Split Out from

Another Project
7.9%

Secondary Projects

5.3%
DOT Priority
External Influences Changes
73.7% 5.3%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 177 76.29%
(FY 15/16 - 18/19) |Advances 17 7.33%
Defers 16 6.90%
Deletions 13 5.60%
Moved Out 9 3.88%
Total 232 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 205 88.36%
(FY 15/16 - 18/19) |Advances 17 7.33%
Defers 5 2.16%
Deletions 3 1.29%
Moved Out 2 0.86%
Total 232 100.00%
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5g. STABILITY REPORT
DISTRICT 5 WORK PROGRAM

REASONS FOR 14 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

External Influences
71.4%
Production/RW
Schedule Changes
21.4%
DOT Priority
Changes
7.1%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 138 85.19%
(FY 15/16 - 18/19) |Advances 10 6.17%
Defers 12 7.41%
Deletions 2 1.23%
Moved Out 0 0.00%
Total 162 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 148 91.36%
(FY 15/16- 18/19) |Advances 10 6.17%
Defers 3 1.85%
Deletions 1 0.62%
Moved Out 0 0.00%
Total 162 100.00%
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Sh. STABILITY REPORT
DISTRICT 6 WORK PROGRAM

REASONS FOR 22 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Project
Combinations,
Substitutions L Other
4.5% 9.1%
DOT Priority
Changes
36.4%
External Influences
50.0%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 160 81.22%
(FY 15/16 - 18/19) |Advances 15 7.61%
Defers 10 5.08%
Deletions 6 3.05%
Moved Out 6 3.05%
Total 197 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
4 Common Years |No Changes 171 86.80%
(FY 15/16 - 18/19) |Advances 15 7.61%
Defers 6 3.05%
Deletions 0 0.00%
Moved Out 5 2.54%
Total 197 100.00%
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5i. STABILITY REPORT
DISTRICT 7 WORK PROGRAM

REASONS FOR 9 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Production/RW
Schedule Changes
2L External Influences
11.1%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 192 91.00%
(FY 15/16 - 18/19) |Advances 10 4.74%
Defers 6 2.84%
Deletions 2 0.95%
Moved Out 1 0.47%
Total 211 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 193 91.47%
(FY 15/16 - 18/19) |Advances 10 4.74%
Defers 6 2.84%
Deletions 1 0.47%
Moved Out 1 0.47%
Total 211 100.00%
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5j. STABILITY REPORT

TURNPIKE ENTERPRISE WORK PROGRAM

REASONS FOR 8 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Production/RW DOT Priority
Schedule Changes Changes
75.0% 12.5%
Project
Combinations,
Substitutions
12.5%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 56 81.16%
(FY 15/16 - 18/19) |Advances 5 7.25%
Defers 5 7.25%
Deletions 1 1.45%
Moved Out 2 2.90%
Total 69 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 56 81.16%
(FY 15/16- 18/19)  |Advances 5 7.25%
Defers 5 7.25%
Deletions 1 1.45%
Moved Out 2 2.90%
Total 69 100.00%
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5k. STABILITY REPORT
FLORIDA RAIL ENTERPRISE WORK PROGRAM

NO PROJECT PHASES WERE DEFERRED, DELETED OR MOVED OUT

RESULTS
Fiscal Year Category Number of Phases Percent of Total

4 Common Years |No Changes 4 100.00%
(FY 15/16 - 18/19) |Advances 0 0.00%
Defers 0 0.00%
Deletions 0 0.00%
Moved Out 0 0.00%
Total 4 100.00%

RESULTS WITHOUT EXTERNAL INFLUENCES

Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 4 100.00%
(FY 15/16 - 18/19) |Advances 0 0.00%
Defers 0 0.00%
Deletions 0 0.00%
Moved Out 0 0.00%
Total 4 100.00%
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6. LINKING THE WORK PROGRAM WITH THE
GOALS AND OBJECTIVES IN THE FLORIDA
TRANSPORTATION PLAN

KEY STATUTORY REQUIREMENTS

The Tentative Work Program shall be developed in accordance with the Florida
Transportation Plan required in s. 339.155 and must comply with the program funding levels
contained in the program and resource plan. [s. 339.135(4)(b)2, F.S.]

The purpose of the Florida Transportation Plan is to establish and define the state’s long-
range transportation goals and objectives to be accomplished over a period of at least 20
years within the context of the State Comprehensive Plan, and any other statutory mandates
and authorizations and based upon the prevailing principles of:

(a) Preserving the existing transportation infrastructure.

(b) Enhancing Florida’s economic competitiveness.

(c) Improving travel choices to ensure mobility.

(d) Expanding the state’s role as a hub for trade and investment. [s. 339.155(1), F.S.]

The Florida Transportation Plan shall be a unified, concise planning document that clearly
defines the state’s long-range transportation goals and objectives. The plan shall document
the goals and long-term objectives necessary to implement the results of the department’s
findings from its examination of the criteria specified in s. 334.046(1) and 23 U.S.C. s. 135. [s.
339.155(3)(b), F.S.]

COMMISSION FINDINGS

The Tentative Work Program was developed in accordance with the Program and Resource
Plan and the Florida Transportation Plan. This was accomplished through issuance of
Schedules A and B included with the Work Program Instructions directed to district and central
office program managers. This was followed by a rigorous review process by central office
program management staff. The Tentative Work Program was reviewed and approved by the
Secretary prior to submission to the Florida Transportation Commission, Governor, and
Legislature.

Objectives contained in the 2013 Performance Report of the 2060 Florida Transportation Plan
were used to demonstrate the linkage between this Tentative Work Program and the goals
and objectives of the Florida Transportation Plan.

The Department has met the four objectives that are measured directly through the work
program. One objective covers new discretionary capacity funding and the allocation of these
funds between Strategic Intermodal System (SIS) and non-SIS facilities. The goal is to allocate
up to 75 percent of new discretionary funds to the SIS. However, the Revenue Estimating
Conferences have been forecasting only negligible increases in new discretionary funding.
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Therefore, we are reporting on the Department’s total commitment to SIS and non-SIS
projects in this Tentative Work Program Report. (The remaining objectives in the Performance
Report not covered in this review are measured in other ways, such as through the
Commission’s annual FDOT Performance and Production Review.)

STATUTORY GUIDANCE: PRESERVATION

One of the Department’s prevailing principles is protecting the state’s transportation
infrastructure investment. Preservation includes: (1) ensuring that 80 percent of the
pavement on the state highway system meets Department standards; (2) ensuring that 90
percent of Department-maintained bridges meet Department standards; and (3) ensuring
that the Department achieves 100 percent of the acceptable maintenance standard on the
State Highway System. [s. 334.046(4)(a), F.S.]

LONG RANGE GOAL IN 2060 PLAN

Maintain and operate Florida’s transportation system proactively.

RESURFACING
Objective: Ensure that 80 percent of pavement on the State Highway System meets
Department standards.

Tentative Work Program (January 7, 2015 Snapshot):
15/16 16/17 17/18 18/19 19/20
Percent Pavement Meeting Standards 91.7% 90.9% 91.1% 92.3% 92.5%

“Meets Department standards” means pavement in “Good” condition (rated 7 or above in
pavement condition survey where one is worst and 10 is best).

BRIDGES
Objective: Ensure that 90 percent of FDOT maintained bridges meet Department standards
while keeping all FDOT maintained bridges open to the public safe.

Tentative Work Program (January 7, 2015 Snapshot):

15/16 16/17 17/18 18/19 19/20
Percent Bridges Meeting Standards 93.5% 93.5% 93.6% 93.8% 93.8%
“Meets Department standards” means bridges in “Good” condition, i.e., not in need of repair

or replacement. The remaining bridges, while in need of repair or replacement, are safe for
use by the public.

MAINTENANCE
Objective: Achieve 100 percent of the acceptable maintenance standard on the State
Highway System.
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Tentative Work Program (January 7, 2015 Snapshot):

15/16 16/17 17/18 18/19 19/20
Percent Maintenance Standard Achieved 100% 100% 100% 100% 100%
“Acceptable maintenance standard” is based on the Department’s evaluation of its

performance using the Maintenance Rating Program. This system grades five maintenance
elements and arrives at a composite state score based on a scale of 1 to 100.

STATUTORY GUIDANCE: ENHANCING ECONOMIC COMPETITIVENESS

Ensuring that the state has a clear understanding of the economic consequences of
transportation investments, and how such investments affect the state’s economic
competitiveness. The department must develop a macroeconomic analysis of the linkages
between transportation investment and economic performance, as well as a method to
quantifiably measure the economic benefits of the district-work-program investments. Such
an analysis must analyze: 1. the state’s and district’s economic performance relative to the
competition, and 2. the business environment as viewed from the perspective of companies
evaluating the state as a place in which to do business. [s. 334.046(4)(b), F.S.]

LONG RANGE GOAL IN 2060 PLAN
Invest in transportation systems to support a prosperous globally competitive economy.

STRATEGIC INTERMODAL SYSTEM (SIS)
Objective: Allocate up to 75 percent of new discretionary capacity funds to the Strategic
Intermodal System.

The Revenue Estimating Conferences are forecasting only negligible increases in new
discretionary funding. New discretionary highway capacity funds are defined as funds
available to the Department above the prior year funding level for capacity improvements,
which the Department has the discretion to allocate to highway projects. In the absence of
significant new discretionary highway capacity funding, the Department is reporting overall
capacity funding for SIS and Non-SIS projects.

Tentative Work Program (January 7, 2015 Snapshot):

15/16 16/17 17/18 18/19 19/20 Overall
Percent SIS 66.7% 76.9% 79.4% 71.0% 73.0% 72.9%
Percent Non-SIS 33.3% 23.1% 20.6% 29.0% 27.0% 27.1%

STATUTORY GUIDANCE: ENHANCING MOBILITY

Ensuring a cost-effective, statewide, interconnected transportation system.

LONG RANGE GOAL IN 2060 PLAN

Improve mobility and connectivity for people and freight.

Measures identifying performance in enhancing mobility are under development.
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7. PRODUCTION CAPACITY

KEY STATUTORY REQUIREMENTS

As part of its evaluation, the Transportation Commission is to ensure that the Tentative Work
Program can be produced with available resources. Therefore, the Commission asked the
Department to document what additional level of preliminary engineering consultant

resources, if any, is programmed to produce the Tentative Work Program.
[s. 339.135(4)(g)2c, F.S].

COMMISSION FINDINGS

In order to meet ongoing needs, preliminary engineering consultant funding levels can
sometimes increase or decrease, depending on whether overall production is expanding or
contracting. Currently, the Department’s overall production levels are in an expansion mode
for a total net increase of $499.9 million for preliminary engineering consultants in the four
common fiscal years of the Tentative Work Program, when compared to the Adopted Work
Program.

The net increase is reflective of the need for additional preliminary engineering in support of
projects in the Tentative Work Program. The Department, being a production agency, needs
a constant inventory of project plans ready for construction in the event additional funds are
made available. The increase in preliminary engineering consultants also allows for
production work on projects outside the Tentative Work Program that require a longer
process including such efforts as corridor studies, environmental impact studies, interchange
justification reports, extensive community and local involvement, etc. These project plans, in
various stages of completion with some “on the shelf” or “shovel ready,” allow the
production pipeline to continue to flow.

Review of the Tentative Work Program FY 2015/16 —2019/20



The Florida Transportation Commission

8. COMPLIANCE WITH APPROVED LOCAL
GOVERNMENT COMPREHENSIVE PLANS

KEY STATUTORY REQUIREMENTS

The Florida Department of Economic Opportunity (DEO) shall transmit to the Florida
Transportation Commission a list of those projects and project phases contained in the
Tentative Work Program which are identified as being inconsistent with approved local
government comprehensive plans.  For urbanized areas of metropolitan planning
organizations, the list may not contain any project or project phase that is scheduled in a
transportation improvement program unless such inconsistency has been previously
reported to the affected metropolitan planning organization. [s. 339.135(4)(f), F.S.]

COMMISSION FINDINGS

The Commission believes it is prudent to acknowledge receipt of the DEO list and to ensure
that the Department worked with the affected local governments and appropriate
metropolitan planning organizations to resolve the inconsistencies.

The Department of Economic Opportunity notified the Commission on February 3, 2015 that
it had completed its review of the Tentative Work Program. DEO identified two projects that
are not consistent with two different county comprehensive plans. DEO recommends the
local governments update their Comprehensive Plans to include these projects. The
Department of Transportation is working with the local government to resolve the issue.
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9. METROPOLITAN PLANNING ORGANIZATIONS
OBJECTIONS AND REQUESTS

KEY STATUTORY REQUIREMENTS

A metropolitan planning organization (MPO) or board of county commissioners may file an
objection with the Secretary to any project rescheduled or deleted from the district work
program that was included in the MPQO's Transportation Improvement Program and is
contained in the last four years of the Department's previous Adopted Work Program. |[s.
339.135(4)(c)3, F.S.]

An MPO or board of county commissioners may issue a request to the district secretary for
further consideration of any specific project not included or not adequately addressed in the
district work program. [s. 339.135(4)(d), F.S.]

The district secretary shall acknowledge and review all such requests and forward copies to
the Secretary and Commission. The Commission shall include such requests in its evaluation
of the Tentative Work Program. [s. 339.135(4)(d), F.S.]

COMMISSION FINDINGS

The Collier MPO voted to reject District One’s Fiscal Year 15/16 — 19/20 Tentative Work
Program, Palm Beach MPO filed an objection to a project postponed in District Four’s
Tentative Work Program and the City of Groveland filed an objection to a project postponed
in District Five’s Tentative Work Program.

There were comments and/or requests from 19 planning organizations and/or local
governments made for further consideration of projects not included or not adequately
addressed in the district work programs.

Through discussions with district and central office staff and review of correspondence, the
Commission verified that the districts reviewed and acknowledged all comments and
requests submitted by local governments and/or planning agencies and took an appropriate
course of action.
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Objections/Requests by MPOs for Projects Not Included in the Tentative Work
Program or Not Adequately Addressed in the Tentative Work Program

Documentation of the correspondence received by the districts from MPOs and local
governments in response to the respective district work programs is kept on file and is
available upon request.

District Objections Reconsiderations/Comments
1 1 10
2 0 5
3 0 2
4 1 0
5 1 0
6 0 0
7 0 2
Turnpike 0 0
Rail Enterprise 0 0
Total 3 19

Work under |-95 at Little Cedar Creek Bridge
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9a. METROPOLITAN PLANNING ORGANIZATIONS
Changes Made After District Public Hearings

KEY STATUTORY REQUIREMENTS

Prior to the submission of the district work program to the central office, each district office
shall hold a public hearing in at least one urbanized area in the district and shall make a
presentation at a meeting of each metropolitan planning organization in the district to
determine the necessity of making any changes to projects included, or to be included, in the
district work program and to hear requests for new projects to be added to, or existing
projects to be deleted from, the district work program. [s. 339.135(4)(d), F.S.]

Although not required by statute, an important function of the statewide public hearing of
the Tentative Work Program is to identify and provide public notice of projects that have
been added to, advanced within, deferred, moved out of, or deleted from the Tentative Work
Program after the public hearings were conducted in the districts.

COMMISSION FINDINGS

Commission staff verified that each district and the Turnpike/Rail Enterprise conducted public
hearings in at least one urbanized area in the district. More often than not, numerous public
hearings were conducted.

The development of the Tentative Work Program is a dynamic process, constantly being
modified until it is locked down prior to submission to the Legislature and the Transportation
Commission. Inevitably, some changes are made which impact the placement of projects
within the work program. Therefore, it is imperative that these changes be publicly noticed.
Following is a list of changes made to the Tentative Work Program after the public hearings
were conducted in the districts.

Project Changes after District Public Hearings

N Item . .
District Number Description Action
1 201032-2 I-75 (SR93) at University Parkway Advanced
1 201032-4 I-75 (SR93) at University Parkway Advanced
I-75 (SR93) from S of Harborview
! 413043-2 Road to North of Kings Highway Advanced
I-75 (SR93) from Charlotte County
L 413044-2 Line to Toledo Blade Blvd Deferred
1 413044-3 I-75 (SR93) from Toledo Blade to Deferred
Sumter Blvd
1 429875-1 Beach Road at Beachway Drive Dropped
1 436514-1 City of Brad_enton Sld_ewalks to Added
schools various locations
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District NlIJtr?1nt;ler Description Action
Due to request of Suwannee
. River Water Management District,
2 210024-4 25\/25%{{ CXCeAnIS ghua County Line to C8 mitigation phase was
advanced from FY 2016 into FY
2015
Due to a construction scheduling
2 435474-1 1-95 (SR9) at Georgia State Line conflict, phase 52/62 was
landscaping deferred from June FY 2015 to
September FY 2016
Due to formal response provided
from the City of Jacksonville,
2 422940-3 Liberty Street and Coastline bridges proposed gaming (all phases)
was removed from the Tentative
Work Program due to lack of local
funding match for the project
. . Defer construction from FY15 and
3 2170097 | DR 7T Trom L mie (lez\ﬁfzuoggy add to FY16 based on Statewide
Intermodal System (SIS) Program
Funds deleted from FY 20, moved
ESC/SR Urban Funding Box to 218693-1 to reserve
3 218693-2 Intrastate XU Funds Design R/W and | construction funds for 428058-1
construction (Advanced Traffic Management
System ITS Phase 1)
3 299477-2 SR 8 (I-10) from E of SR 291 Davis to | New landscaping construction
E of SR 10A (US 90) landscaping project added to FY 18
New Transportation Regional
3 416047-9 | Apalachicola Regional Airport {QCFG\r(]tyee aF;mrc? gFr\?nHudnudérl% added
Stormwater and drainage o
November Revenue Estimating
Conference
SR 292 Sorrento Road from Innerarity Eg:ﬁﬁ;??;%%@’llgcﬂ 223:?1 the
3 421011-2 Point Road to SR 173 Blue Angel Countv's Canpital Imorovement
Parkway ounty’s Capital Imp
Plan schedule
Defer right of way local funds FY
3 421012-1 SR 173 Blue Angel Parkway from SR | 18 to FY19 to match County’s
292 Sorrento Road to SR 30 (US 98) | Capital Improvement Plan
Schedule
Project deferred to match the
3 430468-1 O C Phillips Road over Brushy Creek | County’s Capital Improvement
Bridge No. 484029 Plan schedule, right of way from
FY18 to FY20
Delete Right of Way (Ops & Land)
3 431785-2 SR 289 9" Avenue @ CR 742 from FY 16 per estimate. Only In
Creighton Road Intersection House phase needed for license
agreements
Project deleted. County
3 432984-1 CR 389 East Avenue Over Watson requested to not participate due
Bayou Bridge No. 464201 to new bridge funding policy.
Right of Way FY18
Project Deferred to match the
. . County’s Capital Improvement
3 432287-1 Da_lwson Road Over Pritchett Mil Plan Schedule, local funds based
Bridge No. 484046 : ; .
on new bridge policy. Right of
Way from FY18 to FY20
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N Iltem — .
District Number Description Action
Defer construction from FY18 to
3 432909-2 SR 368A Collegiate Drive from W of FY 20 due to 23" Street
Moody Avenue to SR 368 23" Street interchange construction
(217976-3)
Construction deleted from FY 17
. due to interim resurfacing project
3 4346451 | SR10(US 90 fromWof Flying Jto | 455151.1.75.60). Design stil
Leon County line ; ; .
ongoing and construction will be
reviewed next cycle
SR-93/1-75 from Dade/Broward Phase deferred from FY18 to
4 434477-1-52-01 County line to 1-595 FY19
SR-804 / Boynton Beach Blvd at Added to FY16 after public
4 437165-1-43-01 | \vinchester Park Blvd hearing
Added to FY17 after public
4 437165-1-52-01 SR-804 / Boynton Beach Blvd at hearing P
Winchester Park Blvd
. Deleted Phase 52 from FY17. Not
5 436937-1 | SR 40 (Granada Blvd) Over Halifax | 35014 Bridge Work Plan
River IWW
. Deleted Phase 52 from FY 17.
5 437092-1 | Brevard Countywide Deck Not in 2014 Bridge Work Plan
Rehabilitation and Sealing
SR 90/Tamiami Trail from Milepost Design/Build Construction Phase
6 4349221 13.868 to Milepost 24.618 West of added to FY 15/16. Special Note:
Krome Avenue project was a JPA in FY14/15
MDT- 1-95 Express Bus purchase for | Capital Grant Phase added to FY
6 4372811 Phases 1&2 15/16
MDT — FTA SEC. 5307 & 5339 .
6 4363296 Formula Funding to support Transit Capital Grant Phase deleted from
) FY 18/19
Operations
6 4364301 SR5/Overseas Highway from Construction Phase deferred from
Milemarker 77.47 to Milemarker 81.44 | FY 17/18 to FY 18/19
SR5/Overseas Highway at Cudjoe .
6 4364661 Key from Milemarker 20.42 to Construction Phase deferred from
- FY 17/18 to FY 18/19
Milemarker 23.48
SR5/Overseas Highway at Sugarloaf .
6 4364671 Key from Milemarker 15.46 to Construction Phase deferred from
- FY 17/18 to FY 18/19
Milemarker 20.14
Widen Sawgrass from Sunrise to
TPK (D4) | 437155-1-52-01 | Coral Ridge (MP 0.5-14) (6 to 8 Added
Lanes) Express Lanes
Widen Seminole Expressway from
TPK (D5) | 417545-1-52-01 | Aloma Avenue to SR 434 (MP 38-44) | Added
(4 to 6 Lanes)
1 Eo. Widen BeachLine (SR528) (MP 4-
TPK (D5) | 437156-1-52-01 8.421) (6 to 8 Lanes) Added
TPK (D5) | 437166-1-43-01 Tgrnplke Mainline at I-4 (MP 259- Added
Direct Connect Ramps)
Widen HEFT — SR 836 to NW 74"
TPK (D6) | 435545-1-52-01 | Street (MP 26-31) (4to 8 & 60 to 10) | Combined with 435543-1
including express lane
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e Item A .
District Number Description Action
Suncoast Parkway 2 US 98 to
TPK(D7) | 405270-1-52-01 | |40 - ndol/Citrus County Line Added

Suncoast Parkway 2 Hernando/Citrus
TPK(D7) | 405270-3-52-01 County Line to Cardinal Street Added
TPK (D7) | 405270-4-52-01 Suncoast Parkway 2 Cardinal Street Added
to SR 44
TPK (D7) | 436619-1-52-01 All Electronic Tolling Phase 6C Added
Suncoast Parkway

REPORT CRITERIA

Added: phases added or moved-in to the first three years of the Tentative Work Program.

Deleted: phases deleted or moved-out from the five years of the Tentative Work Program.
Advanced to Current Year: Phases advanced from the Tentative Work Program to this current year.
Deferred: phases deferred within or from the first three years of the Tentative Work Program.
Moved-Out: phases that have moved out to the new fifth year of the Tentative Work Program.
Includes ROW, Construction, and Operations and Capital Grant Phases only.
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10. TRANSPORTATION REGIONAL INCENTIVE
PROGRAM (TRIP)

KEY STATUTORY REQUIREMENTS

The 2005 Legislature created within the Department a Transportation Regional Incentive
Program for the purpose of providing funds to improve regionally significant transportation
facilities in regional transportation areas. [s. 339.2819(1), F.S.]. The intent for the use of
these funds is to generate additional capacity through growth in the transportation program.

The percentage of matching funds provided from the TRIP shall be up to 50 percent of project
costs. [s. 339.2819(2), F.S.] Federal earmarks or Federal Transit Administration funds may
not be used as a match for TRIP.

The Department shall allocate funding available for the TRIP to the districts based on a factor
derived from equal parts of population and motor fuel collections for eligible counties in
regional transportation areas created pursuant to s. 339.155(4), F.S. [s. 339.2819(3), F.S.]

Projects using TRIP funds shall, at a minimum:

e Support those transportation facilities that serve national, statewide, or regional
functions and function as part of an integrated regional transportation system;

e Be identified in the capital improvements element of a comprehensive plan that has
been determined to be in compliance with part Il of chapter 163, Florida Statutes,
after July 1, 2005. Further, the project shall be in compliance with local government
comprehensive plan policies relative to corridor management;

e Be consistent with the Strategic Intermodal System Plan; and

e Have a commitment for local, regional, or private financial matching funds as a
percentage of the overall project cost. [s. 339.2819(4)(a), F.S.]

In allocating TRIP funds, priority shall be given to projects that:

e Provide connectivity to the Strategic Intermodal System, developed under s. 339.64;

e Support economic development and the movement of goods in Rural Areas of Critical
Economic Concern designated under s. 288.0656(7), F.S.;

e Are subject to a local ordinance that establishes corridor management techniques,
including access management strategies, right-of-way acquisition and protection
measures, appropriate land use strategies, zoning, and setback requirements for
adjacent land uses; and

e Improve connectivity between military installations and the Strategic Highway
Network or the Strategic Rail Corridor Network. [s. 339.2819(4)(b), F.S.]
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Effective July 1, 2014, the first $60 million of the funds allocated to the Transportation
Regional Incentive Program shall be allocated annually to the Florida Rail Enterprise. [s.
201.15(1)(c)1d, F.S.]

COMMISSION FINDINGS

Funds for FY 2015/16 through FY 2019/20 were allocated to the districts by statutory
formula. Starting in FY 2014/15, the Department has allocated the first S60 million of TRIP
funds to the Florida Rail Enterprise. Total programmed funding in this Tentative Work
Program for TRIP is $431.1 million.

Annual programmed amounts allocated for TRIP are listed below:

($ in millions) FY 15/16 | FY 16/17 | FY 17/18 | FY 18/19 | FY 19/20 | Total
District 1 $2.61 $2.89 $3.72 $4.29 $4.61 $18.13
District 2 $2.11 $2.33 $3.00 $3.46 $3.72 $14.62
District 3 $1.42 $1.56 $2.02 $2.33 $2.50 $9.82
District 4 $3.52 $3.88 $5.01 $5.78 $6.21 $24.39
District 5 $3.97 $4.38 $5.66 $6.52 $7.01 $27.54
District 6 $2.44 $2.69 $3.47 $4.00 $4.30 $16.89
District 7 $2.84 $3.13 $4.05 $4.66 $5.01 $19.70
Florida Rail Enterprise $60.00 $60.00 $60.00 $60.00 $60.00| $300.00

Note: Figures based on January 7, 2015 snapshot of the Tentative Work Program.

TP O T T ¥ WO T 1 11 5 T

Beams set on US 98 and Cody Avenue- Okaloosa County
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11. COUNTY TRANSPORTATION PROGRAMS

KEY STATUTORY REQUIREMENTS

The 2000 Legislature created two county incentive grant programs.

County Incentive Grant Program (CIGP). The purpose of this program is to provide grants to
counties to improve a transportation facility which is located on the State Highway System or
which relieves traffic congestion on the State Highway System. To be eligible for
consideration, a project must be consistent with local MPO plans and local government
comprehensive plans. The Department must consider the following criteria for evaluating
projects for CIGP:

e The extent to which the project will encourage, enhance, or create economic benefits;

e The likelihood that assistance would enable the project to proceed at an earlier date
than the project could otherwise proceed;

e The extent to which assistance would foster innovative public-private partnerships
and attract private debt or equity investment;

e The extent to which the project uses new technologies, including intelligent
transportation systems, which enhance the efficiency of the project;

e The extent to which the project helps to maintain or protect the environment; and

e The extent to which the project includes transportation benefits for improving
intermodalism and safety. [s. 339.2817, F.S.]

Small County Qutreach Program (SCOP). The purpose of this program is to assist small county
governments in repairing or rehabilitating county bridges, paving unpaved roads, addressing
road-related drainage improvements, resurfacing or reconstructing county roads, or
constructing capacity or safety improvements to county roads. Small county being defined as
any county with a population of 150,000 or less, as determined by the most recent official
estimate. Funds allocated under this program are in addition to any funds provided for the
Small County Road Assistance Program. The Department shall fund 75 percent of the cost of
SCOP projects. In determining a county’s eligibility for assistance, the Department may
consider whether the county has attempted to keep county roads in satisfactory condition.
The following criteria shall be used to prioritize road projects for funding under the program:

The primary criterion is the physical condition of the road as measured by the Department.

As secondary criteria, the Department may consider:
e Whether a road is used as an evacuation route;
e Whether a road has high levels of agricultural travel;
e Whether a road is considered a major arterial route;
e Whether a road is considered a feeder road;
e Information as evidenced to the Department through an established pavement
management plan; and
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e Other criteria related to the impact of a project on the public road system or on the
state or local economy as determined by the Department. [s. 339.2818, F.S.]

Small County Road Assistance Program (SCRAP). The purpose of this program, created by the
Legislature in 1999, is to assist small county governments in resurfacing or reconstructing
county roads. Small county being defined as any county with a population of 75,000 or less,
according to 1990 federal census data. Beginning in FY 1999/00 until FY 2009/10, and
beginning again with fiscal year 2012/13, up to $25 million annually from the State
Transportation Trust Fund may be used for the purpose of funding SCRAP. [s. 339.2816(1)-
(3), F.S.] Small counties shall be eligible to compete for these funds for resurfacing or
reconstruction projects on county roads that were part of the county road system on June 10,
1995. Capacity improvements on county roads are not eligible for funding. In determining a
county’s eligibility for assistance under this program, the Department may consider whether
the county has attempted to keep county roads in satisfactory condition, including the
amount of local option fuel tax imposed by the county. The Department may also consider
the extent to which the county has offered to provide a match of local funds with state funds
provided under the program. At a minimum, small counties shall be eligible only if the
county has enacted the maximum rate of the local option fuel tax authorized by s.
336.025(1)(a), F.S. The following criteria must be used to prioritize road projects for funding
under the program:

The primary criterion is the physical condition of the road as measured by the Department.

As secondary criteria, the Department may consider:

e Whether aroad is used as an evacuation route;

e Whether a road has high levels of agricultural travel;

e Whether a road is considered a major arterial route;

e Whether a road is considered a feeder road;

e Whether a road is located in a fiscally constrained county, as defined in s. 218.67(1);
and

e Other criteria related to the impact of a project on the public road system or on the
state or local economy as determined by the Department. [s. 339.2816, F.S.]

COMMISSION FINDINGS

The County Incentive Grant Program and Small County Outreach Program were originally
funded by an annual non-recurring general revenue appropriation of $125 million. The
service charge that had been collected on the proceeds from the local option fuel tax is no
longer assessed as of July 1, 2006. The resulting increase in revenue derived from this action
is now being deposited in the STTF to fund the County Incentive Grant Program and the Small
County Outreach Program. The SCOP program also receives a portion of Documentary Stamp
revenue.
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The Department has programmed $192.5 million for the County Incentive Grant Program,

$318.7 million for the Small County Outreach Program and $125.4 million for the Small
County Road Assistance Program.

Annual Programmed amounts for CIGP, SCOP and SCRAP are:

5-

($ in millions) Fy 15/16 | FY 16/17 | FY 17/18 | FY 18/19 | FY 19/20 TZ::Ir
CIGP $48.0] $35.6] $36.2| $36.1| $36.6] s192.4
scop $66.8| $50.2| ¢62.4| seas| ses.s| ¢318.7
SCRAP $25.4|  s25.0] $25.0] $25.0] $25.0| $125.4

Note: Figures based on January 7, 2015 snapshot of the Tentative Work Program.

Since projects eligible for funding under the CIGP, SCOP and SCRAP programs may require a
local match and have to meet certain criteria, only some projects are included
in the Tentative Work Program for funding under these programs. The remainder of the

money is “boxed” through FY 2019/20 and will be awarded to projects as they become
identified.

Bridge widening downtown Tampa
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12. STRATEGIC INTERMODAL SYSTEM FUNDING

KEY STATUTORY REQUIREMENTS

There is hereby created the Florida Strategic Intermodal System. For purposes of funding
projects under the system, the Department shall allocate from the State Transportation Trust
Fund in its program and resource plan a minimum of $60 million each year, beginning in the
2004-2005 fiscal year. This allocation of funds is in addition to any funding provided to this
system by any other provision of law. [s. 339.61(1), F.S.]

COMMISSION FINDINGS

Due to reductions in forecasted revenue over the last several years, the Tentative Work
Program Strategic Intermodal System (SIS) allocations have been reduced to no more than
the amount required by statute over the 5-year period. The Department has allocated $60
million to the SIS annually for each of the five years. Other projects, while designated as
being on the SIS, are being funded through work program funds other than the SIS fund code
“DIS” utilized for the statutorily required SIS allocation. Overall, funds programmed in the
Tentative Work Program for SIS capacity improvements significantly exceed $60 million for
each of the five years and total $12.2 billion over the 5-year period.

PROGRAMMED FUNDS

$3,600
$3,200 \
$2,800 S
$2,400 \
M $2,000
.g ' \
E $1,600
£ $1,200
$800
$400
$0
15/16 16/17 17/18 18/19 19/20
e=m==Required Minimum $60 $60 $60 $60 $60
==u== Allocated $60 $60 $60 $60 $60
=== Total SIS Capacity
Programmed* $3,172 $2,617 $2,620 $1,986 $1,767

* Total SIS Capacity Programmed in the Tentative Work Program include fund
codes in addition to the “DIS” fund code utilized for this required allocation.
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13. PUBLIC TRANSPORTATION FUNDING

KEY STATUTORY REQUIREMENTS

Beginning in fiscal year 2000/01, and each year thereafter, a minimum of 15 percent of all
state revenues deposited into the State Transportation Trust Fund shall be committed
annually by the Department for public transportation projects. [s. 206.46(3), F.S.]

COMMISSION FINDINGS

The Tentative Work Program is planned to exceed the statutory minimum for fiscal years
2015/16-2019/20, in which an average of 27.7% of state transportation funds is programmed
for public transportation projects.

PERCENT OF TOTAL STATE REVENUE TO PROGRAM PLAN

50.0%
45.0%
40.0%
35.3%
35.0%
30.0% 27.1%
25.2% 25.8% 25.8%
25.0%
20.0%
15.0%
10.0%
5.0%
0.0% T T
15/16 16/17 17/18 18/19 19/20
(in Millions) 15/16 16/17 17/18 18/19 19/20 Total
Annual Program (State funded) $981.1 $775.9 $743.4 $750.5 $773.3] $4,024.2
Total STTF Allocations $2,775.9 $2,861.0 $2,952.9| $2,912.8| $3,000.7| $14,503.3
Program as % of Allocation 35.3% 27.1% 25.2% 25.8% 25.8% 27.7%
15% Requirement $416.4 $429.2 $442.9 $436.9 $450.1] $2,175.5
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14. FUND DISTRIBUTION

KEY STATUTORY FINDINGS
The Department shall, for the purpose of developing a Tentative Work Program, allocate
funds to the districts as follows:

e Funds for new construction based on equal parts of population and motor fuel tax
collections (does not include the Turnpike Enterprise);

e Funds for resurfacing, bridge repair and rehabilitation, bridge fender system
construction and repair, public transit projects except public transit block grants, and
other programs with quantitative needs assessments based on the results of these
needs assessments; and

e Funds for public transit block grants shall be allocated pursuant to section s. 341.052,
F.S. [s. 339.135(4)(a)1, F.S.]

For the period July 1, 1998, through June 30, 2017, the Department shall, to the maximum
extent feasible, program sufficient funds in the tentative work program such that the
percentage of turnpike toll and bond financed commitments in South Florida (Miami-Dade,
Broward and Palm Beach Counties) be at least 90 percent of the net toll collections attributed
to users of the turnpike system in South Florida. [s. 338.231(3)(a), F.S.]

COMMISSION FINDINGS

Funds allocated to each district for development of the Tentative Work Program were
allocated according to statutory requirements. Commission Staff, in consultation with staff
from the Office of Work Program and Budget, reviewed Schedules A and B of the Tentative
Work Program Instructions to confirm that funds were allocated according to statutory
requirements.

The level of Turnpike Enterprise commitments in Palm Beach, Broward and Miami-Dade
Counties continues to exceed the 90% requirement through the end of the Tentative Work
Program period (June 30, 2017). The Tentative Work Program is planned so that the Turnpike
Enterprise exceeds the level of commitments necessary to meet the 90% requirement by
$133 million, or 3.5%.
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15. STATE COMPREHENSIVE ENHANCED
TRANSPORTATION SYSTEM TAX DISTRIBUTION

KEY STATUTORY REQUIREMENTS

The Department shall use State Comprehensive Enhanced Transportation System (SCETS) Tax
proceeds only for projects in the adopted work program in the district in which the tax
proceeds are collected and, to the maximum extent feasible, such money shall be
programmed for use in the county where collected. [s. 206.608(2), F.S.]

COMMISSION FINDINGS
In development of the Tentative Work Program, SCETS Tax proceeds were allocated to each
district according to the statutory requirements.

To the maximum extent feasible, such funds were programmed in the county in which they
were collected. Schedules A and B of the Tentative Work Program Instructions were
reviewed by Commission Staff in consultation with staff from the Department’s Office of
Work Program and Budget to confirm that funds were allocated according to statutory
requirements.

ITS project on I-75
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16. COMPLIANCE WITH APPLICABLE LAWS AND
POLICIES

KEY STATUTORY REQUIREMENTS

The law directs the Commission to conduct an in-depth evaluation of the tentative work
program for compliance with all applicable laws and established Departmental policies. [s.
20.23(2)(b)3, F.S.]

COMMISSION FINDINGS

In order to verify compliance with numerous laws and policies prescribing the content and
process for development of the work program, Commission staff developed a series of 86
guestions keyed to specific work program requirements. The Department responded to all
qguestions in writing, and provided documentation where appropriate. Responses and all
documentation were thoroughly reviewed by Commission staff. (See Appendix A for a copy
of the questions and the Department’s responses.)

Several major requirements for the development of the Tentative Work Program are
highlighted throughout this report. Other requirements are covered in the questions and
responses.

We have concluded the Tentative Work Program for FY 2015/16 through 2019/20 was
developed in compliance with applicable federal and state laws and Departmental policies.
Available funding has been maximized to take advantage of every opportunity to make
investments in the state’s infrastructure for the creation of jobs. However, the Commission is
concerned the Department will not be able to meet the commitments in this Tentative Work
Program should the Legislature redirect Documentary Stamp funds currently flowing into the
State Transportation Trust Fund to address the funding levels required for the Florida Water
and Land Conservation Amendment. In addition, should the U.S. Congress fail to find a
solution to the impending insolvency of the Federal Highway Trust Fund the negative impact
to project commitments will be in the billions.

District Three Project
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17. PUBLIC COMMENTS

KEY STATUTORY REQUIREMENTS

The law requires that the Commission hold a statewide public hearing on the tentative work
program and that it shall advertise a time and place for the hearing, at which time it shall
hear all questions, suggestions or comments offered by the public. [s. 339.135(4)(g), F.S.]

COMMISSION FINDINGS

The statewide public hearing to present the review of the Tentative Work Program for FY
2015/16 — 2019/20 was held March 2, 2015 beginning at 1:00 p.m. in the Florida Department
of Transportation Burns Building Auditorium, 605 Suwannee Street, Tallahassee, Florida.

At the conclusion of the Tentative Work Program Review, there was an opportunity for the
Commission to receive public comments. Public comments were received from the following:

Carol Jacobs, representing the Indian Trail Improvement District, spoke in support of funding
the State Road 7 project in Palm Beach County.

Michelle Damone, representing the Indian Trail Improvement District and Western
Communities Council, spoke in support of funding the State Road 7 project in Palm Beach
County.

Matt Willhite, representing the Village of Wellington, spoke in support of funding the State
Road 7 project in Palm Beach County.

Melissa McKinlay, Palm Beach County Commissioner representing District 6, spoke in support

of funding the State Road 7 project in Palm Beach County.

*Audio documentation of the public hearing will be made available by contacting the
Transportation Commission Office.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

QUESTION 1: Compare the 2014/15 - 2018/19 Adopted Work Program to the 2015/16 - 2019/20

Tentative Work Program, showing the dollar amount differences by program plan category.

ANSWER:
FLORIDA DEPARTMENT OF TRANSPORTATION
16Tent03b PROGRAM AND RESOURCE PLAN SUMMARY OwPB
over/under FISCAL YEARS 2015/16 TO 2018/19 13-Jan-2015
15ADOPTO1R (MILLIONS OF $) 9:30 AM
PROGRAM AREAS 15/16 16/17 17/18 18/19 TOTAL
1. PRODUCT 1,137.2 440.3 156.1 (43.6) 1,690.0
A. State Highway System (SHS) 882.2 249.1 83.5 (207.1) 1,007.7
B. Other Roads 73.2 8.8 (11.2) 26.8 97.7
C. Right of Way Land (171.4) 134.9 48.3 73.6 85.4
D. Aviation 11.0 45 14 2.8 19.7
E. Transit 229.5 35.9 58.1 59.3 382.8
F. Rail 7.2 (3.3) 24 (11.6) (5.3)
G. Intermodal Access 14.9 3.7) (16.2) 0.4 4.7)
H. Seaports 24.2 0.0 0.0 0.0 24.2
1. Safety 36.9 7.6 6.7) (5.4) 32.4
J. Resurfacing (19.3) (12.2) 15 (10.4) (40.4)
K. Bridge 48.7 18.6 (4.9) 28.0 90.5
L. Transportation Outreach 0.0 0.0 0.0 0.0 0.0
11. PRODUCT SUPPORT 494.2 153.2 55.0 131.0 8334
A. Preliminary Engineering 289.0 104.4 19.9 86.9 500.2
B. Construction Eng. Inspection 148.8 7.9 229 35.9 2155
C. Right of Way Support 33.4 25.2 11.1 9.3 79.0
D. Environmental Mitigation 11.9 16.7 2.0 0.0 30.6
E. Material & Research 0.3 0.3 0.3 0.3 11
F. Planning & Environment 10.9 1.4) (1.3) (1.4) 6.9
G. Public Transport. Ops. 0.0 0.0 0.0 0.0 0.1
76.5 80.8 77.2 86.1 320.6
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

111. OPER. & MAINTENANCE

A. Operations & Maintenance 39.7 31.7 435 49.6 164.5

B. Traffic Engineering & Opers. 29.5 30.8 40.9 41.2 1424

C. Toll Operations 7.3 18.3 (7.2) 4.7) 13.7

D. Motor Carrier Compliance 0.0 0.0 0.0 0.0 0.0

IV. ADMINISTRATION 48 (7.2) (7.8) 12.2 2.0

A. Administration 1.2) (1.3) (1.3) 1.4) (5.2)

B. Fixed Capital Outlay (1.9 (14.2) (15.1) 4.6 (26.6)

C. Office Information Systems 8.0 8.3 8.6 8.9 33.8

TOTAL PROGRAM 1,712.7 667.0 280.5 185.8 2,846.0

V. OTHER 9.7) (1.4) 237 747 87.4

A. Local Govt. Reimbursement 0.0 0.2 0.0 15.5 15.7

B. Other (9.7) (1.5) 23.7 59.3 717

TOTAL BUDGET 1,703.0 665.7 304.2 260.5 29334

HIGHLIGHTS:

1. Construction 1,004.9 269.5 57.9 (173.5) 1,158.8

2. FLP (w/o TD Commission) 274.9 334 45.6 50.9 404.9

3. Product Support Consultant 448.5 1239 44.8 128.5 745.8

a. Preliminary Engineering 288.9 104.3 19.8 86.8 499.9

b. Construction Eng. Inspection 148.8 7.9 229 35.9 2155

c. Right of Way Support 10.8 11.6 2.1 5.8 304
QUESTION 2: Please identify all new or modified Department policies that are implemented in this

Tentative Work Program?

ANSWER: No new or modified policies are implemented in this Tentative Work Program.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

QUESTION 3: Please identify the number of fund categories, projects and project phases supported by

this Tentative Work Program?

ANSWER:

Number of Active Fund Codes 257
Number of Projects (Item Numbers) 5,808
Number of Project Phases 10,490

QUESTION 4: Is the Tentative Work Program based on a complete, balanced financial plan for the State
Transportation Trust Fund and the other funds managed by the Department?

339.135(3)(a), F.S.

ANSWER: Yes. Balanced finance plans for the State Transportation Trust Fund, the Right of Way
Acquisition and Bridge Construction Trust Fund and Florida’s Turnpike Enterprise Funds
accompany the Tentative Work Program submitted to the Florida Transportation

Commission, Governor and Legislature.

QUESTION 5: Is the Tentative Work Program planned so as to deplete the estimated resources of each

fund? 339.135(3)(b), F.S.

ANSWER: Yes. The Tentative Work Program is planned to deplete the estimated resources

consistent with the financially balanced Program and Resource Plan.

QUESTION 6: Please provide by fiscal year, the amount contained in the Tentative Work Program for

"boxed items:"
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM

Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

ANSWER:
Tentative Work Program Funds to Be Programmed in Boxes
BOX TYPE FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 TOTAL
CONTINGENCY 721,153,112 584,343,244 487,641,906 514,744,184 519,630,271 | 2,827,512,717
RESERVE 723,857,962 548,347,821 662,870,675 935,974,317 | 1,112,204,120 | 3,983,254,895
TARGET 90,409,981 684,217,103 714,266,356 | 1,488,893,440
TOTAL 1,445,011,074 | 1,132,691,065 | 1,240,922,562 | 2,134,935,604 | 2,346,100,747 | 8,299,661,052
QUESTION 7: What additional level of P.E. consultants, if any, is programmed to produce the Tentative
Work Program? (Show the dollar amount over/under the Adopted of July 1, 2014 for each
fiscal year.)
ANSWER: The table below shows the additional level of PE Consultants programmed in the
Tentative Work Program compared with the common years of the July 1, 2014 Adopted
Work Program.
Four Common Years of Tentative ($ in millions)
15/16 16/17 17/18 18/19 TOTAL
288.9 104.3 19.8 86.8 499.9
QUESTION 8: When developing the Tentative Work Program were funds allocated to each district, except

for the Turnpike Enterprise, according to 339.135(4)(a)1, F.S.?

Have funds for new construction been based on equal parts of population and motor fuel

collection?

Have funds for resurfacing, bridge repair and rehabilitation, bridge fender system

construction or repair, public transit projects (except public transit block grants as provided

ins. 341.052, F.S.), and other programs with quantitative needs assessments been allocated

based on the results of these assessments?
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

Have funds for public transit block grants been allocated pursuant to s. 341.052, F.S.?

ANSWER: Work Program Funds have been allocated to each district in accordance with section

339.135(4)(a), F.S., and pertinent sections of Title 23 USC.

Funds for resurfacing, bridge repair and rehabilitation, public transit projects (except
public transit block grants as provided in section 341.052, F.S.) and other needs based

programs have been allocated based on annual quantitative needs assessments.

Public Transit Block Grants are allocated in the work program pursuant to section

341.052, F.S.

QUESTION 9: Is the total amount of the liabilities accruing in each fiscal year of the Tentative Work
Program equal to or less than the revenues available for expenditure during the respective

fiscal year based on the cash forecast for that respective fiscal year? 339.135(4)(b)1, F.S.

ANSWER: Yes. The 36-month cash forecast anticipates that the liabilities accruing in each of the 3
years of the 5 year Tentative Work Program will not exceed the revenues available for

expenditure.

QUESTION 10: Is the Tentative Work Program developed in accordance with the Florida Transportation
Plan and does it comply with program fund levels contained in the Program and Resource

Plan? 339.135(4)(b)2, F.S.

ANSWER: The Tentative Work Program was developed in accordance with the Program and
Resource Plan of the Florida Transportation Plan. This has been done through issuance of
Schedules A & B with work program instructions directed to district and central office
program managers, followed by a rigorous review process by central office program

management staff. The Tentative Work Program will be reviewed and approved by the
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM

QUESTION 11:

ANSWER:

Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

Secretary prior to submission to the Florida Transportation Commission, Governor and

Legislature.

Did the Department advance by one fiscal year all projects included in the second year of
the previous Adopted Work Program? If not, then for those projects not advanced or those
projects added, was there a determination by the Secretary that such adjustments were

necessary? 339.135(4)(b)3, F.S.

Does the Tentative Work Program clearly identify and reflect the effect of such changes and

adjustments to such projects? 339.135(4)(b)3, F.S.

To the maximum extent feasible, the Department transferred projects from the second
year of the previous Adopted Work Program (15/16) to the first year of the current
Tentative Work Program (15/16). Where changes were made, the Secretary determined

that such adjustments were necessary.

Because the Department's work program is inherently subject to a significant number of
factors that are beyond the Department's control, it is virtually impossible to transfer
100% of all project phases from the second year of the previous Adopted Work Program
to the first year of the current Tentative Work Program. Factors such as changing MPO
priorities, revisions of revenue forecasts, difficulty in obtaining right-of-way, and
ecological and environmental factors will influence the stability of the Department's work
program. However, it is still the highest priority of the Department to protect the stability
of the work program and accomplish the commitments made in earlier adopted work

programs.

Yes. The Tentative Work Program clearly identifies and reflects the effect of such change

and adjustments to the program.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

QUESTION 12: Does the Tentative Work Program include a balanced 36-month forecast of cash and
expenditures and a 5-year finance plan supporting the Tentative Work Program?

339.135(4)(b)4, F.S.

ANSWER: Yes. The 36-month cash forecast and the 5-year finance plan which will accompany the
Tentative Work Program submitted to the Florida Transportation Commission, Governor

and Legislature are balanced to projected revenues.

QUESTION 13: Was the Tentative Work Program developed based on the district work programs?
339.135(4)(e), F.S.

ANSWER: Yes. The Department uses the Work Program Administration (WPA) system to develop
the work program. The district work programs are segments of this automated system

and form the basis of the statewide Tentative Work Program.

QUESTION 14: Were the individual district work programs reviewed for compliance with the work program
instructions and did the central office ensure that the work program complied with the

requirements of Sections 339.135(4)(b) and 339.135(4)(e), F.S.?

ANSWER: Yes. The Central Office reviewed the individual district work programs for compliance
with the work program instructions, Florida Statutes, federal laws and regulations, and
other departmental policies and procedures. The district work programs will be reviewed

with the Secretary by the Office of Work Program and Budget on February 2, 2015.
QUESTION 15: Was the Tentative Work Program for Charlotte, Collier, DeSoto, Glades, Hendry, and Lee
Counties developed by the district director for the Fort Myers Urban Office? 20.23(5)(d),

F.S.

ANSWER: Yes
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

QUESTION 16: Will the Department be submitting a preliminary Tentative Work Program to the Governor,
legislative appropriations committees, the Transportation Commission and the Department
of Economic Opportunity at least 14 days prior to the convening of the regular legislative

session? 339.135(4)(f), F.S.

ANSWER: Yes. The preliminary Tentative Work Program will be submitted to the Governor,
legislative appropriations committees, the Commission and the Department of Economic

Opportunity at least 14 days prior to the convening of the regular legislative session.

QUESTION 17: Does the Department's Tentative Work Program provide for a minimum variance between

contract lettings? 337.015(2), F.S.

ANSWER: The districts are encouraged to balance the contract lettings to the extent possible. A
Work Program review in early January places emphasis on the balancing of the lettings.
Prior to the review, the Production Management Office provides the districts with current
letting plans with a request for balancing to the extent possible. Lettings are moved to an
earlier month or quarter in the plan to reduce later fiscal year lettings when possible.
Typically the appearance of unbalancing is a result of a large project. Often the larger
projects occur in the last quarter of the fiscal year due to their complexity and various

project issues.

QUESTION 18: Has the Department stabilized the work program to ensure the timely and systematic
completion of projects? 337.015(4), F.S.

ANSWER: Yes. The Tentative Work Program to the maximum extent possible has been developed to
ensure stability in the successful implementation of the program. The department has
developed the Tentative Work Program to balance to the multi-year finance plans, cash
forecast, forecast of state transportation revenues, forecast of receipt of federal aid, and

forecasts of construction cost inflation factors.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

QUESTION 19: Section 339.135(6)(b), F.S., requires the Department, at the close of business (which closing
shall not be later than the 10th calendar day of the month following the end of each
quarter of the fiscal year), to maintain a cash balance of not less than $50 million or five
percent of the unpaid balance of all State Transportation Trust Fund (STTF) obligations at

the close of such quarter, whichever amount is less.

Does the Department's Tentative Work Program meet the above requirement? Please
provide the forecasted monthly cash balances for the STTF highlighting each end of quarter

cash balance through the Tentative Work Program period.

ANSWER: Yes. The 36-month cash forecast to be submitted with the Tentative Work Program
indicates that the cash balance is greater than the statutory minimum cash balance (the
lesser of $50 million or 5% of the unpaid balance of State Transportation Trust Fund

obligations) at all times.

QUESTION 20: Section 338.241, F.S., requires the budget for the Turnpike system to be so planned as to
provide for a cash reserve at the end of each fiscal year of not less than five percent of the
unpaid balance of all Turnpike system contractual obligations, excluding bond obligations,

to be paid from revenues.

Does the Department's Tentative Work Program meet the above requirement? Please
provide the forecasted monthly cash balances for the Turnpike General Reserve Fund and

the statutory minimum through the Tentative Work Program period.

ANSWER: Yes. The 36-month cash forecast to be submitted with the Tentative Work Program
indicates that the Turnpike General Reserve Fund and the Turnpike Renewal and
Replacement Fund monthly cash balances are greater than the statutory minimum cash

balance (not less than 5% of outstanding contractual obligations) at all times.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

QUESTION 21: Does the Department's Tentative Work Program provide for a minimum of 15 percent of all
state revenues deposited into the STTF to be committed annually by the Department for
public transportation projects, in accordance with chapter 311, ss 332.003 through 332.007,
chapter 341, and 343, F.S? Please provide, by fiscal year, the annual program amounts and

total state STTF allocations. 206.46(3), F.S.

ANSWER: Yes. The amount programmed for public transportation projects exceeds the 15%

requirement.

TABLE lI.
100% STATE FUNDS (PROGRAMMED)
(S IN MILLIONS)

Current

Year
PROGRAM 14/15 15/16 16/17 17/18 18/19 19/20
Aviation 332.0 3454 232.9 223.9 221.2 210.1
Transit * 268.9 349.1 232.8 245.4 249.2 254.4
Rail 297.6 159.8 186.7 156.1 154.3 173.9
Intermodal Access 90.4 44.2 45.1 32.6 35.5 32.7
Seaport Development 1433 82.6 78.3 85.3 90.4 102.3
FLP Total 1,132.2 981.1 775.9 743.4 750.5 773.3
Fall 2014 REC ** 2,684.1 2,775.9 2,861.0 2,952.9 2,912.8 3,000.7
15% of REC *** 402.6 416.4 429.1 442.9 436.9 450.1

*  Does not include Transportation Disadvantaged - Commission commitments.

**  State Transportation Revenue as forecast by the Revenue Estimating Conference
(REC), excluding selected amounts as provided by Chapter 2000-257 Laws of Florida.
Fall 2014 forecast used for allocating program funds.

*** For comparison of 15% minimum programmed.

QUESTION 22: Does the Department’s Tentative Work Program provide for a minimum of $40 million
annually to fund the Florida Seaport Transportation and Economic Development Program,
in accordance with 311.07(2) and 320.20(3) and (4), F.S. ($15, $15, and $10 million

allocations, respectively)?
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

ANSWER: Yes, in accordance with 311.07(2) and 320.20(3) and (4), F.S., the Department’s Tentative
Work Program provides for a minimum of $40 million annually to fund the Florida Seaport

Transportation and Economic Development Program.

QUESTION 23: Section 311.10(1), F.S., states that beginning in FY 12/13 a minimum of $35 million annually
shall be made available from the STTF to fund the Strategic Port Investment Initiative.

Were these funds allocated accordingly?

ANSWER: Yes. The tentative work program contains $462 million of strategic seaport project
investments. These projects support the state’s economic development goal of becoming

a hub for trade, logistics and export-oriented activities.

QUESTION 24: Section 311.101, F.S., created the Intermodal Logistics Center Infrastructure Support
Program within the FDOT to provide funds for roads, rail facilities, or other means of
conveyance or shipment of goods through a seaport. Beginning in FY 12/13, up to S5
million per year shall be made available from the STTF for the program. The Department of
Transportation shall include projects proposed to be funded under this section in the

tentative work program. 311.101(7), F.S.

Please identify by fiscal year each project and project amount identified for funding under

this Program.

ANSWER: The Department is conducting an ILC Forum in February 2015 via webinar to provide an
opportunity for private and public partners to discuss ILC’s in preparation for submission
of applications. For Fiscal Years 2016 to 2020 funding of $5,000,000 has been

programmed for the ILC program in accordance with the statute.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

FDOT Intermodal Logistics Center Infrastructure Support Program Summary of Awarded Applicants

. 5 L Project Fiscal Awarded
Applicant City Description Improvement Type Phase Year Amount
Construct a parallel 450 LF rail - i
Port Manatee spur and construct a new 14,000 Rail Siding, Loading BT
Commerce Palmetto | < ft. loading ramp to expand Platform, Intermodal Construct’ion FY2013 $175,000
Center existing bulk carrier new Access Improvement

intermodal services at an
operating ILC.

FY2014 $75,000
South Florid Construct access roads at FEC
ou orida . th
o o Hialeah Yard and 67" Ave., truck | Transportation .
I(_:og|tst|cs Miami loading ramps and internal Infrastructure Construction FY2013 $2,500,000
enter

traffic circulation roads

Build access roads, lay-down

PCPA area and 20 car rail intermodal
Intermodal Panama cargo transfer facility with IGERE (S
o . g Y Transfer, Paved Construction FY2013 $900,000
Distribution City adequate setback to support
Truck Trans load
Center transfer of bulk products

between rail and truck.

Construct 2,100 LF of new rail,

Keystone ILC an on-site intermodal bulk trans | Intermodal Cargo Design
Terminal Jacksonville loading facility to transfer bulk Transfer and Bulk Constrl‘Jction FY2013 $1,425,000
Jacksonville and break-bulk commodities Rail Expansion

between ship, rail, and truck

FY2014 $825,000

South Florida Construct road improvements,
Logistics including mass grading, roadway .
Center — Miami construction, intersection E?rgzggzx:in Construction FY2014 $2,500,000
FLAGLER improvements, and utility
STATION IlI installation

To improve access to NW 97"

th
Prologis Miami- avenue from NW 154" street. Transportation )
P FY2014 1

Tradeport I-75 | Dade Co Prologis will also extend NW Infrastructure Construction 0 51,600,000

170" street, from NW 97"
avenue to |-75 which is the road
improvement needed to provide
access to the “Tradeport” FY2015 $900,000
development located adjacent
to NW 97th Avenue.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

QUESTION 25: According to chapter 2012-128, s. 12, Laws of Florida, of the funds resulting from increased
revenues to the STTF derived from amendments to s. 319.32(5)(a), F.S., $10 million must be
used to fund the Seaport Investment Program, $35 million transferred to Florida’s Turnpike
Enterprise, $10 million transferred to the Transportation Disadvantaged Trust Fund, $10
million allocated to the Small County Outreach Program, and the remainder used for
strategic transportation projects which increase the state’s viability in the national and

global markets.

Were the funds distributed accordingly?

ANSWER: Yes, in accordance with section 339.0801, F.S., the following annual allocations have been
made: $10 million has been allocated to the Seaport Investment Program; $35 million has
been allocated for projects which facilitate access to the existing turnpike system; $10
million has been allocated for the Transportation Disadvantaged Trust Fund; $10 million
has been allocated for the Small County Outreach Program; and the remainder has been
allocated for strategic transportation projects which meet the criteria specified in the

statutes.

QUESTION 26: Section 337.025, F.S., authorizes the Department to establish a program for highway
projects demonstrating innovative techniques of highway construction and finance which
have the intended effect of controlling time and cost increases on construction projects.
The Department may enter into no more than $120 million in such contracts annually. This

cap does not apply to Turnpike Enterprise projects.

Please provide by fiscal year, the amount contained in the Tentative Work Program for
highway projects demonstrating innovative techniques of highway construction and

finance.

ANSWER: FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
$94,273,611 | $33,568,695 | $16,805,169 | $11,710,829 | $9,800,200
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Questions Submitted by the Florida Transportation Commission

QUESTION 27:

Regarding the TENTATIVE WORK PROGRAM

Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

Section 339.12(4)(c), F.S., authorizes the Department to accept and receive contributions
from governmental entities and enter into agreements to reimburse the governmental
entity for projects not included in the adopted work program. At no time shall the total
amount of project agreements for projects not included in the adopted work program
exceed $250 million. However, project advances in inland counties meeting specific criteria

are excluded from the calculation of the statewide limitation.

Does the Tentative Work Program contain any such projects? If so, identify each project,
the fiscal year such funds are to be committed, the dollar amount of each commitment, and
the year of reimbursement. Also, please identify and provide the same information for
projects located in any inland county which is excluded from the calculation of the $250

million limitation.

ANSWER:
SUMMARY OF USE - LFRF FUND
FOR FY 2015-2020 ADOPTED WORK PROGRAM
AMOUNT
ITEM & LFRF REMAINING
DISTRICT | COUNTY |SEGMENT PROJECT NAME FiSE(iP';L A(ZT\;EOEL’\JA’\‘ETNT PROGRAMMED [AMOUNT (PAYBACK PAYYEBAAFE:K IR:E;IEO?:SFEYD BALANCE AFTER FY 2020
NUMBER AMOUNT AND/OR REFUND) 2020

2 Putnam 4345891 |Strickland Road from CR20A to CR315 $ 365,136.00 [$  365,136.00 | $ - $ 365136 |$
(resurfacing) 2014 2016

3 Leon **2197221 |State Road 263 (Capital Circle NW) from 2003 $ 22,548,000 ($ 22,286,227 | $ 261,773 | 2010-2015 | $ 22,286,227 | $
State Road 10 (U.S. 90 / Tennessee
Street) to State Road 8 (I-10) West Ramp
(add lanes and reconstruct)

4 Jackson 4364993 |CR 10A Cottondale Road from Hall Street 2016 $ 153,750 | $ 153,750 | $ 2017 $ 153,750 | $
to SR 276 Penn Avenue (sidewalk)

4 Indian River | 2286281 [State Road 60 (Osceola Blwd.) from west 2009 $ 14,429,754 ( $ 14,429,754 | $ 2012-2014 | $ 14,429,754 | $
of I-95 to west of 82nd Avenue (County
Road 609) (add lanes and reconstruct)

TOTALS = $ 37,131,504 '$ 36,869,731 $ 37,234,867

TOTAL AUTHORIZED PER S. 339.12, F.S.

$ 250,000,000 |

AMOUNT REMAINING PRIOR TO PAYBACK

$ 213,130,269 |

** = Split into two accounts/contracts. One account is closed ($1.5M).
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2016

2016

2016

2016

2016

2016

2016

2016

2016

2016

Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTION 28:

=3
D

215923-3

405133-4

405247-3

406789-9

421390-6

421733-1

422621-2

425441-1

425442-1

428209-1

431077-4

QUESTIONS - CENTRAL OFFICE

highways under limited circumstances.

Title 23 U.S.C. allows transfers of highway funds for transit and use of transit funds for

Are any such fund transfers utilized in the Tentative Work Program? If so, for each such

transfer please specify the fund categories involved, the purpose of the transfer, and the

dollar amount.

MAP-21 permits Surface Transportation Program (STP), Equity Bonus (EB) and Congestion

Mitigation (CM) funds to be used for Public Transportation Capital Projects and

Transportation Demand Management Projects.

Projects programmed in the Tentative

Work Program consistent with the Metropolitan Planning Process are listed below:

Iltem Description
JTA / STP FUNDS DUVAL COUNTY
PURCHASE BUSES/EQUIPMENT

MDT - FTA SEC 5307 METRORAIL &
METROMOVER GUIDEWAY BRIDGE
INSPECTNS

CITY OF KEY WEST-DOT LOWER
KEYS SHUTTLE BUS FLEET
REPLACEMNT SEC 5311

ST.JOHNS CNTY BCC STP FUNDS
PURCHASE BUSES/EQUIPMENT

DOWNTOWN FORT LAUDERDALE
WAVE STREETCAR

ESCAMBIA CO ECAT 5307 CAPITAL
FLEX PREVENTIVE MAINTENANCE
LEE TRAN BUS PURCHASE

VOLUSIA-VOTRAN XU SET ASIDE
SECTION 5307

LYNX CFRTA SECTION 5307
CAPITAL FOR BUSES/EQUIPMENT

BAY COUNTY TPO 5307 CAPITAL
FLEX PREVENTIVE MAINTENANCE

MDT - SR 836 EBS BUS STATIONS
(SEC 5307)

Work Mix Description
PURCHASE
VEHICLES/EQUIPMENT

FIXED GUIDEWAY
IMPROVEMENTS

PURCHASE
VEHICLES/EQUIPMENT
PURCHASE
VEHICLES/EQUIPMENT
TRANSIT IMPROVEMENT
CAPITAL FOR FIXED ROUTE
PURCHASE
VEHICLES/EQUIPMENT
CAPITAL FOR FIXED ROUTE
CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE

Fund Description

Estimated

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, ANY AREA

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

CONGESTION
MITIGATION - AQ

CONGESTION
MITIGATION - AQ

1,000,000

1,000,000

727,824

250,000

1,800,000

300,000

1,100,000

1,313,700

8,209,682

150,000

1,570,526

Review of the Tentative Work Program FY 15/16 — 19/20
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2016

2016

2016

2016

2016

2017

2017

2017

2017

2017

2017

2017

2017

2017

2017

2017

2017

2017

Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

431760-1

431761-1

433428-1

433429-1

435077-1

215923-3

405133-4

405247-3

406789-9

421733-1

422621-2

425441-1

425442-1

428209-1

429767-1

431077-4

433431-1

433432-1

QUESTIONS - CENTRAL OFFICE

BCT/PALM TRAN INTERFACE W/

MDT/SFRTA EASY CARD
BCT/PALM TRAN INTERFACE W/
MDT/SFRTA EASY CARD

PLANTATION/SUNRISE ANCHOR
HUB

HOLLYWOOD/PINES ANCHOR HUB

TRANSIT STOP IMPROVEMENTS @
VARIOUS LOCATIONS FTAT
TRANSFER

JTA/ STP FUNDS DUVAL COUNTY
PURCHASE BUSES/EQUIPMENT

MDT - FTA SEC 5307 METRORAIL &
METROMOVER GUIDEWAY BRIDGE
INSPECTNS

CITY OF KEY WEST-DOT LOWER
KEYS SHUTTLE BUS FLEET
REPLACEMNT SEC 5311

ST.JOHNS CNTY BCC STP FUNDS
PURCHASE BUSES/EQUIPMENT

ESCAMBIA CO ECAT 5307 CAPITAL
FLEX PREVENTIVE MAINTENANCE
LEE TRAN BUS PURCHASE

VOLUSIA-VOTRAN XU SET ASIDE
SECTION 5307

LYNX CFRTA SECTION 5307
CAPITAL FOR BUSES/EQUIPMENT

BAY COUNTY TPO 5307 CAPITAL
FLEX PREVENTIVE MAINTENANCE

SFRTA LAYOVER MAINTENANCE
FACILITY W/RTA

MDT - SR 836 EBS BUS STATIONS
(SEC 5307)

SAMPLE/UNIVERSITY GATEWAY
HUB

HOLLYWOOD/UNIVERSITY
GATEWAY HUB

PURCHASE
VEHICLES/EQUIPMENT
PURCHASE
VEHICLES/EQUIPMENT
TRANSIT IMPROVEMENT

TRANSIT IMPROVEMENT

TRANSIT IMPROVEMENT

PURCHASE
VEHICLES/EQUIPMENT

FIXED GUIDEWAY
IMPROVEMENTS

PURCHASE
VEHICLES/EQUIPMENT

PURCHASE
VEHICLES/EQUIPMENT

CAPITAL FOR FIXED ROUTE

PURCHASE
VEHICLES/EQUIPMENT

CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE

FIXED GUIDEWAY
IMPROVEMENTS

CAPITAL FOR FIXED ROUTE

TRANSIT IMPROVEMENT

TRANSIT IMPROVEMENT

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, ANY AREA

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

CONGESTION
MITIGATION - AQ

STP, URBAN AREAS >
200K

CONGESTION
MITIGATION - AQ

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

3,290,000

820,000

570,000

570,000

174,028

1,000,000

1,000,000

724,215

250,000

300,000

1,500,000

1,246,200

6,944,047

150,000

13,065,944

1,570,384

800,000

800,000
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2018

2018

2018

2018

2018

2018

2018

2018

2018

2018

2018

2018

2018

2018

2018

2019

2019

2019

Questions Submitted by the Florida Transportation Commission

215923-3

405133-4

405247-3

406789-9

421733-1

425441-1

425442-1

427949-4

428209-1

429767-1

431077-4

433179-1

433427-1

434734-2

434735-2

215923-3

405133-4

406789-9

Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

JTA/ STP FUNDS DUVAL COUNTY
PURCHASE BUSES/EQUIPMENT
MDT - FTA SEC 5307 METRORAIL &

METROMOVER GUIDEWAY BRIDGE
INSPECTNS

CITY OF KEY WEST-DOT LOWER
KEYS SHUTTLE BUS FLEET
REPLACEMNT SEC 5311

ST.JOHNS CNTY BCC STP FUNDS
PURCHASE BUSES/EQUIPMENT

ESCAMBIA CO ECAT 5307 CAPITAL
FLEX PREVENTIVE MAINTENANCE

VOLUSIA-VOTRAN XU SET ASIDE
SECTION 5307

LYNX CFRTA SECTION 5307
CAPITAL FOR BUSES/EQUIPMENT

BUS SHELTERS AT VARIOUS
LOCATIONS

BAY COUNTY TPO 5307 CAPITAL
FLEX PREVENTIVE MAINTENANCE

SFRTA LAYOVER MAINTENANCE
FACILITY W/RTA

MDT - SR 836 EBS BUS STATIONS
(SEC 5307)

COLLIER AREA TRANSIT ITS PHASE
]
CYPRESS CREEK MOBILITY HUB

PALM TRAN SUPPORT FACILITY -
WEST PALM BEACH

PALM TRAN SUPPORT FACILITY -
DELRAY BEACH

JTA / STP FUNDS DUVAL COUNTY
PURCHASE BUSES/EQUIPMENT

MDT - FTA SEC 5307 METRORAIL &
METROMOVER GUIDEWAY BRIDGE
INSPECTNS

ST.JOHNS CNTY BCC STP FUNDS
PURCHASE BUSES/EQUIPMENT

PURCHASE
VEHICLES/EQUIPMENT

FIXED GUIDEWAY
IMPROVEMENTS

PURCHASE
VEHICLES/EQUIPMENT
PURCHASE
VEHICLES/EQUIPMENT
CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE
PUBLIC TRANSPORTATION
SHELTER

CAPITAL FOR FIXED ROUTE
FIXED GUIDEWAY
IMPROVEMENTS

CAPITAL FOR FIXED ROUTE
URBAN CORRIDOR
IMPROVEMENTS

TRANSIT IMPROVEMENT
CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE

PURCHASE
VEHICLES/EQUIPMENT

FIXED GUIDEWAY
IMPROVEMENTS

PURCHASE
VEHICLES/EQUIPMENT

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, ANY AREA

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

CONGESTION
MITIGATION - AQ
STP, ANY AREA

CONGESTION
MITIGATION - AQ

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

1,000,000

1,000,000

813,202

250,000

300,000

1,341,591

7,106,587

274,000

150,000

1,100,000

1,570,194

316,250

7,000,000

150,000

150,000

1,000,000

1,000,000

250,000

Review of the Tentative Work Program FY 15/16 — 19/20
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2019

2019

2019

2019

2019

2019

2020

2020

2020

2020

2020

2020

2020

2020

Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

421733-1 FLEX PREVENTIVE MAINTENANCE

BAY COUNTY TPO 5307 CAPITAL
428209-1 FLEX PREVENTIVE MAINTENANCE

SFRTA LAYOVER MAINTENANCE
429767-1  FACILITY W/RTA

COLLIER COUNTY AREA TRANSIT
435008-1 ITSPHIV

VOLUSIA VOTRAN SECTION 5307
435249-1 BUSES AND EQUIPMENT

CFRTA SECTION 5307 CAPITAL FOR
435250-1 BUSES AND EQUIPMENT

JTA/ STP FUNDS DUVAL COUNTY
215923-3 PURCHASE BUSES/EQUIPMENT

MDT - FTA SEC 5307 METRORAIL &

METROMOVER GUIDEWAY BRIDGE
405133-4  INSPECTNS

ST.JOHNS CNTY BCC STP FUNDS
406789-9 PURCHASE BUSES/EQUIPMENT

ESCAMBIA CO ECAT 5307 CAPITAL
421733-1 FLEX PREVENTIVE MAINTENANCE

BAY COUNTY TPO 5307 CAPITAL
428209-1 FLEX PREVENTIVE MAINTENANCE

VOLUSIA VOTRAN SECTION 5307
435249-1 BUSES AND EQUIPMENT

CFRTA SECTION 5307 CAPITAL FOR
435250-1 BUSES AND EQUIPMENT
436503-1 LEE TRAN BUS PURCHASE

QUESTION 29:

CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE

FIXED GUIDEWAY
IMPROVEMENTS

URBAN CORRIDOR
IMPROVEMENTS

CAPITAL FOR FIXED ROUTE
CAPITAL FOR FIXED ROUTE
PURCHASE
VEHICLES/EQUIPMENT
FIXED GUIDEWAY
IMPROVEMENTS
PURCHASE
VEHICLES/EQUIPMENT
CAPITAL FOR FIXED ROUTE
CAPITAL FOR FIXED ROUTE
CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE

CAPITAL FOR FIXED ROUTE

STP, URBAN AREAS >
200K
STP, AREAS <= 200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K
STP, AREAS <= 200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

STP, URBAN AREAS >
200K

Title 23 U.S.C. allows transfers of highway funds between highway programs.

300,000

150,000

12,034,056

545,068

1,357,898

7,334,442

1,000,000

1,000,000

250,000

300,000

150,000

1,343,584

7,102,130

1,500,000

Are any such fund transfers utilized in the Tentative Work Program? If so, for such transfer,

please specify the highway programs involved, the purpose of the transfer and the dollar

amount.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

ANSWER: Federal-aid dollars are transferred from the National Highway Performance Program
(NHPP) to the Surface Transportation Program (SABR) to permit the use of funds for

bridge projects that are not on the Enhanced National Highway System.

NHPP Transfer to SABR:
FY 15/16 71,684,200
FY 16/17 45,584,000
FY 17/18 123,036,131
FY 18/19 84,647,398
FY 19/20 66,318,088

5 Year Total 391,269,817

QUESTION 30: Title 23 U.S.C. authorizes a Congestion Mitigation and Air Quality Improvement Program,
which directs funds to programs in air quality non-attainment and maintenance areas for
ozone, carbon monoxide and small particulate matter. In addition, those states that have
no nonattainment or maintenance areas still receive a minimum apportionment of CMAQ

funding for either air quality projects or other elements of flexible spending.

Is this program fully implemented in the Tentative Work Program? If not, please explain.

Also, please provide a general description of the types of projects funded by this program.

ANSWER: The program is fully implemented. Florida no longer has areas which are in non-
attainment status. As a result, the flexibility of these funds is increased. Congestion
Mitigation funds are distributed by the department to all districts by statutory formula for
fiscal years 2015/16 through 2019/20. The funds may be used by the district at their

discretion for any Title 23 eligible activity.

QUESTION 31: Section 215.616, F.S., allows the Division of Bond Finance, upon the request of the

Department of Transportation, to issue revenue bonds, for the purpose of financing or
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

refinancing the construction, reconstruction, and improvement of projects that are eligible

to receive federal-aid highway funds.

Does the Tentative Work Program contain projects funded with these bond proceeds? If so,

identify by fiscal year the amount contained in the Tentative Work Program.

ANSWER: Yes. The anticipated amounts and timing of GARVEE bond sales (indirect GARVEE are not
project specific) included in the STTF Finance Plan to finance the Tentative Work Program
are listed below:

FY 15/16 = None

FY 16/17 = $100 million
FY 17/18 = $375 miillion
FY 18/19 = $380 million
FY 19/20 = $195 miillion

QUESTION 32: Section 215.615, F.S., allows the Division of Bond Finance, upon the request of the
Department of Transportation, to issue revenue bonds, for the purpose of financing or

refinancing fixed capital expenditures for fixed-guide way transportation systems.

Does the Tentative Work Program contain projects funded with these bond proceeds? If so,

identify by fiscal year the amount contained in the Tentative Work Program.

ANSWER: No. The STTF Finance Plan does not include Fixed Guide way Bonds to fund projects in the

Tentative Work Program.

QUESTION 33: Section 338.165(4), F.S., authorizes the Department to request the Division of Bond Finance
to issue bonds secured by toll revenues collected on the Alligator Alley, Sunshine Skyway
Bridge, Beeline-East Expressway, Navarre Bridge and Pinellas Bayway to fund transportation
projects located within the county or counties in which the project is located and contained

in the Adopted Work Program.
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Please identify by fiscal year, any such projects and amounts contained in the Tentative

Work Program.

ANSWER: No bonds are scheduled to be issued within the Five Year Work Program.

QUESTION 34: Section 338.166(1),(2),(3), F.S., authorizes the department to request the Division of Bond
Finance to issue bonds secured by toll revenues collected on high-occupancy toll lanes or
express lanes established on facilities owned by the department. The department may
continue to collect the toll on the high-occupancy toll lanes or express lanes after the
discharge of any bond indebtedness related to such project. Any remaining toll revenue
from the high-occupancy toll lanes or express lanes shall be used by the department for the
construction, maintenance, or improvement of any road on the State Highway System
within the county or counties in which the toll revenues were collected or to support

express bus service on the facility where the toll revenues were collected.

Please identify by fiscal year, any such projects and amounts contained in the Tentative

Work Program.

Express

o County Project Description 2016 2017 2018 2019 2020
Lane Facility

95 Express  Miami-Dade SR 826/Palmetto $925,268

QUESTION 35: Section 206.46(2), F. S., allows that from the revenues deposited into the STTF a maximum
of seven percent each fiscal year shall be transferred into the ROW Acquisition and Bridge
Construction Trust Fund to pay debt service coverage of ROW and bridge construction
bonds. The annual amount transferred under this subsection shall not exceed an amount
necessary to provide the required debt service coverage levels for a maximum debt service

not to exceed $275 million.
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What amount of funds was transferred into the ROW Acquisition and Bridge Construction

Trust Fund, if any, and what percentage is this of the STTF?

The amounts in the table below represent current and planned ROW Acquisition and

Bridge Construction Trust Fund debt service payments calculated as a percentage of STTF

revenues.
Actual | Current Planned
(dollars in millions)
Description 13/14 | 14/15 | 15/16 16/17 17/18 18/19 19/20

Annual State Revenue for STTF

7% of Annual State Revenue or
$275M Debt Service Cap

Debt Service - Finance Plan 139.2| 140.8 140.8 154.7 182.8 196.7 205.6
Debt Service as Percentage of STTF| 4.20%| 4.07%| 3.90% 4.14% 4.73% 4.93% 5.02%

(REC Fall 2014) 3,312.1| 3,463.4| 3,606.8 3,734.3 3,864.2 3,988.9 4,099.6

231.8| 2424 2525 2614 2705 275.0 275.0

QUESTION 36:

ANSWER:

It is the policy of the state to manage the financing of transportation infrastructure in a
manner that ensures fiscal integrity of the STTF. The department is required to provide a
debt and debt-like contractual obligations load report to the Governor, President of the
Senate, Speaker of the House, and the legislative appropriations committees in conjunction

with the TWP. 339.139(1) and (2), F.S.

Has this report been completed and will it accompany the submission of the TWP? If so,

please provide a copy of the report to the Commission.

Yes. The debt load report has been completed and will accompany the submission of the

Tentative Work Program. A copy of the report will also be provided to the Commission.
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QUESTION 37: Section 339.139(3), F.S., states that by the beginning of FY 2017/18 the Department shall
manage all levels of debt to ensure not more than 20 percent of total projected available
state and federal revenues from the STTF, together with any local funds committed to
Department projects, are committed to debt and debt-like contractual obligations in any

year.

Beginning with FY 2017/18 please list the percentage of projected state, federal, and local
funds in the STTF the Department has committed towards debt and debt-like contractual

obligations.

ANSWER: Below is the percentage of projected revenue in the STTF the Department plans to
commit toward debt and debt-like contractual obligations:
FY 17/18 =13.7%
FY 18/19 =12.3%
FY 19/20 = 14.2%

QUESTION 38: Section 338.227(2), F.S., requires that all revenues and bond proceeds from the Turnpike
system received by the Department pursuant to s. 338.22-338.241 F.S,, the Florida Turnpike
Law, shall be used only for the cost of Turnpike projects and Turnpike improvements and
for the administration, operation, maintenance, and financing of the Turnpike system. No
revenues or bond proceeds from the Turnpike system shall be spent for the operation,
maintenance, construction, or financing of any project which is not part of the Turnpike

system.

Does the Department's Tentative Work Program meet this requirement?

ANSWER: Yes.
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QUESTION 39: Section 338.223(4), F.S., authorizes the Department, with the approval of the Legislature, to
use federal and state transportation funds to lend or pay a portion of the operating,
maintenance, and capital cost of Turnpike projects.

Provide by fiscal year, such projects and amounts contained in the Tentative Work Program.
Also, provide the amount of these funds that will be reimbursed from Turnpike funds.

ANSWER: The Tentative Work Program for FY 2016 — FY 2020 does not contain operating and

maintenance subsidies for any Turnpike projects.
The outstanding balance due to the State Transportation Trust Fund as of December 2014
is $87.851 million. $8.524 million of that is currently scheduled to be repaid in fiscal year
2015. The remaining $79.327 million is scheduled to be repaid as shown in the table
below.
Scheduled Repayment of Operation and Maintenance Subsidies ($ in millions)
FY SR 80 Seminole Il Suncoast Total
2016 11.7 11.6 56.0 79.3
2017 0.0 0.0 0.0 0.0
2018 0.0 0.0 0.0 0.0
2019 0.0 0.0 0.0 0.0
2020 0.0 0.0 0.0 0.0
QUESTION 40: Section 338.223(4), F.S., limits operating and maintenance loans on Turnpike projects to no

more than 1.5 percent of the state transportation tax revenues for the same fiscal year.

Please provide by fiscal year, operating and maintenance loan amounts for Turnpike
projects contained in the Tentative Work Program. Also, provide state transportation tax

revenues by fiscal year.
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ANSWER: The Tentative Work Program for FY 2016 — FY 2020 does not contain operating and
maintenance loans for any Turnpike projects. $8.524 million of the outstanding operating
and maintenance loans are scheduled to be repaid in FY 2015 with the remaining $79.327

million to be repaid in FY 2016.

QUESTION 41: Section 338.231(3)(a), F.S., requires that for a period extending through June 30, 2017 the
Department program funds in the Tentative Work Program such that the percentage of
Turnpike toll and bond financed commitments in Miami-Dade, Broward, and Palm Beach
Counties, as compared to total Turnpike toll and bond financed commitments, be at least
90 percent of the share of net toll collections attributed to users of the Turnpike system in
Miami-Dade, Broward, and Palm Beach Counties, as compared to total net total collections

attributable to users of the Turnpike system.

Are funds programmed so that at least 90 percent of net toll collections in Dade, Broward,

and Palm Beach Counties are programmed in those counties through FY 16/17?

ANSWER: Yes, the minimum calculated commitment is $3,826 million for FY 1999 through FY 2017.
Florida’s Turnpike has $3,959 million programmed which exceeds the minimum

requirement by $133 million.

QUESTION 42: Title 23 U.S.C. authorizes the use of federal-aid highway funds in the construction and

improvement of toll facilities to an expanded degree, including:

A. Constructing a non-Interstate toll highway, bridge or tunnel;

B. Reconstructing, resurfacing, restoring or rehabilitating a toll highway, bridge or
tunnel;

C. Reconstructing or replacing a toll-free bridge or tunnel and converting to a toll
facility;
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D. Reconstructing a toll-free highway (other than Interstate) and converting to a toll
facility; and
E. Preliminary studies for the above projects.

Are federal-aid highway funds programmed for any of the above purposes in the Tentative

Work Program? If so, please provide specifics.

No.

Section 334.30(1), F.S., states the Department “may receive or solicit proposals and enter
into agreements with private entities, or consortia thereof, for the building, operation,
ownership, or financing of transportation facilities.” Are there projects in this TWP which
meet this condition? If so, please list each project identifying the type of funds (federal,

state, local) being committed.
Please identify which of these projects are being advanced from the adopted work program
or increase transportation capacity, are greater than $500 million, and are being advanced

from the 10-year Strategic Intermodal System (SIS) Plan.

Yes, there are public private partnership projects included in the Tentative Work

Program. The projects and funding are as follows:

Project | Fund

Project Number | Type 2016 2017 2018 2019 2020 Total
Port of Miami Tunnal 261156-3| State | $37.758.607| $36.891.363| $40,058.104| 541,259,847 542,497,642 $200,465,563)
251156-3| Local $2.531,499| $2,607.445| 52685668 52,766,238 $2,849227 $13,440,077
420809-3| Federal | $95.434.001] $123.173.000) $217.622,000{ 54.298.000 $440,527,001
1595 420809-3| State | $66.413.203| $75,696.336| 577.272.080| §75.997 420( 580,715,688 $379,094,727
420809-3 | Turnpike |  $8,197.265 §176,753 $183.823 $191,176 $198,823 $8,947,840)
420809-3| Toll 54.700,000] §5.762.000f $6.572.000) $7.301.000) 58,109,000 $32,444,000,
432193-1| Federal | $297,361,353| $91,128,829| $131,964,379| 85,185,513 511,000,000 $616,640,074
I-4 Managed Lanes 432193-1| State [$257.392,152| $81,669,130| $139,712,365| $53.344 941) 540,254 410 $572,372,998
432193-1| Local $75.000.000) $75.000.000| $80.000.000| $230,000,000|
SR 826/836 Interchange (Palmetto Section &) 249581-1| Local | $25,000,001] $46,500,000 $71,500,001
[Total $2,565,432,281]
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QUESTION 44: Section 334.30(9), F.S., requires the Department to provide a summary of new public-
private partnership projects as part of the submittal of the Tentative Work Program. The
summary is to include the identification of planned funding from the STTF beyond the 5-

year Tentative Work Program period. Has this summary been completed?

ANSWER: The summary report for public private partnership projects will accompany the Tentative
Work Program submitted to the Florida Transportation Commission, Governor and

Legislature.

The Department anticipates procuring the following project as a public-private
partnership under Section 334.30, F.S. following the 14-day notification process required

in Section 339.2825, F.S.

Project | Fund
Project Number | Type 2017 2018 2019 Total
251688-1 |Federal 58,317,000 111,178,183 169,495,183
I-395 251688-1 |State 178,142,018 106,033,516 103,326,483 387,502,317
429300-2 |Federal 25,272,000 25,272,000
[Total 582 269,500|

The following project is being evaluated for procurement under Section 334.30, F.S.

Funding decisions and procurement methods for this project are still under development.

Project | Fund

Project Number | Type 2018 2019 2020 2021 2022 2023 Total
422904-2 |Bonds $300,000,000 $300,000,000

422904-2 |Federal $145,499 457 $145,499 457

4229044 [Federal §3,837,879 $3,837,879

424501-2 |Federal $47,040,290 $47.,040,290

424501-2 | State $11,513,914 $11,513,914

431746-2 |Federal $45,691,592 $45 691,592

431746-2 [ State $62,142,124 62,142,124

431821-2 |Federal $44,642 246 $44 642 246

431821-2 | State $110,321,155 $110,321,155

1275 Tampa Bay Express 433635-1 |Federal $17.495,000 $214,869,300] $232,367,300
433535-2 [Federal $8,584,000 $105.414,958] $113,998.958

433635-3 |Federal 58,946,000 $109,861,065] $118,807,055

4335354 |Federal $5.824.000 $37.732,942 $43 556,942

4335354 | State $31,802,275 $31,802,275

4335355 |Federal $3,433,000 $3,433,000

4335355 | State $42,154,907]  $42,154,907

433821-2 |Federal $65,044 781 $65,044, 781

433821-2 | State $7.825 050 $7.825,050

434045-2 [Federal $535.000 $535.000

434045-2 | State $85,419.118 $85,419.118

[Total $1,515,633,043]

Review of the Tentative Work Program FY 15/16 — 19/20 Appendix A Page 27



Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM

QUESTION 45:

ANSWER:

QUESTION 46:

Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

Section 334.30(12), F.S., requires the Department to ensure that no more than 15 percent
of total federal and state funding in any given year for the STTF be obligated collectively for
all public-private projects. What percentage of total federal and state funds is obligated to

public-private partnership projects in each year of the Tentative Work Program?

Obligated Total Public Private
Projects Projects Partnership
Currently Under | Projects in Under Obligations and Under

Contract Procurement| Consideration Consideration

FY 2016 6.37% l[ 0.00% 0.00% 6.37%

FY 2017 666% | 0.00% 0.60% 7.26%

FY 2018 9.24% 0.00% 1.38% 10.62%

FY 2018 6.46% 0.00% 1.82% 8.28%

FY 2020 7.54% 0.00% 3.85% 11.39%

Projects under consideration include the 1-395 and 1-275 Tampa Bay Express projects
identified in the answer to Question 44.

Does the Tentative Work Program include an aviation and airport work program based on a
collection of local sponsors' proposed projects? Does the plan separately identify

development projects and discretionary capacity improvement projects? 332.007(2)(a), F.S.

Is the aviation and airport work program consistent with the statewide aviation system plan
and, to the maximum extent feasible, consistent with approved local government

comprehensive plans?

Does the aviation and airport work program include all projects involving funds
administered by the Department to be undertaken and implemented by the airport

sponsor? 332.007(2)(b), F.S.
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ANSWER: Yes, the Tentative Work Program includes an aviation and airport work program based on

a collection of local sponsors' proposed projects in compliance with 332.007(2)(a), F.S.

Yes, the plan separately identifies development projects and discretionary capacity

improvement projects in compliance with 332.007(2)(a), F.S.

Yes, the aviation and airport work program is consistent with the statewide aviation
system plan and, to the maximum extent feasible, consistent with approved local

government comprehensive plans in compliance with 332.007(2)(b), F.S.

Yes, the aviation and airport work program includes all projects involving funds
administered by the department to be undertaken and implemented by the airport

sponsor in compliance with 332.007(2)(b), F.S.

QUESTION 47: Section 336.045(1), F.S., requires that the Department consider design approaches which
provide for compatibility with the surrounding natural or manmade environment; safety
and security of public spaces; and appropriate aesthetics based upon scale, color,
architectural style, materials used to construct the facilities, and the landscape design and
landscape materials around the facilities. The section requires that the Department
annually provide funds in its Tentative Work Program to implement provisions related to

aesthetic design standards.

Has the Department provided funds in the Tentative Work Program to implement the

provisions relating to aesthetic design standards? If not, please explain.

ANSWER: Yes. The Department funds aesthetic considerations as part of standard project
development, design and construction phases in its work program. These considerations
are an intrinsic design issue in all roadway design projects and are based upon project
location and input from local governments and the public. The types and appropriateness

of aesthetic design considerations are outlined in our Project Development and
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Environment Manual, Plans Preparation Manual and Structures Manual. Each of these is

a standard reference for anyone designing Florida roadways.

Section 334.044(26), F.S., requires that no less than 1.5 percent of the amount contracted
for construction projects be allocated on a statewide basis by the Department for the
purchase of plant materials. This requirement does not apply to resurfacing projects unless

approved by the Secretary.

Does the Department’s Tentative Work Program meet this requirement?

Yes. The Department meets this requirement statewide through the programming and
funding of landscaping and highway beautification features in highway construction
projects and improvements, as stand-alone highway beautification projects, and through
highway beautification projects that are completed by other government agencies. Any

landscaping on resurfacing projects has been approved by the Secretary.

Section 339.61(1), F.S., states that for purposes of funding projects under the Florida
Strategic Intermodal System (SIS), the Department shall allocate from the STTF in its
Program and Resource Plan a minimum of $60 million each year, beginning in the 2004/05
fiscal year. This allocation of funds is in addition to any funding provided to the system by

any other provision of law.

Please identify the funding allocated to the SIS for each fiscal year of the Tentative Work

Program period to demonstrate compliance with this provision.

Funding allocated in accordance with Section 339.61(1), F.S. is allocated to the Florida

Strategic Intermodal System and programmed as follows:
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($ in millions) 15/16 16/17 17/18 18/19 19/20
DIS Allocations $60.0 $60.0 $60.0 $60.0 $60.0

($ in millions) 15/16 16/17 17/18 18/19 19/20
Programming of SIS $1,370.8 | $814.9 | $598.3 | $652.1 | $458.3
funds (DI, DIS & GMR)

QUESTION 50: Section 339.65(6), F.S., states that for the purposes of developing the proposed Strategic
Intermodal System highway corridors, beginning in fiscal year 2012-2013 and for each fiscal
year thereafter, the minimum amount allocated shall be based on the fiscal year 2003-2004
allocation of $450 million adjusted annually by the change in the Consumer Price Index for

the prior fiscal year compared to the Consumer Price Index for fiscal year 2003-2004.

Please identify the funding allocated to the SIS for each fiscal year of the Tentative Work

Program period to demonstrate compliance with this provision.

ANSWER:
($ in millions) 15/16 16/17 17/18 18/19 19/20 TOTAL
lcul Mini
Calculated Minimum | oo, o | <0007 | $611.0 | $622.9| $634.9 | $3,062.1
Target
Amount Programmed
on SIS (all funds) $5,014.1 | $3,887.9 | $3,813.8 | $3,551.1 | $2,979.4 | $19,246.3
QUESTION 51: Section 339.135(4)(a)2, F.S., requires the Department to allocate at least 50 percent of any

new discretionary highway capacity funds to the Florida SIS. In addition, FDOT has
adopted an enhanced investment policy, reflecting the Legislature’s designation of the SIS
as the state’s highest transportation capacity investment priority, which provides for the
allocation of 75 percent of any new discretionary capacity funds to projects on the SIS.
(Statutes define new discretionary highway capacity funds as “funds available to the
Department above the prior year funding level for capacity improvements, which the

Department has the discretion to allocate to highway projects.”)
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Does the Department's Tentative Work Program meet the level of investment called for in
the Department’s investment policy? If so, please identify the total new discretionary
highway capacity funds available and the amount allocated to the SIS for each year of the

TWP.

ANSWER: Since November 2006, most of the revenue estimating conferences have projected lower
revenues than were previously projected. However, there were four conferences which
projected higher revenues and the department allocated the associated new

discretionary capacity funds 75% to the SIS and 25% to the districts via statutory formula.

In the absence of significant new discretionary highway capacity funding, the department
reports overall capacity funding for SIS and non-SIS projects. The following table

identifies the total capacity funds programmed for SIS and non-SIS projects for each year

of the TWP.
Capacity 2016 2017 2018 2019 2020 total %
Strategic Intermodal System Capacity 3,1719 | 2,6169 | 2,619.6 | 1,985.5 1,767.3 | 12,161.2 73%
Non-Strategic Intermodal System
Capacity 1,580.9 787.0 679.5 809.7 654.6 | 4,511.7 27%
Total Capacity 4,752.8 | 3,403.9 | 3,299.1 | 2,795.2 | 2,421.9 | 16,672.9 100%
QUESTION 52: Please identify the total amount of funds allocated to the SIS during this work program

period. How much of this total is from the funds made available through the Growth

Management legislation passed during the 2005 Session?

Please provide a table identifying the SIS work program dollar amount by fiscal year with

the Growth Management SIS funds as a separate line item.

ANSWER: The table below shows the funds allocated to the Strategic Intermodal System (SIS). The
portion of the total SIS allocation which is attributable to the growth management

legislation is shown as well.
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Funds Allocated to the Strategic Intermodal System
($ in millions) 15/16 | 16/17 | 17/18 | 18/19 | 19/20
Total SIS Allocation (DI, DIS, GMR) 997.5 | 8149 | 598.3 | 652.1 | 458.3
Portion of Allocation from Growth Management (GMR) | 236.7 | 242.6 | 260.8 | 273.1 | 280.1

QUESTION 53: The 2005 Legislature created the Transportation Regional Incentive Program (TRIP) for the
purpose of providing funds to improve regionally significant transportation facilities in
regional transportation areas. Funds available for the TRIP are to be allocated to the

districts by statutory formula for eligible counties.

Were funds allocated to the districts accordingly? Please provide a table identifying TRIP

allocations by fiscal year by district for each year of the TWP period.

ANSWER:
Funds for the Transportation Regional Incentive Program were allocated to districts by
statutory formula for development of the Tentative Work Program as shown in the table
below (totals may be different due to rounding):
($ millions) 15/16 16/17 17/18 18/19 19/20 Total
District 1 2.614 2.885 3.723 4.293 4.614 18.129
District 2 2.107 2.326 3.002 3.461 3.720 14.616
District 3 1.416 1.563 2.017 2.325 2.499 9.820
District 4 3.517 3.882 5.009 5.776 6.208 24.392
District 5 3.971 4.383 5.656 6.521 7.009 27.539
District 6 2.435 2.688 3.469 4.000 4.299 16.891
District 7 2.840 3.134 4.045 4.664 5.012 19.694
Rail Enterprise (District 31) 60.000 | 60.000 | 60.000 | 60.000 | 60.000 | 300.000
Total 78.900 | 80.860 | 86.920 | 91.040 | 93.360 | 431.080
QUESTION 54: Effective July 1, 2014, the first S60 million of the funds allocated to the Transportation

Regional Incentive Program shall be allocated annually to the Florida Rail Enterprise.

201.15(1)(c)1d, F.S.
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Have these funds been allocated to the Florida Rail Enterprise accordingly?

ANSWER: Yes, in accordance with 201.15(1)(c)1, F.S., starting in FY 2014/15 the Department has
allocated the first $60 million of Transportation Regional Incentive Grant Program (TRIP)

funds to the Florida Rail Enterprise.

QUESTION 55: Section 133, of Title 23 U.S.C., requires that after apportionment to the state, Surface
Transportation Program funds shall be allocated accordingly: 50 percent be divided by
population in proportion to their relative shares, (i) in areas with over 200,000 in
population, (ii) in areas with greater than 5,000 in population, and (iii) in other areas of the

state. The remaining 50 percent may be used in any area of the state.

Is this requirement implemented in the Tentative Work Program? If not, please explain.

ANSWER: The Tentative Work Program implements this requirement in accordance with Section
133, of Title 23 U.S.C.. MAP-21, Section 133, of Title 23 U.S.C. also has mandatory set
aside funds from STP any area for Bridges off the Federal System equal to 15% of the
state’s FFY 2009 Bridge Program ($21.1M). The applicable dollar amounts for each of the
required percentages are shown in Schedule A of the Work Program Instructions, which

have been provided.

QUESTION 56: The purpose of the Highway Safety Improvement Program created under Section 148, of
Title 23 U.S.C,, is to achieve a significant reduction in traffic fatalities and serious injuries on
all public roads. A project under this program corrects or improves a hazardous road

location or feature, or addresses a highway safety problem.

Please identify by fiscal year the amount of funds made available to the Department

through this program.
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ANSWER: Funding provided in accordance with Section 148 of Title 23 U.S.C. is allocated for the

Highway Safety Improvement Program as follows:

($ in millions) 15/16 16/17 17/18 18/19 19/20
Net HSP Allocation 111.632 | 111.632 | 111.632 | 111.632 | 111.632

QUESTION 57: Of the resurfacing projects contained in the Tentative Work Program what is the average

cost to resurface a lane mile of roadway on the State Highway System in each fiscal year?

Please provide by fiscal year, the number of lane miles programmed for resurfacing in the

Tentative Work Program broken down by on-system and off-system miles.

ANSWER:
Average Cost to Resurface a Lane Mile ($000)
Type of Facility 15/16 16/17 17/18 18/19 19/20
Arterials S 343 S 322 | S 344
Interstate S 432 |$ 638 | S 355
Turnpike S 206 S 251 | S 216
Lane Miles Programmed for Resurfacing
Type of Facility 15/16 16/17 17/18 18/19 19/20
On-System 1,732 1,319 1,299 1,256 1,273
Off-System 20 - - 18 -
QUESTION 58: Section 334.046(4)(a)1, F.S., requires the Department to protect the state’s transportation

infrastructure investment by ensuring that 80 percent of the pavement on the State

Highway System meets Department standards.

What is the percentage of the State Highway System (lane miles) planned to meet or

exceed Department standards in each fiscal year?
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Also, please provide by fiscal year, the number of additional lane miles programmed to be

constructed in the Tentative Work Program broken down by on-system and off-system

miles.
ANSWER:
Pavement Meeting or Exceeding Department Standards
Lane Miles 15/16 | 16/17 | 17/18 | 18/19 | 19/20
% Planned to meet or exceed 91.7% | 90.9% | 91.1% | 92.3% | 92.5%
Lane Miles Added
Type of Facility | 15/16 | 16/17 | 17/18 | 18/19 | 19/20
On-System 281 105 150 90 36
Off-System 12 12 4 14 4
QUESTION 59: Section 334.046(4)(a)2, F.S., requires the Department to protect the state’s transportation
infrastructure investment by ensuring that 90 percent of Department- maintained bridges
meet Department standards.
What is the percentage of FDOT-maintained bridges forecast to meet or exceed standards
in each fiscal year?
ANSWER:
Bridges Meeting or Exceeding Department Standards
Bridges 15/16 16/17 | 17/18 | 18/19 | 19/20
% Planned to meet or 93.5% | 93.5% | 93.6% | 93.8% | 93.8%
exceed
QUESTION 60: What is the percentage of FDOT-maintained bridges forecast to be in need of repair in each
fiscal year?
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How many FDOT-maintained and off-system bridges are programmed for repair in each

fiscal year (please split the two out in your response)?

ANSWER:
Bridges in Need of Repair
15/16 | 16/17 17/18 18/19 | 19/20
% FDOT Bridges in Need 6.1% 6.0% 5.8% 5.6% 5.6%
of Repair
Bridges Programmed for Repair
Type of Facility 15/16 | 16/17 | 17/18 | 18/19 | 19/20
On-System 94 46 37 21 8
Off-System - - 2 - -
QUESTION 61: What is the percentage of FDOT-maintained bridges forecast to be in need of replacement
in each fiscal year?
How many FDOT-maintained and off-system bridges are programmed for replacement in
each fiscal year (please split the two out in your response)?
ANSWER:

Bridges in Need of Replacement
15/16 | 16/17 | 17/18 | 18/19 | 19/20

% FDOT Bridges in Need of Replacement .5% .5% .6% .6% .6%

Bridges Programmed for Replacement

Type of Facility 15/16 16/17 | 17/18 | 18/19 19/20
On-System 8 2 4 4 7
Off-System 8 18 11 14 11
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QUESTION 62:

ANSWER:

QUESTION 63:

ANSWER:

Fiscal Year 2015/16 through 2019/20

QUESTIONS - CENTRAL OFFICE

Section 334.046(4)(a)3, F.S., requires the Department to protect the state’s transportation
infrastructure investment by ensuring that it achieves 100 percent of the acceptable

maintenance standard on the State Highway System.

What is the maintenance rating planned to be achieved on the State Highway System in

each fiscal year?

Maintenance 15/16 | 16/17 | 17/18 | 18/19 | 19/20

% Planned to meet or exceed 100% 100% 100% 100% 100%

What dollar amount is contained in the Tentative Work Program for the intermodal
development program for each fiscal year? Please provide the dollar amount broken down

by rail, port access, airport access, multi-modal terminals, transit, and future projects.
Also, please identify any significant (defined as being greater than $1 million) intermodal
projects funded in this Tentative Work Program. List the projects by name, description of

the work, project phase(s), total state funds, and funds provided by other sources.

Intermodal Development Program ($ in millions)

Program 15/16 | 16/17 | 17/18 | 18/19 | 19/20 Total
Rail 0.374 0.374
Future Projects 3.867 4,223 5.528 4.666 2.606 20.890
Port Access 3.568 2.588 1.954 8.110
Airport Access 2.984 3.010 3.500 2.245 3.833 15.572
Multi-Modal Terminals 34.561 | 58.561 | 21.636 | 21.546 | 24.956 | 161.260
Transit 1.288 2.321 7.021 1.502 12.132
Total 46.642 | 70.703 | 32.618 | 35.478 | 32.897 | 218.338
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SIGNIFICANT INTERMODAL DEVELOPMENT PROGRAM PROJECTS -$1,000,000 AND OVER

District | Fiscal Item Phase Fund Project Description of Project Scope of Work
Year Source Estimate
02 2016 434882-1 94 State 10,500,000 CONSTRUCTION OF JRTC BUS TRANSFER INTERMODAL HUB CAPACITY
FACILITY
03 2016 425617-2 94 State 1,118,733 BOB SIKES AIRPORT CONSTRUCT ACCESS | AVIATION PRESERVATION
ROADWAY PROJECT
05 2016 412994-2 32 State 2,279,531 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM
06 2016 428011-4 94 State 1,264,264 MDT - NW 27TH AVENUE ENHANCED INTERMODAL HUB CAPACITY
BUS SERVICE BUS TERMINAL
07 2016 435010-1 94 State 1,018,654 TAMPA PORT AUTHORITY - SEAPORT CAPACITY PROJECT
INTERMODAL CAPACITY
IMPROVEMENTS
15 2016 437251-1 58 State 2,000,000 STATE FUNDED SIB FOR PORT OF SEAPORT CAPACITY PROJECT
PANAMA CITY
31 2016 412994-2 22 State 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM
2016 Total 19,181,182
01 2017 436990-1 94 State 1,500,000 LAKELAND LINDER REG APT MRO AVIATION PRESERVATION
HANGER PROJECT
03 2017 425617-2 94 State 1,066,069 BOB SIKES AIRPORT CONSTRUCT ACCESS | AVIATION PRESERVATION
ROADWAY PROJECT
06 2017 251684-6 52 Federa | 25,579,781 GOLDEN GLADES MULTI- MODAL INTERMODAL HUB CAPACITY
| TERMINAL
06 2017 251684-6 52 State 16,540,219 | GOLDEN GLADES MULTI- MODAL INTERMODAL HUB CAPACITY
TERMINAL
07 2017 412746-1 12 State 1,213,843 PORT TAMPA BAY - INTERMODAL SEAPORT CAPACITY PROJECT
CARGO HANDLING
31 2017 412994-2 22 State 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM
2017 Total 46,899,912
01 2018 431414-1 94 State 6,000,000 ROSA PARKS DOWNTOWN INTERMODAL | INTERMODAL HUB CAPACITY
CAPACITY IMPROVEMENTS
2018 436990-1 94 State 1,500,000 LAKELAND LINDER REG APT MRO AVIATION PRESERVATION
HANGER PROJECT
03 2018 425617-2 94 State 1,020,222 BOB SIKES AIRPORT CONSTRUCT ACCESS AVIATION PRESERVATION
ROADWAY PROJECT
07 2018 433005-1 94 State 1,029,649 PORT TAMPA BAY TAMPA PORT SEAPORT CAPACITY PROJECT
AUTHORITY - INTERMODAL
IMPROVEMENTS
31 2018 412994-2 22 State 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM
2018 Total 10,549,871
01 2019 436990-1 94 State 1,140,000 LAKELAND LINDER REG APT MRO AVIATION PRESERVATION
HANGER PROJECT
03 2019 425618-5 94 State 1,055,343 BOB SIKES AIRPORT DESIGN & CONST AVIATION PRESERVATION
INTERMODAL ACCESS CONNECTOR PROJECT
06 2019 435381-1 94 State 1,831,128 MDT - PALMETTO INTERMODAL INTERMODAL HUB CAPACITY
TERMINAL
06 2019 437143-1 94 State 5,000,000 DOLPHIN STATION AT HEFT AND NW PARK AND RIDE LOTS
12TH STREET
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31 2019 | 412994-2 22 State | 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

2019 Total 10,026,471

02 2020 | 217417-1 43 State | 1,652,110 JACKSONVILLE JTC CONVENTION CENTER | INTERMODAL HUB CAPACITY
5309 SKYWAY-ASE I-95

03 2020 | 425635-3 94 State | 1,143,176 DEFUNIAK SPRINGS AIRPORT AVIATION
CONSTRUCT TERMINAL BUILDING REVENUE/OPERATIONAL

31 2020 | 412994-2 22 State | 1,000,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

31 2020 | 412994-2 32 State | 2,200,000 CENTRAL FLORIDA COMMUTER RAIL INTERMODAL HUB CAPACITY
SYSTEM

2020 Total 5,995,286

QUESTION 64: Section 339.55(1)(2), F.S., states there is created within the Department of Transportation a

state-funded infrastructure bank for the purpose of providing loans and credit
enhancements to government units and private entities for use in constructing and
improving transportation facilities. The bank may lend capital costs or provide credit

enhancements for:

e A transportation facility project that is on the State Highway System or that
provides for increased mobility on the state's transportation system or provides
intermodal connectivity with airports, seaports, rail facilities, and other
transportation terminals, pursuant to s. 341.053, for the movement of people and

goods.

e Projects of the Transportation Regional Incentive Program which are identified

pursuant to s. 339.2819(4).

Will there be loans and/or credit enhancements provided to government units and/or
private entities from the state-funded state infrastructure bank in this Tentative Work
Program? If yes, please identify the government or private entity, loan amount, and

repayment schedule for each fiscal year.
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Please provide the same information for any projects in the Tentative Work Program that

are funded in whole or part with federal State Infrastructure Bank (SIB) Funds.

ANSWER:
Financial | g.te of SIB Loan
Applicant Project Name of Project Term
Federal Amount
Number
Panarr!a City Port 4372511 State Distribu_lion Warehouse $2.000,000 20 years
Authority Expansion
Escambia Board of County| 437050 1 | state |Guidy Lane $3716.453| 5 years
Commissioners
South Florida Regional .
Transportation Authority | 437252-1 | Federal |oF A Operations Centerand | - ¢10 306 000l 5 years
Tri-Rail Station
(SFRTA)
Downtown Development Ft. Lauderdale WAVE
Authority of Ft. Lauderdale 4372331 | Federal Streetcar - Loan 2 $49,850,000 6 years
QUESTION 65: There has been created, within the Department of Transportation, a County Incentive Grant
Program for the purpose of providing grants to counties, to improve a transportation facility
which is located on the State Highway System or which relieves traffic congestion on the
State Highway System. 339.2817(1), F.S.
What dollar amount, by fiscal year, has been provided in the Tentative Work Program for
grants under this provision? Please include any “boxed” funds.
ANSWER: In accordance with Section 339.2817(1), F.S. funds are allocated to the County Incentive

Grant Program (CIGP) and programmed as follows:

($ in Millions) 15/16 | 16/17 | 17/18 | 18/19 | 19/20
CIGP Allocations 34.32 35.04 35.60 36.08 36.56
CIGP Programming 47.96 35.60 36.24 36.08 36.56
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QUESTION 66: Section 212.0606(2)(b), F.S., states that in FY 2007/08 and each year thereafter, the
proceeds deposited in the STTF from the rental car surcharge shall be allocated on an
annual basis in the work program to each district, except the Turnpike Enterprise. The
amount allocated for each district shall be based upon the amount of proceeds collected in

the counties within each respective district.

Please provide documentation identifying the annual rental car surcharge proceeds by

district and the annual allocations by district.

ANSWER: Estimates of the Rental Car Surcharge are based on Revenue Estimating Conference data

and are allocated to the Districts as DS based on the annual estimated collections.

(Sin millions) 15/16 16/17 17/18 18/19 19/20 Total

District 1 13.437 13.817 14.179 14.550 14.887 70.870
District 2 7.132 7.333 7.525 7.722 7.901 37.613
District 3 6.300 6.478 6.647 6.821 6.979 33.225
District 4 29.959 30.805 31.612 32.440 33.192  158.008
District 5 35.979 36.995 37.964 38.959 39.861 189.758
District 6 25.969 26.702 27.402 28.120 28.771  136.963
District 7 15.904 16.353 16.781 17.221 17.620 83.878

Total 134.679 138.481 142.110 145.833 149.213 710.316

QUESTION 67: One of the Department’s objectives for implementing the goals presented in the 2060

Florida Transportation Plan is to improve the efficiency of the transportation system by

deploying Intelligent Transportation Systems (ITS) technology on critical state corridors.

Please provide the total dollar amount (statewide and district funds) allocated to ITS

projects for each year of the work program by district.

ANSWER: Provided below are the amounts specifically programmed for ITS project phases from the
ITS Cost Feasible Plan (CFP) in the Tentative Work Program (2016 — 2020). The CFP
provides for the deployment of ITS devices on the Florida Intrastate Highway System
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(FIHS) limited-access facilities or support the operation of these devices to better manage
traffic on these facilities. These estimates exclude maintenance costs covered in the

Maintenance program.

ITS Cost Feasible Plan FY2016 through FY2020 (Statewide + Districts)

FY2016 FY2017 FY2018 FY2019 FY2020 Total
District 1 5.580 1.328 1.282 1.485 1.436 11.111
District 2 33.532 28.567 0.300 0.300 0.300 62.999
District 3 0.950 0.950 0.950 0.950 0.450 4.25
District 4 3.347 3.490 2.890 2.890 2.840 15.457
District 5 3.355 2.625 3.192 2.551 2.250 13.972
District 6 1.606 0.975 1.071 1.128 1.000 5.780
District 7 12.985 26.269 19.045 11.018 5.861 75.179
Turnpike 0.703 0.703 0.703 0.703 0.703 3.515
co 19.530 29.900 27.429 39.545 33.496 149.900
Total 81.588 94.807 56.862 60.570 48.336 342.163
The amounts are in Millions of Dollars
ITS Operations FY2016 through FY2020 (Statewide)
FY2016 FY2017 FY2018 FY2019 FY2020 Total
District 1 1.728 1.772 1.818 1.615 1.664 8.597
District 2 1.146 1.177 1.209 1.241 1.275 6.048
District 3 3.160 3.173 3.187 1.191 1.219 11.930
District 4 2.293 2.354 2.417 2.482 2.549 12.095
District 5 1.376 1.376 0.600 1.241 3.391 7.985
District 6 1.021 1.052 1.084 1.116 1.150 5.423
District 7 1.146 1.177 1.209 1.241 1.275 6.048
Total 11.870 12.081 11.524 10.127 12.523 58.126

The amounts are in Millions of Dollars

Note: The Replacement Allocation table for FY2016 shows a significant reduction in funding levels
over what appeared three year ago. This reduction was in response to reductions in funding projected
by the REC. Funds in FY2016 were pushed out into Fiscal Years 2019 and 2020. The funds were not
lost, but were preserved in later years.
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ITS Replacement FY2016 Through FY2020 (Statewide)

FY2016 FY2017 FY2018 FY2019 FY2020 Total

District 1 0.125 5.794 2.164 0.250 2.151 10.484
District 2 0.000 1.507 0.272 3.940 3.277 8.996
District 3 0.000 0.308 0.493 0.446 0.000 1.247
District 4 0.000 1.264 1.716 1.969 7.594 12.543
District 5 0.000 1.076 2.918 1.017 1.756 6.767
District 6 0.766 0.724 1.517 1.070 0.998 5.075
District 7 0.000 1.496 1.072 0.659 1.527 4.754

Total 0.891 12.169 10.152 9.350 17.303 49.866

The amounts are in Millions of Dollars

QUESTION 68: There is an annual set aside of at least $25 million in statewide funds for ITS projects on the
five major limited access corridors of 1-4, I-10, 1-75, 1-95, and the Turnpike.
Please provide the annual dollar amount by fiscal year in statewide funds allocated to ITS
projects on these major corridors.
ANSWER:
FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 Total
55.295 67.158 37.236 47.349 34.996 242.034
The amounts are in Millions of Dollars
QUESTION 69: Section 201.15(1)(c)1, F.S., provides an additional annual investment into the STTF of the

lesser of 38.2% or $541.75 million of the remaining documentary stamp revenue after other
required payments. Out of such funds, the first $50 million for the 2012-13 fiscal year, $65
million for the 2013-14 fiscal year, and $75 million for the 2014-15 fiscal year and all
subsequent vyears, shall be transferred to the State Economic Enhancement and
Development Trust fund. The remainder is to be allocated accordingly, 10% to the New
Starts Transit Program, 5% to the Small County Outreach Program (10% effective July 1,
2014), 75% of the remainder after the allocation to the New Starts and Small County
Outreach Programs to the SIS, and 25% of the remainder to the Transportation Regional
Incentive Program (TRIP) (After July 1, 2014 the first S60 million of the TRIP portion shall be

allocated to the Florida Rail Enterprise).
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Please provide the commitments by program derived from this additional investment in

each year of the Tentative Work Program.

ANSWER:
($ in millions) 15/16 16/17 17/18 18/19 19/20 Total
A - STATE HIGHWAY SYSTEM (SHS) 223.0 137.3 163.3 173.5 200.9 898.0
B - OTHER ROADS 49.2 44.3 50.2 50.2 51.3 245.3
C - RIGHT-OF-WAY LAND 7.0 0.6 15.2 4.1 3.4 30.3
D - AVIATION 159.9 62.1 61.0 40.8 33.4 357.1
E - TRANSIT 157.8 55.1 63.9 61.7 58.4 397.0
F - RAIL 74.3 79.5 53.8 86.4 82.6 376.6
G - INTERMODAL ACCESS 16.5 6.0 0.2 22.7
H - SEAPORT DEVELOPMENT 29.9 21.7 17.0 22.0 32.9 123.6
L - PRELIMINARY ENGINEERING 6.6 0.6 1.3 2.0 3.7 14.2
M - CONST ENGINEERING & INSPECTION 3.3 2.6 14.2 20.1
N - RIGHT-OF-WAY SUPPORT 0.1 0.4 0.2 0.6
O - ENVIRONMENTAL MITIGATION 0.6 0.2 0.8
Total $711.9 $418.0 $434.6 $455.2 $466.8 $2,486.5
QUESTION 70: Section 343.58(4)(a), F.S., directs the Department to annually transfer from the STTF to the
South Florida Regional Transportation Authority up to $15 million for operations,
maintenance, and dispatch. (This amount will vary depending on whether South Florida
Regional Transportation Authority becomes responsible for maintaining and dispatching in
the corridor.) Funding required by this subsection shall cease upon commencement of an
alternate dedicated local funding source. The authority and the Department shall
cooperate in the effort to identify and implement such an alternate dedicated local funding
source before July 1, 2019.
Were these funds allocated as directed?
ANSWER: Yes, the funds were allocated as directed.
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Pile driving 1-10 and Hammond
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QUESTION 1: Was the District Work Program developed cooperatively from the outset with the various
metropolitan planning organizations (MPQ's) and boards of county commissioners? Does
the District Work Program include, to the maximum extent feasible, the transportation
improvement programs of MPOs and changes to the improvement programs which have
been submitted to the Department? 339.135(4)(c)2, F.S.

District Response District Response
1 YES 5 YES
2 YES 6 YES
3 YES 7 YES
4 YES Turnpike YES
Rail Enterprise N/A
QUESTION 2: Did the District receive a list of project priorities from each MPO by October 1, 2014?

Review of the Tentative Work Program FY 15/16 — 19/20

339.135(4)(c)2 and 339.175(7)(b), F.S.

District Response District Response
1 YES 5 YES
2 YES 6 YES
3 YES 7 YES
4 YES Turnpike N/A
Rail Enterprise N/A
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QUESTION 3: Did the District reschedule or delete any project(s) from the District Work Program which is
part of the MPO's transportation improvement program and is contained in the last four
years of the Department's Adopted Work Program for Fiscal Years 2014-15/2017-18? If yes,
did the District provide the MPO with written justification prior to submittal of the District
Work Program to the central office (by January 6, 2014)? 339.135(4)(c)3, F.S.

Did the Secretary approve the rescheduling or deletion?
District Response District Response
1 YES 5 YES
2 N/A 6 YES
3 YES 7 YES
4 YES Turnpike N/A
Rail Enterprise N/A
QUESTION 4: Did any MPO file an objection of such rescheduling or deletion with the Secretary (by

January 22, 2015)? If yes, please provide a copy of such objection and the District response.

339.135(4)(c)3, F.S.

Note: The Commission shall include such objections in its evaluation of the Tentative Work

Program only when the Secretary has approved the rescheduling or deletion.
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District Response District Response
1 YES 5 NO
2 NO 6 NO
3 NO 7 NO
4 YES Turnpike N/A
Rail Enterprise N/A
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QUESTION 5: Was a public hearing held on the District Work Program in at least one urbanized area in
the District prior to its submission to the central office? 339.135(4)(d), F.S.
District Response District Response
1 YES 5 YES
2 YES 6 YES
3 YES 7 YES
4 YES Turnpike YES
Rail Enterprise N/A
QUESTION 6: Were presentations given by the District at MPO meetings to determine the necessity of
making changes to any projects included or to be included in the District Work Program and
to hear requests for new projects to be added to, or existing projects to be deleted from,
the District Work Program? Did these meetings also include boards of county
commissioners of counties not represented by MPOs? 339.135(4)(d), F.S.
District Response District Response
1 YES 5 YES
2 YES 6 YES
3 YES 7 YES
4 YES Turnpike YES
Rail Enterprise N/A
QUESTION 7: Did the District provide the appropriate MPO with written explanation for any project which

is contained in the MPQ's transportation improvement program and which is not included

in the District Work Program? 339.135(4)(d), F.S.

Review of the Tentative Work Program FY 15/16 — 19/20
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QUESTION 8: Did the District receive any written requests from MPOs for further consideration of any
specific project not included or not adequately addressed in the District Work Program? If
yes, provide a copy of such written request. 339.135(4)(d), F.S.
District Response District Response
1 YES 5 NO
2 YES 6 NO
3 YES 7 YES
4 YES Turnpike NO
Rail Enterprise N/A
QUESTION 9: Did the District acknowledge and review all such requests prior to the submission of the
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District Response District Response
1 YES 5 YES
2 YES 6 YES
3 YES 7 YES
4 YES Turnpike N/A
Rail Enterprise N/A

District Work Program to the central office? If yes, provide a copy of such acknowledgment.

339.135(4)(d), F.S.

District Response District Response
1 YES 5 N/A
2 YES 6 N/A
3 YES 7 YES
4 YES Turnpike N/A
Rail Enterprise N/A
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QUESTION 11:
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Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

Did the District forward a copy of all such requests to the Secretary and the Transportation

Commission?

Note: The Commission must include such requests in its evaluation of the Tentative Work

Program. 339.135(4)(d), F.S.

District Response District Response
1 YES 5 N/A
2 YES 6 N/A
3 YES 7 YES
4 YES Turnpike N/A
Rail Enterprise N/A

Section 134 of Title 23, U.S.C., is amended to require that in transportation management

areas (TMAs), i.e., areas with over 200,000 population, federal-aid highway and transit

projects are to be selected by the MPO in consultation with the state, consistent with the

transportation improvement program (TIP). However, projects within the TMA that are on

the National Highway System or pursuant to the bridge and interstate maintenance

programs are to be selected by the state in cooperation with the MPOs, consistent with the

TIP.

Were projects in the Tentative Work Program within TMAs selected in accordance with the

above requirements? If not, please explain.

District Response District Response
1 YES 5 YES
2 YES 6 YES
3 YES 7 YES
4 YES Turnpike N/A
Rail Enterprise N/A
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QUESTION 12: For urbanized areas with a population of 200,000 or less, Section 134 requires that federal-
aid projects within an urbanized area be selected by the state in cooperation with the MPO,

consistent with the area's TIP.

For non-urbanized areas, the Section requires that federal-aid projects be selected by the
state in cooperation with affected local officials. However, projects on the National
Highway System or pursuant to the bridge and maintenance programs must be selected by

the state in consultation with affected local officials.

Were projects included in the Tentative Work Program selected in accordance with the

above requirements for smaller urbanized and non-urbanized areas? If not, please explain.

District Response District Response
1 YES 5 YES
2 YES 6 YES
3 YES 7 YES
4 YES Turnpike N/A
Rail Enterprise N/A
QUESTION 13: There has been created, within the Department of Transportation, the Small County

Outreach Program to assist small county governments in repairing or rehabilitating county
bridges, paving unpaved roads, addressing road-related drainage improvements,
resurfacing or reconstructing county roads, or constructing capacity or safety improvements

to county roads. 339.2818(1), F.S.

What dollar amount, by fiscal year, has been provided in the District Work Program for
grants under this provision? (Be sure to include all relevant fund codes, including any

“boxed” funds).
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ANSWER:

Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

BD

County

Fund

Item

Description

2016

2017

2018

2019

2020

Grand Total

District One

01

DESOTO

GRSC

431884-1

CR 661 FROM SR 70
TO HARDEE
COUNTY LINE

4,048,269

4,048,269

01

DESOTO

GRSC

431892-1

CR 763 FROM SR 31
TO SR 31

122,525

122,525

01

DESOTO

GRSC

435060-1

SW FLETCHER ST
FROM US 17 TO
HILLSBOROUGH

AVE

686,027

686,027

01

DESOTO

GRSC

436648-1

SW SHORES
AVENUE FROM SW
BEARD STREET TO

SW CR 760A

1,022,945

1,022,945

01

DESOTO

SCED

436648-1

SW SHORES
AVENUE FROM SW
BEARD STREET TO

SW CR 760A

562,349

562,349

01

DESOTO

SCOP

431892-1

CR 763 FROM SR 31
TO SR 31

601,389

601,389

01

DESOTO

SCOP

436648-1

SW SHORES
AVENUE FROM SW
BEARD STREET TO

SW CR 760A

81,423

81,423

01

DIST/ST-WIDE

GRSC

406371-1

085575/085576
GRSC/SCED/SCOP/
SCRA RESERVE

676,450

736,217

915,286

2,640,125

4,968,078

01

DIST/ST-WIDE

SCED

406371-1

085575/085576
GRSC/SCED/SCOP/
SCRA RESERVE

34,768

162,162

196,930

01

DIST/ST-WIDE

SCOP

406371-1

085575/085576
GRSC/SCED/SCOP/
SCRA RESERVE

25,155

6,487

401,867

460,912

1,482,162

2,376,583

01

GLADES

GRSC

436657-1

CR 74 FROM 2.5 MI
E OF FIRETOWER
TO SR 29

5,446,303

5,446,303

01

HARDEE

GRSC

435062-1

CR 665 FROM CR
663 TO SR 64

5,396,842

5,396,842

01

HARDEE

GRSC

436654-1

CR 663 FROM SR 64
TO SR 62

4,929,605

4,929,605

01

HENDRY

GRSC

431898-1

FLAGHOLE ROAD
FROM WOODLAND
BLVD TO US 27

1,010,296

1,010,296

01

HENDRY

GRSC

433692-1

CR 833 AT CR 846

54,000

54,000

01

HENDRY

GRSC

436651-1

WC OWEN AVENUE
FROM GEORGIA
AVENUE TO US 27

964,215

964,215

01

HENDRY

SCED

431898-1

FLAGHOLE ROAD
FROM WOODLAND
BLVD TO US 27

602,208

602,208

01

HENDRY

SCED

433692-1

CR 833 AT CR 846

549,267

549,267

01

HENDRY

SCED

435050-1

CR 78 FROM KIRBY

THOMPSON RD TO

FT DENAUD BRIDGE
WAY

1,059,273

1,059,273

01

HENDRY

SCED

436651-1

WC OWEN AVENUE
FROM GEORGIA
AVENUE TO US 27

13,554

13,554
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Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

BD County

Fund

Item

Description

2016

2017

2018

2019

2020

Grand Total

01 HIGHLANDS

SCOP

436641-1

HERON STREET
FROM HAMMOCK
ROAD TO HOWEY

ROAD

1,001,791

1,001,791

01 HIGHLANDS

SCOP

436644-1

ARBUCKLE CREEK
ROAD AT LANDFILL
ACCESS RD

936,152

936,152

01 OKEECHOBEE

GRSC

431603-1

CR 68 (NW 160TH
ST) FROM US 98 TO
US 441

4,575,543

4,575,543

01 OKEECHOBEE

GRSC

436866-1

NE 36TH BLVD
FROM US 441 TO
DEAD END

1,020,033

1,020,033

01 OKEECHOBEE

GRSC

436867-1

CR 68 (MICCO
BLUFF) FROM
KISSIMMEE CATTLE

914,509

914,509

01 OKEECHOBEE

GRSC

436867-1

CR 68 (MICCO
BLUFF) FROM
KISSIMMEE CATTLE

914,509

914,509

01 OKEECHOBEE

SCED

431603-1

CR 68 (NW 160TH
ST) FROM US 98 TO
US 441

421,825

421,825

01 OKEECHOBEE

SCED

436866-1

NE 36TH BLVD
FROM US 441 TO
DEAD END

1,621,622

1,621,622

01 OKEECHOBEE

SCED

436867-1

CR 68 (MICCO
BLUFF) FROM
KISSIMMEE CATTLE
CO TO DEAD END

1,621,622

1,621,622

01 OKEECHOBEE

SCOP

431603-1

CR 68 (NW 160TH
ST) FROM US 98 TO
US 441

1,398,974

1,398,974

01 OKEECHOBEE

SCOP

436867-1

CR 68 (MICCO
BLUFF) FROM
KISSIMMEE CATTLE
CO TO DEAD END

105,224

105,224

DISTRICT ONE TOTAL =

9,746,649

9,598,379

10,112,433

10,465,947

9,214,054

49,137,462

DISTRICT TWO

02 BAKER

GRSC

434563-1

CR 229 FROM
NORTH I-10 TO
US90

315,000

315,000

02 BAKER

GRSC

435323-1

OC HORNE ROAD
FROM CR125 TO
CR127

987,600

987,600

02 BAKER

GRSC

436450-1

TURNER
CEMETERY RD
FROM CR125 TO
CR127

2,750,000

2,750,000

02 BRADFORD

GRSC

430702-1

SE 49TH AVENUE
FROM: SE 101ST
STREET TO: SE

109TH STREET

140,000

140,000

02 BRADFORD

GRSC

434564-1

SE 150TH ST FROM
CR230A TO END OF
PAVEMENT

350,000

350,000

02 BRADFORD

GRSC

435324-1

CR 325 FROM
ALACHUA C/LTO
CR18

660,000

660,000
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Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

BD

County

Fund

Item

Description

2016

2017

2018

2019

2020

Grand Tota

02

BRADFORD

GRSC

436451-1

NW 53RD AVAE/NW
219TH ST/INW 41ST
AVE FROM NW
CR225 TO NW
CR225

1,225,000

1,225,000

02

COLUMBIA

GRSC

432777-1

NW SUWANNEE
VALLEY FROM NW
LESTER WAY

907,672

907,672

02

COLUMBIA

GRSC

434566-1

SW KING/SW
MAULDIN FROM
SR47 TO CR240

1,144,500

1,144,500

02

COLUMBIA

GRSC

435325-1

CR241 FROM CR252
TO SR100

707,000

707,000

02

COLUMBIA

SCOP

432777-1

NW SUWANNEE
VALLEY FROM NW
LESTER WAY TO US
41

622,328

622,328

02

DIST/ST-WIDE

GRSC

211167-6

GROWTH MGT
FUNDS FOR SMALL
COUNTY
OUTREACH
PROGRAM -
FUTURE PROJECTS

1,032,672

1,632,433

5,842,838

17,223,784

17,662,703

43,294,430

02

DIST/ST-WIDE

SCED

211167-7

SCED - SMALL
COUNTY
OUTREACH - SB
1998 FUTURE
PROJECTS

99,573

3,783,784

378,378

4,261,735

02

DIST/ST-WIDE

SCOP

211167-4

SCOP - SMALL
COUNTY
OUTREACH
PROGRAM FUTURE
PROJECTS

199,188

105,946

15,145

3,412,973

3,458,378

7,191,630

02

DIXIE

GRSC

432778-1

SE 557TH STREET
FROM LEE
CEMETERY TO CR
55A

177,975

177,975

02

DIXIE

GRSC

432778-1

SE 557TH STREET
FROM LEE
CEMETERY TO CR
55A

177,975

177,975

02

DIXIE

GRSC

432778-1

SE 557TH STREET
FROM LEE
CEMETERY TO CR
55A

177,975

177,975

02

DIXIE

GRSC

432795-1

CR 349 FR
LANCASTER
LANDING ROAD TO
us 19

121,579

121,579

02

DIXIE

GRSC

434567-1

NE 755TH AVE
FROM SR349TO 1
MILE EAST

300,000

300,000

02

DIXIE

GRSC

436453-1

NE 594TH ST/NE
272ND AVE/NE 306
AVE FR WILLOW
HOLE RD TO
WILDERNESS RD

700,000

700,000

02

DIXIE

SCED

432795-1

CR 349 FR
LANCASTER
LANDING ROAD TO
Us 19

1,179,811

1,179,811

02

DIXIE

SCOP

432778-1

SE 557TH STREET
FROM LEE
CEMETERY TO CR
55A

122,025

122,025
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Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

BD

County

Fund

Item

Description

2016

2017

2018

2019

2020

Grand Tota

02

DIXIE

SCOP

432795-1

CR 349 FR
LANCASTER
LANDING ROAD TO
UsS 19

7,369

7,369

02

DIXIE

SCOP

434575-1

NE 596 TH AVE
FROM CR351 TO
SR349

464,820

464,820

02

GILCHRIST

GRSC

432776-1

SW 10TH STREET
FROM CR 341 TO
SR 49

533,925

533,925

02

GILCHRIST

GRSC

434568-1

NE 2ND WAY FROM
CR138 TO NE 120TH
LOOP

750,000

750,000

02

GILCHRIST

GRSC

435326-1

SE 70TH/SE 110TH

AVE FROM END OF

PAVEMENT TO SE
90TH AVE

1,140,000

1,140,000

02

GILCHRIST

GRSC

436454-1

CR236 FROM CR341
TO US129

875,000

875,000

02

GILCHRIST

SCED

433029-1

CR 341 FR SR 26 TO
CR 342

2,504,400

2,504,400

02

GILCHRIST

SCOP

432776-1

SW 10TH STREET
FROM CR 341 TO
SR 49

366,075

366,075

02

HAMILTON

GRSC

432780-1

SW 59TH DRIVE
FROM SW CR 158
TO SW CR 158

718,797

718,797

02

HAMILTON

GRSC

434570-1

SW 79TH DRIVE
FROM CR249 TO
CR249

1,554,000

1,554,000

02

HAMILTON

GRSC

435327-1

SE 141ST BLVE
FROM CR25A TO
CR25A

700,000

700,000

02

HAMILTON

GRSC

436455-1

NW 104TH AVE/NW
35TH DR/NW 103RD
PL/CHAN BRIDGE
RD FR US129 TO
US129

420,000

420,000

02

HAMILTON

SCOP

432780-1

SW 59TH DRIVE
FROM SW CR 158
TO SW CR 158

492,828

492,828

02

LAFAYETTE

GRSC

435328-1

SE MCCRAY RD
FROM SE BUSHY
HAMMOCK RD TO

END OF ROAD

1,087,500

1,087,500

02

LAFAYETTE

GRSC

436456-1

SE MCCRAY RD
FROM CR360 TO
END OF ROAD

1,160,000

1,160,000

02

LAFAYETTE

SCED

434573-1

CR 405 FROM US 27
TO US 27

25,789

25,789

02

LAFAYETTE

SCOP

434573-1

CR 405 FROM US 27
TO US 27

3,124,211

3,124,211

02

LEVY

GRSC

434574-1

CR 40A SE 193RD
PLFROMCR 40 TO
US19/98

1,140,300

1,140,300

02

LEVY

GRSC

435329-1

CR 343/NE 60TH ST
FROMCR 241 TO
SR 500 (US27)

1,236,000

1,236,000

02

LEVY

GRSC

435329-1

CR 343/NE 60TH ST
FROM CR 241 TO
SR 500 (US27)

1,236,000

1,236,000

02

LEVY

GRSC

435329-1

CR 343/NE 60TH ST
FROM CR 241 TO
SR 500 (US27)

1,236,000

1,236,000
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Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

BD

County Fund Item Description 2016 2017 2018 2019 2020

Grand Total

02

LEVY GRSC 436457-1 CR40 FROM BIRD 2,650,000
CREEK BOAT RAMP
TO US19

2,650,000

02

MADISON GRSC 434547-1 CR158 SUNDOWN 2,109,988
CRRD @
SUNDOWN CREEK
BRIDGE

2,109,988

02

MADISON GRSC 435330-1 NE HICKORY 1,400,000
GROVE RD FROM
CR150 TO CR255

1,400,000

02

MADISON GRSC 436458-1 | SE DONALDSON RD 821,486
FROM US90 TO SE
BURNSIDE RD

821,486

02

MADISON SCOP 436458-1 | SE DONALDSON RD 470,790
FROM US90 TO SE
BURNSIDE RD

470,790

02

NASSAU GRSC 432798-1 MIDDLE/GRIFFIN 95,890
ROAD FROM COLBY
DRIVE TO CR 108

95,890

02

NASSAU SCED 434549-1 KOLARS FERRY 3,640,000
ROAD FROM
MURRHEE RD TO
KINGS FERRY RD

3,640,000

02

NASSAU SCED 436459-1 ROWE CUTOFF 2,146,230
FROM CR121 TO
CR108

2,146,230

02

NASSAU SCOP 432798-1 MIDDLE/GRIFFIN 1,270,346
ROAD FROM COLBY
DRIVE TO CR 108

1,270,346

02

NASSAU SCOP 436459-1 ROWE CUTOFF 1,353,770
FROM CR121 TO
CR108

1,353,770

02

PUTNAM GRSC 435331-1 LAKE SUSAN RD 1,805,054
FROM ALACHUA C/L
TO CR21

1,805,054

02

PUTNAM SCOP 436460-1 | ASHLEY LAKE BLVD 1,527,863
FROM SR21 TO
SR21

1,527,863

02

SUWANNEE GRSC 434553-1 180TH STREET 1,500,000
FROM US129 TO
CR49

1,500,000

02

SUWANNEE GRSC 435333-1 CR 49 FROM US 27 1,477,251
TO NORTH OF 57TH
RD

1,477,251

02

SUWANNEE SCED 435333-1 CR 49 FROM US 27 117,995
TO NORTH OF 57TH
RD

117,995

02

TAYLOR GRSC 430704-1 CR 356/SAN PEDRO 1,133,182
RD FROM
FAULKNER ROAD
TO US 27

1,133,182

02

TAYLOR GRSC 434557-1 CARLTON 1,140,000
CEMETERY RD
FROM PUCKETT RD
TO US19/98

1,140,000

02

TAYLOR GRSC 435332-1 CR 362/HOUCK ST 900,000
FROM CR359/GOLF
COURSE RD TO
CR361A/PUCKETT
RD

900,000

02

TAYLOR SCED 436462-1 CR359A 1,150,000
(SLAUGHTER RD)
FROM US19 TO
HARRISON BLUE RD

1,150,000
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QUESTIONS - DISTRICT OFFICES

BD

County

Fund

Item

Description

2016

2017

2018

2019

2020

Grand Tota

02

TAYLOR

SCOP

435332-1

CR 362/HOUCK ST
FROM CR359/GOLF
COURSE RD

84,438

84,438

02

UNION

GRSC

434561-1

SW 150TH LOOP
FROM SR121 TO
SR121

300,000

300,000

02

UNION

SCED

436463-1

CR 238 NORTH
FROM SR100 TO NE
111 WAY

487,554

487,554

DISTRICT TWO TOTAL=

21,129,243

22,396,217

23,595,676

24,420,541

21,499,459

113,041,136

DISTRICT THREE

03

CALHOUN

GRSC

435189-1

SW WOOD ROADS
FROM SW
FAIRCLOTHRD TO
SR 20

513,342

513,342

03

CALHOUN

GRSC

436826-1

MUSGROVE
ROAD/BUDDY
JOHNSON ROAD
FROM CR 274 TO
OGLESBY
BODIFORD ROAD

478,929

478,929

03

CALHOUN

GRSC

436836-1

CR 392 FROM SR 73
TOSR71

1,999,814

1,999,814

03

DIST/ST-WIDE

GRSC

424069-2

GRSC RESERVES
FOR FUTURE
PROJECTS D/W
CATEGORY 085576

1,204,054

1,349,730

13,532,973

13,877,838

29,964,595

03

DIST/ST-WIDE

SCED

424069-4

SCED FOR FUTURE
PROJECTS D/W
CATEGORY 085576

14,017

2,972,973

297,297

3,284,287

03

DIST/ST-WIDE

SCOP

424069-1

SCOP RESERVES
FOR FUTURE
PROJECTS D/W
CATEGORY 085576

91,657

11,892

253,200

2,681,622

2,717,297

5,755,668

03

FRANKLIN

GRSC

435186-1

BALD POINT ROAD
FROM CR 370
ALLIGATOR DR TO
END OF PAVEMENT

443,446

443,446

03

FRANKLIN

GRSC

436837-1

CR 379 MILL RD/CR
379A RIVER RD
FROM SR 30 (US 98)
TO BURNT BRIDGE
RD

448,175

448,175

03

FRANKLIN

SCED

436837-1

CR 379 MILL RD/CR
379A RIVER RD
FROM SR 30 (US 98)
TO BURNT BRIDGE
RD

958,956

958,956

03

FRANKLIN

SCOP

435186-1

BALD POINT ROAD
FROM CR 370
ALLIGATOR DR TO
END OF PAVEMENT

1,000,000

1,000,000

03

FRANKLIN

SCOP

436837-1

CR 379 MILL RD/CR
379A RIVER RD
FROM SR 30 (US 98)
TO BURNT BRIDGE
RD

321,132

321,132
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Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

BD

County

Fund

Item

Description

2016

2017

2018

2019

2020

Grand Total

03

GADSDEN

GRSC

420100-2

CR65B
BETTSTOWN RD
FROM CR 65A TO
GEORGIA STATE

LINE

1,117,837

1,117,837

03

GADSDEN

GRSC

436827-1

MCPHAUL ROAD
FROM ATWATER
ROAD TO WEST OF
LEFT HAND CURVE

337,116

337,116

03

GADSDEN

GRSC

436844-1

CR 65B OLD
FEDERAL ROAD
FROM NORTH OF
SR 267 TO CR 268
HIGH BRIDGE RD

2,427,943

2,427,943

03

GADSDEN

SCOP

433461-1

PECK BETTS ROAD
FROM CR 379A
HUTCHINSON TO
LEWIS LANE

1,495,483

1,495,483

03

GADSDEN

SCOP

436827-1

MCPHAUL ROAD
FROM ATWATER
ROAD TO WEST OF
LEFT HAND CURVE

81,680

81,680

03

GULF

GRSC

410406-2

CR 5 FROM SR 22
TO STONE MILL
CREEK ROAD

1,128,843

1,128,843

03

GULF

GRSC

413202-3

CR 386
OVERSTREET RD
FROM BAY COUNTY
LINETOSR71S

7,319,003

7,319,003

03

GULF

GRSC

436845-1

CR 382 INDUSTRIAL
ROAD FROM SR 30
(US 98) TOSR 71

758,618

758,618

03

GULF

SCED

413202-3

CR 386
OVERSTREET RD
FROM BAY COUNTY
LINETOSR71S

2,000,000

2,000,000

03

GULF

SCED

436845-1

CR 382 INDUSTRIAL
ROAD FROM SR 30
(US 98) TOSR 71

245,537

245,537

03

GULF

SCOP

413202-3

CR 386
OVERSTREET RD
FROM BAY COUNTY
LINETOSR71S

2,271,300

2,271,300

03

GULF

SCOP

436845-1

CR 382 INDUSTRIAL
ROAD FROM SR 30
(US 98) TOSR 71

1,089,995

1,089,995

03

HOLMES

GRSC

433462-1

TOBE
RETHERFORD
ROAD FROM CR 179
TO CR177A

184,922

184,922

03

HOLMES

GRSC

435188-1

THOMAS DRIVE
FROM SR 79
WAUKESHA ST TO
WASHINGTON
COUNTY LINE

485,651

485,651

03

HOLMES

GRSC

435188-2

DEACON ROAD
FROM CR 173
JENKINS ROAD TO
SANDPATH ROAD

452,762

452,762

03

HOLMES

GRSC

436838-1

BONIFAY/CHIPLEY
ROAD FROM END
OF PAVEMENT TO
BEGINNING OF
PAVEMENT

1,760,297

1,760,297
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BD
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Grand Total

03

HOLMES GRSC 436839-1 BONIFAY/GRITNEY 1,202,980

ROAD FROM CR

177A TO JOSEY
ROAD

1,202,980

03

HOLMES SCED 433462-1 TOBE 2,972,973
RETHERFORD
ROAD FROM CR 179
TO CR177A

2,972,973

03

HOLMES SCOP 433462-1 TOBE 105,414
RETHERFORD
ROAD FROM CR 179
TOCR177A

105,414

03

JACKSON GRSC | 406854-2 | CR 276 PARK ROAD 799,013
FROM
WASHINGTON CO
LINE TO SR 75 (US
231)

799,013

03

JACKSON GRSC 424862-2 CR 280 MAGNOLIA 1,255,154
ROAD FROM SR 73
TOSR71

1,255,154

03

JACKSON GRSC | 436824-1 | LAWRENCE ROAD 786,834
FROM SR 10 (US 90)
TO CR 164A
REDDOCK ROAD

786,834

03

JEFFERSON GRSC 435187-1 | BARRINGTON ROAD 540,775
FROM SR 59
GAMBLE ROAD TO
LLOYD
CRK/CHERRY TREE

540,775

03

JEFFERSON GRSC | 436825-1 BIG JOE ROAD 897,746
FROM CR 158
AUCILLA HIGHWAY
TO SR 10 (US 90)

897,746

03

JEFFERSON SCED | 436846-1 CR 259 1,193,155
WAUKEENAH HWY
FROM SR 57 (US 19)
TO N OF SR 8 (I-10)
OVERPASS

1,193,155

03

LIBERTY GRSC 407237-2 | LK MYSTIC CHURCH 492,381
RD FROM CR 12 TO
CR 12

492,381

03

LIBERTY GRSC 433463-1 KEVER ROAD 833,902
RESURFACING

833,902

03

LIBERTY GRSC | 436842-1 | NEAL SUBDIVISION 1,089,990
ROADS: FIRST,
SECOND, THIRD, &
FOURTH ST

1,089,990

03

LIBERTY GRSC 436843-1 CR 379 HOECAKE 1,749,638

ROAD FROM NW

PEA RIDGE ROAD
TO SR 20

1,749,638

03

WAKULLA GRSC 436835-1 CR 375 SMITH 1,048,684
CREEK ROAD FROM
NORTH OF CR 22
TO NORTH OF
SYFRETT CREEK

1,048,684

03

WALTON GRSC 436840-1 EAST INDIAN 1,479,957
CREEK RANCH
ROAD BRUCE
CREEK BRIDGE NO.
4004 TO CR 280A

1,479,957

03

WALTON SCED 436847-1 | CR 185 GUM CREEK 1,534,281
CHURCH FROM SR
83 TO HOLMES
COUNTY LINE

1,534,281
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BD County Fund Item Description 2016 2017 2018 2019 2020 Grand Total
03 WALTON SCOP 436847-1 | CR 185 GUM CREEK 1,302,751 1,302,751
CHURCH FROM SR
83 TO HOLMES
COUNTY LINE
03 WASHINGTON GRSC 436841-1 KENT ROAD FROM 1,101,388 1,101,388
PIKE POND ROAD
TO CR 276
DISTRICT THREE TOTAL= 16,495,860 17,597,027 18,539,460 19,187,568 16,892,432 88,712,347
DISTRICT FOUR
04 DIST/ST- | GRSC 423909-1 SCOP/GRSC/SCED 218,919 245,405 252,973 1,208,439 1,925,736
WIDE RESERVE SMALL
COUNTY
OUTREACH
PROGRAM
04 DIST/ST- | SCOP 423909-1 SCOP/GRSC/SCED 2,162 2,163 2,162 2,163 1,081 9,731
WIDE RESERVE SMALL
COUNTY
OUTREACH
PROGRAM
04 INDIAN GRSC 431160-1 CR-512 FROM 629,570 601,420 1,230,990
RIVER ROSELAND RD. TO
Us-1
04 INDIAN GRSC 433068-1 CR-512 FROM 268,359 268,359
RIVER MYRTLE STREET
TO 125TH AVE.
04 INDIAN GRSC 434840-1 58TH AVE FROM 1,243,295 369,041 1,612,336
RIVER NORTH OF 26TH ST
TO NORTH OF 57TH
ST
04 INDIAN GRSC 436416-1 58TH AVE FROM 313,614 1,413,572 1,727,186
RIVER NORTH OF 57TH
STREET TO CR-510
04 INDIAN GRSC 436848-1 CR-611/45TH 17,904 874,055 891,959
RIVER STREET FROM 58TH
AVE/CR-613 TO US-
1
04 INDIAN GRSC 436850-1 49TH ST/LINDSEY 14,250 14,250
RIVER ROAD FROM 58TH
AVE/CR-613 TO
31ST AVENUE
04 INDIAN SCED 429567-1 CR-605/0LD DIXIE 138,965 138,965
RIVER HWY FROM 71ST
STREET TO CR-510
04 INDIAN SCED 434840-1 58TH AVE FROM 442,475 442,475
RIVER NORTH OF 26TH ST
TO NORTH OF 57TH
ST
04 INDIAN SCED 436850-1 49TH ST/LINDSEY 540,541 540,541
RIVER ROAD FROM 58TH
AVE/CR-613 TO
31ST AVENUE
04 INDIAN SCOP 431160-1 CR-512 FROM 11,892 392,253 404,145
RIVER ROSELAND RD. TO
Us-1
04 INDIAN SCOP 433068-1 CR-512 FROM 459,089 459,089
RIVER MYRTLE STREET
TO 125TH AVE.
04 INDIAN SCOP 434840-1 58TH AVE FROM 12,262 12,262
RIVER NORTH OF 26TH ST
TO NORTH
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2016

2017

2018

2019

2020

Grand Tota

04

INDIAN
RIVER

SCoP

436416-1

58TH AVE FROM
NORTH OF 57TH
STREET TO CR-510

177,432

177,432

04

INDIAN
RIVER

SCOP

436848-1

CR-611/45TH
STREET FROM 58TH
AVE/CR-613 TO US-

1

307,973

307,973

04

MARTIN

GRSC

431520-1

SW CITRUS BLVD
FROM SW
HEMMINGWAY TER
TO SR-714/SW
MARTIN HWY

874,570

874,570

04

MARTIN

GRSC

433069-1

CR-708/SW BRIDGE
RD FROM SR-76/SW
KANNER HWY TO
SW PRATT-
WHITNEY RD

66,096

66,096

04

MARTIN

GRSC

434838-1

CR-714/SW MARTIN
HWY FR. SW FOX
BROWN RD TO
WEST OF SR-9/I-95

854,551

854,551

04

MARTIN

GRSC

434976-1

S.E. SEABRANCH

BLVD. FROM S.E.

RETREAT DR. TO
SR-5/US-1

55,675

473,785

529,460

04

MARTIN

GRSC

436377-1

SW MAPP RD. SR-
714/SW MARTIN
HWY TO SW
BRIDGEWAY ST.

678,985

127,703

806,688

04

MARTIN

GRSC

436378-1

SW MURPHY RD.
FROM SW MAPP
RD/SW MATHESON
AVE TO MARTIN/ST.
LUCIE CL

634,139

634,139

04

MARTIN

GRSC

436851-1

SE COVE ROAD
FROM SR-76/SW
KANNER HWY TO

US-1/SR-5

440,749

440,749

04

MARTIN

SCED

431520-1

SW CITRUS BLVD
FROM SW
HEMMINGWAY TER
TO SR-714/SW
MARTIN HWY

44,920

44,920

04

MARTIN

SCED

433069-1

CR-708/SW BRIDGE
RD FROM SR-76/SW
KANNER HWY TO
SW PRATT-
WHITNEY RD

540,541

540,541

04

MARTIN

SCED

434838-1

CR-714/SW MARTIN
HWY FR. SW FOX
BROWN RD TO
WEST OF SR-9/I-95

356,656

356,656

04

MARTIN

SCED

434976-1

S.E. SEABRANCH

BLVD. FROM S.E.

RETREAT DR. TO
SR-5/US-1

98,066

98,066

04

MARTIN

SCED

436851-1

SE COVE ROAD
FROM SR-76/SW
KANNER HWY TO

US-1/SR-5

54,054

54,054

04

MARTIN

SCOP

431520-1

SW CITRUS BLVD
FROM SW
HEMMINGWAY TER
TO SR-714/SW
MARTIN HWY

481,309

481,309
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BD

County

Fund

Iltem

Description

2016

2017

2018

2019

2020

Grand Tota

04

MARTIN

SCOP

433069-1

CR-708/SW BRIDGE
RD FROM SR-76/SW
KANNER HWY TO
SW PRATT-
WHITNEY RD

38,063

38,063

04

MARTIN

SCOP

434838-1

CR-714/SW MARTIN
HWY FR. SW FOX
BROWN RD TO
WEST OF SR-9/I-95

33,467

33,467

04

MARTIN

SCOP

434976-1

S.E. SEABRANCH

BLVD. FROM S.E.

RETREAT DR. TO
SR-5/US-1

7,568

7,568

15,136

04

MARTIN

SCOP

436851-1

SE COVE ROAD
FROM SR-76/SW
KANNER HWY TO

US-1/SR-5

492,973

492,973

DISTRICT FOUR TOTAL =

3,394,595

3,199,460

3,370,811

3,488,650

3,071,351

16,524,867

DISTRICT FIVE

05

DIST/ST-
WIDE

GRSC

237493-4

DISTRICTWIDE
SMALL COUNTY
OUTREACH
PROGRAM
PROJECTS TO BE ID

49,916

560,931

245,405

523,109

573,243

1,952,604

05

DIST/ST-
WIDE

SCED

237493-4

DISTRICTWIDE
SMALL COUNTY
OUTREACH
PROGRAM
PROJECTS TO BE ID

540,541

383,244

54,054

977,839

05

DIST/ST-
WIDE

SCOP

237493-4

DISTRICTWIDE
SMALL COUNTY
OUTREACH
PROGRAM
PROJECTS TO BE ID

14,055

123,514

2,162

14,054

494,054

647,839

05

FLAGLER

GRSC

424351-2

COUNTY ROAD 305
FROM BRIDGE NO.
734006 TO SR 100

1,523,348

1,523,348

05

FLAGLER

GRSC

430093-1

CR 13 FROM CR 205
TOUS 1

1,850,525

1,850,525

05

FLAGLER

GRSC

435291-1

CR 304 FROM CR
305 TO SR 5 (US1)
REPLACE BRIDGES
#734010,11&12

1,500,000

1,500,000

05

FLAGLER

GRSC

435633-1

MARINELAND
ACRES PAVE,
RESURFACE,
DRAINAGE FOR 8
LOCAL ROADS

540,000

540,000

05

FLAGLER

GRSC

436595-1

MAHOGANY
BOULEVARD
RESURFACING
FROM WATER OAKS
RD TO CR 305

100,000

1,950,000

2,050,000

05

FLAGLER

GRSC

437209-1

OLD HAW CREEK
ROAD FROM SR 11
TO CR 304

63,784

63,784

05

FLAGLER

SCED

424351-2

COUNTY ROAD 305
FROM BRIDGE NO.
734006 TO SR 100

290,541

290,541
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County
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2016

2017

2018

2019

2020

Grand Tota

05

FLAGLER

SCED

433729-1

OLD DIXIE
HIGHWAY FROM US
1TO I-95

250,000

250,000

05

FLAGLER

SCED

435301-1

CR 2006
RESURFACING
FROM DEAD LAKE
PARK TO CR 305

540,541

540,541

05

FLAGLER

SCED

437209-1

OLD HAW CREEK
ROAD FROM SR 11
TO CR 304

157,297

157,297

05

FLAGLER

SCOP

424351-2

COUNTY ROAD 305
FROM BRIDGE NO.
734006 TO SR 100

487,795

487,795

05

FLAGLER

SCOP

435300-1

CR 304
RESURFACING
FROM CR 305 TO
SR 5 (US1)

250,000

250,000

05

FLAGLER

SCOP

435301-1

CR 2006
RESURFACING
FROM DEAD LAKE
PARK TO CR 305

100,000

473,514

573,514

05

FLAGLER

SCOP

436080-1

DURRANCE LANE,
FROM SHEDD LANE
TO FLAGLER
COUNTY LINE

350,000

350,000

05

FLAGLER

SCOP

437209-1

OLD HAW CREEK
ROAD FROM SR 11
TO CR 304

128,919

128,919

05

SUMTER

GRSC

433670-1

CR 673 FROM US
301 TO 1-75

1,524,474

1,524,474

05

SUMTER

GRSC

434403-1

C-478 FROM US 301
TOSR 471

1,937,432

1,937,432

DISTRICT FIVE TOTAL=

4,466,180

3,199,460

3,370,811

3,488,650

3,071,351

17,596,452

DISTRICT SIX

06

MONROE

GRSC

424216-2

RESERVE FOR
MONROE CO.-
GROWTH MGT
SMALL CO.
OUTREACH FOR
FUTURE PROJS

209,460

1,174,595

1,230,270

1,261,622

3,875,947

06

MONROE

GRSC

424216-3

MONROE CO SCOP
CONTINGENCY
SMALL CO
OUTREACH PROG.

416,558

416,558

06

MONROE

GRSC

431917-2

CARD SOUND RD
BRIDGE OVER
INTRACOASTAL
WATERWAY
(BRIDGE # 904990)

2,294,183

2,294,183

06

MONROE

GRSC

431918-2

GARRISON BIGHT
BRIDGE AT PALM
AVE. & NO.
ROOSEVELT BLVD
(BR# 904025)

466,685

466,685

06

MONROE

SCED

424216-1

RESERVE FOR
MONROE COUNTY-
SMALL CO.
OUTREACH
PROGRAM FOR
FUTURE PROJS

270,270

270,270

27,027

567,567
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BD County Fund

Iltem

Description

2016

2017

2018

2019

2020

Grand Total

06 MONROE SCED

431917-2

CARD SOUND RD
BRIDGE OVER
INTRACOASTAL
WATERWAY
(BRIDGE # 904990)

540,540

540,540

06 MONROE SCED

431918-2

GARRISON BIGHT
BRIDGE AT PALM
AVE. & NO.
ROOSEVELT BLVD
(BR# 904025)

270,270

270,270

06 MONROE | SCOP

424216-1

RESERVE FOR
MONROE COUNTY-
SMALL CO.
OUTREACH
PROGRAM FOR
FUTURE PROJS

1,621

1,081

240,541

243,784

247,027

734,054

06 MONROE | SCOP

431917-2

CARD SOUND RD
BRIDGE OVER
INTRACOASTAL
WATERWAY
(BRIDGE # 904990)

490,485

490,485

06 MONROE | SCOP

431918-2

GARRISON BIGHT
BRIDGE AT PALM
AVE. & NO.
ROOSEVELT BLVD
(BR# 904025)

235,676

235,676

DISTRICT SIX TOTAL=

3,326,829

1,599,730

1,685,406

1,744,324

1,535,676

9,891,965

DISTRICT SEVEN

07 CITRUS GRSC

431232-1

CR 488 FROM US 19
TO W RAINBOW
STREET

819,528

819,528

07 CITRUS GRSC

431233-1

CR 488 W RAINBOW
STREET TO US 41

1,051,892

1,051,892

07 CITRUS GRSC

431235-1

CR 495 FROM W
DUNKLIN STREET
TO W RIVERBEND

ROAD

482,780

482,780

07 CITRUS GRSC

435295-1

W CITRUS SPRINGS
BLD FROM W
DUNKLIN ST TON
DELTONA
BOULEVARD

475,364

475,364

07 CITRUS GRSC

435296-1

CR 491 FROM
GROVER
CLEVELAND BLD TO
OCALA STREET

918,750

918,750

07 CITRUS GRSC

435297-1

FOREST RIDGE
BLVD FROM CR 486
TO CR 491

185,034

185,034

07 CITRUS SCED

431232-1

CR 488 FROM US 19
TO W RAINBOW
STREET

270,270

270,270

07 CITRUS SCED

431233-1

CR 488 W RAINBOW
STREET TO US 41

270,270

270,270

07 CITRUS SCED

431235-1

CR 495 FROMW
DUNKLIN STREET
TO W RIVERBEND

ROAD

270,270

270,270
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BD

County

Fund

Iltem

Description

2016

2017

2018

2019

2020

Grand Total

07

CITRUS

SCED

435297-1

FOREST RIDGE
BLVD FROM CR 486
TO CR 491

270,270

270,270

07

CITRUS

SCoP

431232-1

CR 488 FROM US 19
TO W RAINBOW
STREET

398,202

398,202

07

CITRUS

SCOP

431233-1

CR 488 W RAINBOW
STREET TO US 41

239,459

239,459

07

CITRUS

SCoP

431235-1

CR 495 FROM W
DUNKLIN STREET
TO W RIVERBEND

ROAD

229,645

229,645

07

CITRUS

SCOP

435295-1

W CITRUS SPRINGS
BLD FROM W
DUNKLIN ST TO N
DELTONA
BOULEVARD

6,031

6,031

07

CITRUS

SCOP

435297-1

FOREST RIDGE
BLVD FROM CR 486
TO CR 491

242,703

242,703

07

DIST/ST-
WIDE

GRSC

424215-1

SMALL COUNTY
GROWTH
MANAGEMENT
(SCOP/GRSC)
PROGRAM
RESERVE

424,097

134,559

122,703

126,486

1,261,622

2,069,467

07

DIST/ST-
WIDE

SCED

424215-1

SMALL COUNTY
GROWTH
MANAGEMENT
(SCOP/GRSC)
PROGRAM
RESERVE

27,027

27,027

07

DIST/ST-
WIDE

SCOP

424215-1

SMALL COUNTY
GROWTH
MANAGEMENT
(SCOP/GRSC)
PROGRAM
RESERVE

1,621

1,081

1,082

1,081

247,027

251,892

DISTRICT SEVEN TOTAL =

1,913,718

1,599,730

1,685,406

1,744,324

1,535,676

8,478,854

20

DIST/ST-
WIDE

SCRC

436120-1

RURAL AREAS OF
CRITICAL
ECONOMIC
CONCERN
COMMUNITIES

6,320,000

9,000,000

15,320,000

20 Total

6,320,000

9,000,000

15,320,000

GRAND TOTAL ALL DISTRICTS =

66,793,074

59,190,003

62,360,003

64,540,004

65,819,999

318,703,083

QUESTION 14:

Sections 339.2816(3) and (5), F.S., allow the Department, beginning with fiscal year 1999/00

through fiscal year 2009/10, and beginning again with fiscal year 2012-2013, to use up to

$25 million annually from the State Transportation Trust Fund for the purpose of funding

the Small County Road Assistance Program. The section also requires the Department to
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Questions Submitted by the Florida Transportation Commission

ANSWER:

Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

include in the Tentative Work Program all projects funded under the Small County Road

Assistance Program.

Does the District Work Program contain any such projects? If so, identify by county and by
fiscal year the amount contained in the Tentative Work Program for the Small County Road

Assistance Program. Please include any “boxed” funds.

BD County

Fund

Item Description 2016 2017 2018 2019 2020 Grand Total

DISTRICT ONE

01 DESOTO

SCRA

431889-1 MASTERS AVENUE 1,187,984 1,187,984
FROM US 17 TO DEAD
END

01 DESOTO

SCRA

431892-1 CR 763 FROM SR 31 TO 4,687,500 4,687,500
SR 31

01 DESOTO

SCRA

436645-1 HILLSBOROUGH 1,592,234 1,592,234
AVENUE FROM
FLETCHER STREET TO
ADEL STREET

01 DESOTO

SCRA

436647-1 SE DURRANCE STREET 839,179 839,179
FROM AIRPORT ROAD
TO SR 31

01 DESOTO

SCRA

436649-1 NW WINDY PINE 627,724 627,724
AVENUE FROM SR 72 TO
END OF ROAD

01 DIST/ST-WIDE

SCRA

406371-1 085575/085576 167,383 3,664 1,200,929 1,371,976
GRSC/SCED/SCOP/SCRA
RESERVE

01 GLADES

SCRA

431890-1 BIRCHWOOD PARKWAY 860,198 860,198
FROM HENDRY COUNTY
LINE TO DEAD END

01 HARDEE

SCRA

435062-1 | CR 665 FROMCR 663 TO 3,892,393 3,892,393
SR 64

01 HENDRY

SCRA

436651-1 WC OWEN AVENUE 82,167 82,167
FROM GEORGIA
AVENUE TO US 27

01 HENDRY

SCRA

436652-1 FORT DENAUD ROAD 1,323,383 1,323,383
FROM FT DENAUD
BRIDGE WAY TO
HUGGETTS ROAD

01 HENDRY

SCRA

436655-1 CR 80A (COWBOY WAY) 1,055,158 1,055,158
FROM SR 80 TO BRIDGE
STREET

01 HIGHLANDS

SCRA

436642-1 WEST STRYKER ROAD 1,941,246 1,941,246
FROM NORTH OLIVIA
DRIVE TO US 27

01 HIGHLANDS

SCRA

436643-1 CR 623 (KENILWORTH) 1,419,207 1,419,207
FROM HAYWOOD
TAYLOR BLVD TO MINI
RANCH RD

01 OKEECHOBEE

SCRA

431603-1 CR 68 (NW 160TH ST) 2,557,151 2,557,151
FROM US 98 TO US 441

DISTRICT ONE TOTAL =

4,687,500 4,687,500 4,687,500 4,687,500 4,687,500 23,437,500
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BD County Fund Item Description 2016 2017 2018 2019 2020 Grand Total
DISTRICT TWO
02 BAKER SCRA | 432597-1 | CR 229 N FROM 2.5 MILE 550,000 550,000
S OF CR 250 TO CR 250
2 BAKER SCRA | 434593-1 | MADISON STREET FROM 346,000 346,000
CR125 TO NORTH
STODDARD AVE
02 BAKER SCRA | 436437-1 CR127 FROM CR125 TO 1,890,000 1,890,000
CR 120/FREDERICK
RAULERSON
02 BRADFORD SCRA | 434546-1 NE 173RD ST. FROM 225,000 225,000
DIGGS TERRACE TO
END OF PAVEMENT
02 BRADFORD SCRA | 436438-1 NW CR251 FROM NW 600,000 600,000
CR125 TO NEW SR 200
(US301)
02 COLUMBIA SCRA | 432599-1 | SW SISTER'S WELCOME 960,000 960,000
ROAD FROM: CR 242 TO:
US 90/SR 10
02 COLUMBIA SCRA | 434581-1 NW MOORE RD FROM 690,000 690,000
NW LAKE JEFFERY RD
TO US41
02 COLUMBIA SCRA | 436439-1 SW MT. CARMEL 1,190,000 1,190,000
AVE/SW TROY ST FROM
CR252 (SW PINEMOUNT
RD TO SR247
02 DIST/ST-WIDE | SCRA | 211167-5 SCRAP-SMALL COUNTY 275,405 976,957 | 10,937,500 | 10,937,500 23,127,362
ROAD ASSISTANCE
PROGRAM FUTURE
PROJECTS
02 DIXIE SCRA | 432795-1 CR 349 FR LANCASTER 551,814 551,814
LANDING ROAD TO US
19
02 DIXIE SCRA | 434582-1 CR 349 FROM WEEKS 1,241,400 1,241,400
LANDING TO
LANCASTER LANDING
02 DIXIE SCRA | 436440-1 SE 697TH ST (KATE 176,000 176,000
GREEN RD) FROM
CR55A TO US19
02 GILCHRIST SCRA | 434583-1 NW CR340/NE CR340 1,607,800 1,607,800
FROM US129 TO SR47
02 GILCHRIST SCRA | 436441-1 CR340 FROM ROCK 600,000 600,000
BLUFF TO US129
02 GILCHRIST SCRA | 436442-1 CR340 FROM SR47 TO 1,000,000 1,000,000
ALACHUA C/L
02 HAMILTON SCRA | 432766-1 SW 107TH AVE FROM 280,000 280,000
END OF PAVEMENT TO
SW 8TH STREET
02 HAMILTON SCRA | 434585-1 CR 137 FROM US41 S. 2,710,200 2,710,200
TO US41 N.
02 LAFAYETTE SCRA | 434584-1 CR 425 FROM US 27 TO 240,000 240,000
TROY SPRINGS RD
02 LAFAYETTE SCRA | 435335-1 | CR 480 FROM CR 349 TO 326,000 326,000
CR500 SE LEOPARD RD
02 LAFAYETTE SCRA | 436443-1 CR480 FROM SR349 TO 700,000 700,000
CR500
02 LEVY SCRA | 432765-1 NW 110 AVE/CLAY LAND 312,185 312,185
ING ROAD FROM SR 320
TO END OF ROAD
02 LEVY SCRA | 434586-1 CR 335A FROM CR 343 638,000 638,000
TO SR 121
02 LEVY SCRA | 436444-1 CR337 NORTH FROM 1,175,000 1,175,000

SR24 TO ALACHUA C/L
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QUESTIONS - DISTRICT OFFICES

BD County Fund Item Description 2016 2017 2018 2019 2020 Grand Total
02 MADISON SCRA | 432602-1 SW CR 360A FROM SR 770,000 770,000
14 TO US 90/SR 10
02 MADISON SCRA | 432603-1 CR 53 SOUTH FROM 1,540,000 1,540,000
LAFAYETTE C/L TO
MIDWAY ESTATES
STREET
02 MADISON SCRA | 434587-1 NE ROCKY SPGS CH RD 682,600 682,600
FROM SR53 TO SR145
02 MADISON SCRA | 436445-1 SW CR150 (SW 1,860,000 1,860,000
OVERSTREET AVE)
FROM SR20/US19/27 TO
SW SEVEN BRD ROAD
02 NASSAU SCRA | 432604-1 THOMAS CREEK ROAD 924,000 924,000
FROM US 301/SR 200 TO
DUVAL C/L
02 NASSAU SCRA | 432767-1 ANDREWS ROAD FROM 704,000 704,000
CR 121 TO US1
02 NASSAU SCRA | 434588-1 S. 14TH ST FROM 330,000 330,000
SADLER RD TO AMELIA
ISLAND PKWY
02 PUTNAM SCRA | 434589-1 STRICKLAND RD FROM 365,136 365,136
CR20A TO CR315
02 SUWANNEE SCRA | 432605-1 CR 252 EXT FROM SR 51 1,820,000 1,820,000
TO CR 250
02 SUWANNEE SCRA | 432771-1 | 240TH STREET FROM US 720,000 720,000
129 TO 65TH ROAD
02 SUWANNEE SCRA | 434590-1 CR 136 FROM EAST CR 1,047,500 1,047,500
417 TO I-75
02 TAYLOR SCRA | 432606-1 CR 361/PINECREST RD 300,000 300,000
FR CR 361/JOHNSON
STRIPLI NG RD TO CR
252/N ELLISO
02 TAYLOR SCRA | 434591-1 CR 361 ROBERTS AMAN 653,000 653,000
FROM US221 TO
JOHNSON STRIPLING
RD
02 TAYLOR SCRA | 436448-1 | CR359A (GAS PLANT RD) 500,000 500,000
FROM CR359A
(MCDANIEL RD) TO
CR361 (PISGAH RD)
02 UNION SCRA | 432769-1 NE 233 LANE/SAPP CEM 293,389 293,389
FROM CR 229 TO SR 121
02 UNION SCRA | 432770-1 CR 199 FROM SR 16 TO 882,112 882,112
CR 125
02 UNION SCRA | 434592-1 SW 63RD DRIVE FROM 200,000 200,000
CR18A TO CR231A
02 UNION SCRA | 436449-1 SE 8TH AVE FROM 269,543 269,543
SR121 TO SR100
DISTRICT TWO TOTALS = 11,248,041 10,937,500 10,937,500 10,937,500 10,937,500 54,998,041
DISTRICT THREE
03 CALHOUN SCRA | 433246-1 CARLOS PEAVY ROAD 792,406 792,406
FROM CR 275TOSR 71
03 CALHOUN SCRA | 435195-1 NE ROY GOLDEN ROAD 549,000 549,000
FROM SR 71 NORTH TO
NE FINLEY AVENUE
03 CALHOUN SCRA | 436698-1 MCDANIEL/SHEARD 99,984 99,984
ROAD LOOP
03 DIST/ST-WIDE | SCRA | 424068-1 SCRAP RESERVES FOR 32,228 169,629 7,812,500 7,812,500 15,826,857
FUTURE PROJECTS D/W
CATEGORY 085575
03 DIST/ST-WIDE | SCRA | 424068-2 SCRAP CONTINGENCY 60,270 60,270

D/W CATEGORY 085575
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

BD

County Fund Item Description 2016 2017 2018 2019 2020

Grand Total

03

GADSDEN SCRA | 431227-1 BRICKYARD ROAD 931,590
FROM CR 268 ML KING
BLVD TO SR 10 (US 90)

931,590

03

GADSDEN SCRA | 436725-1 HOWELL ROAD FROM 98,864
MT PLEASANT ROAD TO
SR 10 (US 90)

98,864

03

GULF SCRA | 436718-1 ATLANTIC STREET 99,925
FROM SR 30 (US 98) TO
GEORGIA AVENUE

99,925

03

HOLMES SCRA | 408982-1 CR 183A FROM CR 10A 1,812,527
TO WALTON COUNTY
LINE

1,812,527

03

HOLMES SCRA | 433248-1 CR 181 FROM WALTON 1,604,050
COUNTY LINE TO CR 185

1,604,050

03

JACKSON SCRA | 433247-1 11TH ST/SNOWHILL RD 1,154,570
FROM SR 2 TO ALABAMA
STATE LINE

1,154,570

03

JACKSON SCRA | 436687-1 SPRUCE ROAD FROM 144,063
HOLMES COUNTY LINE
TO EAST OF CR 277
PIANO ROAD

144,063

03

JACKSON SCRA | 436688-1 CR 164B HUMMINGBIRD 1,510,449
ROAD FROM SR 71 TO
CR 165 BASSWOOD
ROAD

1,510,449

03

JEFFERSON SCRA | 433249-1 PINEY WOODS ROAD 665,449
FROM CR 158B RABON
RD TO CR 158A OLD
LLOYD RD

665,449

03

JEFFERSON SCRA | 435193-1 FREEMAN ROAD FROM 916,000
CR 259 WAUKEENAH
HWY TO SR 57 (US 19)

916,000

03

JEFFERSON SCRA | 436723-1 ST AUGUSTINE ROAD 471,720
FROM SR 59 GAMBLE
ROAD TO ARMSTRONG
ROAD

471,720

03

LIBERTY SCRA | 436722-1 CR 120 FROM SR 20 TO 99,767
OCKLOCKONEE RIVER

99,767

03

WAKULLA SCRA | 433250-1 | CR 61 SHADEVILLE HWY | 2,000,165
FROM SR 61 (US 319) TO
WAKULLA SPRINGS RD

2,000,165

03

WAKULLA SCRA | 436691-1 | MLK ROAD FROM CR 365 1,509,209
SPRING CREEK
HIGHWAY TO SR 30 (US
98)

1,509,209

03

WALTON SCRA | 425689-2 CR 183 KIDD/LINE RD 4,000,005
FROM SR 10 (US 90) TO
HOLMES COUNTY LINE

4,000,005

03

WALTON SCRA | 436696-1 CR 183B FROM HOLMES 4,732,572
COUNTY LINE TO SR 83

4,732,572

03

WASHINGTON | SCRA | 436716-1 | GRIFFIN ROAD FROM SR 99,121
10 (US 90) TO CR 166
OLD BONIFAY ROAD

99,121

DISTRICT THREE TOTALS = 7,928,563 7,812,500 7,812,500 7,812,500 7,812,500

39,178,563

DISTRICT FIVE

05

DIST/ST-WIDE | SCRA | 237493-5 DISTRICTWIDE SCRAP 7,500 60,500
SMALL COUNTY
ASSISTANCE PROGRAM

68,000

05

FLAGLER SCRA | 430093-1 CR 13 FROM CR 205 TO 1,562,500
US1

1,562,500
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

BD County Fund Item Description 2016 2017 2018 2019 2020 Grand Total
05 FLAGLER SCRA | 431926-1 | COLBERT LANE FROM 1,562,500 1,562,500
SR 100 TO PALM COAST
PARKWAY
05 FLAGLER SCRA | 433614-1 | CR 205 FROM SR 100 CR 1,320,000 1,320,000
13
05 FLAGLER SCRA | 435301-1 | CR 2006 RESURFACING 1,562,500 1,562,500
FROM DEAD LAKE PARK
TO CR 305
05 FLAGLER SCRA | 435641-1 WATER OAK ROAD 500,000 500,000
FROM CR2006 TO
MAHOGANY BLVD
05 FLAGLER SCRA | 437201-1 | OLD KINGS ROAD BOX 235,000 235,000
CULVERTS
05 FLAGLER SCRA | 437207-1 OTIS STONE ROAD 415,000 415,000
FROMCR 13TOUS 1
05 FLAGLER SCRA | 437208-1 HARGROVE (CR1421) 587,000 587,000
FROM OTIS STONE
HUNTER RD (CR1422)
TOUS1
DISTRICT FIVE TOTAL = 1,562,500 | 1,562,500 | 1,562,500 | 1,562,500 | 1,562,500 7,812,500
GRAND TOTAL = 25,426,604 | 25,000,000 | 25,000,000 | 25,000,000 | 25,000,000 | 125,426,604
QUESTION 15: The Department of Economic Opportunity is required to transmit to the Commission a list

Review of the Tentative Work Program FY 15/16 — 19/20

of those projects and project phases contained in the Tentative Work Program which are

identified as being inconsistent with approved local government comprehensive plans. For

urbanized areas of MPOs, the list may not contain any project or project phase which is

scheduled in a transportation improvement program unless such inconsistency has been

previously reported to the affected MPO. 339.135(4)(f), F.S.

Has each District worked with the affected local government and/or appropriate MPO to

resolve the inconsistencies? Please provide documentation to this effect.

District Response District Response
1 N/A 5 N/A
2 N/A 6 N/A
3 N/A 7 N/A
4 N/A Turnpike N/A
Rail Enterprise N/A
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM

QUESTION 16:

Appendix A Page 72

Fiscal Year 2015/16 through 2019/20

QUESTIONS - DISTRICT OFFICES

The District Secretary/Turnpike Enterprise Executive Director is responsible for ensuring
that the respective work programs comply with the Work Program Instructions,
departmental policies and procedures, federal rules and regulations and Florida laws,
statutes, and administrative rules and regulations. Furthermore, the District
Secretary/Turnpike Enterprise Executive Director must provide a certification of conformity
stating such. Did the District Secretary/Turnpike Enterprise Executive Director provide a

Certification of Conformity prior to the Secretary’s review of the Tentative Work Program?

District Response District Response
1 YES 5 YES
2 YES 6 YES
3 YES 7 YES
4 YES Turnpike YES
Rail Enterprise YES
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APPENDIX B

(District SIS Maps and Project Lists are based on the February 5, 2015
snapshot of the Tentative Work Program.)
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PD&E Preliminary Engineering Right of Way Construction Grants
ITEMSEG DESCRIPTION vEAR| sm DM | YEAR| sM DM | YEAR| sMm DM | YEAR| sM DM | YEAR| SM DM WORK MIX
Aviation
4314131 SW FL INT'L APT DESIGN, PERMIT AND CONST DUAL TW 5YS TO RW 2017 £875 $875 | Aviation Capacity Project
4206521 SOUTHWEST FLORIDA INT'L ARF - PARALLEL RUNWAY 6R/24L PHASE | 2019 514 271 528,271 | Aviation Capacity Project
Highways

2012178 -4 AT CSK RAILROAD 2016 51,690 REPLACE RAILRDAD BRIDGE
4130432 I-75 (SR33} FROM S OF HARBORVIEW ROAD TO NORTH OF KINGS HWY 2016 536,205 Add Lanes and Recanstruct
4130442 I-75 (SR93} FROM CHARLOTTE COUNTY LINE TO TOLEDQO BLADE BLYD 2016 $630 2016 $36,331 551 Add Lanes and Recanstruct
4130443 I-75 (SR93} FROM TOLEDO BLADE TO SUMTER BLVD 2016 523947 Add Lanes and Reconstruct
4145471 US 17 FROM DESOTO C/L TO CR 634 [SWEETWATER RD) 2016 $29.965 855 Add Lanes and Reconstruct
4178783 SR 29 FROM SPENCER TO M OF COWBDY WAY 2020 155 2016 15,733 5832 Add Lanes and Recanstruct
4178785 SR 29 FROM COLLIER COUNTY LINE TO CR 832 [KERI RO} 2016 36,235 3200 Add Lanes and Reconstruct
4178787 SR 29 FROM CR 832 (KERI RD} TO SPENCER 2016 6,056 250 Add Lanes and Recanstruct
4258412 SR 82 FROM SHAWNEE ROAD TO ALABAMA RDAD S 2016 $183 Add Lanes and Recanstruct
4258413 SR 82 FROM ALABAMA ROAD 5 TO HOMESTEAD ROAD S 2020 3150 2016 53,507 Add Lanes and Reconstruct
4258414 SR 82 FROM HOMESTEAD ROAD S TO HENDRY /L 2016 5223 Add Lanes and Recanstruct
4258415 SR 82 FROM LEE C/L TO COLLIER C/L 2016 560 2016 59,461 Add Lanes and Reconstruct
4258432 I-75 ATSR 951 2020 5300 | 2016 52931 Interchange | morovement
4273152 I-4 FROM EAST OF POLK PARKWAY TO OSCEOLA COUNTY LINE 2016 75 2016 53,659 ITS Freeway Man
4298947 SR 82 (IMMOKALEE RD} AT HOMESTEAD ROAD 2016 5828 Add Left Turn Lane{s}
4302621 US 27 AT BTH STREET AND AT JTH STREET 2016 40 Add Turn Lane(s)
4308431 SR 82 FROM GATOR SLOUGH LANE TO SR 29 2020 155 2016 $2,727 Add Lanes and Recanstruct
4313191 US 27 AT VICKI DRIVE 2016 3340 Add Right Turn Lane(s)
4313201 US 27 AT SEBRING PARKWAY 2016 3325 Add Right Turn Lane(s)
4344901 SR 29 FROM I-75TD OIL WELL RD 2016 52,015 PDE/EMO Study
2012773 I-7SATSR72 2017 3500 Interchange | morovement
4082865 SR 80 FROM DALTON LANE TO INDIAN HILLS DRIVE 2016 5250 2016 51715 2017 $31.433 Add Lanes and Recanstruct
4082866 SR 80 FROM INDIAN HILLS DRIVE TO CR 833 2016 $100 2016 54,821 2017 832722 Add Lanes and Reconstruct
4145062 SR 70 FROM LORRAINE RD TO SINGLETARY RD (MYAKKA} 2017 54,300 PDE/EMO Study
4206333 US 17 FROM S OF WEST 9TH STREET TO N OF WEST 3RD STREET(ZOLFO SPRINGS) 2016 600 2016 £1,317 2017 $5,376 59,303 Add Lanes and Recanstruct
4313251 US 27 AT SHIGHLANDS AVE 2017 5336 Add Right Turn Lane(s)
4331751 SR 82 (IMMOKALEE RD} AT CR 850 [(CORKSCREW RDj} 2016 372 2017 3906 Add Turn Lane(s}
4340261 I-75 (SR 93} FROM N OF |-275 TO MANATEE COUNTY LINE 2017 ¥i-) 2017 $3,858 ITS Freeway Man

010324 I-75 (SR33} AT UNIVERSITY INTERCHANGE 2018 52,500 Interchange - Add Lanes

010325 I-75 (SR 23} AT US 301 INTERCHANGE 2018 3430 Interchange - Add Lanes
2012772 I-75 (SR93} AT UNIVERSITY PARKWAY 2018 52,500 Interchange - Add Lanes
4063134 I-75 FROM N OF SR 251 TO N OF GOLDEN GATE PKMWY 2018 $1.300 Add Lanes and Reconstruct
4178784 SR 29 FROM SR 82 TO HENDRY COUNTY LINE 2018 £415 Add Lanes and Recanstruct
4197142 ITS FIBER OPTIC LOCATES 2018 51250 ITS Communication System LD
4258411 SR 82 FROM CR 884 (LEE BLVD} TD SHAWNEE RDAD 2018 5130 2016 51,136 2018 515 767 554,802 Add Lanes and Reconstruct
4313371 US 441 AT NW 144TH STREET 2016 60 2018 5580 Add Left Turn Lane(s}
4313381 US 441 AT CR 724 (240TH STREET} 2017 5125 2018 5694 Add Left Turn Lane{s}
4332011 SR 64 AT NORTH OLIVIA DRIVE 2016 348 2018 5468 Add Right Turn Lane(s)
4175403 SR 29 FROM SUNNILAND NURSERY ROAD TO 5. OF AGRICULTURE WAY 2019 53,625 Add Lanes and Recanstruct
4175404 SR 29 FROM 5. OF AGRICULTURE WAY TO CR 846 (AIRPORT ROAD) 2019 54,175 Add Lanes and Reconstruct

FY 2015/2016 thru 2019/2020
As of 02/05/2015

PD&E = Project Development & Environment
5M = State Managed Funds

DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

(1) All values in Thousands of "As-FProgrammed" Dollars.

(2) Dollar amounts are totaled in the last phase year for project development and environmental (FDE) and preliminary engineering (PE) phases.
Dollar amounts for right-ofway {ROW) are totaled in the first year land will be acquired

Dollar amounts for construction (CON) are totaled in the first year of construction
Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject fo change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

State of Florida Department of Transportation

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2015/16 —2019/20

February 12, 2015
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. SESETSTETS PD&E Preliminary Engineering Right of Way Construction Grants YRR
YEAR | SM DM YEAR | SM DM YEAR | SM DM YEAR SM DM YEAR SM DM
4175405 SR 29 FROM CR 846 (AIRPORT RD) TO M. OF NEW MARKET RDAD M. 2019 6,310 Add Lanes and Recanstruct
4175406 SR 29 FROM WESTCLOX ROAD TD SR 82 2019 $4,830 Add Lanes and Recanstruet
4175407 SR 2@ FROM FIRST STREET TO NINTH STREET 2019 $910 Add Lanes and Recanstruet
4178786 SR 29 FROM BERMONT RD (CR 74} TO US 27 2019 $5275 Add Lanes and Recanstruet
4178788 SR 29 FROM COWBDY WAY (CR 80A} TO WHIDDEN RD (CR 731) 2019 58,620 $1,125 Add Lanes and Recanstruet
4178789 SR 29 FROM WHICDEN R (CR 731) TO BERMONT RD (CR 74} 2019 $2,050 Add Lanes and Reconstruct
4301853 |-4 @ SR 33 INTERCHANGE MODIFICATION 2018 51300 | 2019 32788 Interchange Improvement
4308481 SR 82 FROM HENDRY COUNTY LINE TO GATOR SLOUGH LANE 2020 $465 | 2019 32,887 Add Lanes and Reconstruet
4350631 US 27 AT EAST PHOENIX ST 2017 $10 2019 $96 Add Left Turn Lane(s)
2012153 I-4 ATSR 557 2018 5100 2020 559,164 5508 Interchange mprovement
4130424 |-75 FROM S CF N JONES LOOP TGN OF US 17 2020 165 Add Lanes and Reconstruct
4192434 Us 27 FROM PRESIDENTS DRIVE TO SR 60 2019 3695 2020 554,817 Add Lanes and Recanstruet
4197143 ITSFIBER OPTIC LOCATES 2020 $1,250 ITS Communication System MLD
Railways
4206761 SOUTHWEST FLORIDA RAIL CORRIDOR [ [ [ I [ 2015 | s3osr | [ [ [ [ Rail Caacity Praject
4335151 5. CENTRAL FLORIDA EXPRESS INTERCHANGE TRACK S I [ [ [ I | I [ 2027 [ s3.750 1250 [ [ Rail Cagacity Project
Seaporis
4333021  PORT MANATEE RAIL TO DOCKSIDE CAPITAL IMPROVEMENTS 2018 $2,000 $2,000  Seapart Capacity Project
Transit
4314081  SOUTHWEST FLORIDA MU LTIMODAL CORRIDOR STUDY 2017 $500 PTO STUDIES MLD
(1) All values in Thousands of "As-Frogrammed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project devel it and et (PDE) and y engineering (PE) phases.

FY 2015/2016 thru 2019/2020
As of 02/05/2015

ate Managed Funds

DM = District Managed Funds

Project Development & Environment

MLD = Missing Location Data {Project not on Maps)

Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
Dollar amounts for construction {CON) are totaled in the first year of construction.

Rarely, this convention can incorectly show ROW ahead of PDE and PE.

(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

State of Florida Department of Transportation

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2015/16 —2019/20

February 12, 2015
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PD&E Preliminary Engineering Right of Way Construction Grants
ITEMSEG DESCRIPTION YEAR] M DM |YEAR] sm DM |veaR| sM | bpMm | YEAR[ sm DM | YEAR] sMm DM WORK MIX
Aviation
4348311  CECIL AIRPORT DESIGN & COMSTRUCTION OF APRON FOR SPACEPORT PFLO00S300 2019 $2.000 $2,000 | Aviatian Capacity Project
4348761 JACKSONVILLE INTL AIRPORT EXPAND AIR CARGO APRON PFLO010215 2019 $1.305 $1,305 | Aviation Capacity Project
Highways

2100284 SR 15 (US 17) FROM HORSE LANDING ROAD TO N S8OUNDARY RD SAN MATEC 2015 5489 2015 2,203 Add Lanes and Recanstruct
2078502 SR 26 CORRIDOR FROM GILCHRIST C/L TO CR 26A E OF NEWBERRY 2016 1 New Road Construction
2080011 SR 200 (US 301} FROM 5 CITY LIMITS TO W CITY LIMITS 2016 51 Prelim Eng for Future Capacity
2080014 SR 223/ALT. US 301 TRUCK ROUTE FROM SR 200 (US 301} TO SR 109 2015 sa005 | 2015 313794 | 2016 | 548495 5237 New Road Construction
2080015 SR223/ALT. US 301 TRUCK ROUTE FROM SR 100 TO 5R 16 2016 57025 | 2016 | 526675 5241 New Road Construction
2080016 SR 223/ALT US 301 TRUCK ROUTE FROM SR 16 TO SR 200 (U5 301} 2016 53 | 2015 56,057 | 2016 | 526012 5329 New Road Construction
2095584 |-295 (5 9A} FR:DAMES POINT BRIDGE TO NORTH CF PULASKI 2016 51 | 2016 51 | 2018 57,507 5109 Add Lanes and Recanstruct
2100241 SR 20 FROM ALACHUA €/ TO CR 315 IN INTERIACHEN 2016 55 PDE/EMO Study
2107121 SR 200 (A1A} FROM US 17 TO CR 107 2016 31 Add Lanes and Reconstruct
2107124 SR 200 (A1A) FROM VWEST OF RUBIN RD TO EAST OF CR 107/5COTT RD 2015 775 | 2016 41,462 7.290 Add Lanes and Reconstruct
2132723 I-10 (SR &) FROM US 301 TO 5R 23 [MANAGED LANES) 2016 52 | 2016 35,413 5166 Add Lanes and Recanstruet
2132728 |-10 (SR &) FROM [-285 IN DUVAL CTY TO US S0 EAST IN LEON CTY 2016 52,048 2016 512392 IT5 Informatian System
2133231 |-95 (SR 9} AT NORTH -295 INTERCHANGE 2016 5800 2016 5985 583 | 2016 | 5177648 554 Interchange Ramp (New)
4165012 |-95 (SR 9} AT 58 202 (JT BUTLER BLY} INTERCHANGE IMPROVEMENT 2015 51 | 2018 432 Interchange Improvement
4229381  FIRST COAST XWWAY FROM |-95 TO 10 2015 590 New Road Construction
4229 FIRST COAST XWAY FROM1-95 (SR 9} TC SR 15 (U517} 2015 | $23551 15940 New Road Construction
42259383 FIRST COAST XWAY FROM SR 15 (US 17} TO SR 21 2013 $6750 | 2015 | 3118521 | 343338 New Road Construction
4230711 I-75 (SR 93) AT SR 232 (39TH AVENUE} 2015 51 Interchange |mpravement
4230714 | 75 (SR 93} AT SR 24/ ARCHER RD 2016 51 Interchange |mprovement
4240261 |1-95 FROM | NT'LGOLF PARKWAY TO 1-295 2016 51 Add Lanes and Recanstruct
4288651 1-10 (SR 83/ SR 200 (US 301} INTERCHANGE OPERATIONAL IMPROVEMENTS 2016 55,824 5688 | 2016 | 393085 5335 Interchange Improvement
4322592 |-95 (SR9) FROM SR 202 (J.T. BUTLER} TO ATLANTIC BLYD 2016 3 PDE/EMO Stud:
4326561  |-95(SROIFRS OLDST. AUG INTERCH TO M OLD ST. AUG INTERCH. 2016 34 2016 2288 Interchange |mprovement
4326562 1-95 (SR 91 5/8 AUX LANE FROM |-295 TO OLD ST, AUGUSTINERD 2015 52 2016 1,880 New Road Construction
4330361 1-95 (SR 93 AT1-10 INTERCHANGE OPERATIONAL IMPROVEMENT 2016 51 | 2016 5625 3252 | 2016 33587 | 2016 | $136524 5136 Interchange Impravement
4335101 I-75 (SR 93) FROM MARION C/L TO SR 24/ARCHER ROAD 2016 577 ITS Freeway M
4335541 |-10 AT 1-295 OPERATIONAL IMPROVEMENT 2015 532 2016 56 Interchange Improvement
4345521  SR98FROM US 1/PHILLIPS HWY TO 58 9A/SR 98 SPLIT 2016 5 Add Lanes and Recanstruct
4355751  |-295 (SR9A} AT US 17 TO SOUT OF WELLS ROAD 2016 526 Interchange Improvement
4355771 1-95 (SR 93 FROM I-255 (SR 9A} TO 58 202 (JT BUTLER BLY) 2016 51,510 Add Lanes and Reconstruet
4359501 1-295 AT MONUMENT RD 2016 5170 Interchange Improvement
2078182 SR 20 (SE HAWTHORNE RC} FROM EAST OF US 301 TO PUTNAM /L 2015 33 | 2015 53 | 2017 | 521333 51729 Add Lanes and Recanstruet
2095374 SR 200 (US 301} FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) 2016 51 | 2016 541 | 2015 311,073 | 2017 | 363,545 59,428 New Read Construction
2096593 1-10 (SR 8 INTERCHANGE AT SR 10 (US 90) AND 5 23 2016 51 | 2016 52 2017 5474 5156 Interchange Improvement
2107112 SR 200 (A1A) FROM I-95 TO W OF STILL QUARTERS RD/INCLUDES 195 LIGHTING 2015 33 | 2016 $3561 | 2017 42,930 2536 Add Lanes and Reconstruct
2132727 1-10 (SR 8§ FROM [-295 IN DUVAL CTY TO US 90 EAST IN LEON £TY 2018 $2912 2017 $18.364 ITS Information System
2133262 |-10(SR 81 FROM | 295 TO | 95 EXPRESS LANES 2017 2,040 Add Lanes and Reconstruct
4230713 -75 [SR93)ATSR 121 2016 31 2017 5356 Interchange |Improvement
4260002 SRS (US 1/PHILIPS HWY) FROM 5R 9A TO WISTER STREET 2017 510 ITS Communicatian System
4274741 |-75 (SR 93) FROM 5R 24 IN ALACHUA CTY TO GEGRGIA S/ 2016 31 2017 316 ITS Freeway M. MLD

—pnx

5M = State Managed Funds

FY 2015/2016 thru 2019/2020
As of 02/05/2015

istrict Managed Funds
Missing Location Data (Project not on Maps)

FD&E = Project Development & Environment

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (FDE) and preliminary engineering (PE) phases.

Dollar amounts for right-of way (ROW) are totaled in the first year land will be acquired.

Dollar amounts for construction {CON) are totaled in the first year of construction.

Rarely, this convention can incomrectly show ROW ahead of PDE and PE.

(3} Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

State of Florida Department of Transportation

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2015/16 —2019/20

February 12, 2015
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PD&E Preliminary Engineering Right of Way Construction Grants
e ] YEAR | SM DM YEAR | SM DM YEAR SM DM YEAR SM DM YEAR SM DM GRS
4274751 1-95 (SR 9) FROM DUVAL C/L TO SR 15 (US17} 2018 3942 2017 56,661 ITS Freeway Management MLD|
4274761 1-95 (SR 9)FROM US 1 TO CR 210 REST AREA 2016 51 2017 516 TS Freeway Management MLD)|
2093013 1-295 (SR 9A} FROM SR 202 JT8 BLYD TO SR 9B (MANAGED LANES} 2016 31 | 020 $250 | 2016 52,463 | 2018 42,218 53183 | 2020 57,500 | Add Lanes and Reconstruet
2093652 195 (SR 9} AT AIRPORT ROAD (SR 1023 ACCESS T JIA 2016 51 2017 5307 | 2013 $6.000 PDE/EMC Study
2130016 1-10 (SR 8) FROM COLUMBIA C/L TO CR 135 (EXPRESS LANES) 2018 373 Add Lanes and Reconstruct
2130017 1-10 (SR 8) FROM CR 125 TO US 301 2019 s510 | 2018 $1 Add Lanes and Reconstruct
4240264 |-95 (SR 9} FROM INT'L GOLF PARKWAY TO DUVAL COUNTY LINE 2016 51 | 2018 | %2248 5101 Add lanes and Reconstruct
4246965 __US 17 N. OF POMONA PARK CR 309 (SATSUMA) 2018 $550 Add Lanes and Reconstruct
2100244 SR 20 FROM ALACHUA C/L TO SW 56TH AVENUE 2016 $5 | 2016 | $17.963 $376 | 2019 | ss7.082 Add Lanes and Reconstruct
2100245 SR 20 FROM SW 56TH AVENUE TO CR 315 IN INTERLACHEN 2016 3250 35 | 2016 | $17.296 5269 | 2019 | $49.891 Add Lanes and Reconstruct
4246821 1-295 (SR 9A) FROM SR 13 TO 1-95 M INTERCHANGE 2019 $2,050 PDE/EMO Study
4345691 110 (SR 8} FROM US 301 TO 1-295 2019 $1.096 Add Lanes and Reconstruet
4357451 110 (SR 8} AT 58 121 OPERATIONAL IMPROVEMENTS 2019 550 PDE/EMC Study
2093014 1-295 (SR 9A} FROM SOUTHSIDE CONNECTOR (SR 13) TO SR 202 JTB 2016 31 | 020 510,138 Add Lanes and Reconstruet
2097903 SR 26 FROM US 19 (FANNING SPRINGS) TO W OF TRENTON 2020 5202 Add lanes and Reeonstruct
2097904 SR 26 FROM W OF TRENTON TO E OF TRENTON 2020 5202 Add Lanes and Reconstruet
2097905 57 26 FROM E OF TRENTON TO ALACHUA C/L 2020 5202 Add lanes and Reconstruct
4240365 1-95 (SR 9) FROM ST_JOHNS C/L TO 1-235 (SR 9A) 2016 51 | 2000 | $17.684 Add Lanes and Reconstruet
4247003 1-295 (SR 9A} N/B AT US 17(ROOSEVELT BLYD) 2020 32 Interchange Impravement
4354441 SR15 (US 17} FRW. OF DUNNS CREEK TO HORSE LANDING RD 2020 2500 Add Lanes and Reconstruct
Seaporis
4332881  PORT OF FERNANDINA BERTH DREDGING 2018 33,650 $1,217  Seaport Capacity Project
4332891  PURCHASE OF NEW CRANE JAXPORT ICTF 2018 315,000  $30,000 Seaport Capacity Project

[ [ EGEND

(1) All values in Thousands of "As-Programmed” Dollars.
{2) Dollar amounts are totaled in the last phase year for project development and environmental {PDE) and preliminary engineering {PE) phases.
Dollar amounts for right-ofway (ROW) are totaled in the first year land will be acquired.

PD&E = Project Development & Environment

SM = State Managed Funds Dollar amounts for construction (CON) are totaled in the first i
- - year of construction.
FY 2015/2016 thru 2019/2020 DM = District Managed Funds Rarely, this convention can incorrectly show ROW ahead of PDE and PE
As of 02/05/2015 MLD = Missing Location Data {Project not on Maps) {3) Project costs are subject to change.

(4) Please refer to Appendix D of the Work Program Instructions for additicnal information regarding project Work Mix.

State of Florida Department of Transportation February 12, 2015
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PD&E Preliminary Engineering Right of Way Construction Grants
M ESEITIOL YEAR| sm DM | YEAR| sm pM_ |veaR| smM | bpm  [vear| sm DM | YEAR| sm DM LIRS
Aviation
4283633 NORTHWEST FL BEACHES INTERNATIONAL AIRPORT EXPAND TERMINAL APRON 2018 51,300 51,300 | Aviation Capacity Project
4296092 PENSACOLA INTERNATIONAL AIRPORT TERMINAL BUILDING APRON EXPANSION 2018 $1,500 51,500 | Aviation Capacity Project
4296093 PENSACOLA INTERNATIONAL AIRPORT DESIGN/CONSTRUCT TAXIWAY D TO THE SW 2018 5176 5675 | Aviation Capacity Project
4283634 MNORTHWEST FL BEACHES INTERNATIONAL AIRPORT CONST. CONMNECTING TAXIWAY 2019 525 575 Aviation Capacity Project
4283635 NORTHWEST FL BEACHES INTERNATIONAL AIRPORT RUNWAY EXTENSION & OVERLAY 2019 5150 5150 | Aviation Capacity Project
4296094 PENSACOLA INTERNATIONAL AIRPORT CONSTRUCT PARALLEL TAXIWAY C 2019 5750 5750 | Aviation Capacity Project
4296095 PENSACOLA INTERNATIONAL AIRPORT CONSTRUCT RUNWAY 17/35 EXTENSION 2019 750 $750 | Aviation Capacity Project
4357174 PENSACOLA INTERNATIONAL AIRPORT RUNWAY 17/35 EXTENSION 2020 7,500 7,500 Aviation Capacity Project
Highways
2179094 SR 77 FROM NORTH OF CR 279 TO NORTH OF SUNNY HILLS ENTRANCE 2016 5115 2016 53470 2016 528726 Add Lanes and Reconstruct
2179095 SR 77 FROM NORTH OF SUNNY HILLS ENTRANCE TO 1 MI S WAUSAU CITY LIMITS 2016 5543 2016 36,093 2016 532 967 Add Lanes and Reconstruct
2179096 SR 77 FROM 1 MI S WAUSAUCITY LIMITS TO 1 MI N WAUSAU CITY LIMITS 2016 3,979 Right of Way - Future Capacity
2179097 SR 77 FROM 1 MI N WAUSAU CITY LIMITS TO S CR 276 CLAYTON ROAD 2016 51,767 2016 52,707 2016 531,605 Add Lanes and Reconstruct
2179098 SR 77 FROM SOUTH OF CR 276 CLAYTON RD TO N OF BLUE LAKE ROAD 2016 1,030 Add Lanes and Reconstruct
2186031 SR 95 (US 29} FROM SR & (1-10) TO N QF SR 10 [(US 90A} 9 MILE RDAD 2016 $2,620 2016 $36,720 $100 Add Lanes and Reconstruct
201962 SR 20 (S 98) FROM SANTA ROSA C.O. LINE TO 57 393 MARY ESTHER BLYD 2016 $1.118 S08 PDE/EMOD Study
2204427 SR 87 FROM 2 MILES SOUTH OF YELLOW RIVER TO CR 184 2016 533,197 51,062 Add Lanes and Recanstruct
2206633 SR 83 (US 331 FROM EDGEWOOD CIRCLETC SR 8 (I-10} 2016 51,000 53573 Right of Way - Future Capacity
2206638 SR 83 (US 331) FROM N OF W INDIAN CREEK RANCH TO N OF CR 278 2016 £7.288 102 Add Lanes and Reconstruct
2224762 SR8 (I-10} @ 5R 95 (U5 29) PH | IMPROVEMENTS 2016 57,792 Interchange - Add Lanes
4130623 SR 8 (|-10) FROM ESCAMBIA BAY BRIDGE TO E SR 281 AVALON BLYD 2016 31923 Add Lanes and Reconstruct
4141326 SR 30 (US 98) FRCM CR 457 MACK BAYOU ROAD TO CR 30A WEST 2016 51,980 Prelim Eng far Future Capacity
4157829 SR 263 CAPITAL CIR FROM CR 2203 SPRINGHILL RD TO SR 371 ORANGE AVENUE 2016 58,539 583 Right of Way - Future Capacity
2178752 SR 390 ST ANDREWS FROM SR 368 23RD ST TO E OF CR 2312 BALDWIN ROAD 2016 5158 2016 519,170 5829 2017 521,039 5227 Add Lanes and Reconstruct
2178753 SR 390 5T ANDREWS FROM E OF CR 2312 BALDWIN TO JENKS AVENUE 2016 5475 2016 $7,226 575 2017 $14,270 3181 Add Lanes and Reconstruct
4079183 SR 8 (I-10} @ CR 4 ANTIOCH ROAD INTERCHANGE 2017 $1,020 PDE/EMD Study
4141324 SR 30 {US 98} FROM EMERALD BAY DRIVE TO TANG-O-MAR DRIVE 2016 $500 2017 527908 Add Lanes and Reconstruct
42448645 SR 388 WEST BAY PARKWAY FROM SR 79 TO E OF NWF BEACHES NTL AIRPORT 2017 $2,804 Right of Way - Future Capacity
4282083 SR 30 (US 98) FROM SANTA ROSA CO. LINE TO SR 189 BEAL PKWY 2017 $1.335 Add Turn Lane(s)
2178754 SR 390 ST ANDREWS FROM JENKS AVENUE TO SR 77 OHIO AVENUE 2017 5196 2016 534,315 5408 2018 525,291 5241 Add Lanes and Recanstruct
2179763 SR 30 (US 98) @ SR 368 23RD STREET INTERSECTION PHASE | & 11 2016 5350 2018 51,600 Add Lanes and Recanstruct
184291 SR 742 BURGESS ROAD FROM SR 95 [US 29} TO HILBURN DRIVE 2018 51,000 Right of Way - Future Capacity
2179093 SR 77 FROM BAY COUNTY LINE TO NORTH OF CR 279 2017 513736 2020 518903 524632 Add Lanes and Reconstruct
2225335 SR 8 (I-10} INTERCHANGE STUDIES AT SR 263 & 5R 61 (US 319} 2020 32,200 Prelim Eng for Future Capacity
Seaports
4181822 PORT OF PANAMA CITY DREDGING 2017 $1,500 $1,500 Seaport Capacity Project
4283646 PORT OF PANAMA CITY BERTH 3 DREDGING 2018 $1,350 $1,350 Seaport Capacity Project
4348281 PORT OF PANAMA CITY BERTH IMPROVEMENTS/BULKHEAD CAPACITY EXPANSION 2019 51,250 51,250  Seapart Capacity Project
4348283 PORT OF PANAMA CITY BULK STORAGE EXPANSION 2020 52,750 52,750  Seapart Capacity Project

- £

(1) All values in Thousands of "As-Programmed" Dollars.

(2) Dollar amounts are totaled in the last phase vear for project development and environmental {(FDE) and preliminary engineering (FE) phases.
Dollar amounts for right-ofway (ROW) are totaled in the first year land will be acquired.
Dollar amounts for construction {CON) are totaled in the first year of construction.
Rarely, this convention can incorrectly show ROW ahead of PDE and PE.

(3) Project costs are subject to change.

(4) Please refer to Appendix D of the Work Program Instructions for addifional information regarding project Work Mix.

FD&E = Project Development & Environment
SM = State Managed Funds
FY 2015/2016 thru 2019/2020 DM = District Managed Funds
As of 02/05/2015 MLD = Missing Location Data (Project not on Maps)

State of Florida Department of Transportation February 12, 2015
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PD&E Preliminary Engineering Right of Way Construction Grants

i 3 . YEAR] sm oM |YEAR[ sm DM _|YEAR| sM | DM | YEAR] sMm oM | vEaR] sm DM RIS
Aviation
4077041 FORT LAUDERDALE - HOLLYWOOD INTERNATIONAL RUNWAY 9R/27L EXTENSION 2018 5$20,775 559,069 | Aviation Capacity Project
4348321 FT. LAUDERDALE/HOLLYWOOD INT'L AIRPORT. AIRPORT ACCESS RDADWAY SYSTEM 2019 $10,000 $10,000 | Aviation Capacity Project
Highways

4289841 SR-70 FROM 900' WEST OF JENKINS ROAD TO 2000' EAST OF JENKINS ROAD 2016 41,246 2015 5106 Add Lanes and Rehabilitate Pvmt
2293961 SR-710/BEELINE HWY FROM W OF AUSTRALIAN AYE TO OLD DIXKIE HWY 2016 51,244 5942 2016 £24.116 53,397 Add Lanes and Reconstruct
4111892 1-595/5R-862 E/W CENTRAL BROWARD TRANSIT ANALYSIS 2016 510 PDE/EMO Study
4124204 SR-9/1-95 @ SR-808/CLADES ROAD 2017 S0 2016 56,495 Interchange |mprovement
4132651 SR-9/1-95 (@ PGA BOULEVARD/CENTRAL BOULEVARD 2016 2525 Interchange Just/Mad
4327101 |-75/5R-93 AT GRIFFIN RD. 2016 30 Interchange |mprovement
4358081 SR-9/1-95 FROM S. OF SR-870/COMMERCIAL BLVD. TO N. OF CYPRESS CREEK RD 2016 1,510 PDE/EMO Stud
4365191 SR-9/1-95 FROM S OF 45TH STREET TO N OF 45TH 5T 2016 51,550 PDE/EMO Stud
4217073 SR-93/1-75 ML SYSTEM FR MIAMI-DADE/BROWARD CLTO 5. OF MIRAMAR PARKWAY 2017 31,268 Add Special Use Lane
4217077 SR-93/1-75 ML SYSTEM FROM MD/BROW COUNTYLINE TO 1-595 2017 5350 ITS Communication System
4218542 |-595/SR&62/P3/RAW FROM I-75 TO W. OF I-95 2017 722 5195 Right of Way - Future Capacity
4327051 SR-710/BEELINE HWY FROM E_OF SR-76 TO FALM BEACH/MARTIN CL 2016 $6,050 2017 38711 539739 Add Lanes and Recanstruct
4331084 SR-9/-95FRS. OF SR-842/BROWARD BLVD TO N. OF SR-870/COMMERCIAL BLVD 2017 58631 15,822 Add Special Use Lane
4331085 SR-8/1-85 FR N. OF 5R-870/COMMERCIAL BLVD. TO SR-869/5W 10TH STREET 2017 517,931 Add Special Usge Lane
4369031 SR-9/1-95 FROM N OF HOLLYWOCD BL TO 5 OF S5R-858/HALLANDALE BEACH BL. 2017 3.030 PDE/EMO Study
4368581 SR-9/1-95 (@ SR-834 SAMPLE RD FROM SOUTH OF NB EXIT RAMP TO NB ENTRANCE 2017 1,520 Interchange Just/Mad
4369591 I-95 @ ATLANTIC BLYD. FR. 5. OF NB EXIT RAMP TO N. OF NB ENTRANCE RAMP 2017 2,020 Interchange Just/Mod
4369621 1-95 @ COPANS ROAD FR. 5. OF SB ENTRANCE RAMP TO N OF SB ENTRANCE RAMP 2017 2,520 Interchange Just/Mad
4193452 SR-80 FR WEST OF LION CO SAFARI RD TO FOREST HILL/CRESTWOOD BL 2016 53,519 2018 56,000 34,851 Add Lanes and Rehabilitate Pvmt
4307632 SR-93/-75 FROM N OF HEFT,BR/DADE CL TO 1-595 2018 31,460 52,088 Prelim Eng for Future Capacity
4331081 SR-9/1-95 FROM N. OF STIRLING ROAD TO BROWARD/PALM BEACH COUNTY LINE 2019 £1.500 7.000 2018 £10.067 53,500 Prelim Eng for Future Capacity
4347221 SR-9/1-85 @ SR-806/ATLANTIC AVENUE INTERCHANGE 2018 50 2016 $4,233 2018 47,945 5874 Interchange - Add Lanes
4363081 EASTBOUND SR-84 TO SOUTHBOUND |-75 ON-RAMP 2018 S661 Interchange Ramo (New!
4369631 1-95/5R-9 @ BTH AVENUE SOUTH 2016 200 2018 $820 Interchange Just/Mad
4369641 SR-9/1-95 FROM SOUTH OF SW 10TH STREET TC NORTH OF HILLSBORO BLYD. 2016 2,050 2018 7.070 Interchange |mprovement
4331086 SR-9/1-95 FROM SR-869/5W 10TH STREET TO BROWARD/PALM BEACH COUNTY LINE 2018 1,000 2019 $374.491 23,811 Add Special Use Lane
4331094 SR-9/1-95 FROM BROW/PALM BCH CO LINE TO LINTON BLYD. 2018 1,000 2019 £$70,040 54,045 Add Special Use Lane
4353371 SR-9/1-95 AT ST. LUCIE WEST BLYVD. 2019 $7.402 Interchange - Add Lanes
4353841 |-95/5R-9 AT | INTON BOULEVARD |NTERCHANGE 2016 $332 2017 54,810 $2.400 2019 36,600 47193 Interchange |mpravement
4355131 SR-9/1-95 @ SR-842/BROWARD BOULEVARD 2019 $1.540 2,020 Interchange |mpravement
2319321 SR-9/1-85 @ GATEWAY BLYD. INTERCHANGE 2020 56,050 Interchange |mpravement
4093542 |-95/1-535 EXPRESS LANES DIRECT CONMECT.I-G5 FR STIRLING TO BROWARD BL 2020 $1.750 2016 §3.722 2020 51057 5397 Interchange |morovement
4192522 SR-710/WARFIELD BL. FR MARTIN FPL PWR PLANT TO CR609/5W ALLAPATTAH RD 2020 $6,718 Add Lanes and Recanstruct
4226814 SR-9/1-95 PARK AND RIDE LOT 2020 52,022 Park and Ride Lots
4259281 SR-8/1-85 FROM MIAMI-DADE/BRCWARD CL TO SR-842/BROWARD BLVD 2020 54,890 PDE/EMO Study
4331091 SR-9/1-95 FROM BROWARD/PALM BEACH COUNTY LINE TC LINTON BLYD. 2018 S500 1,000 2020 52,348 Prelim Eng for Future Capacity
4355141 |-95/5R-9 @ SUNRISE BLY INTERCHANGE ULTIMATE IMPROVEMENT 2017 1,030 2020 11,508 Interchange |mpravement
4363021 SR-80/SOUTHERN BLYD. FR. WEST OF PIKE ROAD TO E. OF NB TURNPIKE RAMPS 2016 5230 2020 316 5140 Add Turn Lane(s}
4363031 |-95/5R-9 AND SR-824/PEMBROKE ROAD 2016 $220 2020 41,185 5113 Add Turn Lanels)
4363071 SR-80/5CUTHERN BLYD AT FOREST HILL BLVD 2016 5650 2020 $5,055 5453 INTERSECTION (MODIFY}Y

—pn

(1) All values in Thousands of "As-Programmed" Dollars.
_ _ (2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering {PE) phases.
ga&_Es’t;m'fd De“dEIFDp"émt & Environment Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
= otate Managed Funds Dollar amounts for construction {CON) are totaled in the first year of construction.
DM = District Managed Funds _ Rarely, this convention can incomrectly show ROW ahead of PDE and PE.
Missing Location Data (Project not on Maps) (3) Froject costs are subject to change.

(4) Please refer to Appendix D of the Work Program Instructiens for additional information regarding project Work Mix.

FY 2015/2016 thru 2015/2020
As of 02/05/2015 MLD

State of Florida Department of Transportation February 12, 2015
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I — T PD&E Preliminary Engineering Right of Way Construction Grants BRTR TR
YEAR| sMm DM | YEAR| sM DM |vEar| smM | pm  |vEAR| sm DM | YEAR| sM DM
4368681 SR-5/US-1 @ 5R-70/VIRGINIA AVENUE I 2017 [ $3s5 | 2000 | | s1280 Add Right Turn Lanels}
Railways
4170315 SFECC CORRIDOR TRANSIT ALT, FROM MIAMI TG POMPAND BEACH 2016 $3,000 Rail Capacity Praject
4170316  SFECC CORRIDOR TRANSIT ALT, FROM POMPANG BEACH TO WEST PALM BEACH 2016 3,150 Rail Capacity Praject
4170317 SFECC CORRIDCR TRANSIT ALT, FROM WEST PALM BEACH TO JUPITER 2016 1,350 Rail Capacity Praject
4304581 SFRTANEW STATION ST UDY AREA, N. OF GLADES RD . TO N. OF PALMETTO PK RD 2017 $1,500 RAIL REVENUE/OPERATIONA IMPR
Seaports
4305961  PORT EVERGLADES SOUTHPORT TURNING NOTCH EXPANSION 2017 $9,000 $8,739  Seaport Capacity Praject
4333001 PORT EVERGLADES POST PANAMAX CRANE FOR ICTF 2018 36,000 36,000  Seaport Capacity Praject
4334141  PORT EVERGLADES DREDGING AND WIDENING 3019 415,000 36923  Seaport Capacity Praject
4348331  PORT OF PALM BEACH BERTH 1 EXPANSION 2019 $3,000 $3,385  Seaport Capacity Praject
Transit
4297671  SFRTA LAYOVER MAINTE NANCE FACILITY W/RTA 2018 $5,900 FIXED GUIDEWAY IMPROVEMENTS
(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and (PDE) and pi y engineering (PE) phases.

FY 2015/2016 thru 2019/2020
As of 02/05/2015

PD&E = Project Development & Environment

SM = State Managed Funds

DM = District Managed Funds

MLD = Missing Location Data (Project not on Maps)

Dollar amounts for right-ofway (ROW) are totaled in the first year land will be acquired.

Dollar amounts for construction (CON) are totaled in the first year of construction.
Rarely, this convention can incormrectly show ROW ahead of PDE and PE
(3) Project costs are subject to change.

(4) Please refer to Appendix D ofthe Work Program Instructions for additional information regarding project Work Mix.

State of Florida Department of Transportation

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2015/16 —2019/20
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APPENDIX B-11




FOOT) SEARKINEMON ST =

== Capecity Improveinent Projects
SIS INVESTMENT PLAN

District 5

State of Flarkia Dapartment of Transpartation
Gyatams Planning Office

Tentative Work Program

(FY 2015/2016 thru 2019/2020)
as of February 5, 2015

s Hig hvi@y

———  Railway
Airport

Seaport

Existing Conditions for 518 Highways/Railroads

Flanned Add

—_— HHH Railroads
JR— 1 Urban Areas
SIS Airpart i SIS Seaport

ESIS Airport ESIS Sesport

A
= SIS Relizver Airport Spaceport

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2015/16 —2019/20 APPENDIX B-12




PD&E Preliminary Engineering Right of Way Construction Grants
[TEMSEG DESCRIPTION YEAR| sm DM | YEAR| sMm oM [vear| sm [ om  |yvear| sm oM |YEAR] sm DM WORK MIX
Aviation
4357111 ORLANDO INTL AIRPORT SQUTH TERMINAL COMPLEX 2016 54,500 193,400 | Aviation Capacity Project
4312021 BREVARD-MELBOURNME IN T'L CONSTRUCT TAKIWAY J & RUNWAY 9L EXTENSION 2017 $1,000 1,000 | Aviation Capacity Project
4312011 ORANGE-ORLANDOC |NT'L DOWDEN ROAD EXTENSION 2018 515,000 515,000 Aviation Capacity Project
4315271 VOLUSIA-DAYTONA BCH REALIGN BELLEVUE AVENUE 2018 $2,500 2,500 | Aviation Capacity Project
4332701 VOLUSIA-DAY BCH INTL TRANSPORTATION LOOF ROAD 2018 52,750 2,750 | Aviation Capacity Project
4332731 VOLUSIA-DAY BCH INTL REALIGN AIRPORT ENTRANCE 2018 $2.500 2,500 | Aviation Capacity Project
4332751  BREVARD-MELB INTL MULTI-MODAL CARGO FACILITY 2018 4300 $300 | Aviation Capacity Project
4332781  SEMINOLE-ORL SANFORD EXTEND RUNWAY 18-36 2018 $4.400 4,400 | Aviation Capacity Project
4353211  BREVARD-SPACE FL SHUTTLE LANDING FACILITY IMPROVEMENTS 2018 $6,000  $20,300 | Spacepert Capacity Praject
4348611  BREVARD-SPACE FL HORIZONTAL LAUNCH INFRAST RUCTURE 2019 $5,000 $5,000 | Spaceport Capacity Praject
4348621  BREVARD-SPACE FL HORIZONTAL LAUNCH CARGD PROCESSING 2019 | $10000 310,000 | Spacesort Capacity Praject
4348631 BREVARD-5PACE FL COMMERCIAL CREW/CARGO PROCESSING 2019 $5,000 55,000 | Spacepart Capacity Project
4353221  BREVARD-SPACE FL PROCESSING & RANGE FACILI TY IMPROVEMENTS 2020 | 519,000  $20,000 | Spacepert Capacity Praject
4368631  BREVARD-SPACE FLORIDA COMMOM USE INFRASTRUCTURE 2020 $5.000 $5000  Spacenort Capacity Praject
4370691 BREVARD-5PACE FL LAUNCH COMPLEX IMPROVEMENTS & PASSENGER/CARGD 2020 $5,000 5,000 | Spaceport Capacity Project
4370701 BREVARD-5PACE FL HORIZONTAL LAUNCH/ANDING FACILITIES 2020 55,000 55,000 Spacepart Capacity Project
Highways
2384221 SR 25 (US27} FROM N OF BOGGY MARSH RD TO N OF LAKE LOUISA RD 2016 | $38,532 $920 Add Lanes and Reconstruct
2424847 SR 400 (-4} W OF SR 528 BEACHLINE T W OF SR 435 KIRKMAN RD 2016 45910 $1,000 Add Lanes and Reconstruct
2424848 SR 400 (I-4) E OF SR 522 (OSCEQLA PKWY) TO WEST OF 5R 528 2016 58,010 Add Lanes and Reconstruct
2425924 SR 400 (I-4) 1 MILE E OF SR 434 TO E OF 5R 15/600 (US 17/92} 2016 57,050 Add Lanes and Reconstruct
24084642 SR 400 (-4} E OF SR 15/600 (US 17/92) TO 1/2 MILE E OF SR 472 2016 34,180 Add Lanes and Reconstruct
4102511 SR 15 (US 17} FROM DELEON SPRINGS BLYD TO SR 40 2016 513,908 Add Lanes and Reconstruct
4106743 SR 40 FROM EAST OF CR 314 TO EAST OF CR 3144 2016 1,090 Prelim Eng for Future Capacity
4269043 1-95 INT @ ST JOHNS HERITAGE PKWY/PALM BAY PK WY N OF MICCO RD 2016 275 2016 £14.338 2016 28,762 548 Interchange (New}
2382757 SRA29/46[WEKIVA PKW) FROM YW OF OLD MCDONALD RD TO E DF WEKIVA RIVER RD 2017 2,880 2016 $38.324 2017 | 5123357 114,226 MNew Road Construction
2408361 SRA0FROMSR IS US 17 TOSR 11 2017 4,500 Add Lanes and Reconstruct
2426263 |-75 FROM CR 470 TO SR91(FLORIDA TURNPIKE} 2017 3163 1,640 Add Lanes and Reconstruct
4074023 SR 528 FROM E OF SR524{INDUSTRY} TO EAST CF SR 3 2017 $5,800 1,905 Add Lanes and Reconstruct
4074024 SR 528 FROM EAST OF SR 3 TO PORT CANAVERAL INTCHG 2017 $5,400 51,600 Add Lanes and Reconstruct
4183211 SR 500 (US 17-92} 2 INTERSECTIGNS VINE ST AND DONEGAN AVE 2017 $1.748 $213 Add Turn Lanes)
4369053 |-95 |NT @ ELLIS RD /ST JOHNS HERITAGE PXWY 2016 2315 | 2016 410,379 | 2017 | $42914 1554 Interchange (New)
4282381 1-85 INTERCHANGE AT VIERA BLVD 2015 517 2016 51,810 2017 57323 Interchange (New)
4295821  |-75 INTERCHANGE AT 5W 95TH ST & SW 95TH 5T FROM 49TH AVE TO CR 475A 2017 $2,035 PDE/EMO Study
4314561 SR 400 (-4 WEST OF CR 532 TO EAST OF SR 523 [DSCEOLA PARKWAY) 2017 49.420 Add Lanes and Reconstruct
4344551 SR 40 FROM INTERCHANGE BLYD TO I-95 5B RAMPS 2017 5407 Add Turn Lane(s)
2402002 SRA29/46[WEKIVA PKWYIFROM E OF WEKIWA RIVER RD TO ORANGE BOUIFYARD 2016 561,585 2018 592,495 577867 MNew Road Construction
4119592 |-95/MMATANZAS WODDS INTERCHANGE 2018 540 Interchange (New)
4336541 SR 500/US 192 AT WICKHAM RD 2018 722 Add Turn Lane(s)
4336801 US27 WIDENING FROM MW 44TH AVE TO NW 27TH AVE 2018 1,005 PDE/EMO Study
4352001  |-75 (SR 93) FROM END OF NW 35TH STREET TO MW 49TH STREET 2018 2,040 Interchange (New)
4361261 SR-20/SR-100 /HIGHWAY 100 ADD LEFT TURN LANE 2016 355 2018 5411 Add Left Turn Lanefs}
240200 SR 46 [WEKIVA PKWY) FROM W OF CENTER RD TQ INTERSTATE 4 2019 22,320 5249 Add Lanes and Reconstruct
{1) All values in Thousands of "As-Programmed" Dollars.
{2) Dollar amounts are totaled in the last phase year for project devel t and envir (PDE) and preliminary ineering (PE) phases.

FY 2015/2016 thru 2019/2020
As of 02/05/2015

strict Managed Funds

PD&E = Project Development & Environment
SM = State Managed Funds

DM = Di
MLD ssing Location Data (Project not on Maps)

Dollar amounts for right-of way (ROW) are totaled in the first year land will be acquired.
Dollar amounts for construction {(CON) are totaled in the first year of construction

Rarely, this convention can incorrectly show ROW ahead of PDE and PE.

(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

State of Florida Department of Transportation
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e o PD&E Preliminary Engineering Right of Way Construction Grants R
YEAR | SM DM | YEAR | SM DM | YEAR SM DM YEAR SM DM YEAR SM DM

2402004 SR 429 [(WEKIVA PKWY) FROM ORANGE BOULEVARD TO W OF -4 (SR 400} 2018 $2,140 2016 578,448 2012 594,702 5143524 MNew Road Construction

4106742 SR 40 FROM END OF 4 LANES TO EAST OF CR 314 2016 51,140 2016 38185 2020 | 3105372 Prelim Eng for Future Capacity

4136721 |-4 FROM POLK CO LINE TO SAXON BLVD 2020 57,500 ITS Freeway Management MLD

4336551 SR 500/US 192 AT HOLLYWOOD BLYD 2018 629 2020 4,779 Add Turn Lane(s)

4356592 SR 200 @ |-75/\W OF I-75 TO E OF |-75 ADDING LEFT & RIGHT TURN LANES 2016 5750 2020 54,473 Add Turn Lane(s)

4356602 SR 326 FROIM SR 326 RXR CROSS 6271428 TO EOF CR 25A [NWW GAINESVILE RD) 2017 262 2020 5797 Add Turn Lane(s)

4361221 SR 405 SPACEPORT CONNECTOR SIS INTERSECTION IMPROVEMENTS 2017 51,055 2020 52,175 Add Left Turn Lane{s}

4361231 SR 405 AT 5I550N RD SPACEPORT CONNECTOR SIS INTERSECTION IMPROVEMENTS 2017 940 2020 5646 Add Left Turn Lane(s})
Railways

4129948 CENTRAL FLORIDA COMMUTER RAIL SYSTERM DPERATIONS AND MAINTENANC | 2020 ‘ 544,173 578,216 | Intermadal Capacity Project
Seaports

4332801  BREVARD-PORT CANAVERAL DEVELOP CN PORT RAIL ACCESS 2020 $15.000  $15000 Seaport Capacity Project

FY 2015/2016 thru 2019/2020
As of 02/05/2015

PD&E = Project Development & Environment
5M = State Managed Funds

DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

NOTES |

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (FDE}) and preliminary engineering (PE) phases.
Dollar amounts for right-of way (ROW) are totaled in the first year land will be acquired.
Dollar amounts for construction {CON) are totaled in the first year of construction.

Rarely, this convention can incorrectly show ROV ahead of PDE and PE.

(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.
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PD&E Preliminary Engineering Right of Way Construction Grants
ITEMSEG DESCRIPTION YEAR| sMm DM | YEAR] sm oM |veaR| sm | oM [vEar| sm DM | YEAR[ sMm DM WORK MIX
Aviation
4292711 MIAMI INT'L AIRPORT PERIMETER ROAD WIDENING & REALIGNMENT 2019 10,536 $11.536  Aviation Capacity Project
Highways
2495811 SR 826/5R 836 FROM N OF SW 8 STTO 5 OF NW 25 5T & FM NW 87 TO 57 AVE' 2016 571,500 Interchange - Add Lanes
2496147 SR 997/KROME AVENUE FROM 5. OF SW 136TH ST. TO 5. OF SR 94/KENDALL DR. 2016 100 2016 $1,400 2016 548 834 2,038 Add Lanes and Reconstruct
2498155 SR 997/KROME AVENUE FROM MP 10.935 TO 14.032/50UTH OF OKEECHOBEE ROAD 2016 28,469 Add Lanes and Reconstruct
2511563 PORT OF MIAMI TUNNEL FROM PORT OF MIAMI TO SR 836/1-325 2020 5625 2016 | 5112007 513,440 2020 538 459 New Road Construction
4056154 SR 25/0KEECHOBEE ROAD AND SR 832/NwW 103 STREET AT NW 87 AVENUE 2016 55728 New Road Construction
4177408 ITS EQUIPMENT REPLACEMENT - CONSULTANTS /GRANTS 2016 53 ITS Communication System MLD
4232516 SR 25/0KEECHOBEE RD FROM E. OF NW 117 AVE TO E. OF NW 107 AVE(CNCRETE) 2016 $3,500 5100 WIDEMN/RESURFACE EXIST LANES
4357601 SR 826/PALMETTO EXPY FROM I-75 TO N.OF CANAL C-8 BRDG[APPROX NW 1625T) 2016 55,900 5150 Add Lanes and Recanstruct
4358431 SR 112/1-195 FRONTAGE RD/RARMP EXTENSN (MIARI DESIGN DISTRICT) 2016 51688 New Road Construction
4365651 SR 25/0OKEECHOBEE RD. & SR 826/PALMETTO EXPRESSWAY [VARIQUS RAMPS) 2016 $1,540 PDE/EMO Study
2496152 SR 997/KROME AVENUE FROM NORTH OF SW 8 ST. TO MP 2.754 2017 $2,700 Add Lanes and Reconstruct
2496156 SR 997/KROME AVENUE FROM MP 2 754 TO MP 5122 2017 52,419 Add Lanes and Reconstruct
2496157 SR 997/KROME AVENUE FROM MP 5122 TO MP 8 151 2017 53,299 Add Lanes and Reconstruct
2496158 SR 997/KROME AVENUE FROM MP 8151 TO MP 10935 2017 5725 Add Lanes and Reconstruct
2516881 SR 836/1-395 FROM WEST OF 1-95 TO MACARTHUR CSWY BRIDGE 2017 53,123 100 2016 900 5300 2017 | $600,333 $13.941 Bridge - Replace and Add Lanes
4149641 SR 9A/1-95 FROM 5. OF SR 836/1-395 TO BROWARD COUNTY LINE 2017 $12,535 5500 PDE/EMO Study
4177409 ITS EQUIPMENT REPLACEMENT - CONSULTANTS /GRANTS 2017 36 ITS Communication System MLD
4217078 SR 93/1-75 ML SYSTEM FRS. OF HEFT INTCH. TO MIAMI/DADE COUNTYLINE 2017 52,877 Add Special Uze Lane
4217079 SR 93/1-75 ML SYSTEM FROM NW 170 STREET TO MIAMI-DADE/BROWARD CL 2017 5150 ITS Communication System
4232512 SR 25/0KEECHOBEE RD FROM WEST OF KROME AVENUE TO EAST OF NW 117 AVENUE 2017 55,400 5150 WIDEMN/RESURFACE EXIST LANES
4232513 SR 25/0KEECHOBEE RD FROM EAST OF NW 87 AVE TO NW 73 AVE (CONCRETE) 2017 52,500 5100 Add Lanes and Recanstruct
4283581 SR 826/PAIMETTO EXPY - SR 826 FASTROUND RAMP TO SR 9A/1-95 NORTHBOUND 2017 511195 5151 Interchange Rampo [(New)
4326871 SR 826 FROM FLAGLER ST TO MWW 154 5T. & |-75 F ROM SR 826 TO Nw 1705T. 2017 20,333 7,726 Add special Use Lang
4357602 SR 826/PALMETTO EXPY FROM N.OF CANAL C-8 BRDG(1625T} TO E.OF NW 67 AVE 2017 46,300 200 Add Lanes and Reconstruct
4357603 SR 826/PALMETTO EXPY FROM E. OF NW 67 AVE TO E. OF NW 57 AVE 2017 $5.300 200 Add Lanes and Reconstruct
4357604 SR 826/PALMETTO EXPY FROM E. OF NW 57 AVE TO E. OF NW 42 AVE 2017 36,500 5600 Add Lanes and Reconstruct
4357605 SR 826/PALMETTO EXPY FROM E. OF NW 42 AVE TO E. OF NW 32 AVE 2017 54,400 5400 Add Lanes and Reconstruct
4357606 SR 826/PALMETTO EXPY FROM E. OF NW 32 AVE TO W. OF NW 17 AVE 2017 6,700 200 Add Lanes and Reconstruct
2496143 SR 997/KROME AVENUE FROM SR 94/KENDALL DR TO 1 MI N OF SW 8TH ST 2018 1571 Add Lanes and Reconstruct
4149647 SR 9A/|-95 FROM US-1 TO SOUTH OF SR 836/1-395 2018 10,200 PDE/EMO Study
4217072 SR 93/1-75 ML SYSTEM FROM NW 170 STREET TO S OF HEFT INTERCHANGE 2015 52,821 2018 5762 Add Special Uze Lane
4273692 SR 997/KROME AVENUE FROM SW 232 STREET TO 5 OF SW 184TH ST/EUREKA DR. 2016 528282 53413 2018 530,771 Add Lanes and Reconstruct
4273693 SR 997/KROME AVENUE FROM SW 184 STREET TO SOUTH OF SW 136 STREET 2016 57.808 56,270 2018 527433 5186 Add Lanes and Reconstruct
4302911 ITS EQUIPMENT REPLACEMENT - CONSULTANTS /GRANTS 2018 56 ITS Communication System MLD
4307633 SR93/1-75 FROM S OF NW 170 STREFT TO MIAMI-DADE COUNTY LINE 2018 51,580 Add Special Use lane
4055756 S\ 312 ST/CAMPBELL DR FROM SR 997/KROME AVE TO SR 5/US 1 [TRUCKRYPASS) 2016 $1,300 $80 2017 $4.623 $16,286 2019 $16.042 New Road Construction
4055757 S\ 336 ST/DAVIS PKWY FROM SR 997/KROME AVENUE TO US 1 (TRUCK BYPASS) 2016 375 2018 84 2019 2,348 WIDEN/RESURFACE EXIST LANES
4055758 SR 9336/PALM DRIVE F ROM SR 997/KROME AVE TO SR 5/US 1 [TRUCK BYPASS) 2016 200 $20 2019 1,232 WIDEN/RESURFACE EXIST LANES
4055759 SR 997/KROME AVENUE FROM 5W 3125T/CAMPBELL DR TO 5W 296 5T [TRUCKBYPS) 2016 5500 575 2017 5713 2019 53,103 Add Lanes and Rehabilitate Pvmt
4184235 SR 826/PALMETTO EXPY FROM NW 154 STREET TO NW 17 AVENUE 2019 524755 5210 Add Special Use Lane
4273691 SR 997/KROME AVENUE FROM 5W 296 STREET TO 5 OF 5W 232 STREET 2016 5100 2017 5488972 2019 537581 52655 Add Lanes and Reconstruct

=

FY 2015/2016 thru 2019/2020
As of 02/05/2015

PD&E = Project Development & Environment
SM = State Managed Funds

DM strict Managed Funds
issing Location Data (Project not on Maps}

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (FDE) and preliminary engineering (PE) phases.
Dollar amounts for right-ofway (ROW) are totaled in the first year land will be acquired.
Dollar amounts for construction {CON) are totaled in the first year of construction

Rarely, this convention can incorrectly show ROW ahead of PDE and PE.

(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.
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e EESERETEL PD&E Preliminary Engineering Right of Way Construction Grants BT
YEAR| sm DM | YEAR| sm DM |YEAR| sm DM | YEAR| sm DM |YEAR| sMm DM
4302912 ITS EQUIPMENT REPLACEMENT - CONSULTANTS /GRANTS 2019 = ITS Communication System MLD
4326391 SR 826/PALMETTO EXPY FROM US-1/5 DIXIE HWY T O SR 836/DOLPHIN XWAY 2019 65,700 40 TRANSPORTATION PLANNING
4370531 GOLDEN GLADES INTERCHANGE IMPROVEMENTS (MAINLINE SPUR MP OX) 2017 525,262 2019 $43,189 Interchange Improvement
2511562 PORT OF MIAMI TUNNEL FROM PORT OF MIAM| TO 5R836/1-395 2020 51,250 MNew Road Construction
2511564 FORT OF MIAMI TUNNEL MIAMI-DADE COUNTY MPO PR ICRITY 2020 5§42 000 FUNDING ACTICN
2511565 PORT OF MIAMI TUNNEL OVERSIGHT CONSULTANT 2020 1,900 252 INSPECT CONSTRUCTION PROJS.
4231261 SR 836/1-95 INTERCHANGE RAMPS FROM NW 17 AVE TO -95 [MDX) 2017 54638 2020 5120398 Interchange [morovement
4231262 SR 94/1-95 SOUTHBOUND RAMP TO WESTBOUND SR 836 2017 4,551 37 2020 62,960 Interchange Improvement
4283583 SR 826/PALMETTO XWAY FROM W OF NW 17TH AVENUE TO 1-95 2020 §17.200 Add Lanes and Reconstruct
4283584 GGI INTERCHANGE YARIOUS RAMP RECONSTRUCTION 2020 54,324 Interchange Ramp (New}
4283585 SR 94/-95 FROR BISC AYNE RIVER CANAL TO SR 86 O/MIAMI GARDEN DR 2020 52,791 WIDEN/RESURFACE EXIST LANES
4283586 SR 91/FL TURNPIKE 58 TO SR 9A/1-95 SB EXPRESS LN FLYOVER(TPK CONECTOR} 2020 33413 Interchange Ramp [New)
4364791 SR 934/NW 74 STREET FROM SR 82&/PALMETTO EXPW ¥ TO SR 25/0KEECHOBEE RD 2016 5228 510 2018 5250 550 2020 43,555 5341 INTERSECTION (MODIFY}
Railways
433511 MNE 203 STREET INTERSECTION IMPROVEMENTS BETWN SR 5/US-1 & W_ DIXIE HWY 2017 53,530 Rail Capacity Praject
4335113 MNE 215 STREET INTERSECTION IMPROVEMENTS BETWN SR 5/US-1 & W_ DIXIE HWY 2017 53,530 Rail Capacity Praject
4294871 SFRTA FROM HIALEAH MARKET TRI- RAIL STATION TO MIC 2018 15.000 B.000 | Rail Capacity Project
Seaports

4311261 PORT OF MIAMI, PORT OF MIAMI (PO} POST PANAMAX CRANES 2018 516,000 $17,374  Seaport Capacity Project

FY 2015/2016 thru 2019/2020
As of 02/05/2015

PD&E = Project Development & Environment
5M = State Managed Funds

DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering {PE) phases.
Dollar amounts for right-ofway (ROW) are totaled in the first year land will be acquired.
Dollar amounts for construction (CON]) are totaled in the first year of construction.

Rarely, this convention can incomrectty show ROW ahead of PDE and PE.

(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

State of Florida Department of Transportation

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2015/16 —2019/20

February 12, 2015

APPENDIX B-17




FDOTY) e
SIS INVESTMENT PLAN

District 7

Stabe of Flarkia Department of Transpartetion
Syaterna Planning Cifice

Tentative Work Program

(FY 2015/2016 thru 2019/2020)
as of February 5, 2015

— Highway
D Airport

s Seaport

Existing Conditions for 515 Highways/Railroads

2 lane roads wieees  Planned Add
4 lane roads

HH-H Railrosds

6&

—— Other State roads I:l Urban Areas
SIS Airport & SIS Seaport
ESIS Airport ESIS Ssaport

P

HILLSEOROUGH

"
L] 5 10 20
w #?y J
E |
Miles
&

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2015/16 —2019/20 APPENDIX B-18




PD&E Preliminary Engineering Right of Way Construction Grants
ITEMSEG DESCRIPTION vear|  sm pM_ |YEaR| sm pM_ | YEAR| sm DM |YEAR| M DM | YEAR| SM DM WORK MIX
Aviation |
4208081 TAMPA INTERNATIONAL AIRPORT - AIRFIELD/AIRSIDE/TERMINAL 2016 55,400 55,400 | Aviation Capacity Project
4313001 TAMPA INTERNATIONAL AIRPORT - TAXIWAY W IMPROVEMENT 2017 55,000 55,000 | Aviation Capacity Project
4357221 TAMPA INTERNATIONAL AIRPORT GATEWAY CENTER - AUTOMATED PEQPLE MOVER 2019 5175300 $194,000 | Aviation Capacity Project
Highways

2567743 US 19 (SR 55) FROM NORTHSIDE DR TO NORTH OF CR 85 2016 528 Add Lanes and Reconstruct
2569951 SR 686 FRCM N OF SR 688/ULMERTON TC E OF 40TH ST 2016 $2,101 New Road Construction
2569971 SR 686 [RDOSEVELT} FROM 49TH ST BRIDGE TC N OF SR 683{ULMERTON} 2016 $13.043 New Road Construction
2586431 1-275/1-4 FROM N HIL LSBOROUGH RIVER TO DOWNTO WN INTERCHANGE 2016 24,082 $1.098 Interchange Improvement
4058222 US 19 (SR 55} FROM W GREEN ACRES ST TO W JUMP CT 2016 518779 Add Lanes and Rehabilitate Pvmt
4110112 1-75 (SR 93) FROM PASCO/HERNANDO CO/L TO N OF US98/SRS0/CORTEZ 2016 58,058 512,117 Add Lanes and Reconstruct
412531 1-275 (SR @3} 1-275/5R 60 INTERCHANGE 2016 554 462 4665 Interchange - Add Lanes
4289541 I-75(SRI3AINB ON-RAMP FROM EB/WB -4 TC SOUTH OF BYPASS CANAL 2016 545 2016 517,472 Interchange Improvement
4289551 I-75 (SR93A}& SR 60 FM 5 OF 5860 @ SLIP RMP TO N OF SR 60 AT C5X RAMP 2016 51,275 Interchange Improvement
4303371 1-4 (SR 400} WB FM W OF ORIENT RD TO WEST OF I-75 2016 54,913 51 Bridge News Structure
4318212 1-275 FROM JEFFERSOMN/ORAMNGE ST TO N OF BEARSS AVE 2016 54,668 $4,157 Add Lanes and Reconstruct
4330711 BROADWAY FROM US 41 TO N 62ND ST CSX INTRMD 2016 $35 INTERSECTION (MODIFY}
4337961 US 19 (SR 55) FROM 5 OF TIMBERLANE RD TO 5 OF LAKE 5T 2016 52901 Add Lanes and Reconstruct
4337971 US 19 (SR 55) FROM N OF NEBRASKA AVE TO 5 OF TIMBERLANE RD 2016 57.283 Add Lanes and Reconstruct
2570861 SR 624 [GANDY BLVD) FROM US 19 (SR 551 TO E OF |-275 (SR 23} 2016 350 2017 81777 Add Lanes and Reconstruct
4058225 US 19 FROM CARDINAL 5T TO GREEN ACRES ST 2016 565 2017 $1,335 Add Lanes and Reconstruct
4110122 1-75 (SR 93} FROM N OF SR 50 TO HERNANDO/SUMTER CO/L 2017 245 Add Lanes and Rehabilitate Pvmt
4167332 SR 50 FROM COBB RD TO BROAD ST 2017 52064 Add Lanes and Reconstruct
4303381 I-4 [SR 400} EB FM WEST OF ORIENT ROAD TO W OF |-75 [SR 93A)} 2017 51,332 Bridge - Rehab and Add Lanes
4305731 175/5R 56 INTERCHANGE FROM W OF CR 54 TO W OF CYPRESSRIDGE BLYD. 2017 51,197 5135 Interchange Improvement
4337991 US 19 (SR 55) FROM M OF CR 95 TO N OF NEBRASKA AVE 2017 54,053 51932 Interchange [MNew}
4338801 GATEWAY EXPRESSWAY FM SRE90 @ US19 & SR686 EXT @ CRE11 TO W OF 1-275 2017 51,880 515 2017 | 5239442 5135361 New Road Construction
4058223 US 19 (SR 55} FROM W JUMP COURT TO W FORT ISLAND TRAIL 2016 52111 5100 2018 537274 Add Lanes and Reconstruct
4289531 I-75 (SR 93A) FM WB SRE0 ENTRANCE RAMP TO S OF CSX RR/CR 574 2018 $500 Interchange Improvement
4303351 1-4 [SR 400} FM |-75 [SR 93A) TO EAST OF WILLIAMS RD 2018 153 Interchange Improvement
4333212 1-275 @ 1-4 1-275 FM ROME TO MLK |-4 FM |-275 TO CONNECTOR 2018 51,093 56,737 Add Lanes and Rehabilitate Pvmt
4340251 1-75 (SR 23} FROM MANATEE COUNTY LINE TO 5 OF BIG BEND ROAD 2018 576 2018 56,446 ITS Freeway M
4229042 1-275 [HOWARD FRKL} FROM SR 687 [4TH ST N} TO N OF HOWARD FRANKLAND 2019 5486 51388 2019 | 5482768 BRIDGE REPLACEMENT
4229044 1-275 (HOWARD FRKL} FM N OF HOWARD FRANKLAND TO 5 OF 5R 60 2019 518 51,388 2019 54,280 BRIDGE REPLACEMENT
4292511 1-75 (SR 93A) FM 5 OF CSX/BROADWAY AVE TO EB/WB I-4 EXIT RAMP 2019 4450 Interchange Ramp [New)
4303361 1-4 (SR 400} FROM TAMPA BYPASS CANAL TQ EAST OF |-75 2019 $1.292 Interchange Improvement
4335351 1-275 (SR 23} FM N OF HOWARD FRANKLAND TO 5 OF LOIS AVENUE 2019 517,498 5605 Interchange [New}
433535 1-275 (SR 93} 5B FM N OF REQ STREETTO SOF LOIS AVENUE 2019 58,584 5605 Interchange [New}
4335353 SR 60 (SR 589} FROM N OF INDEPENDENCE TO 1-275 AT WESTSHORE 2019 58,946 5605 Interchange [MNew}
4335354 1-275/5R33 NB XPR LN FR N OF HOWARD FRANKLAND TD S OF TRASK STREET 2019 55,824 5605 Interchange [MNew}
4335355 1275/5R93 NB FLYOVER FROM SR B0 EBTO I-275 NB 2019 53433 5605 Interchange Rampo [New)
4340271 1-75 (SR 93} FROM S OF BIG BEND ROAD TO S OF PROGRESS BLYD 2019 S81 2019 6.817 ITS Freeway R
2567742 US 19 (SR 55} FROM N OF SR 580 (MAIN ST} TO NORTHSIDE DR 2016 $6.036 £$903 2020 $53.828 Add Lanes and Reconstruct
2583721 GENERAL ENGINEERING CONSULTANT FOR ITS 2020 $3.365 ITS Freeway © MLD

. [ EGEND

FY 2015/2016 thru 2019/2020
As of 02/05/2015

PD&.E = Project Development & Environment
SM = State Managed Funds

DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

(1) All values in Thousands of "As-Programmed" Dollars.

(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
Dollar amounts for right-oFway {(ROW) are totaled in the first year land will be acquired.
Dollar amounts for construction (CON) are totaled in the first year of construction

Rarely, this convention can incorrectly show ROW ahead of PDE and PE.

(3) Project costs are subject to change.
(4} Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.
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- PSR PD&E Preliminary Engineering Right of Way Construction Grants RO
YEAR | SM DM YEAR | SM DM YEAR | SM DM YEAR M DM YEAR SM DM
4245012 |-275 (SR 93} FROMS OF 118TH AVENUE N TO 5 OF ATHST N 2015 5,331 $50 2020 | $63720 Add Lanes and Reconstruct
4300512 SR 50 FROM LOCKART RD TO E OF REMINGTON RD 2018 51,285 | 2020 56,157 Add Lanes and Reconstruct
4330712 N62ND STREET FROM C SX |NTRMD ENTRANCE TO NOR TH OF £ COLUMBUS DRIVE 2017 $2,501 2020 5,558 INTERSECTION (MODIFY}
4340452 |-275 FROM S OF LOIS AVE TO HILLS3CROUGH RIVER BRG 2020 100 Add Lanes and Rehabilitate Pvmt
Seaporis
4313021 PORT TAMPA BAY - BIG 3END CHANNEL IMPROVEMENTS 2017 $5,000 $1,250  Seaport Capacity Project
4332401 PORT TAMPA BAY TAMPA PORT AUTHORITY 2018 $5,000 $5,000  Seaport Capacity Project
4348171  PORT TAMPA BAY - GANTRY CRANE REPLACEMENT AND ENHANCEMENT 2019 510000 510,000 Seaport Capacity Project
Transit
4313351 |75 FROM MANATEE/SA RASCTA TO WESLEY CHAPEL 2017 1,620 PTO STUDIES MLD
4313581 WESTSHORE TO INVERNE 55 515 TRANSIT PROJECT 2017 1,620 PTO STUDIES MLD
4313591 USF TO WESLEY CHAPEL 515 TRANSIT PROJECT 2017 2,780 PTO STUDIES MLD

FY 2015/2016 thru 2018/2020
As of 02/05/2015

PD&E = Project Development & Environment
SM

tate Managed Funds

DM = District Managed Funds

MLD = Missing Location Data {Project not on Maps)

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental {FDE) and preliminary engineering (FE) phases.
Dollar amounts for right-oFway (ROW) are totaled in the first year land will be acquired.
Dollar amounts for construction {CON) are totaled in the first year of construction.

Rarely, this convention can incorrectly show ROW ahead of PDE and PE.

(3) Project costs are subject to change.
(4) Please refer fo Appendix D of the Work Program Insfructions for additional information regarding project Work Mix.
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PD&E Preliminary Engineering Right of Way Construction Grants
ITEMSEG DESCRIPTION vEAR|  sm pM_ | vEaR| sm pM_ |vear| sm | oM [vear| sm DM | YEAR| sM DM WORK MIX
Highways

4052703 SUNCOAST PARKWAY 2 - HERNANDQO/CITRUS COUNTY LINE TO CARDINAL ST. 2016 4145 2016 4,662 2016 65,780 New Road Construction
4052704 SUNCOAST PARKWAY 2 - CARDINALST. TO SR 44 2016 $3.845 2016 $39,144 2016 $106,115 New Road Construction
4052705 SUNCOAST PARKWAY 2 - SR 44 TO CR 486 2016 50 New Road Construction
4052706 SUNCOAST PARKWAY 3 -CR 486 TO US 19 2016 525 New Read Canstruction
4061031 SUNRISE BLVD / TPK INTERCHANGE MODIFICATION (SR 838 / SR 91) (MP 58} 2016 42218 Interchange Improvement
4061431 WIDEN TPK FROM LAKE WORTH RD TC OKEECHOBEE BLVD [MP 93-991(4TO8 LANES) 2016 58,650 Add Lanes and Reconstruct
4114061 WIDEN TPK FROM CSCECLA CNTY LINE TO BEACHLINE, MP 249 3-254 [4TO8 LNS) 2016 5100 2016 52,486 5140033 Add Lanes and Reconstruct
4114064 WIDEN TPK FROM 5 OF OSCECLA PRWY TO OSCEOLA COUNTY LINE (248 5-248 3} 2016 54877 Add Lanes and Reconstruct
4159271 WIDEN TPK(SR91) FROM SAWGRASS TO PALM BEACH COUNTY LINE [MP 71-73) 2016 $3,500 Add Lanes and Reconstruct
4175451 WIDEN SEMINDLE XWAY FROM ALOMA AVE TO SR 434 (MP 38 - 44] [4TO6 LANES) 2016 5400 2016 $103,117 Add Lanes and Reconstruct
4182141 WIDEN TPK-PALR BEACH COUNTY LINE TO GLADES BRD (MP 73 TO 75) (GTOSLANES 2016 56.500 Add Lanes and Reconstruct
4193361 TPK RAMPS FROM [-595 TO GRIFFIN ROAD 58 WORK 2016 £1,678 Add Lanes and Reconstruct
4293341 PGA BLVD / TPK INTERCHANGE IMPROVEMENTS (MP 109} 2016 $1,149 Interchange Improvement
4293504 WIDEN YETERANS XWAY- SUGARWOOD MAINLINE PLAZA TO VAN DYKE RD [MP 11-14 2016 72 Add Lanes and Reconstruct
4354613 WIDEN SAWGRASS FROM CORAL RIDGE TC SR7 [MP 14 -18) (6 TO 8 LANES) 2016 $3,500 Add Lanes and Reconstruct
43546731 CONSTRUCTION OF RAMPS FROM CAMPBELL DR TO WB HEFT(TPK SRE21} (MP3} 2016 17,324 Interchange Ramp (New)
4355451 WIDEN HEFT- 5R836 TO NW 74TH 5T (MP2& TO MP31} (ATO8RETO10I(INC EXP LN 2016 514 457 Add Lanes and Reconstruct
4355461 WIDEN HEFT- 1-75 TO NW 57TH AVE (MP32 -MP4 3} [4TO6 LANES W EXP LANES} 2016 $7.300 Add Lanes and Reconstruct
4356091 VETERANS XWAY EXPRESS LANES 2016 53812 Add Soecial Use Lane
4356141 SAMPLE RD RAMP RESURFACING & INTERSECTION IMPROVEMENTS (MPG3) 2016 51,798 Interchange Improvement
4356151 GLADES RD NB EXIT RAMP IMPROVEMENTS (MP 75} 2016 55482 Interchange Improvement
4357841 WIDEN TPK FROM SR 50 (CLERMONT) TO ORANGE/LAKE C/L [MP 273.0 - 274 .2} 2016 51,200 Add Lanes and Reconstruct
4357851 WIDEN TPK- ORANGE / LAKE C/L TO MINNEOLA INTCHG (MP 274.2 - 279) 2016 $3,600 Add Lanes and Reconstruct
4371561 WIDEN BEACHLINE [SR523} (MP4-8 427} [6 TO 8 LANES) 2016 52 800 2016 3480271 Add Lanes and Reconstruct
4371661 TURMNPIKE MAINLINE AT |-4 (MP259- DIRECT CONNECT RAMPS) 2016 $10,000 Interchange Imoprovement
4371811 WIDEN BEACHLINE EAST (SR528} W OF |-95 TO E OF INDUSTRY (SR524) 2016 5,300 Add Lanes and Reconstruct
4060905 WIDEN BEACHLINE (SR 528}, FROM I-4 TO TPK (MP O - 4.3} [ATO6 LANES) 2017 $1.000 Add Lanes and Reconstruct
4150514 WIDEN HEFT, BIRD RD - SRE36(MP23 8-26)(6 TO 10 LANES) INC. EXPRESS LAN 2017 5999 Add Lanes and Reconstruct
4233722 WIDEN HEFT-5W 288 STTO SW216 5T (MP5-11 .21 4 TOGE LNS INC. EXPRESS LNS 2017 51,807 Add Lanes and Reconstruct
4271461 WIDEN HEFT N OF 5W72 5T TO BIRD RD(MP21 873 TO 23 8)(6TO10}(INC EXP LN 2017 53,352 Add Lanes and Reconstruct
4293281 WIDEN HEFT FROM NW 57TH AVE TO MIRAMAR TOLL PLAZA (MP 43-47}1{4TO8 LN5) 2017 5597 2017 394 296 Add Auxiliary Lane(s)
4338301 MINNEOLA INTERCHANGE [TPK MP 279} 2017 51,640 Interchange [New}
4355421 WIDEN HEFT- NW 106TH ST TO I-75 (MP34 T MP39) 6TO10 LANES W/EXP LANES 2018 51.519 2018 5110,39 Add Lanes and Reconstruct
4355431 WIDEN HEFT FROM SR836 TO NW 106TH ST (MP26-33] (6/8 LNSTO 10 INT EXP) 2018 51,206 2018 5229158 Add Lanes and Reconstruct
4371551 WIDEN SAWGRASS FROM SUNRISE TO CORAL RIDGE(MP 0.5-143(6T08 LNSIEXP LNS 2018 55703 2018 5113703 Add Lanes and Reconstruct
4354611 IMPROVE INTERCHANGE AT SAWGRASS XWAY & CORAL RIDGE DR [MP 14} 2018 $315 2019 53,367 Interchange Improvement
4361941 WIDEN TPK, US192/441 TO OSCEQLA PKWY[MP 242-248.5)(4TO6 LNS + EXP LNS) 2016 $4,500 2019 79,435 Add Lanes and Reconstruct
4061441 WIDEN TPK(SRO1) LANTANA TOLL PLAZA - LAKE WORTH RD [MP88-934(4TO8 LS} 2020 $2.000 Add Lanes and Reconstruct
4061451 WIDEN TPK FROM PGA BLYD TO INDIANTOWN RD (MP 109 - 116} (4TO 6 LANES} 2020 £$990 Add Lanes and Reconstruct
4157481 WIDEN TPK FROM OKEECHOBEE BLYD TO PGA BLYD [MP 99-109i (4TO6} 2020 $32.20% Add Lanes and Reconstruct
4293241 TPK AUXILIARY LANES FROM LANTANA PLAZA TO LAKE WORTH RD [MP 88-93) 2020 5961 Add Auxiliary Lane(s}
4293351 WIDEN SEMINOLE XWAY- ORANGE/SEMINOLE CNTY LINE TO ALOMA AVE (ATOBLANES 2020 5250 Add Lanes and Reconstruct

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.

PS'[.)‘E:E i;ﬁ{f;g;:l?ﬁrﬂ?t & Environment Dollar amounts for right-of-way (ROV) are totaled in the first year land will be acquired
- > Dollar amounts for construction (CON}) are totaled in the first year of construction.
FY 2015/2016 thru 2019/2020 DM = District Managed Funds Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
As of 02/05/2015 MLD = Missing Location Data (Project not on Maps) (3) Project costs are subject to change.
(4} Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.
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TREEE T PD&E Preliminary Engineering Right of Way Construction Grants TR
YEAR| sm pM_ | vEaR| swm pM | vEAR[ sm DM |YEAR| M DM | YEAR| sMm DM

Aviation

4167863 STRATEGIC AIRPORT CA PACITY IMPROVEMENTS - 515 | 2020 | 532,874 FUNDING ACTION MLD)
Highways

4181951 STATEWIDE ATIS [ [ [ 2020 [ 18330 | [ \ [ [175 Information System ML
Railways

4167864 RAIL FREIGHT INVESTM ENTS & IMPROVEMENTS - SIS [ [ I [ [ [ [ 2020 [ 3139.864 [ FUNDING ACTION MLD
Seaporits

4167865  STRATEGIC SEAPORT IN VESTMENTS - SIS 2000 $73.476  $23200 FUNDING ACTION MLD

s .EGEND

FY 2015/2016 thru 201%/2020
As of 02/05/2015

S NOTES |

(1) All values in Thousands of "As-Programmed" Dollars.

PD&E = Project Development & Environment
SM = State Managed Funds

DM = District Managed Funds

MLD = Missing Location Data (Project not on Maps)

{2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases
Dollar amounts for right-ofway {(ROW) are totaled in the first year land will be acquired
Dollar amounts for construction (CON) are totaled in the first year of construction.
Rarely, this convention can incomrectly show ROW ahead of PDE and PE.

(3) Project costs are subject to change.

(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.
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