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Honorable Rick Scott, Governor
Office of the Governor

The Capitol

400 South Monroe Street
Tallahassee, Florida 32399-0001

Dear Governor Scott:

On March 6, 2017, the Florida Transportation Commission conducted the annual Statewide
Public Hearing and statutorily mandated review of the Department of Transportation Tentative
Work Program for FY 2017/18 through FY 2021/22. The Florida Department of Transportation
Interim Secretary, assistant secretaries, district secretaries, Turnpike/Rail Enterprise
representatives, and key department managers were in attendance and participated in the
review.

The Commission’s review is statutorily limited to the policies and processes that govern the
development of the Tentative Work Program, which is the Department’s production plan for
the next five years. By a unanimous vote, the Commission found that the Tentative Work
Program was developed in compliance with applicable federal and state laws and policies. In
order to provide you with a more comprehensive assessment, we feel there are certain areas
that warrant further comment.

The Commission found this Tentative Work Program to be based on a balanced five-year
financial plan and 36-month cash forecast of receipts and expenditures. Florida Statute
339.135(6)(b) requires the Department to maintain an available cash balance of not less than
$50 million, or five percent of the unpaid balance of all State Transportation Trust Fund
(STTF) obligations, whichever is less, at the close of each quarter. The lowest end-of-quarter
cash balance projected in the 36-month cash forecast is $201.1 million and occurs in March of
2020. The average annual low point cash balance during the first three years of the Tentative
Work Program period is projected to be 2.2 percent of the forecasted average outstanding
obligation of $9.5 billion. The cash balances reflected in the cash forecast demonstrate a work

Matthew D. Ubben | Executive Director
FLORIDA TRANSPORTATION COMMISSION
605 Suwannee Street, MS-9, Tallahassee, FL 32399-0450
Office (850) 414-4105 | Fax (850) 414-4234
www.ftc.state.fl.us
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program that has been leveraged to the maximum extent possible to take advantage of
opportunities to make investments in the state’s infrastructure that will stimulate the creation
of jobs.

The $45.6 billion in project commitments in this Tentative Work Program is supported by a
mixture of federal aid, state and local funds, Turnpike/toll revenue, and bonds. The share of
federal aid funding, as a percentage of overall funding, is 26 percent in this Tentative Work
Program. In regards to the Federal Surface Transportation program, the Department has
built this Tentative Work Program based on funding commitments under the Fixing
America’s Surface Transportation (FAST) Act that was signed into law on December 4, 2015.
This is the first federal law in over a decade to provide long-term funding certainty for surface
transportation infrastructure planning and investment. The FAST Act has five years funding
(fiscal years 2016 through 2020) for highway, highway and motor vehicle safety, public
transportation, motor carrier safety, hazardous materials safety, rail, and research,
technology, and statistics programs. The Department will continue to assume a flat-line
receipt of federal funding for the fiscal year beginning 2021 until it knows how much it will
receive under the new law.

As we prepare for the post-FAST Act years, the federal surface transportation program
funding remains at a crossroads. While the Highway Trust Fund (HTF) has provided stable,
reliable, and substantial highway and transit funding over many decades since its inception
in 1956, this is no longer the case. Since 2008, the HTF has been sustained through a series of
General Fund transfers now amounting to over $140 billion. Framing this HTF “cliff” in
terms of federal highway obligations, the American Association of State Highway and
Transportation Officials estimates that states may see a 40 percent drop in federal funding
beginning in FY 2021, from $46.2 billion in FY 2020 to $27.7 billion in FY 2021, putting our
near-term federal share (representing a quarter of our transportation spending) in jeopardy.

This Tentative Work Program totals approximately $45.6 billion over the five year period -
$4.4 billion, or 10.8 percent larger than the previous one. The majority of the funds, $38.0
billion or 83.2 percent of the work program, is dedicated to the Product and Product Support
program categories. This Tentative Work Program will construct an additional 794 new lane
miles of roadway, resurface/reconstruct 8,372 lane miles of existing roadway, repair 181
bridges and replace 88 others. Approximately $5.4 billion is dedicated to the Freight Logistics
and Passenger Operations program.

The Department’s benchmark for stability is to have at least 80 percent of project phases
remain unchanged or advanced when comparing the four common fiscal years in the
Adopted Work Program to this Tentative Work Program. Stability of project schedules in
this Tentative Work Program increased 1.5 percentage points when compared to last year’s
stability, with 89.8 percent of project phases experiencing no change in schedule or being
advanced to an earlier fiscal year. For the 175 project phases deferred, deleted, or moved out
of the work program, 57.7 percent were due to external influences, 20.6% to production or
right of way schedule changes, 8.6% to Department priority changes, 7.4% to estimate
increases, and the remaining 5.7 % to other various reasons.
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As part of the review of the Tentative Work Program, the Commission is also required to
conduct an annual assessment of the progress made by the Department and its transportation
partners in realizing the goals of the Strategic Intermodal System (SIS). These goals are: to
support economic development; to improve mobility; and to increase intermodal
connectivity. The Tentative Work Program has a total of $14.9 billion programmed on the
SIS for capacity improvements.

We are confident this Tentative Work Program was developed according to federal and state
laws and departmental policies. Furthermore, we believe that the projects in the Tentative
Work Program will continue to support your goal of putting Floridians back to work and
expanding the state’s economy.

We trust this evaluation will assist you and your staff as you review the Tentative Work
Program. Documentation used to support the Commission’s findings in each area of the
Review is available upon request. Your comments and suggestions are always welcome. If
you have questions, please call our staff at 850-414-4105.

Sincerely,

Jay Trumbull, Chairman
Florida Transportation Commission

cc: Honorable Joe Negron, President, Florida Senate

Honorable Richard Corcoran, Speaker, Florida House of Representatives

Honorable George Gainer, Chairman, Senate Transportation Committee and
Members

Honorable Jeff Brandes, Chairman, Senate Transportation, Tourism and Economic
Development Appropriations Subcommittee and Members

Honorable Jack Latvala, Chairman, Senate Appropriations Committee and Members

Honorable Brad Drake, Chairman, House Transportation and Infrastructure
Subcommittee and Members

Honorable Clay Ingram, Chairman, House Transportation and Economic
Development Appropriations Subcommittee and Members

Honorable Carlos Trujillo, Chairman, House Appropriations Committee and
Members

Ms. Rachel Cone, Interim Secretary, Florida Department of Transportation

Ms. Cynthia Kelly, State Budget Director, Executive Office of the Governor

Mr. James Christian, Florida Division Administrator, Federal Highway
Administration
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FLORIDA TRANSPORTATION COMMISSION REVIEW OF
THE TENTATIVE WORK PROGRAM

The long-range policy framework for the transportation system of our state is established in
the 2060 Florida Transportation Plan. The Department then produces a 10-year Cost Feasible
Plan that coordinates the implementation of these long range policies with the estimated
funding that will be available. From that process springs the five-year Tentative Work
Program, which is a short range plan for construction of priority projects with the actual state
and federal funding that is projected to be available, according to a complex analysis of
estimated revenues. These priorities are initially derived from citizen input to Metropolitan
Planning Organizations and local county commissions.

KEY STATUTORY REQUIREMENTS

The Florida Transportation Commission is required by law to conduct a Statewide Public
Hearing on the Department of Transportation Tentative Work Program and to advertise the
time, place, and purpose of the hearing in the Florida Administrative Register at least seven
days prior to the hearing.

Sections 20.23(2)(b)3 and 339.135(4)(g), of the Florida Statutes directs that, as part of the
Statewide Public Hearing, the Commission must at a minimum:

e Conduct an in-depth evaluation of the Tentative Work Program for compliance with
all applicable laws and departmental policies, reporting all findings and
recommendations to the Legislature and the Governor. Special notation is made of
any instance(s) of non-compliance.

e Hear all questions, suggestions, or other comments offered by the public.

e The Commission is prohibited by law from considering individual construction
projects.

By no later than 14 days after the regular legislative session begins, the Commission must
submit to the Executive Office of the Governor and the legislative appropriations committees
a report that evaluates the Tentative Work Program for:

Financial Soundness

Stability

Production Capacity

Accomplishments, including compliance with program objectives in s. 334.046
Compliance with Approved Local Government Comprehensive Plans
Objections and Requests by Metropolitan Planning Organizations

Policy Changes and Effects Thereof

Identification of Statewide/Regional Projects

Compliance with all Other Applicable Laws

TSm0 Qo0 T W
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EXECUTIVE SUMMARY

On March 6, 2017, the Commission conducted the Statewide Public Hearing and statutorily
mandated review of the Department of Transportation Tentative Work Program for FY 2017/18
through FY 2021/22. The Interim Secretary of the Department of Transportation, assistant
secretaries, district secretaries, representatives of Turnpike and Rail Enterprise, and key
Department managers were in attendance and participated in the review.

The Commission’s review is limited to the policies and processes that govern the development of
the Tentative Work Program, which is the Department’s production plan for the next five years. It
does not address the effectiveness or efficiency of the Department in carrying out production
activities including design, right of way acquisition, construction lettings, and construction contract
adjustments. These production activities and other major areas of the Department are evaluated
as part of the Commission’s annual performance and production review, which is presented in
September of each year.

Staff has concluded that the Tentative Work Program was developed in compliance with applicable
federal and state laws and Department policies. However, despite record transportation budgets
for the past four years, the Commission remains concerned about the long-term sustainability of
the fuel tax as the primary source of transportation revenue. Growth in Florida has returned to
pre-recession levels which places a great deal of stress on the state’s transportation infrastructure.
At the same time, vehicle fuel efficiency levels continue to increase thus reducing the amount of
revenue being produced by the fuel tax at the federal, state, and local levels. The Commission will
continue to monitor this issue and join in the discussions for alternative funding mechanisms.

The following areas of the Review are especially noteworthy:

Finance: Programming Capacity and Cash Management

This Tentative Work Program totals approximately $45.6 billion over the five year period - $4.4
billion, or 10.8% larger than the previous one. The majority of the funds, $38.0 billion or 83.2% of
the work program, is dedicated to the Product and Product Support program categories. This
Tentative Work Program will construct an additional 794 new lane miles of roadway,
resurface/reconstruct 8,372 lane miles of existing roadway, repair 181 bridges and replace 88
others. Approximately $5.4 billion is dedicated to the Freight Logistics and Passenger Operations
program.

The Commission found this Tentative Work Program to be based on a balanced five-year financial
plan and 36-month cash forecast of receipts and expenditures. The Department is required to
maintain an available cash balance of not less than $50 million, or five percent of the unpaid
balance of all State Transportation Trust Fund obligations (whichever is less) at the close of each
quarter. The lowest end-of-quarter cash balance projected in the 36-month cash forecast is
$201.1 million and occurs in March of 2020. The average annual low point cash balance during the
first three years of the Tentative Work Program period is projected to be 2.2% of the forecasted
average outstanding obligation of $9.5 billion.

Review of the Tentative Work Program FY 2017/18 —2021/22 Page 11
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Policies/Issues Impacting the Tentative Work Program

The $45.6 billion in project commitments in this Tentative Work Program is supported by a
mixture of federal aid, state and local funds, Turnpike/toll revenue, and bonds. The share of
federal aid funding, as a percentage of overall funding, is 26 percent in this Tentative Work
Program. In regards to the Federal Surface Transportation program, the Department has built this
Tentative Work Program based on funding commitments through 2020 under the Fixing America’s
Surface Transportation (FAST) Act which was signed into law on December 4, 2015. The
Department has assumed a flat-line receipt of federal funding for the fiscal year beginning 2021.

Public-Private Partnerships (P3s)

Public-private partnerships are contractual agreements formed between a public entity and
private sector entity that allow for greater private sector participation in the delivery of
transportation projects. The Department’s commitment to P3s in this Tentative Work Program
totals approximately $2.2 billion in federal, state, and local funds.

Strategic Intermodal System (SIS) Assessment

The Commission is required to conduct an annual assessment of the progress that the Department
and its transportation partners have made in realizing the goals of economic development,
improved mobility, and increased intermodal connectivity of the SIS. The SIS assessment is
presented in Section Three, with District SIS maps and corresponding lists of projects in Appendix
B. The Tentative Work Program has a total of $14.9 billion programmed on the SIS for capacity
improvements.

Stability of Project Schedules

The Department’s benchmark for stability is to have at least 80% of project phases remain
unchanged or advanced when comparing the four common fiscal years in the Adopted Work
Program to this Tentative Work Program. Stability of project schedules in this Tentative Work
Program increased 1.5 percentage points when compared to last year’s stability, with 89.8% of
project phases experiencing no change in schedule or being advanced to an earlier fiscal year. For
the 175 project phases deferred, deleted, or moved out of the work program, 57.7% were due to
external influences, 20.6% to production or right of way schedule changes, 8.6% to Department
priority changes, 7.4% to estimate increases, and the remaining 5.7% to other various reasons.

Linkage of 5-Year Work Program with Long Range Goals

Objectives contained in the 2015 Performance Report of the 2060 Florida Transportation Plan
were used to demonstrate the linkage between this Tentative Work Program and the goals and
objectives of the Florida Transportation Plan.

The Department has met the four objectives that are measured directly through the work program
that include resurfacing, bridges, maintenance and the allocation of new discretionary capacity
funding between Strategic Intermodal System (SIS) and non-SIS facilities. The remaining objectives
in the Performance Report not covered in this review are measured in other ways, such as through
the Commission’s annual FDOT Performance and Production Review.

Review of the Tentative Work Program FY 2017/18 —2021/22
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Compliance with Approved Local Government Comprehensive Plans

The Department of Economic Opportunity (DEO) reviews the Tentative Work Program for
compliance with local government comprehensive plans and provides the Commission with a list
of inconsistencies. DEO notified the Commission on February 20, 2017 that it had completed its
review of the Tentative Work Program. Based on its review, DEO determined that all projects
were found to be consistent with the local government comprehensive plans.

Compliance with Applicable Laws and Policies

Florida Statutes direct the Commission to conduct this review for compliance with applicable laws
and Departmental policies. As part of its effort to verify this compliance, Commission staff
developed a series of 88 questions keyed to particular work program requirements. Appendix A of
this document provides a copy of the questions, complete with the Department’s responses. (It
should be noted that due to scheduling restrictions the responses to the questions in the Appendix
are based on the January 4, 2017 “snapshot” of the Tentative Work Program, while the charts and
graphs in the body of this Review are based on the February 6, 2017 snapshot; with some
exceptions noted.)

Support documentation for Commission Findings in each area of the Review is available from the
Commission Office upon request.

Sisters Creek Bridge — District 2
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Krome Avenue North Asphalt Paving — District 6
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1. OVERVIEW OF THE TENTATIVE WORK PROGRAM
FOR FY 2017/18 THROUGH 2021/22

Although not required by statute, the Commission reviews the tentative work program by
individual program categories as part of its in-depth evaluation. This breakdown allows
overall comparison of major components by Product, Product Support, Operations and
Maintenance, and Administration.

COMMISSION FINDINGS

This Tentative Work Program totals $45.6 billion, approximately $4.4 billion, or 10.8%, larger
than last year’s Tentative Work Program.

The Tentative Work Program includes $38.0 billion in the Product and Product Support
program categories and will let contracts to:

e Construct 794 additional lane miles of roadway;

e Resurface/reconstruct 8,372 lane miles of existing roadway;
e Repair 181 bridges; and

e Replace 88 bridges.

The Tentative Work Program includes $5.4 billion for Freight Logistics and Passenger
Operations.

Illustrative statistics on the Tentative Work Program:

e Number of Active Fund Codes — 245
e Number of Projects — 6,836
e Number of Project Phases — 13,731

Please Note: Funding levels in graphs and tables throughout this report are rounded from
data stored to six decimal places. Therefore, table sums may not add exactly. Funding
levels in the charts and tables presented in Sections 1 and 3 are based on the February 6,
2017 “snapshot” of the Tentative Work Program. Some charts and graphs in other sections
of the report are derived from Department responses to the questions in Appendix A and
are based on the January 4, 2017 “snapshot.” The Strategic Intermodal System (SIS) maps
in Appendix B are based on the February 6, 2017 “snapshot.”

Review of the Tentative Work Program FY 2017/18 —2021/22
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1a. PROGRAMS/POLICIES/ISSUES IMPACTING THE
TENTATIVE WORK PROGRAM

TRANSPORTATION REVENUE CHALLENGES

During the economic downturn, transportation revenue generated from fuel sales had
declined as a result of impacts from both an economy in recession and the entry of more fuel
efficient vehicles into the statewide fleet. Fuel taxes are the primary revenue source for
maintaining, preserving, and expanding our transportation infrastructure. Less fuel being
consumed translated into less revenue for transportation infrastructure. Even though
Florida’s economy is squarely on the path to recovery and vehicle miles travelled has
surpassed pre-recession levels, fuel consumption has only returned to their 2003 levels for
both motor fuel and diesel fuel. We attribute this mostly to the increased fuel efficiency of
the statewide fleet of vehicles. However, there are changes in personal driving habits,
federal regulations, and the automobile manufacturing industry which are having a profound
effect on the state’s ability to raise sufficient revenue from the sale of fuel to support the
state’s transportation infrastructure in the long run.

The U.S. Department of Transportation and the U.S. Environmental Protection Agency jointly
established new federal rules that significantly increased the fuel economy requirements of
all new passenger cars and light trucks sold in the United States. The rules require
automakers to improve fleet-wide fuel economy by approximately five percent every year;
reaching a combined industry-wide fleet average of 54.5 miles per gallon by the 2025 model
year. Hybrid vehicles comprise an ever increasing share of the market. Automobile
manufacturers appear to be moving more towards alternatively fueled vehicles which don’t
rely on gasoline or diesel fuel for power. Motor fuel tax revenues are projected to decline as
a result of the influx of these higher mileage vehicles into the statewide fleet, though the
recent fall in the price of gasoline and the corresponding rise in fuel consumption may slow
this impact. Fuel tax revenues are not based on a percentage of the total amount of the sale,
but are calculated on a cents-per-gallon basis.

To ensure Florida remains a national leader in addressing the needs of its transportation
infrastructure to support its growing economy, we must continue to monitor the impact that
highly fuel efficient vehicles will have on our ability to raise sufficient transportation revenue.
We will continue to participate in the national discussions about replacing the fuel tax with a
more sustainable alternative.

SHARE OF FEDERAL FUNDING

The $45.6 billion in project commitments in this Tentative Work Program is supported by a
mixture of federal aid, state and local funds, Turnpike/toll revenue, and bonds. The share of
federal aid funding, as a percentage of overall funding, is 26 percent in this Tentative Work
Program. In regards to the Federal Surface Transportation program, the Department has
built this Tentative Work Program based on funding commitments under the Fixing America’s
Surface Transportation (FAST) Act that was signed into law on December 4, 2015. This is the
first federal law in over a decade to provide long-term funding certainty for surface
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transportation infrastructure planning and investment. The FAST Act has five years funding
(fiscal years 2016 through 2020) for highway, highway and motor vehicle safety, public
transportation, motor carrier safety, hazardous materials safety, rail, and research,
technology, and statistics programs. The Department will continue to assume a flat-line
receipt of federal funding for the fiscal year beginning 2021 until it knows how much it will
receive under the new law.

As we prepare for the post-FAST Act years, the federal surface transportation program
funding remains at a crossroads. While the Highway Trust Fund (HTF) has provided stable,
reliable, and substantial highway and transit funding over many decades since its inception in
1956, this is no longer the case. Since 2008, the HTF has been sustained through a series of
General Fund transfers now amounting to over $140 billion. Framing this HTF “cliff” in terms
of federal highway obligations, the American Association of State Highway and
Transportation Officials estimates that states may see a 40 percent drop in federal funding
beginning in FY 2021, from $46.2 billion in FY 2020 to $27.7 billion in FY 2021, putting our
near-term federal share (representing a quarter of our transportation spending) in jeopardy.

2016 LEGISLATIVE ACTIONS

During the 2016 Legislative Session, House Bill (HB) 7027 was passed and signed into law
which impacted the Tentative Work Program. HB 7027 revised Section 339.135, Florida
Statutes, removing the authorization for the chair and vice chair of the Legislative Budget
Commission (LBC) to approve an amendment to the Work Program if a LBC meeting cannot
be held within 30 days of the Department’s submittal. In addition, the bill requires that any
Work Program amendment that also adds a new project, or phase thereof, to the adopted
Work Program in excess of $3 million is subject to approval by the LBC. The Department
indicated that the LBC approval process did not negatively impact the development of this
Work Program, but that additional analysis was required this cycle to make sure the
Department planned for the additional days required for the LBC approval.

HB 7027 also created the Florida Department of Transportation Financing Corporation
(Corporation) as a nonprofit corporation for the purpose of financing or refinancing projects
for the Department. The Corporation is governed by a board of directors consisting of the
director of the Office of Policy and Budget within the Executive Office of the Governor, the
director of the Division of Bond Finance, and the Department’s Secretary. The Corporation
may issue bonds payable from and secured by amounts payable to the Corporation by the
Department under a service contract for the purpose of financing or refinancing approved
projects. The Department’s commitments are subject to annual appropriation by the
Legislature. The Department identified one project in this Tentative Work Program totaling
$497 million which utilized the Corporation.

In addition, HB 7027 authorized the Department to assume the responsibilities of the USDOT
with respect to highway projects within the state under the National Environmental Policy
Act (NEPA) or other actions required under any federal environmental law pertaining to
review or approval of a highway project within the state. The Department signed a
Memorandum of Understanding giving it NEPA Assignment in December 2016 and anticipates
both time and cost savings in project delivery.

Review of the Tentative Work Program FY 2017/18 —2021/22
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PUBLIC-PRIVATE PARTNERSHIPS

Public-private partnerships, or P3s, are contractual agreements formed between a public
entity and private sector entity that allow for greater private sector participation in the
delivery of transportation projects. The Department has an established track record with
respect to partnering with private sector contracting, engineering and maintenance firms in
the delivery of transportation projects throughout the state. The ability of the Department to
utilize the P3 procurement approach gives it another option that can be applied to specific
projects to advance or accelerate the delivery of vital transportation infrastructure to the
public when compared to procuring that infrastructure using traditional pay-as-you-go
methods. The Department continues its commitment to advancing projects using the P3
process in this Tentative Work Program totaling approximately $2.2 billion in state, federal,
local, and Turnpike funds for existing projects. Existing P3 projects being funded in this
Tentative Work Program include: the Port of Miami Tunnel; 1-595 Express; the I-4 Ultimate
Improvements project, and 1-395/1-95 Projects (currently in procurement). Funding decisions
and procurement methods for the Tampa Bay Express and |-4 Beyond the Ultimate projects
are currently under consideration.

REPORT ON THE IMPLEMENTATION OF THE STRATEGIC INTERMODAL SYSTEM
As part of the annual Tentative Work Program evaluation, the Commission must conduct an
annual assessment of the progress that the Department and its transportation partners have
made in realizing the goals of economic development, improved mobility, and increased
intermodal connectivity of the Strategic Intermodal System (SIS).

Baseline measures from which to assess progress towards the three goals of economic
development, improved mobility, and increased intermodal connectivity are continuing to be
a challenge to develop. The Department issued its 2025 Florida Transportation Plan
Performance Report and its SIS Performance Report in October of 2010. This was the first
step in developing performance measures for the SIS. The Department has since developed
the 2014 Performance Report for the SIS. However, performance metrics which address the
three SIS goals that can be measured through investments in the Work Program have not
fully matured to the point where they can be used in this assessment. The Commission will
continue working with the Department to identify baseline data and develop metrics which
can be employed during future SIS assessments.

The Commission satisfies the requirement to conduct the annual assessment by presenting it
as a section of this Tentative Work Program review document. The SIS assessment is
presented in Section Three of this Review. District maps identifying SIS facilities and a listing
of SIS projects programmed in this Tentative Work Program are presented in Appendix B.
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1b. COMPARISON OF TENTATIVE WORK PROGRAMS

The tables below compare this Tentative Work Program with the one reviewed by the

Commission last year.

TOTAL WORK PROGRAM
(in Millions) 17/18-21/22 16/17-20/21 $ Difference % Difference
Product $31,069.09 $27,445.19 $3,623.90 13.20%
Product Support $6,884.25 $6,313.91 $570.34 9.03%
Operations & Maintenance $6,792.97 $6,596.27 $196.70 2.98%
Administration/FCO $895.93 $838.28 $57.65 6.88%
Total $45,642.25 $41,193.65 $4,448.60 10.80%
PRODUCT
(in Millions) 17/18-21/22 16/17-20/21 $ Difference % Difference
Construction $22,263.38 $19,515.57 $2,747.81 14.08%
Right of Way $2,607.33 $1,995.44 $611.89 30.66%
gr:;?::i::gi“icsl Passenger $5,351.99 $5,084.12 $267.87 5.27%
Other * $846.39 $850.07 ($3.68) -0.43%
Total $31,069.09 $27,445.20 $3,623.89 13.20%
CONSTRUCTION
(in Millions) 17/18-21/22 16/17-20/21 $ Difference % Difference
giﬁ::ig If::“;::’n‘:?:ti“ts and $13,897.34 $11,476.94 $2,420.40 21.09%
Resurfacing $3,593.53 $2,791.13 $802.40 28.75%
Bridge $2,033.20 $2,183.26 ($150.06) -6.87%
Safety $578.98 $420.76 $158.22 37.60%
Public Private Partnerships $2,160.34 $2,643.47 ($483.13) -18.28%
Total $22,263.38 $19,515.56 $2,747.82 14.08%

Note: *Includes County Incentive Grant Program, Small
County Road Assistance Program, and Safety Grants.

County Outreach Program, Small
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1c. TOTAL BUDGET
$46.963 Billion

The Tentative Work Program comprises nearly 97.2% of the Department’s total budget. The
remainder consists of local government reimbursements and debt service related to various
bond instruments.

FIVE YEAR SUMMARY
Total Work Program
$45,642.3
97.2%
Other Budget*
$1,320.2
2.8%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total

Total Work Program $10,696.71 $8,759.52 $8,727.80 $8,754.20 $8,704.03 $45,642.3
Other Budget* $180.65 $224.35 $267.09 $313.35 $334.79 $1,320.2
Total $10,877.4 $8,983.9 $8,994.9 $9,067.5 $9,038.8 $46,962.5

Note: *Other Budget includes reimbursements to local governments and debt service related
to Advanced Right of Way and Bridge Construction Bonds, and State Infrastructure Bank

loans.

Review of the Tentative Work Program FY 2017/18 —2021/22



The Florida Transportation Commission

1d. TOTAL WORK PROGRAM
$45.642 Billion

FIVE YEAR SUMMARY

Product Support
$6,884.3
15.1%

Operations &
Maintenance

$6,793.0
14.9%
Product
$3618’01€:’/90.1 Administration
’ $803.2
1.8%
Fixed Capital
$92.8
0.2%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total
Product $7,430.93|  $5,844.87| $5,887.28|  $5,893.95| $6,012.07| $31,069.1
Product Support $1,794.89|  $1,423.93|  $1,305.02| $1,268.57|  $1,091.84 $6,884.3
Operations & Maintenance $1,307.86 $1,316.51 $1,355.44 $1,405.53 $1,407.63 $6,793.0
Administration $150.26 $154.20 $160.06 $166.16 $172.50 $803.2
Fixed Capital $12.76 $20.00 $20.00 $20.00 $20.00 $92.8
Total $10,696.7 $8,759.5 $8,727.8 $8,754.2 $8,704.0 $45,642.3
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le. PRODUCT
$31.069 Billion

FIVE YEAR SUMMARY

Freight Logistics/
Passenger Ops.

$5,352.0
17.2%
Construction Right of Way
$22,263.4 $2,607.3
71.7% 8.4%
Other
$846.4
2.7%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total
Construction $5,038.56 $4,221.13 $4,368.59 $4,212.28 $4,422.83 $22,263.4
Freight Logistics/Passenger Ops. $1,465.23 $1,034.42 $953.96 $971.07 $927.32 $5,352.0
Right of Way $732.81 $421.46 $405.55 $547.84 $499.67 $2,607.3
Other* $194.33 $167.87 $159.18 $162.76 $162.25 $846.4
Total $7,430.9 $5,844.9 $5,887.3 $5,893.9 $6,012.1 $31,069.1

Note: *Other includes Economic Development Grants, County Incentive Grant Program, Small
County Outreach Program, Small County Road Assistance Program, and Safety Grants.
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1f. PRODUCT

CONSTRUCTION
$22.263 Billion

FIVE YEAR SUMMARY

Resurfacing
$3,593.5
16.1%

Capacity
Improvement Bridge
& Other $2,033.2
Enhancements 9.1%
$13,897.3
62.4%

Safety
$579.0
2.6%

Public Private
Partnerships

$2,160.3
9.7%
Note: S are in Millions
BY FISCAL YEAR
(in Millions)] 17/18 18/19 19720 20/21 21722 Total

Capacity Improvement and

Other Enhancements $3,080.41|  $2,982.62|  $2,337.97|  $2,632.69 $2,863.66| $13,897.3
Resurfacing $642.99 $535.87 $632.96 $827.93 $953.78 $3,593.5
Bridge $300.84 $151.02|  $1,034.59 $271.15 $275.61 $2,033.2
Safety $120.27 $122.64 $99.58 $119.28 $117.19 $579.0
Public Private Partnerships $894.04 $428.99 $263.49 $361.22 $212.59 $2,160.3
Total $5,038.6| $4,221.1| $4,368.6] $4,212.3| $4,422.8| $22,263.4

Additional Construction phases totaling $284.2 million are contained in the Freight Logistics
and Passenger Operations Intermodal Access Program.

The $579.0 million allocated to the Safety Program does not reflect the Department’s full
commitment to improving safety. All “Product” categories include some measure of safety

improvement due to current design standards which incorporate safety as a feature.
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1g. PRODUCT
FREIGHT LOGISTICS AND PASSENGER OPERATIONS

$5.352 Billion
FIVE YEAR SUMMARY
Transportation
Disadvantaged
$265.5
5.0%
Aviation Transit
$1,130.8 $2,124.7

21.1% 39.7%
Intermodal Access
$284.2
5.3%
$644.3 Rail
12.0% $902.5
16.9%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total
Seaports $176.55 $129.51 $113.87 $117.86 $106.52 $644.3
Intermodal Access $99.68 $47.98 $42.25 $46.23 $48.04 $284.2
Aviation $257.06 $218.02 $210.38 $255.44 $189.93 $1,130.8
Trans. Disadvantaged Comm. $54.19 $52.84 $52.84 $52.84 $52.84 $265.5
Transit $640.04 $403.69 $357.05 $348.59 $375.28 $2,124.7
Rail $237.72 $182.37 $177.58 $150.10 $154.71 $902.5
Total $1,465.2| $1,034.4 $954.0 $971.1 $927.3 $5,352.0
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1h. PRODUCT

RIGHT OF WAY
$2.607 Billion
FIVE YEAR SUMMARY
Regular
Right of Way Advanced
Right of Way
$2,220.9
85 2% $386.5
: 14.8%
Note: S are in Millions
BY FISCAL YEAR
(in Millions)| 17/18 18/19 19/20 20/21 21/22 Total
Advanced Right of Way $246.62 $51.12 $4.00 $84.74 $0.00 $386.5
Regular Right of Way $486.19 $370.34 $401.55 $463.10 $499.67 $2,220.9
Total $732.8 $421.5 $405.5 $547.8 $499.7 $2,607.3
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1i. PRODUCT

OTHER
$846.4 Million
FIVE YEAR SUMMARY
County
Transportation Safety Grants
Programs $166.6
$679.8 19.7%
80.3%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total
Safety Grants $44.43 $31.90 $30.08 $30.20 $29.96 $166.6
Economic Development $0.00 $0.00 $0.00 $0.00 $0.00 $0.0
County Transportation Prog.* $149.90 $135.97 $129.10 $132.57 $132.29 $679.8
Transportation Outreach Prog. $0.00 $0.00 $0.00 $0.00 $0.00 $0.0
Total $194.3 $167.9 $159.2 $162.8 $162.2 $846.4

Note: *County Transportation Programs includes the County Incentive Grant Program, Small

County Outreach Program, and Small County Road Assistance Program.
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1j. PRODUCT SUPPORT

56.884 Billion
FIVE YEAR SUMMARY
Construction
Engineering
Inspection
Preliminary $1,877.9
Engineering 27.3%
$3,698.2
53.7%
Right of Way
Support
$415.2
6.0%
$892.9
13.0%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions)| 17/18 18/19 19/20 20/21 21/22 Total
Preliminary Engineering $1,005.53 $743.29 $673.70 $719.77 $555.97 $3,698.2
Const. Eng. Inspection $486.86 $431.24 $363.47 $311.73 $284.59 $1,877.9
Right of Way Support $98.49 $80.66 $93.67 $67.48 $74.91 $415.2
Other* $204.01 $168.75 $174.19 $169.59 $176.37 $892.9
Total $1,794.9| $1,423.9| $1,305.0) $1,268.6) $1,091.8 $6,884.3

Note: *Other includes Environmental Mitigation, Materials and Research, Planning and
Environment, and Public Transportation Operations support.
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1k. PRODUCT SUPPORT

PRELIMINARY ENGINEERING
$3.698 Billion

FIVE YEAR SUMMARY

Consultants

$3,136.5
84.8%
In-House
$561.8
15.2%
Note: S are in Millions
BY FISCAL YEAR
(in Millions)| 17/18 18/19 19/20 20/21 21/22 Total
Consultants $901.81|  $635.42|  $561.52|  $603.10]  $434.63 $3,136.5
In-House $103.72|  $107.87|  $112.18|  $116.67|  $121.33 $561.8
Total $1,005.5 $743.3 $673.7 $719.8 $556.0 $3,698.2
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1l. PRODUCT SUPPORT
CONSTRUCTION ENGINEERING INSPECTION

$1.878 Billion
FIVE YEAR SUMMARY
Consultants
$1,877.9
100.0%
Note: S are in Millions
BY FISCAL YEAR
(in Millions)| 17/18 18/19 19/20 20/21 21/22 Total
Consultants $486.86]  $431.24]  $363.47|  $311.73]  $284.59 $1,877.9
In-House $0.00 $0.00 $0.00 $0.00 $0.00 $0.0
Total $486.9 $431.2 $363.5 $311.7 $284.6 $1,877.9

Note: Effective July 1, 2008, the In-House program component of the Construction
Engineering Inspection Program Category was incorporated into the Operations and
Maintenance program component of the Operations and Maintenance Program Category.
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1m. PRODUCT SUPPORT

RIGHT OF WAY SUPPORT
$415.2 Million

FIVE YEAR SUMMARY

In-House
$147.9
35.6%

OPS
$183.5
44.2%

Consultant

$83.7
20.2%
Note: S are in Millions
BY FISCAL YEAR
(in Millions)| 17/18 18/19 19/20 20/21 21/22 Total

Consultant $19.24 $15.80 $20.80 $11.78 $16.13 $83.7
oPS $51.94 $36.46 $43.33 $24.98 $26.83 $183.5
In-House $27.31 $28.40 $29.54 $30.72 $31.95 $147.9
Total $98.5 $80.7 $93.7 $67.5 $74.9 $415.2
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1n. PRODUCT SUPPORT

OTHER
$892.9 Million
FIVE YEAR SUMMARY
Materials &
Research
$236.3
26.5%
Environmental
Mitigation
$37.9
4.2%
Public
Transportation
Operations
S71.4
Planning & 8.0%
Environment
$547.3
61.3%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) | 17/18 18/19 19/20 20/21 21/22 Total
Environmental Mitigation $18.72 $5.34 $8.42 $0.75 $4.62 $37.9
Public Transportation Ops. $13.18 $13.71 $14.26 $14.83 $15.42 $71.4
Planning & Environment $126.55 $104.38 $104.69 $105.37 $106.33 $547.3
Materials & Research $45.55 $45.32 $46.82 $48.64 $50.00 $236.3
Total $204.0 $168.8 $174.2 $169.6 $176.4 $892.9
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1o. OPERATIONS & MAINTENANCE
56.793 Billion

FIVE YEAR SUMMARY

Traffic Engineering
and Operations

$1,053.1

15.5%

Operations and

Maintenance .
Toll Operations

$4,089.0 $1.650.9
60.2% e
24.3%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions) | 17/18 18/19 19/20 20/21 21/22 Total

Operation and Maintenance $766.50 $788.66 $819.89 $843.69 $870.22 $4,089.0
Traffic Engineering and Ops. $211.69 $194.69 $206.75 $225.66 $214.36 $1,053.1
Toll Operations $329.67 $333.16 $328.79 $336.19 $323.05 $1,650.9
Total $1,307.9, $1,316.5| $1,355.4| $1,405.5| $1,407.6 $6,793.0

Note: Effective July 1, 2008, the In-House program component of the Construction
Engineering Inspection Program Category was incorporated into the Operations and
Maintenance program component of the Operations and Maintenance Program Category.
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1p. ADMINISTRATION
$803.2 Million

FIVE YEAR SUMMARY

Office Information
Systems
$325.9
40.6%

Administration

In-House Administration
$437.2 Consultant
54.4% $40.0
5.0%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions)| 17/18 18/19 19/20 20/21 21/22 Total

Administration Consultant $9.36 $7.67 $7.67 $7.67 $7.67 $40.0
Administration In-House $80.72 $83.95 $87.31 $90.80 $94.44 $437.2
Office Information Systems $60.17 $62.58 $65.08 $67.68 $70.39 $325.9
Total $150.3 $154.2 $160.1 $166.2 $172.5 $803.2
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1q. FIXED CAPITAL OUTLAY
5$92.8 Million

FIVE YEAR SUMMARY

Design Consultant

Construction $4.2
$88.5 4.5%
95.5%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total

Design Consultant $2.05 $0.59 $0.54 $0.54 $0.53 $4.2
Construction $10.71 $19.41 $19.46 $19.46 $19.48 $88.5
Total $12.8 $20.0 $20.0 $20.0 $20.0 $92.8
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2. FINANCIAL SOUNDNESS

KEY STATUTORY REQUIREMENTS

The tentative work program must include a balanced 36-month forecast of cash and
expenditures and a 5-year finance plan supporting the Tentative Work Program.

[s. 339.135(4)(b)4, F.S.]

The Tentative Work Program shall be based on a complete, balanced financial plan for the
State Transportation Trust Fund (STTF) and other funds managed by the Department.
[s. 339.135(3)(a), F.S.]

The Department shall maintain an available cash balance equivalent to not less than $50
million, or five percent of the unpaid balance of all State Transportation Trust Fund
obligations (whichever amount is less) at the close of each quarter. [s. 339.135(6)(b), F.S.]

The budget for the turnpike system shall be so planned as to provide for a cash reserve at the
end of each fiscal year of not less than five percent of the unpaid balance of all turnpike
system contractual obligations, excluding bond obligations, to be paid from revenues. [s.
338.241, F.S.]

A maximum of $10.0 billion of bonds may be outstanding to fund approved turnpike projects.
[s. 338.2275(1), F.S.]

COMMISSION FINDINGS

The Tentative Work Program is based on a complete, balanced financial plan for the STTF.

According to the 36-month cash forecast used to develop this Tentative Work Program, the
lowest end-of-quarter cash balance (in March of 2020) for the STTF is $201.1 million, which
complies with the statutory minimum. The average annual low point cash balance during the
36-month cash forecast period will be $213.8 million, which is 2.2% of an estimated average
outstanding obligation of $9.5 billion.

The lowest end-of-fiscal year cash balance (in June of 2020) for the Turnpike General Reserve
Fund is $503.0 million, which complies with the statutory minimum.

By the end of the Tentative Work Program period, over $3.38 billion of Turnpike bonds are
projected to be outstanding.
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2a. MAJOR FINANCIAL ASSUMPTIONS

BALANCING THE WORK PROGRAM

Unlike other state agencies, the Department is authorized to operate on a cash flow basis. It
is authorized to build the work program based on a complete and balanced financial plan,
meaning project phases can begin before the total amount of cash is available to fund the
entire project. This allows the Department to maximize the use of funds over time and cover
existing commitments as they occur. The Department can plan, budget, and commit state
resources for more than one year. Because most projects take years to complete, budget
does not revert back to the state at the end of the fiscal year.

The Department is charged with maintaining a balanced transportation program which is
done through a five-year Annual Finance Plan and a three-year Monthly Cash Forecast. The
Finance Plan and Cash Forecast are sophisticated models that convert the Program and
Resource Plan, which contains project estimates and commitment authority, into projected
cash disbursements and matches these disbursements against projected cash receipts. This
ensures the Department’s allocation of transportation dollars is fully funded by current and
future transportation revenues. The Finance Plan and Cash Forecast have separate, but
reliable processes of collecting the data required to develop projected receipts and
disbursements, and are reconciled within a minimum tolerance. The Finance Plan and Cash
Forecast are used within the Department to demonstrate the financial soundness of the Five-
Year Work Program. To ensure the Department’s short term financial obligations can be met
throughout the year, the Cash Forecast is produced each month to reflect actual receipts and
disbursements and revised assumptions due to changing economic conditions, outside
influences, and modified revenue estimates.

STATE TRANSPORTATION TRUST FUND ASSUMPTIONS

Fuel Tax, Aviation Fuel and Motor Vehicle License Tag Fees, which provide the majority of
transportation funding, are based on the Revenue Estimating Conference Forecast of August
2016.

On December 4, 2015, President Obama signed the Fixing America’s Surface Transportation
(FAST) Act (Pub. L. No. 114-94) into law—the first federal law in over a decade to provide
long-term funding certainty for surface transportation infrastructure planning and
investment. The FAST Act has 5 years funding (fiscal years 2016-2020) for highway, highway
and motor vehicle safety, public transportation, motor carrier safety, hazardous materials
safety, rail, and research, technology, and statistics programs. The Department will continue
to assume a flat-line receipt of federal funding for fiscal year beginning 2021 until it knows
how much it will receive under the new law.

The following amounts from documentary stamp tax receipts are projected to be deposited
into the STTF as part of the growth management legislation passed in 2005, and the numbers
were updated based on the Revenue Estimating Conference forecast of August 2016.
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Fiscal Year Amount
17/18 $303.6
18/19 $322.6
19/20 $339.8

S are in Millions

Annual transfer to Right of Way Acquisition and Bridge Construction Trust Fund for debt
service.

Fiscal Year Debt Service
17/18 $161.2
18/19 $183.2
19/20 $204.5

S are in Millions

There are $260.0M of Grant Anticipation Revenue Vehicle (GARVEE) Bonds projected to be
issued in Fiscal Years 2017/18 through 2019/20.

There is a decrease of $434.4 million in long-term receivables from the following toll facilities
for operating and maintenance costs through FY 2019/20: Alligator Alley, Mid Bay Bridge,
Sunshine Skyway, Central Florida Expressway Authority, Tampa Hillsborough Expressway
Authority, 1-95 Express, 1-595 Express, 1-295 New Express, 1-75 Express, Palmetto Express,
Wekiva and Miami-Dade County Expressway (MDX) Authority.

There is an increase of $313.4 million in long-term receivables from the following toll facilities
for operating and maintenance costs through FY 2019/20: Garcon Point Bridge, Central
Florida Expressway Authority, Tampa Hillsborough Expressway Authority, Miami-Dade
County Expressway (MDX) Authority, Mid Bay Bridge, Pinellas Bayway, Alligator Alley,
Sunshine Skyway, Wekiva, 1-95 Express, I-75 Express, Palmetto Express, 1-595 Express and I-
295 Express.

The Advanced Construction (AC) Program — Statewide AC projects are converted to federal
funds as needed to fund the work program based on current and projected expenditure
levels. AC conversions are anticipated as follows:

FY 2017/18 FY 2018/19 FY 2019/20
$1,923.1M $1,404.9M $1,569.1M

There are currently no federal funded State Infrastructure Bank (SIB) projects, in FY 2017/18
through FY 2019/20. There is currently one non-federal funded SIB project with a total loan
of $26.7M in FY 2017/18 through FY 2019/20.

Public Private Partnerships/SunRail:

The Work Program period contains cash flows for major projects including SunRail and nine
existing Public-Private Partnerships (P3s). Combined, SunRail and P3 projects have projected
expenditure payouts of $844.7 million in FY 2017/18, $554.5 million in FY 2018/19, and
$667.5 million in FY 2019/20. A brief description of the projects follows.
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SunRail consists of a commuter rail transit project that will run along a 61-mile stretch of
existing rail freight tracks in the four-county area of Orange, Seminole, Volusia and Osceola
counties. SunRail is being built in two phases. Phase 1 is 32-miles from DeBary to Sand Lake
Road in Orange County. Phase 2 will be built in two sections: the north section from DeBary
to Deland, and the south section from Sand Lake Road through Kissimmee to Poinciana.

Port of Miami Tunnel is a 35-year concession that consists of access improvements to and
from the Port of Miami, serving as a dedicated roadway connector linking the Port with the
MacArthur Causeway (SR A1A) and I-395. The project includes design and construction of a
tunnel under Government Cut, roadway work on Dodge and Watson Islands and MacArthur
Causeway Bridge widening. After the facility was open to traffic August 2014, the
concessionaire is now responsible for operations and maintenance of the facility.

I1-595 Express is a 35-year concession that consists of the reconstruction of the 1-595 mainline
including three reversible tolled express lanes and all associated improvements to frontage
roads and ramps from the |-75/Sawgrass Expressway interchange to the 1-595/1-95
interchange, for a total project length along 1-595 of approximately 10.5 miles. After the
facility was open to traffic March 2014, the concessionaire is now responsible for operations
and maintenance of the facility.

1-95 from South of SR 406 to North of SR 44 consists of widening the existing four lanes to six
lanes of 1-95 for approximately 30 miles from south of SR 406 in Brevard County to north of
SR 44 in Volusia County.

1-395/1-95 Projects consist of the reconstruction of Interstate 395 at the west of the I-
95/Midtown Interchange (I-95/State Rd 836/1-395) to the West Channel Bridges of US
41/MacArthur Causeway. The reconstruction includes widening the roadway to include
three eastbound and westbound lanes with the purpose of roadway enhancement, safety
and capacity improvements. Project is currently under procurement.

Palmetto Section 5 consists of the reconstruction of a System to System Interchange
between SR 826 (Palmetto Expressway) and SR 836 (Dolphin Expressway), two limited access
facilities, as well as the reconstruction of SR 826 at Flagler Street and SR 836 at NW 72
Avenue interchanges.

SR 9B consists of a four lane limited access concrete pavement facility with auxiliary lanes
extending from US 1 to I-95 in Duval County, Florida. The new interchange at SR 9B and 1-95
will provide access from southbound SR 9B to both north and southbound 1-95.

SR 79 consists of widening the existing two-lane rural roadway to a four-lane divided facility
from north of Mill Branch Bridge to I-10. The project begins south of the City of Vernon and
ends in the City of Bonifay traversing through both Washington and Holmes Counties.

US 19 consists of removing the traffic signals on US 19 between Whitney Road and SR 60 and
replacing them with two new interchanges at Seville Boulevard and Belleair Road. The
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elimination of traffic signals in this project will create uninterrupted travel from 49th Street
to Sunset Point Road in Pinellas County. Motorists will be able to have easy access to local
businesses with the addition of frontage roads next to US 19.

I-4 Ultimate consists of improvements for approximately 21 miles from Kirkman Road in
Orange County to SR 434 in Seminole County. The project will add two Express Lanes in each
direction, reconstruct existing lanes, and improve access to and from the interstate. There
are numerous bridge replacements and major reconstruction at multiple interchanges
including SR 434, SR 436, Maitland Blvd., SR 50, US 441, SR 408 and Kirkman Road.

I4Ultimate.com

[-4 Ultimate Rendition at SR 408 — District 5
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2b. CASH FORECAST

End of Quarter Cash Balances

STATE TRANSPORTATION TRUST FUND

The Department is required to submit a balanced 36-month forecast of cash and expenditures
supporting the work program. The forecast method is used to maximize revenues to fund
transportation projects for multiple years. The Department must maintain an available cash
balance equivalent to not less than $50 million, or five percent of the unpaid balance of all
State Transportation Trust Fund (STTF) obligations (whichever amount is less) at the close of
each quarter. The lowest end-of-quarter cash balance projected in the 36-month cash
forecast is $201.1 million and occurs in March of 2020.

$800 = Minimum
Actual Activity
= January 2017 Forecast
n B E Quarter End Balance
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$400 r
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S are in Millions

Despite the relatively high cash balances reflected in the cash forecast, the forecast reflects
a work program that has been leveraged to the maximum extent possible to take advantage
of opportunities to make investments in the state’s infrastructure that will stimulate the
creation of jobs. The balances also reflect the new transportation financing environment;
including public-private partnership payout rates which diverge from traditional models.
However, the Commission has confidence in the Department’s ability to manage its cash.
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2c. CASH FORECAST

Annual Low Point Cash Balance and Outstanding Obligations

STATE TRANSPORTATION TRUST FUND

The Florida Department of Transportation is the only state agency that operates on a “cash
flow” basis; that is, the Department is not required to have funds “on hand” to cover all existing
outstanding obligations. It may let contracts against revenue it expects to receive in the future.
The chart below displays the 13 year period from FY 2007/08 through FY 2019/20 identifying
the annual low point cash balances (represented by the bars) and the outstanding obligations
(represented by the shaded area). During the first three years of the Tentative Work Program
period of FY 2017/18 through FY 2019/20, the average annual low point cash balance is
projected to be $213.8 million and the average annual outstanding obligation is projected to be
$9.5 billion. That is, cash “on hand” is projected to average 2.2% of outstanding obligations.
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Although the Commission is confident in the Department’s ability to manage its cash, it may
not be able to sustain the level of project commitments in this Tentative Work Program
should any reductions of cash occur that are outside of the Department’s control.
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2d. MAJOR FINANCIAL ASSUMPTIONS
TURNPIKE ENTERPRISE

TURNPIKE SYSTEM GENERAL RESERVE FUND ASSUMPTIONS
The Debt Service Coverage Ratio averages 3.11 on a net basis over Fiscal Year 17/18 through
19/20. The net basis over the 3-year period is: 3.10, 3.06, and 3.17.

Section 338.165(3) of the Florida Statutes requires the Department to index toll rates using
an inflation factor, such as the CPI. Rate adjustments may be made no more frequently than
annually, but no less frequently than once every five years. The current Tentative Work Plan
assumes periodic indexing of toll rates.

Currently, the Turnpike has $2.8 billion of bonds outstanding. A maximum of $10 billion of
bonds may be outstanding to fund approved projects. There is sufficient bond cap available
to fully fund the new Turnpike Work Program and to provide for future capital improvements
beyond the Work Program period contingent on the availability of additional revenues.

Turnpike Projects to be bond-funded during the Work Program period total $1.4 billion and
are made up of a mix of widening and expansion projects as follows: widening of the
Veterans Expressway from Memorial Highway (Mile Post 3) to Gunn Highway (MP 9) in
Hillsborough County, widening of the HEFT from SW 216th Street (MP 12) to State Road 836
(MP 26) in Miami-Dade County, the First Coast Expressway expansion project from [-10 to US
17 in Clay and Duval counties, and the Suncoast Parkway 2 expansion project from US 98 to
SR 44 in Hernando and Citrus counties.

All Electronic Tolling, Phase 4A — Turnpike
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2e. TURNPIKE CASH FORECAST

Fiscal Year-end Balance

TURNPIKE GENERAL RESERVE FUND

The budget for the turnpike system must be planned to ensure there is a cash reserve at the
end of each fiscal year of not less than five percent of the unpaid balance of all turnpike
system contractual obligations, excluding bond obligations, to be paid from revenues.
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The lowest end of year cash balance in the Turnpike General Reserve Fund is $503.0 million
and occurs in June of 2020. Five percent of unpaid Turnpike obligations at that time is
estimated to be $60.1 million. The Turnpike General Reserve Fund is projected to maintain a
cash reserve at the end of each fiscal year in excess of the five percent minimum
requirement.
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3. OVERVIEW OF THE FLORIDA STRATEGIC
INTERMODAL SYSTEM (SIS)

KEY STATUTORY REQUIREMENTS

“There is hereby created the Florida Strategic Intermodal System. For purposes of funding
projects under the system, the Department shall allocate from the State Transportation Trust
Fund in its program and resource plan a minimum of $60 million each year, beginning in the
2004-2005 fiscal year. This allocation of funds is in addition to any funding provided to this
system by any other provision of law.” [s. 339.61(1), F.S.]

“The Legislature further finds that our transportation system must be designed and operated
in such a way that it preserves the abundance of natural and manmade amenities that have
been so successful in attracting new residents, businesses, and tourists to this state.
Therefore, the Legislature declares that the designation of a Strategic Intermodal System,
composed of facilities and services of statewide and interregional significance, will efficiently
serve the mobility needs of Florida's citizens, businesses, and visitors and will help Florida
become a worldwide economic leader, enhance economic prosperity and competitiveness,
enrich quality of life, and reflect responsible environmental stewardship. To that end, it is
the intent of the Legislature that the Strategic Intermodal System consists of transportation
facilities that meet a strategic and essential state interest and that limited resources available
for the implementation of statewide and interregional transportation priorities be focused on
that system.” [s. 339.61(2), F.S.]

“..the Department shall allocate at least 50 percent of any new discretionary highway
capacity funds to the Florida Strategic Intermodal System created pursuant to s. 339.61. Any
remaining new discretionary highway capacity funds shall be allocated to the districts for new
construction as provided in subparagraph 1. For the purposes of this subparagraph, the term
"new discretionary highway capacity funds" means any funds available to the Department
above the prior year funding level for capacity improvements, which the Department has the
discretion to allocate to highway projects.” [s. 339.135(4)(a)2, F.S.]

COMMISSION FINDINGS

Established by the 2003 Legislature, the SIS is a statewide network of high priority
transportation facilities most critical for statewide and interregional travel. It includes the
state’s largest and most significant commercial service airports, the spaceport, deep-water
seaports, freight rail terminals, passenger rail and intercity bus terminals, rail corridors,
waterways, and highways. These hubs, corridors, and connectors are the fundamental
structure which satisfies the transportation needs of our travelers and visitors, supports the
movement of freight, and provides transportation links to external markets. There is also a
secondary designation for “emerging SIS” facilities which do not currently meet adopted SIS
criteria, but are experiencing growing levels of activity.
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The SIS carries more than 99% of all enplaned commercial air passengers and cargo in the
state, 100% of all waterborne freight tonnage and cruise passengers, 99% of all freight
moving on the rail system, 89% of all interregional rail passengers, and more than 70% of all
truck traffic and 54% of total traffic on the State Highway System.

Unfunded needs on the SIS were identified in the 2040 SIS Multi-Modal Unfunded Needs Plan
(October 2011) as $131.2 billion (in 2010 dollars).

In accordance with s. 339.61(1), F.S., the Department has allocated $S60 million in each of the
five years of the Tentative Work Program period which meets the minimum criteria.

Section 339.135(4)(a)2, F.S., requires the Department to allocate at least 50 percent of any
new discretionary highway capacity funds to the SIS. In addition, the Department has
adopted an enhanced investment policy, reflecting the Legislature’s designation of the SIS as
the state’s highest transportation capacity investment priority, which provides for the
allocation of 75 percent of any new discretionary highway capacity funds to projects on the
SIS and Emerging SIS facilities. The Revenue Estimating Conference has forecasted increased
revenues for transportation. The Department has identified $677.0 million in new
discretionary capacity funds, and has allocated $507.8 million (75 percent) to the SIS in this
Tentative Work Program.

The Tentative Work Program has a total of $14.9 billion programmed on the SIS for capacity
improvements. Of this $14.9 billion, $14.0 billion is programmed for highway capacity
improvements, $296.3 million for aviation, $429.4 million for seaports, $142.1 million for rail,
$94.5 million for intermodal capacity improvements and $15.6 million for new starts transit
projects. The charts on the following pages are based on programmed commitment levels
over the five years of this Tentative Work Program. The Department operates on a
commitment budget. That is, the appropriations received from the legislature each year are
for the planned commitment of funds. The actual disbursement of the committed funds may
occur over a period of months or years. The total investment in the SIS since its designation
on July 1, 2003 has been $32.1 billion.

The Department adopted the 2010 Strategic Intermodal System Strategic Plan on January 29,
2010, which sets policies to guide decisions about which facilities are designated as part of
the SIS, where future SIS investments should occur, and how to set priorities among these
investments given limited funding. This Plan is currently being revised.

Detailed district SIS maps and corresponding project lists are presented in Appendix B of this
report.
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3a. THE FLORIDA STRATEGIC INTERMODAL SYSTEM
PROGRAM (SIS)

TOTAL CAPACITY IMPROVEMENTS AND OTHER INHANCEMENTS
$20.115 Billion

FIVE YEAR SUMMARY
SIS Capacity
$14,927.9
74.2%
Non-SIS Capacity
$5,187.0
25.8%
Note: $ are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total

SIS Capacity $4,058.76 $3,022.23 $2,367.19 $2,803.10 $2,676.66 $14,927.9
Non-SIS Capacity $1,249.38 $1,097.95 $857.09 $946.58 $1,035.99 $5,187.0
Total $5,308.1| $4,120.2| $3,224.3 $3,749.7 $3,712.7| $20,114.9
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3b. THE FLORIDA STRATEGIC INTERMODAL SYSTEM

PROGRAM (SIS)

SIS CAPACITY IMPROVEMENTS BY PROGRAM FUND
$14.928 Billion

FIVE YEAR SUMMARY

Seaport Capacity
$429.4
2.9%

Rail Capacity
$142.1
1.0%

Intermodal Capacity

Highway Capacity $94.5

$13,950.1 0.6%
93.4%
Aviation Capacity
$296.3
2.0%
Transit New Starts
$15.6
0.1%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total

Aviation Capacity $91.87 $66.07 $35.16 $77.08 $26.13 $296.3
Seaport Capacity $138.03 $94.19 $75.80 $67.24 $54.12 $429.4
Rail Capacity $34.84 $29.61 $44.12 $20.27 $13.25 $142.1
Intermodal Capcity $61.83 $8.73 $9.40 $9.88 $4.67 $94.5
Highway Capacity $3,732.12 $2,808.15 $2,202.71 $2,628.63 $2,578.49| $13,950.1
Transit New Starts $0.07 $15.48 $0.00 $0.00 $0.00 $15.6
Total $4,058.8 $3,022.2] $2,367.2] $2,803.1 $2,676.7| $14,927.9
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3c. THE FLORIDA STRATEGIC INTERMODAL SYSTEM

PROGRAM (SIS)
SIS CAPACITY IMPROVEMENTS — SIS vs. EMERGING SIS

$14.928 Billion
FIVE YEAR SUMMARY
Emerging SIS
Capacity
SIS Capacity $511.0
$14,004.9 3.4%
93.8%
SIS Connector
$412.1
2.8%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total
SIS Capacity $3,804.52 $2,886.41 $2,121.14 $2,617.30 $2,575.51 $14,004.9
Emerging SIS Capacity $135.55 $66.13 $187.24 $88.83 $33.24 $511.0
SIS Connector $118.69 $69.69 $58.81 $96.97 $67.91 $412.1
Total $4,058.8 $3,022.2 $2,367.2 $2,803.1| $2,676.7 $14,927.9
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4. OVERVIEW OF THE INTERMODAL DEVELOPMENT
PROGRAM

KEY STATUTORY REQUIREMENTS

Created within the Department of Transportation is the Intermodal Development Program
which is to provide for major capital investments in fixed-guideway transportation systems,
access to seaports, airports and other transportation terminals, providing for the
construction of intermodal or multimodal terminals; and to otherwise facilitate the
intermodal or multimodal movement of people and goods. [s. 341.053(1), F.S.]

The Department is authorized to fund projects within the Intermodal Development Program,
which are consistent, to the maximum extent feasible, with approved local government
comprehensive plans of the units of local government in which the project is located.

[s. 341.053(6), F.S.]

COMISSION FINDINGS

The Tentative Work Program has a total of $281.6 million programmed for the Intermodal
Development Program. Of that total, $3.7 million is programmed for rail access, $2.9 million
for port access, $19.1 million for airport access, $173.2 million for multimodal terminals,
$32.0 million for transit, and $50.7 million for future projects.

Miami Metromover
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4a. INTERMODAL DEVELOPMENT PROGRAM
$281.6 Million

FIVE YEAR SUMMARY

Airport Access
$19.1
6.8%

Port Access
$2.9
1.0%

Multi-Modal
Future Projects

Terminals
$50.7 $173.2
18.0% 61.5%
Rail
$3.7
1.3%
$32.0
11.4%
Note: S are in Millions
BY FISCAL YEAR
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total
Rail $0.0 $0.0 $0.0 $0.0 $3.7 $3.7
Future Projects $8.7 $14.6 $13.4 $12.2 $1.8 $50.7
Port Access $1.4 $1.5 $0.0 $0.0 $0.0 $2.9
Airport Access $6.4 $6.8 $3.1 $1.6 $1.1 $19.1
Multi-Modal Terminals $76.0 $14.2 $22.0 $28.3 $32.7 $173.2
Transit $7.3 $8.8 $4.7 $4.1 $7.1 $32.0
Total $99.9 $46.0 $43.2 $46.2 $46.4 $281.6
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4b. SIGNIFICANT INTERMODAL PROJECTS

Projects over 51,000,000

Fiscal Fund Project
Year District Item Phase | Source Estimate Description of Project Scope of Work
ROSA PARKS DOWNTOWN INTERMODAL
2018 01 431414-1 94 State 6,000,000 CAPACITY IMPROVEMENTS INTERMODAL HUB CAPACITY
2018 01 438751-1 94 State 1,827,245 LEETRAN PARK AND RIDE LOTS
BOB SIKES AIRPORT CONSTRUCT ACCESS AVIATION PRESERVATION
2018 03 425617-2 94 State 1,001,250 ROADWAY PROJECT
BROWARD/I-95 EXPRESS BUS PURCHASE
2018 04 423393-2 94 State 1,748,392 & STATION IMPROVEMENTS INTERMODAL HUB CAPACITY
FT.LAUDERDALE/HOLLYWOOD
2018 04 437970-1 94 State 4,500,000 INTERNATIONAL A/P, REHAB RUNWAY 's\R/gJ‘-lE-ICOTN PRESERVATION
10L-28R(NORTH)
32& Federal | 24,997,827
2018 06 251684-6 >2 ,?SRLSI:E,:IA?_LADES MULTI- MODAL INTERMODAL HUB CAPACITY
52 State 16,429,134
DTPW/MDT - TRANSIT CONNECTOR
2018 06 438749-1 94 State 2,500,000 FROM MIAMI TO MIAMI BEACH PTO STUDIES
32& DISTRICTWIDE GENERAL ENGINEERING
2018 06 439218-1 62 State 1,800,000 CONSULTANT FOR MODAL PRELIMINARY ENGINEERING
MIAMI-DADE MPO FY 2016/2017-
2018 06 439334-1 14 Federal | 3,712,640 2017/2018 UPWP TRANSPORTATION PLANNING
PORT TAMPA BAY - PORT SUTTON
2018 07 440336-1 94 State 1,433,941 INTERMODAL IMPROVEMENTS SEAPORT CAPACITY PROJECT
228 CENTRAL FLORIDA COMMUTER RAIL
2018 31 412994-2 32 State 2,832,566 SYSTEM ENGR/ADMIN/MARKETING & INTERMODAL HUB CAPACITY
PROF SERV
2018 Total 68,782,995
LAKELAND LINDER REG ARPT SITE
2019 01 438836-1 94 State 1,300,000 PREP/UTILITY INSTALL @ INTERMODAL AVIATION CAPACITY PROJECT
CENTER
BOB SIKES AIRPORT CONSTRUCT ACCESS AVIATION PRESERVATION
2019 03 425617-2 94 State 1,035,820 ROADWAY PROJECT
BROWARDY/I-95 EXPRESS BUS PURCHASE
2019 04 423393-2 94 State 1,748,392 & STATION IMPROVEMENTS INTERMODAL HUB CAPACITY
FT.LAUDERDALE/HOLLYWOOD
2019 04 437970-5 94 State 4,500,000 INTERNATIONAL A/P, REHAB RUNWAY ’S\R/(ISE?FN PRESERVATION
10L-28R(NORTH)
2019 06 435381-1 94 State 2,721,965 MDT - PALMETTO INTERMODAL INTERMODAL HUB CAPACITY
TERMINAL
DOLPHIN STATION AT HEFT AND NW
2019 06 437143-1 94 State 5,000,000 12TH STREET PARK AND RIDE LOTS
SR 968/FLAGLER ST FROM SR 821/HEFT
2019 06 437782-1 32 Federal | 4,069,107 TO SR 5/BISCAYNE BLVD (BRT STUDY) PD&E/EMO STUDY
SR 94/KENDALL DR FROM SR
2019 06 437784-1 32 Federal | 4,069,107 997/KROME AVE TO SR 5/S DIXIE HWY PD&E/EMO STUDY
(BRT STUDY)
SR 9/NW 27 AVE FROM MIA INTRMDAL
2019 06 438076-1 32 Federal | 4,069,107 CTRTO NW 215 ST/UNITY STN(PTC PD&E/EMO STUDY
STUDY)
32& DISTRICTWIDE GENERAL ENGINEERING
2019 06 439218-1 62 State 1,800,000 CONSULTANT FOR MODAL PRELIMINARY ENGINEERING
PORT TAMPA BAY - HOOKERS POINT
2019 07 440335-1 94 State 1,499,908 INTERMODAL IMPROVEMENTS SEAPORT CAPACITY PROJECT
CENTRAL FLORIDA COMMUTER RAIL
2019 31 412994-2 22 State 1,000,000 SYSTEM ENGR/ADMIN/MARKETING & INTERMODAL HUB CAPACITY
PROF SERV
2019 Total 32,813,406
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LAKELAND LINDER REG ARPT SITE
2020 01 438836-1 94 State 1,400,000 PREP/UTILITY INSTALL @ INTERMODAL AVIATION CAPACITY PROJECT
CENTER
DEFUNIAK SPRINGS AIRPORT AVIATION
2020 03 4256353 94 State 1,071,393 CONSTRUCT TERMINAL BUILDING REVENUE/OPERATIONAL
BROWARD/I-95 EXPRESS BUS PURCHASE
2020 04 423393-2 94 State 1,748,392 & STATION IMPROVEMENTS INTERMODAL HUB CAPACITY
32& DISTRICTWIDE GENERAL ENGINEERING
2020 06 439218-1 62 State 1,800,000 CONSULTANT FOR MODAL PRELIMINARY ENGINEERING
Federal MDT - PALMETTO INTERMODAL
2020 06 435381-1 94 & State 1,735,331 TERMINAL INTERMODAL HUB CAPACITY
REGIONAL INTERMODAL ACCESS
2020 07 440709-1 84 State 2,171,419 IMPROVEMENTS INTERMODAL HUB CAPACITY
27 8& CENTRAL FLORIDA COMMUTER RAIL
2020 31 412994-2 12 State 3,700,000 SYSTEM ENGR/ADMIN/MARKETING & INTERMODAL HUB CAPACITY
PROF SERV
2020 Total 13,626,535
TALLAHASSEE INTERNATIONAL AIRPORT | AVIATION
2021 03 422301-8 94 State 1,107,997 AIR CARGO FACILITY EXPANSION REVENUE/OPERATIONAL
BROWARD/I-95 EXPRESS BUS PURCHASE
2021 04 423393-2 94 State 1,748,392 & STATION IMPROVEMENTS INTERMODAL HUB CAPACITY
s& 27 & CENTRAL FLORIDA COMMUTER RAIL
2021 412994-2 State 4,062,084 SYSTEM ENGR/ADMIN/MARKETING & INTERMODAL HUB CAPACITY
31 32
PROF SERV
32& DISTRICTWIDE GENERAL ENGINEERING
2021 06 439218-1 62 State 1,800,000 CONSULTANT FOR MODAL PRELIMINARY ENGINEERING
2021 Total 8,718,473
32& DISTRICTWIDE GENERAL ENGINEERING
2022 06 439218-1 62 State 1,800,000 CONSULTANT FOR MODAL PRELIMINARY ENGINEERING
2022 Total 1,800,000

Sunrail Service — District Five
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5. STABILITY OF PROJECT SCHEDULES

KEY STATUTORY REQUIREMENTS
The Department shall stabilize the work program to ensure the timely and systematic
completion of projects. [s. 337.015(4), F.S.]

The Department shall minimize changes and adjustments that affect the scheduling of project
phases in the four common fiscal years contained in the previous adopted work program and
the tentative work program. [s. 339.135(4)(b)3, F.S.]

The Department shall advance by one fiscal year all projects included in the second year of
the previous year’s adopted work program. [s. 339.135(4)(b)3, F.S.]

It is the intent of the Legislature that the first three years of the adopted work program stand
as the commitment of the state to undertake transportation projects that local governments
may rely on for planning and concurrency purposes and in the development and amendment
of the capital improvements elements of their local government comprehensive plans. [s.
339.135(4)(b)3, F.S.]

COMMISSION FINDINGS

For the four common fiscal years (2017/18 to 2020/21) changes from the Adopted Work
Program to the Tentative Work Program were as follows: 89.80% of project phases
experienced no change in schedule or were advanced to an earlier fiscal year (FDOT objective
is at least 80%); 6.01% of project phases were deferred to a later fiscal year within the four
common fiscal years or moved out to a fiscal year beyond FY 2020/21; and 4.20% of project
phases were deleted. Stability of the individual districts and Turnpike/Rail Enterprise Work
Programs ranged from 77.90% to 98.37%. Note: The Stability Report includes construction,
right of way land, and freight logistics and passenger operations product phases only.

For the four common fiscal years, 91.88% of Road & Bridge project phases experienced no
change in schedule or were advanced to an earlier fiscal year.

For the four common fiscal years, 85.64% of Freight Logistics and Passenger Operations
project phases experienced no change in schedule or were advanced to an earlier fiscal year.

Compared to last year’s Tentative Work Program, stability of this Tentative Work Program
increased by 1.52 percentage points (from 88.28% last year to 89.80% this year).

If those project phases deferred, deleted, or moved out at the request of local governments
or other funding entities are excluded from the analysis, then 95.7% of project phases
experienced no change in schedule or were advanced to an earlier year. For the 175 projects
deferred, deleted, or moved out of the work program, 57.7% were due to external influences,
20.6% to production/RW schedule changes, 8.6% to Department priority changes, 7.4% to
estimate increases, and the remaining 5.7% for other various reasons.
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5a. STABILITY REPORT

CHANGES FROM ADOPTED WORK PROGRAM TO THE TENTATIVE WORK

PROGRAM

(Construction, Right of Way Land, and Freight Logistics and Passenger
Operations Phases Only)

SUMMARY TOTAL
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |[No Changes/Advances 1,541 89.80%
(FY 17/18 - 20/21) |Defers 77 4.49%
Deletions 72 4.20%
Moved Out 26 1.52%
Total 1,716 100.00%
ROADS AND BRIDGES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes/Advances 1,052 91.88%
(FY 17/18 - 20/21) |Defers 59 5.15%
Deletions 18 1.57%
Moved Out 16 1.40%
Total 1,145 100.00%
FREIGHT LOGISTICS AND PASSENGER OPERATIONS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes/Advances 489 85.64%
(FY 17/18 - 20/21) |Defers 18 3.15%
Deletions 54 9.46%
Moved Out 10 1.75%
Total 571 100.00%
LEGEND:

NO CHANGES: No change in scheduled fiscal year.
ADVANCES: Advanced to an earlier fiscal year.
DEFERS: Deferred to a later fiscal year, but remained in the four common fiscal years.
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the
Tentative Work Program.
MOVED OUT: Moved out to new fifth year of the Tentative Work Program.
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S5b. STABILITY REPORT
STATEWIDE WORK PROGRAM

REASONS FOR 175 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Revenue FDOT Priority
Adjustment Changes
1.1% \ 8.6% Estimate Increases
Split Out From . 7.4%
Another Project )
0.6% Project
Combinations,
Substitutions
2.3%
Production/ROW
Schedule Changes
20.6%
External Influences
()
>7.7% Other
1.7%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 1,460 85.08%
(FY 17/18 - 20/21) |Advances 81 4.72%
Defers 77 4.49%
Deletions 72 4.20%
Moved Out 26 1.52%
Total 1,716 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 1,561 90.97%
(FY 17/18 - 20/21) |Advances 81 4.72%
Defers 50 2.91%
Deletions 8 0.47%
Moved Out 16 0.93%
Total 1,716 100.00%
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5c. STABILITY REPORT
DISTRICT 1 WORK PROGRAM

REASONS FOR 18 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

FDOT Priority
Changes
22.2%

External Influences

38.9%
Production/ROW
Schedule Changes
38.9%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 191 89.25%
(FY 17/18 - 20/21) |Advances 5 2.34%
Defers 6 2.80%
Deletions 10 4.67%
Moved Out 2 0.93%
Total 214 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 198 92.52%
(FY 17/18 - 20/21) |Advances 5 2.34%
Defers 6 2.80%
Deletions 3 1.40%
Moved out 2 0.93%
Total 214 100.00%
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5d. STABILITY REPORT
DISTRICT 2 WORK PROGRAM

REASONS FOR 18 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

FDOT Priority
Changes
5.6%
External Influences
50.0%
Estimate Increases
11.1%
Production/ROW
Schedule Changes
22.2%
Other
11.1%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 211 84.40%
(FY 17/18 - 20/21) |Advances 21 8.40%
Defers 7 2.80%
Deletions 6 2.40%
Moved Out 5 2.00%
Total 250 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 220 88.00%
(FY 17/18 - 20/21) |Advances 21 8.40%
Defers 6 2.40%
Deletions 1 0.40%
Moved Out 2 0.80%
Total 250 100.00%
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5e. STABILITY REPORT
DISTRICT 3 WORK PROGRAM

REASONS FOR 4 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

External Influences

100.0%

RESULTS
Fiscal Year Category Number of Phases Percent of Total

4 Common Years |No Changes 231 93.90%
(FY 17/18 - 20/21) |Advances 11 4.47%
Defers 1 0.41%
Deletions 3 1.22%
Moved Out 0 0.00%
Total 246 100.00%

RESULTS WITHOUT EXTERNAL INFLUENCES

Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 235 95.53%
(FY 17/18 - 20/21) |Advances 11 4.47%
Defers 0 0.00%
Deletions 0 0.00%
Moved Out 0 0.00%
Total 246 100.00%
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5f. STABILITY REPORT
DISTRICT 4 WORK PROGRAM

REASONS FOR 28 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Production/ROW
Schedule Changes
3.6%

External Influences

FDOT Priority
Changes
28.6%

Revenue
Adjustment
7.1%

Project

Combinations/Phase

Substitutions
3.6%

57.1%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 183 77.54%
(FY 17/18 - 20/21) |Advances 25 10.59%
Defers 12 5.08%
Deletions 14 5.93%
Moved Out 2 0.85%
Total 236 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 199 84.32%
(FY 17/18 - 20/21) |Advances 25 10.59%
Defers 10 4.24%
Deletions 0 0.00%
Moved Out 2 0.85%
Total 236 100.00%
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5g. STABILITY REPORT
DISTRICT 5 WORK PROGRAM

REASONS FOR 34 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Estimate Increases
11.8%
External Influences
()
76.5% Production/ROW
Schedule Changes
11.8%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 189 81.82%
(FY 17/18 - 20/21) |Advances 8 3.46%
Defers 21 9.09%
Deletions 7 3.03%
Moved Out 6 2.60%
Total 231 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 215 93.07%
(FY 17/18 - 20/21) |Advances 8 3.46%
Defers 8 3.46%
Deletions 0 0.00%
Moved Out 0 0.00%
Total 231 100.00%
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Sh. STABILITY REPORT
DISTRICT 6 WORK PROGRAM

REASONS FOR 18 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Estimate Increases
33.3%

Project

Combinations/Phase

Substitutions
16.7%

Split Out from
Another Project

5.6%
External Influences
44.4%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 183 88.41%
(FY 17/18 - 20/21) |Advances 6 2.90%
Defers 12 5.80%
Deletions 2 0.97%
Moved Out 4 1.93%
Total 207 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 191 92.27%
(FY 17/18 - 20/21) |Advances 6 2.90%
Defers 6 2.90%
Deletions 1 0.48%
Moved Out 3 1.45%
Total 207 100.00%
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5i. STABILITY REPORT
DISTRICT 7 WORK PROGRAM

REASONS FOR 35 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

FDOT Priority
Changes
External Influences 2.9%
88.6%
Production/ROW
Schedule Changes
5.7%
Other
2.9%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 193 83.55%
(FY 17/18 - 20/21) |Advances 3 1.30%
Defers 5 2.16%
Deletions 28 12.12%
Moved Out 2 0.87%
Total 231 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 224 96.97%
(FY 17/18 - 20/21) |Advances 3 1.30%
Defers 1 0.43%
Deletions 1 0.43%
Moved Out 2 0.87%
Total 231 100.00%
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5j. STABILITY REPORT
TURNPIKE ENTERPRISE WORK PROGRAM

REASONS FOR 19 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Production/ROW

FDOT Priority
Schedule Changes Changes
94.7% 5.3%
RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 66 76.74%
(FY 17/18- 20/21)  |Advances 1 1.16%
Defers 13 15.12%
Deletions 1 1.16%
Moved Out 5 5.81%
Total 86 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 66 76.74%
(FY 17/18- 20/21)  |Advances 1 1.16%
Defers 13 15.12%
Deletions 1 1.16%
Moved Out 5 5.81%
Total 86 100.00%
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5k. STABILITY REPORT

FLORIDA RAIL ENTERPRISE WORK PROGRAM

REASONS FOR 1 PROJECT PHASES DEFERRED, DELETED OR MOVED OUT

Estimate Increases

100.0%

RESULTS
Fiscal Year Category Number of Phases Percent of Total
4 Common Years No Changes 12 85.71%
(FY 17/18 - 20/21) |Advances 1 7.14%
Defers 0 0.00%
Deletions 1 7.14%
Moved Out 0 0.00%
Total 14 100.00%
RESULTS WITHOUT EXTERNAL INFLUENCES
Fiscal Year Category Number of Phases Percent of Total
4 Common Years |No Changes 12 85.71%
(FY 17/18 - 20/21) |Advances 1 7.14%
Defers 0 0.00%
Deletions 1 7.14%
Moved Out 0 0.00%
Total 14 100.00%
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6. LINKING THE WORK PROGRAM WITH THE
GOALS AND OBJECTIVES IN THE FLORIDA
TRANSPORTATION PLAN

KEY STATUTORY REQUIREMENTS

The Tentative Work Program shall be developed in accordance with the Florida
Transportation Plan required in s. 339.155 and must comply with the program funding levels
contained in the program and resource plan. [s. 339.135(4)(b)2, F.S.]

The purpose of the Florida Transportation Plan is to establish and define the state’s long-
range transportation goals and objectives to be accomplished over a period of at least 20
years within the context of the State Comprehensive Plan, and any other statutory mandates
and authorizations and based upon the prevailing principles of:

(a) Preserving the existing transportation infrastructure.

(b) Enhancing Florida’s economic competitiveness.

(c) Improving travel choices to ensure mobility.

(d) Expanding the state’s role as a hub for trade and investment. [s. 339.155(1), F.S.]

The Florida Transportation Plan shall be a unified, concise planning document that clearly
defines the state’s long-range transportation goals and objectives. The plan shall document
the goals and long-term objectives necessary to implement the results of the department’s
findings from its examination of the criteria specified in s. 334.046(1) and 23 U.S.C. s. 135. [s.
339.155(3)(b), F.S.]

COMMISSION FINDINGS

The Tentative Work Program was developed in accordance with the Program and Resource
Plan and the Florida Transportation Plan. This was accomplished through issuance of
Schedules A and B included with the Work Program Instructions directed to district and central
office program managers. This was followed by a rigorous review process by central office
program management staff. The Tentative Work Program was reviewed and approved by the
Secretary prior to submission to the Florida Transportation Commission, Governor, and
Legislature.

Objectives contained in the 2015 Performance Report of the 2060 Florida Transportation Plan
were used to demonstrate the linkage between this Tentative Work Program and the goals
and objectives of the Florida Transportation Plan.

The Department has met the four objectives that are measured directly through the work
program. (The remaining objectives in the Performance Report not covered in this review are
measured in other ways, such as through the Commission’s annual FDOT Performance and
Production Review.)

Review of the Tentative Work Program FY 2017/18 —2021/22


http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0334/Sections/0334.046.html

The Florida Transportation Commission

STATUTORY GUIDANCE: PRESERVATION

One of the Department’s prevailing principles is protecting the state’s transportation
infrastructure investment. Preservation includes: (1) ensuring that 80 percent of the
pavement on the state highway system meets Department standards; (2) ensuring that 90
percent of Department-maintained bridges meet Department standards; and (3) ensuring
that the Department achieves 100 percent of the acceptable maintenance standard on the
State Highway System. [s. 334.046(4)(a), F.S.]

LONG RANGE GOAL IN 2060 PLAN
Maintain and operate Florida’s transportation system proactively.

RESURFACING
Objective: Ensure that 80 percent of pavement on the State Highway System meets
Department standards.

Tentative Work Program (January 4, 2017 Snapshot):
17/18 18/19 19/20 20/21 21/22
Percent Pavement Meeting Standards 91.0% 88.3% 86.8% 87.7% 88.8%

“Meets Department standards” means pavement in “Good” condition (rated 7 or above in
pavement condition survey where one is worst and 10 is best).

BRIDGES
Objective: Ensure that 90 percent of FDOT maintained bridges meet Department standards
while keeping all FDOT maintained bridges open to the public safe.

Tentative Work Program (January 4, 2017 Snapshot):

17/18 18/19 19/20 20/21 21/22
Percent Bridges Meeting Standards 94.4% 94.7% 95.0% 95.4% 95.6%
“Meets Department standards” means bridges in “Good” condition, i.e., not in need of repair

or replacement. The remaining bridges, while in need of repair or replacement, are safe for
use by the public.

MAINTENANCE
Objective: Achieve 100 percent of the acceptable maintenance standard on the State
Highway System.

Tentative Work Program (January 4, 2017 Snapshot):

17/18 18/19 19/20 20/21 21/22
Percent Maintenance Standard Achieved 100% 100% 100% 100% 100%
“Acceptable maintenance standard” is based on the Department’s evaluation of its

performance using the Maintenance Rating Program. This system grades five maintenance
elements and arrives at a composite state score based on a scale of 1 to 100.

Review of the Tentative Work Program FY 2017/18 —2021/22



The Florida Transportation Commission

STATUTORY GUIDANCE: ENHANCING ECONOMIC COMPETITIVENESS

Ensuring that the state has a clear understanding of the economic consequences of
transportation investments, and how such investments affect the state’s economic
competitiveness. The department must develop a macroeconomic analysis of the linkages
between transportation investment and economic performance, as well as a method to
quantifiably measure the economic benefits of the district-work-program investments. Such
an analysis must analyze: 1. the state’s and district’s economic performance relative to the
competition, and 2. the business environment as viewed from the perspective of companies
evaluating the state as a place in which to do business. [s. 334.046(4)(b), F.S.]

LONG RANGE GOAL IN 2060 PLAN
Invest in transportation systems to support a prosperous globally competitive economy.

STRATEGIC INTERMODAL SYSTEM (SIS)

Objective: Allocate up to 75 percent of new discretionary capacity funds to the Strategic
Intermodal System.

The Revenue Estimating Conferences are forecasting increases in new discretionary funding.
New discretionary highway capacity funds are defined as funds available to the Department
above the prior year funding level for capacity improvements, which the Department has the
discretion to allocate to highway projects.

Tentative Work Program (January 4, 2017 Snapshot):

(% in millions) 17/18 18/19 19/20 20/21 21/22 Total | % for SIS
New Discretionary Capacity Funds | $220.00 | $97.00 [ $95.00 [ $95.00 | $170.00 | $677.00
Portion Allocated to SIS $165.00 | $72.75 | $71.25 | $71.25 | $127.50 | $507.75 | 75.0%

STATUTORY GUIDANCE: ENHANCING MOBILITY

Ensuring a cost-effective, statewide, interconnected transportation system.

LONG RANGE GOAL IN 2060 PLAN

Improve mobility and connectivity for people and freight.

Measures identifying performance in enhancing mobility are under development.
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7. PRODUCTION CAPACITY

KEY STATUTORY REQUIREMENTS

As part of its evaluation, the Transportation Commission is to ensure that the Tentative Work
Program can be produced with available resources. Therefore, the Commission asked the
Department to document what additional level of preliminary engineering consultant

resources, if any, is programmed to produce the Tentative Work Program.
[s. 339.135(4)(g)2c, F.S].

COMMISSION FINDINGS

In order to meet ongoing needs, preliminary engineering consultant funding levels can
sometimes increase or decrease, depending on whether overall production is expanding or
contracting. Currently, the Department’s overall production levels are in an expansion mode
for a total net increase of $505.9 million for preliminary engineering consultants in the four
common fiscal years of the Tentative Work Program, when compared to the Adopted Work
Program.

The net increase is reflective of the need for additional preliminary engineering in support of
projects in the Tentative Work Program. The Department, being a production agency, needs
a constant inventory of project plans ready for construction in the event additional funds are
made available. The increase in preliminary engineering consultants also allows for
production work on projects outside the Tentative Work Program that require a longer
process including such efforts as corridor studies, environmental impact studies, interchange
justification reports, extensive community and local involvement, etc. These project plans, in
various stages of completion with some “on the shelf” or “shovel ready,” allow the
production pipeline to continue to flow.

SR 123 Widening Project — District 3
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8. COMPLIANCE WITH APPROVED LOCAL
GOVERNMENT COMPREHENSIVE PLANS

KEY STATUTORY REQUIREMENTS

The Florida Department of Economic Opportunity (DEO) shall transmit to the Florida
Transportation Commission a list of those projects and project phases contained in the
Tentative Work Program which are identified as being inconsistent with approved local
government comprehensive plans.  For urbanized areas of metropolitan planning
organizations, the list may not contain any project or project phase that is scheduled in a
transportation improvement program unless such inconsistency has been previously
reported to the affected metropolitan planning organization. [s. 339.135(4)(f), F.S.]

COMMISSION FINDINGS

The Commission believes it is prudent to acknowledge receipt of the DEO list and to ensure
that the Department worked with the affected local governments and appropriate
metropolitan planning organizations to resolve the inconsistencies.

The Department of Economic Opportunity notified the Commission on February 20, 2017
that it had completed its review of the Tentative Work Program. Based on its review, DEO
determined that all projects were found to be consistent with the local government
comprehensive plans.

State Emergency Operations Center — Hurricane Matthew
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9. METROPOLITAN PLANNING ORGANIZATIONS
OBJECTIONS AND REQUESTS

KEY STATUTORY REQUIREMENTS

A metropolitan planning organization (MPO) or board of county commissioners may file an
objection with the Secretary to any project rescheduled or deleted from the district work
program that was included in the MPQO's Transportation Improvement Program and is
contained in the last four years of the Department's previous Adopted Work Program. |[s.
339.135(4)(c)3, F.S.]

An MPO or board of county commissioners may issue a request to the district secretary for
further consideration of any specific project not included or not adequately addressed in the
district work program. [s. 339.135(4)(d), F.S.]

The district secretary shall acknowledge and review all such requests and forward copies to
the Secretary and Commission. The Commission shall include such requests in its evaluation
of the Tentative Work Program. [s. 339.135(4)(d), F.S.]

COMMISSION FINDINGS

There were no objections filed for a project rescheduled or deleted from the district work
program that was included in the Transportation Improvement Plan (TIP) and contained in
the last four years of the Department’s Adopted Work Program.

There were comments and/or requests from 10 planning organizations and/or local
governments made for further consideration of projects not included or not adequately
addressed in the district work programs.

Through discussions with district and central office staff and review of correspondence, the
Commission verified that the districts reviewed and acknowledged all comments and
requests submitted by local governments and/or planning agencies and took an appropriate
course of action.
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Objections/Requests by MPOs for Projects Not Included in the Tentative Work
Program or Not Adequately Addressed in the Tentative Work Program

Documentation of the correspondence received by the districts from MPOs and local
governments in response to the respective district work programs is kept on file and is
available upon request.

District Objections Reconsiderations/Comments
1 0 1
2 0 1
3 0 0
4 0 1
5 0 3
6 0 0
7 0 4
Turnpike 0 0
Rail Enterprise 0 0
Total 0 10

Rendering of Gateway Expressway Project — District 7
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9a. METROPOLITAN PLANNING ORGANIZATIONS
Changes Made After District Public Hearings

KEY STATUTORY REQUIREMENTS

Prior to the submission of the district work program to the central office, each district office
shall hold a public hearing in at least one urbanized area in the district and shall make a
presentation at a meeting of each metropolitan planning organization in the district to
determine the necessity of making any changes to projects included, or to be included, in the
district work program and to hear requests for new projects to be added to, or existing
projects to be deleted from, the district work program. [s. 339.135(4)(d), F.S.]

Although not required by statute, an important function of the statewide public hearing of
the Tentative Work Program is to identify and provide public notice of projects that have
been added to, advanced within, deferred, moved out of, or deleted from the Tentative Work
Program after the public hearings were conducted in the districts.

COMMISSION FINDINGS

Commission staff verified that each district and the Turnpike/Rail Enterprise conducted public
hearings in at least one urbanized area in the district. More often than not, numerous public
hearings were conducted.

The development of the Tentative Work Program is a dynamic process, constantly being
modified until it is locked down prior to submission to the Legislature and the Transportation
Commission. Inevitably, some changes are made which impact the placement of projects
within the work program. Therefore, it is imperative that these changes be publicly noticed.
Following is a list of changes made to the Tentative Work Program after the public hearings
were conducted in the districts.

Project Changes after District Public Hearings

Item

District Description Action
Number

) CR 655 (RIFLE RANGE) FROM 12TH

1 440278-1 ST EAST TO DOLLY BEN CT ADDED

1 420613-2 I-75 AT FRUITVILLE ROAD/CR 780 ADDED

1 437966-1 SR 789 OVER NEW PASS ADDED

SR 546 MEMORIAL BLVD FROM

1 436569-2 WABASH AVE TO N INGRAHAM AVE ADDED
) WINTERLAKE RD (SR 540)

1 44013>-1 INTERSECTION LIGHTING RETROFIT ADDED
. US 98 (N FL AVE) W 10™

1 440679-1 ST/PARKVIEW PL TO CRAWFORD ST ADDED
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Item

District Description Action
Number

LAKELAND AREA MASS TRANSIT FOR

1 440757-1 WH AND LKLD BLOCK GRANT OPER ADDED
ASSISTANCE
SR 45 (US 41) FROM CARMALITA

1 440670-1 STREET TO MARION AVENUE ADDED
HIGHLANDS COUNTY

1 437962-1 SUBSTRUCTURE REPAIRS AT ADDED

VARIOUS LOCATIONS

SR 789 OVER LONGBOAT KEY PASS
1 436415-1 BRIDGE NUMBER 130057 ADDED

SR 43 FROM MOCCASIN WALLOW TO
1 439432-1 HILLSBORO CNTY LINE ADDED

14TH ST W (SR 45) INTERSECTION

1 440133-1 LIGHTING RETROFIT ADDED
ATMS FROM NORTHERN PART OF

1 440324-1 MANATEE COUNTY AT VARIOUS ADDED
LOCATIONS
SR 90 (US 41) TAMIAMI TRL FM E OF

1 438059-1 SR 84 (DAVIS BLVD) TO DEFFERED
COURTHOUSE SHADOWS

) 430204- SR 684 FROM SR 789 (GULF DRIVE) | jcconnco

TO 123RD STREET WEST

BEAKER BLVD FROM SR 563 TO N OF
1 438010-1 POLK PARKWAY DEFERRED

SR 572 FROM DRANE FIELD RD TO
1 438013-1 PIPKIN CREEK RD DEFERRED

1 434504-1 SR 72 AT BEE RIDGE ROAD DEFERRED

SR 45 (USB 41) OVER HATCHETT

1 434859-1 CREEK AT BRIDGE 170169

DEFERRED

SR 29 FROM PALM AVENUE TO NEW
1 438006-1 MARKET ROAD DELETED

SR A1A HURRICANE MATTHEW, ST

5 439640-3 JOHNS CO, RESTORE AND GAME CONSTRUCTION AND CEI
REPLENISH DITCH LINING AND PHASE INTO FY 2018
RECONSTRUCT BANK AND SHORE

3 | e NO CHANGES [ —eeeeeees

PHASE 52 WAS ADDED TO FY
4 421390-8-52-01 m‘@g&g&g LAUDERDALE 2018 AFTER THE 11/30/2016
PUBLIC HEARING

PINE ISLAND ROAD AT NW 57TH PHASE 58 WAS ADDED TO FY

4 425417-2-58-01 2019 AFTER THE 11/30/2016
STREET AND NW 67TH COURT PUBLIC HEARING
CITY OF HOLLYWOOD MOBILITY PHASE 52 WAS ADDED TO FY

4 431770-5-52-01 | IMPROVEMENTS AT VARIOUS 2019 AFTER THE 11/30/2016
LOCATIONS PUBLIC HEARING
ANDREWS AVE FROM LAS OLAS BLVD PROJECT WAS DELETED AT THE

4 431661-1-52-01 MPO'S REQUEST — PHASE 52
TO OAKLAND PK BLVD WAS PROGRAMMED IN FY 2020
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Item

District Number

Description Action

AS A RESULT OF HURRICANE
MATTHEW, THIS PERMANENT
REPAIR PROJECT WAS ADDED
AFTER THE 11/30/2016 PUBLIC
HEARING — PHASE 52 WAS
ADDED TO FY 2019

SR-A1A FROM N. OF THE WABASSO
4 440554-2-52-01 | CAUSEWAY BRIDGE TO S. OF
SEBASTIAN INLET

T NO CHANGES | e
6 438034-4 SR 997/KROME AVENUE FROM SW | DESIGN PHASE ADDED TO FY
136 STREET TO SW 88 STREET 2017/18
6 440846-1 NORTH BAY VILLAGE - BAYWALK CONSTRUCTION PHASES MOVED
PLAZA AREA PHASE 1 OUT OF FY 2021/22
CITY OF DORAL - CITYWIDE
6 440847-1 SIDEWALK, CURB RAMP, AND S?J‘T'Sglglli\?g(?zl\ll /;gASES MOVED
CROSSWALK IMPROVEMENTS
CONSTRUCTION PHASES MOVED
6 440849-1 TOWN OF MIAMI LAKES GREEN 2.0 | G 0F Fy 2021/22
PHASE 52 WAS IN CURRENT
YEAR DURING DISTRICT PUBLIC
7 438710-3 IC'Z)EJWDSCAPE IN HERNANDO HEARING BUT WAS
SUBSEQUENTLY DEFERRED TO
YEAR 1

THERMOPLASTIC FOR SAWGRASS
TPK (D4) | 435461-2-52-01 | WIDENING CORAL RIDGE TO SR (MP | DELETED
14-18)

THERMOPLASTIC FOR TPK
TPK (D4) | 436517-2-52-01 | RESURFACING IN ST LUCIE COUNTY | DELETED
(MP 153.23-169.32)

TPK THERMOPLASTIC FOR AET PH 8

(STATE- | 431737-2-52-01 | TICKET SYSTEM — LANTANTA TO DELETED
WIDE) THREE LAKES (MP 88-236)

TPK CENTRAL FLORIDA DMS

(STATE- | 435605-6-52-01 | IMPROVEMENTS AND ADDED
WIDE) REPLACEMENTS

REPORT CRITERIA

Added: phases added or moved-in to the first three years of the Tentative Work Program.

Deleted: phases deleted or moved-out of the five years of the Tentative Work Program.

Advanced to Current Year: Phases advanced from the Tentative Work Program to this current year.
Deferred: phases deferred within or from the first three years of the Tentative Work Program.
Moved-Out: phases that have moved out to the new fifth year of the Tentative Work Program.
Includes ROW, Construction, and Operations and Capital Grant Phases only.
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10. TRANSPORTATION REGIONAL INCENTIVE
PROGRAM (TRIP)

KEY STATUTORY REQUIREMENTS

The 2005 Legislature created within the Department a Transportation Regional Incentive
Program for the purpose of providing funds to improve regionally significant transportation
facilities in regional transportation areas. [s. 339.2819(1), F.S.]. The intent for the use of
these funds is to generate additional capacity through growth in the transportation program.

The percentage of matching funds provided from the TRIP shall be up to 50 percent of project
costs. [s. 339.2819(2), F.S.] Federal earmarks or Federal Transit Administration funds may
not be used as a match for TRIP.

The Department shall allocate funding available for the TRIP to the districts based on a factor
derived from equal parts of population and motor fuel collections for eligible counties in
regional transportation areas created pursuant to s. 339.155(4), F.S. [s. 339.2819(3), F.S.]

Projects using TRIP funds shall, at a minimum:

e Support those transportation facilities that serve national, statewide, or regional
functions and function as part of an integrated regional transportation system;

e Be identified in the capital improvements element of a comprehensive plan that has
been determined to be in compliance with part Il of chapter 163, Florida Statutes,
after July 1, 2005. Further, the project shall be in compliance with local government
comprehensive plan policies relative to corridor management;

e Be consistent with the Strategic Intermodal System Plan; and

e Have a commitment for local, regional, or private financial matching funds as a
percentage of the overall project cost. [s. 339.2819(4)(a), F.S.]

In allocating TRIP funds, priority shall be given to projects that:

e Provide connectivity to the Strategic Intermodal System, developed under s. 339.64;

e Support economic development and the movement of goods in Rural Areas of Critical
Economic Concern designated under s. 288.0656(7), F.S.;

e Are subject to a local ordinance that establishes corridor management techniques,
including access management strategies, right-of-way acquisition and protection
measures, appropriate land use strategies, zoning, and setback requirements for
adjacent land uses; and

e Improve connectivity between military installations and the Strategic Highway
Network or the Strategic Rail Corridor Network. [s. 339.2819(4)(c), F.S.]
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Effective July 1, 2014, the first $60 million of the funds allocated to the Transportation
Regional Incentive Program shall be allocated annually to the Florida Rail Enterprise. [s.
201.15(4)(a)4, F.S.]

COMMISSION FINDINGS

Funds for FY 2017/18 through FY 2021/22 were allocated to the districts by statutory
formula. The Department has allocated the first $60 million of TRIP funds to the Florida Rail
Enterprise. Total programmed funding in this Tentative Work Program for TRIP is $422.79
million.

Annual programmed amounts allocated for TRIP are listed below:

($ in millions) FY 17/18 | FY 18/19 | FY 19/20 | FY 20/21 | FY 21/22 Total
District 1 $2.40 $2.99 $3.51 $3.95 $4.40 $17.24
District 2 $1.93 $2.41 $2.82 $3.18 $3.54 $13.88
District 3 $1.28 $1.60 $1.87 $2.11 $2.35 $9.21
District 4 $3.16 $3.94 $4.62 $5.21 $5.80 $22.73
District 5 $3.60 $4.49 $5.27 $5.93 $6.60 $25.89
District 6 $2.16 $2.69 $3.16 $3.56 $3.96 $15.53
District 7 $2.55 $3.18 $3.73 $4.20 $4.67 $18.32
Florida Rail Enterprise $60.00| $60.00| $60.00 $60.00{ $60.00| $300.00
Total $77.08] $81.29] $84.97| $88.14] $91.31] $422.79

Note: Figures based on January 4, 2017 snapshot of the Tentative Work Program.

New Econfina River Bridge in Taylor County — District 2
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11. COUNTY TRANSPORTATION PROGRAMS

KEY STATUTORY REQUIREMENTS

The 2000 Legislature created two county transportation related programs.

County Incentive Grant Program (CIGP). The purpose of this program is to provide grants to
counties to improve a transportation facility which is located on the State Highway System or
which relieves traffic congestion on the State Highway System. To be eligible for
consideration, a project must be consistent with local MPO plans and local government
comprehensive plans. The Department must consider the following criteria for evaluating
projects for CIGP:

e The extent to which the project will encourage, enhance, or create economic benefits;

e The likelihood that assistance would enable the project to proceed at an earlier date
than the project could otherwise proceed;

e The extent to which assistance would foster innovative public-private partnerships
and attract private debt or equity investment;

e The extent to which the project uses new technologies, including intelligent
transportation systems, which enhance the efficiency of the project;

e The extent to which the project helps to maintain or protect the environment; and

e The extent to which the project includes transportation benefits for improving
intermodalism and safety. [s. 339.2817, F.S.]

Small County Outreach Program (SCOP). The purpose of this program is to assist small county
governments in repairing or rehabilitating county bridges, paving unpaved roads, addressing
road-related drainage improvements, resurfacing or reconstructing county roads, or
constructing capacity or safety improvements to county roads. Small county being defined as
any county with a population of 170,000 or less, as determined by the most recent official
estimate. Funds allocated under this program are in addition to any funds provided for the
Small County Road Assistance Program. The Department shall fund 75 percent of the cost of
SCOP projects. In determining a county’s eligibility for assistance, the Department may
consider whether the county has attempted to keep county roads in satisfactory condition.
The following criteria shall be used to prioritize road projects for funding under the program:

The primary criterion is the physical condition of the road as measured by the Department.

As secondary criteria, the Department may consider:
e Whether a road is used as an evacuation route;
e Whether a road has high levels of agricultural travel;
e Whether a road is considered a major arterial route;
e Whether a road is considered a feeder road;
e Information as evidenced to the Department through an established pavement
management plan; and

Review of the Tentative Work Program FY 2017/18 —2021/22 Page 77




The Florida Transportation Commission

e Other criteria related to the impact of a project on the public road system or on the
state or local economy as determined by the Department. [s. 339.2818, F.S.]

Small County Road Assistance Program (SCRAP). The purpose of this program, created by the
Legislature in 1999, is to assist small county governments in resurfacing or reconstructing
county roads. Small county being defined as any county with a population of 75,000 or less,
according to 1990 federal census data. Up to $25 million annually from the State
Transportation Trust Fund may be used for the purpose of funding SCRAP. For FY 2016 and
FY 2017, the allowable amount was increased to $50 million. [s. 339.2816(1)-(3), F.S.] Small
counties shall be eligible to compete for these funds for resurfacing or reconstruction
projects on county roads that were part of the county road system on June 10, 1995.
Capacity improvements on county roads are not eligible for funding. In determining a
county’s eligibility for assistance under this program, the Department may consider whether
the county has attempted to keep county roads in satisfactory condition, including the
amount of local option fuel tax imposed by the county. The Department may also consider
the extent to which the county has offered to provide a match of local funds with state funds
provided under the program. At a minimum, small counties shall be eligible only if the
county has enacted the maximum rate of the local option fuel tax authorized by s.
336.025(1)(a), F.S. The following criteria must be used to prioritize road projects for funding
under the program:

The primary criterion is the physical condition of the road as measured by the Department.

As secondary criteria, the Department may consider:

e Whether a road is used as an evacuation route;

e Whether a road has high levels of agricultural travel;

e Whether a road is considered a major arterial route;

e Whether a road is considered a feeder road;

e Whether a road is located in a fiscally constrained county, as defined in s. 218.67(1);
and

e Other criteria related to the impact of a project on the public road system or on the
state or local economy as determined by the Department. [s. 339.2816, F.S.]

COMMISSION FINDINGS

The County Incentive Grant Program and Small "County Outreach Program were originally
funded by an annual non-recurring general revenue appropriation of $125 million. The
service charge that had been collected on the proceeds from the local option fuel tax is no
longer assessed as of July 1, 2006. The resulting increase in revenue derived from this action
is now being deposited in the STTF to fund the County Incentive Grant Program and the Small
County Outreach Program. The SCOP program also receives a portion of Documentary Stamp
revenue.

The Department has programmed $193.8 million for the County Incentive Grant Program,
$295.3 million for the Small County Outreach Program and $129.2 million for the Small
County Road Assistance Program.
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Annual Programmed amounts for CIGP, SCOP and SCRAP are:

5-
($inmillions) | FY17/18 | Fy 18/19 | FY 19/20 | FY 20/21 | Py 21722 | >7Y&*"

Total
CIGP $42.0 $37.2 $37.7 $38.2 $38.7 $193.8
SCopP $65.1 $54.7 $56.7 $58.5 $60.3 $295.3
SCRAP $29.2 $25.0 $25.0 $25.0 $25.0 $129.2

Note: Figures based on January 4, 2017 snapshot of the Tentative Work Program.

Since projects eligible for funding under the CIGP, SCOP and SCRAP programs may require a
local match and have to meet certain criteria, only some projects are included
in the Tentative Work Program for funding under these programs. The remainder of the

money is “boxed” through FY 2021/22 and will be awarded to projects as they become
identified.

Yellow River Bridge Construction — District 3

Review of the Tentative Work Program FY 2017/18 —2021/22




The Florida Transportation Commission

12. STRATEGIC INTERMODAL SYSTEM FUNDING

KEY STATUTORY REQUIREMENTS

There is hereby created the Florida Strategic Intermodal System. For purposes of funding
projects under the system, the Department shall allocate from the State Transportation Trust
Fund in its program and resource plan a minimum of $60 million each year, beginning in the
2004-2005 fiscal year. This allocation of funds is in addition to any funding provided to this
system by any other provision of law. [s. 339.61(1), F.S.]

COMMISSION FINDINGS

The Department has allocated $60 million to the SIS annually for each of the five years.
Other projects, while designated as being on the SIS, are being funded through work program
funds other than the SIS fund code “DIS” utilized for the statutorily required SIS allocation.
Overall, funds programmed in the Tentative Work Program for SIS capacity improvements
significantly exceed $60 million for each of the five years and total $25.4 billion over the 5-
year period.

PROGRAMMED FUNDS

$6,000
$5,000 -
$4,000
m
s $3,000
E
£ $2,000
$1,000
$o _ | B B B R |
17/18 18/19 19/20 20/21 21/22
e===Required Minimum|  $60 $60 $60 $60 $60
e=n== Allocated $60 $60 $60 $60 $60
=== Total SIS Capacity
Programmed* $5,780 | $4,902 | $4,502 | $5,061 | $5,118

* Total SIS Capacity Programmed in the Tentative Work Program include fund
codes in addition to the “DIS” fund code utilized for this required allocation.
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13. PUBLIC TRANSPORTATION FUNDING

KEY STATUTORY REQUIREMENTS

Beginning in fiscal year 2000/01, and each year thereafter, a minimum of 15 percent of all
state revenues deposited into the State Transportation Trust Fund shall be committed
annually by the Department for public transportation projects. [s. 206.46(3), F.S.]

COMMISSION FINDINGS

The Tentative Work Program is planned to exceed the statutory minimum for fiscal years
2017/18 through 2021/22, in which an average of 27.0% of state transportation funds is
programmed for public transportation projects.

PERCENT OF TOTAL STATE REVENUE TO PROGRAM PLAN

40.0%
35.4%
35.0% -
30.0%
0,
26.3% 25.5% 25.3%
25.0% 231%
20.0%
15.0%
10.0%
5.0%
0.0%
17/18 18/19 19/20 20/21 21/22
(in Millions) 17/18 18/19 19/20 20/21 21/22 Total
Annual Program (State funded) $1,043.0 $763.9 $767.1 $782.1 $737.4] $4,093.5
Total STTF Allocations $2,945.3 $2,907.7 $3,004.2| $3,096.5| $3,197.0] $15,150.7
Program as % of Allocation 35.4% 26.3% 25.5% 25.3% 23.1% 27.0%
15% Requirement $441.8 $436.2 $450.6 $464.5 $479.5| $2,272.6
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14. FUND DISTRIBUTION

KEY STATUTORY FINDINGS
The Department shall, for the purpose of developing a Tentative Work Program, allocate
funds to the districts as follows:

e Funds for new construction based on equal parts of population and motor fuel tax
collections (does not include the Turnpike Enterprise);

e Funds for resurfacing, bridge repair and rehabilitation, bridge fender system
construction and repair, public transit projects except public transit block grants, and
other programs with quantitative needs assessments based on the results of these
needs assessments; and

e Funds for public transit block grants shall be allocated pursuant to section s. 341.052,
F.S. [s. 339.135(4)(a)1, F.S.]

For the period July 1, 1998, through June 30, 2017, the Department shall, to the maximum
extent feasible, program sufficient funds in the tentative work program such that the
percentage of turnpike toll and bond financed commitments in South Florida (Miami-Dade,
Broward and Palm Beach Counties) be at least 90 percent of the net toll collections attributed
to users of the turnpike system in South Florida. [s. 338.231(3)(a), F.S.]

COMMISSION FINDINGS

Funds allocated to each district for development of the Tentative Work Program were
allocated according to statutory requirements. Commission Staff, in consultation with staff
from the Office of Work Program and Budget, reviewed Schedules A and B of the Tentative
Work Program Instructions to confirm that funds were allocated according to statutory
requirements.

The level of Turnpike Enterprise commitments in Palm Beach, Broward and Miami-Dade
Counties continues to exceed the 90% requirement through the end of this Tentative Work
Program period (past the June 30, 2017 obligation). The Tentative Work Program is planned
so that the Turnpike Enterprise exceeds the level of commitments necessary to meet the 90%
requirement by $167 million, or 4.4%.
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15. STATE COMPREHENSIVE ENHANCED
TRANSPORTATION SYSTEM TAX DISTRIBUTION

KEY STATUTORY REQUIREMENTS

The Department shall use State Comprehensive Enhanced Transportation System (SCETS) Tax
proceeds only for projects in the adopted work program in the district in which the tax
proceeds are collected and, to the maximum extent feasible, such money shall be
programmed for use in the county where collected. [s. 206.608(2), F.S.]

COMMISSION FINDINGS
In development of the Tentative Work Program, SCETS Tax proceeds were allocated to each
district according to the statutory requirements.

To the maximum extent feasible, such funds were programmed in the county in which they
were collected. Schedules A and B of the Tentative Work Program Instructions were
reviewed by Commission Staff in consultation with staff from the Department’s Office of
Work Program and Budget to confirm that funds were allocated according to statutory
requirements.

CSX Bridge Replacement — District 4
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16. COMPLIANCE WITH APPLICABLE LAWS AND
POLICIES

KEY STATUTORY REQUIREMENTS

The law directs the Commission to conduct an in-depth evaluation of the tentative work
program for compliance with all applicable laws and established Departmental policies. [s.
20.23(2)(b)3, F.S.]

COMMISSION FINDINGS

In order to verify compliance with numerous laws and policies prescribing the content and
process for development of the work program, Commission staff developed a series of 88
guestions keyed to specific work program requirements. The Department responded to all
guestions in writing, and provided documentation where appropriate. Responses and all
documentation were thoroughly reviewed by Commission staff. (See Appendix A for a copy
of the questions and the Department’s responses.)

Several major requirements for the development of the Tentative Work Program are
highlighted throughout this report. Other requirements are covered in the questions and
responses.

We have concluded the Tentative Work Program for FY 2017/18 through 2021/22 was
developed in compliance with applicable federal and state laws and Departmental policies.
Available funding has been maximized to take advantage of every opportunity to make
investments in the state’s infrastructure for the creation of jobs.

First Coast Expressway — District 2
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17. PUBLIC COMMENTS

KEY STATUTORY REQUIREMENTS

The law requires that the Commission hold a statewide public hearing on the tentative work
program and that it shall advertise a time and place for the hearing, at which time it shall
hear all questions, suggestions or comments offered by the public. [s. 339.135(4)(g), F.S.]

COMMISSION FINDINGS

The statewide public hearing to present the review of the Tentative Work Program for FY
2017/18 through 2021/22 was held March 6, 2017 beginning at 1:00 p.m. in the Florida
Department of Transportation Burns Building Auditorium, 605 Suwannee Street, Tallahassee,
Florida.

At the conclusion of the Tentative Work Program Review, there was an opportunity for the
Commission to receive public comments. There were no in-person public comments offered
at the public hearing. However, three written comments opposing the Tampa Bay Express
Project were shared with the Commission.

Note: Audio documentation of the public hearing will be made available by contacting the
Transportation Commission Office.
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Upper Peace Legacy Trail — District 1
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(Responses to the Florida Transportation Commission Questions are
based on the January 4, 2017 snapshot of the Tentative Work Program.)



Fishing Pier at Thomasville Pilcher Park — District 3

US 17 Widening in Putnam County — District 2



Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

QUESTION 1: Compare the 2016/17 - 2020/21 Adopted Work Program to the 2017/18 - 2021/22 Tentative

Work Program, showing the dollar amount differences by program plan category.

ANSWER:
FLORIDA DEPARTMENT OF TRANSPORTATION
18TENTO2b PROGRAM AND RESOURCE PLAN SUMMARY owpB
Over/Under FISCAL YEARS 2017/18 TO 2020/21 10-Jan-2017
17Adopt01R NF (MILLIONS OF $) 3:45PM
PROGRAM AREAS 17/18 18/19 19/20 20/21 TOTAL
. PRODUCT 1,452.566 325.555 (14.547) 436.272 2,199.846
A. State Highway System (SHS) 642.374 125.466 (198.739) (26.222) 542.879
B. Other Roads 79.567 6.619 11.980 57.134 155.300
C. Right of Way Land 167.255 139.731 111.258 130.255 548.499
D. Aviation 26.160 2.613 (2.790) (3.009) 22.973
E. Transit 263.860 39.106 (8.192) (2.003) 292.771
F. Rail 10.448 6.006 (16.840) 16.737 16.351
G. Intermodal Access 11.660 13.882 15.625 5.738 46.905
H. Seaports 55.354 20.000 (17.889) 9.000 66.465
I. Safety 46.751 47.746 9.171 31.889 135.556
J. Resurfacing 122.556 (11.907) 38.229 207.721 356.600
K. Bridge 26.581 (63.707) 43.639 9.033 15.546
11. PRODUCT SUPPORT 604.689 164.691 110.707 (20.315) 859.771
A. Preliminary Engineering 388.669 58.869 50.026 (15.714) 481.850
B. Construction Eng. Inspection 158.981 88.671 32.897 (6.821) 273.728
C. Right of Way Support 20.706 11.502 25.617 5.034 62.859
D. Environmental Mitigation 13.537 3.787 0.673 (2.902) 15.095
E. Material & Research 0.397 (0.108) (0.089) (1.054) (0.854)
F. Planning & Environment 22.152 1.714 1.316 0.865 26.046
G. Public Transport. Ops. 0.246 0.256 0.267 0.277 1.047
111. OPER. & MAINTENANCE 30.945 (12.265) 16.898 17.480 53.058
A. Operations & Maintenance (11.490) (12.623) (12.732) (14.100) (50.945)
B. Traffic Engineering & Opers. 15.619 7.909 7.220 5.035 35.782
C. Toll Operations 26.816 (7.550) 22.410 26.545 68.220
IV. ADMINISTRATION 1.510 7.337 7.635 7.944 24.425
A. Administration (0.678) (2.465) (2.560) (2.659) (8.363)
B. Fixed Capital Outlay (7.237) 0.000 0.000 0.000 (7.237)
C. Office Information Systems 9.426 9.803 10.195 10.602 40.025
TOTAL PROGRAM 2,088.734 485.025 120.692 441.381 3,135.831
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

V. OTHER (9.783) (9.618) 37.191 70.938 88.728
A. Local Govt. Reimbursement 1572 1.573 0.750 0.000 3.896
B. Other (11.356) (11.191) 36.441 70.938 84.832

TOTAL BUDGET 2,079.926 475.701 157.883 512.318 3,225.828
HIGHLIGHTS:

1. Construction 899.977 106.567 (93.130) 280.498 1,193.912
2. FLP (w/o TD Commission) 366.131 81.607 (30.085) 26.463 444.115
3. Product Support Consultant 555.072 156.556 95.898 (16.075) 791.452
a. Preliminary Engineering 394.337 64.765 56.158 (9.337) 505.922
b. Construction Eng. Inspection 158.981 88.671 32.897 (6.821) 273.728
c. Right of Way Support 1.754 3.120 6.844 0.084 11.801

QUESTION 2: Please identify all new or modified Department policies that are implemented in this

Tentative Work Program?

ANSWER: No new or modified policies are implemented in this Tentative Work Program.

QUESTION 3: Please identify the number of fund categories, projects and project phases supported by this

Tentative Work Program?

ANSWER:
Number of Active Fund Codes 245
Number of Projects (Iltem Numbers) 6,836
Number of Project Phases 13,731
QUESTION 4: Is the Tentative Work Program based on a complete, balanced financial plan for the State
Transportation Trust Fund and the other funds managed by the Department? 339.135(3)(a),
F.S.
ANSWER: Yes. Balanced finance plans for the State Transportation Trust Fund, the Right of Way

Acquisition and Bridge Construction Trust Fund and Florida’s Turnpike Enterprise Funds
accompany the Tentative Work Program submitted to the Florida Transportation

Commission, Governor and Legislature.
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Questions Submitted by the Florida Transportation Commission

Regarding the TENTATIVE WORK PROGRAM

Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

QUESTION 5: Is the Tentative Work Program planned so as to deplete the estimated resources of each
fund? 339.135(3)(b), F.S.
ANSWER: Yes, the Tentative Work Program is planned to deplete the estimated resources consistent
with the financially balanced Program and Resource Plan.
QUESTION 6: Please provide by fiscal year, the amount contained in the Tentative Work Program for
"boxed items:"
ANSWER:
Box Type FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 Total
CONTINGENCY 738,231,639 570,508,988 442,155,764 518,946,140 575,716,153| 2,845,558,684
RESERVE 881,049,129 543,524,867 739,360,803 1,023,834,470 1,750,616,351| 4,938,385,620
TARGET 0 0 130,724,963 797,643,806 1,067,285,003] 1,995,653,772
Total 1,619,280,768 1,114,033,855 1,312,241,530( 2,340,424,416( 3,393,617,507| 9,779,598,076
QUESTION 7: What additional level of P.E. consultants, if any, is programmed to produce the Tentative
Work Program? (Show the dollar amount over/under the Adopted of July 1, 2016 for each
fiscal year.)
ANSWER: The table below shows the additional level of PE Consultants programmed in the Tentative
Work Program compared with the common years of the July 1, 2016 Adopted Work
Program.
Four Common Years of Tentative ($ in millions)
17/18 18/19 19/20 20/21 TOTAL
394.3 64.8 56.2 -9.3 505.9
QUESTION 8: When developing the Tentative Work Program were funds allocated to each district, except

for the Turnpike Enterprise, according to 339.135(4)(a)1, F.S.?

Have funds for new construction been based on equal parts of population and motor fuel

collection?
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

Have funds for resurfacing, bridge repair and rehabilitation, bridge fender system
construction or repair, public transit projects (except public transit block grants as provided
ins. 341.052, F.S.), and other programs with quantitative needs assessments been allocated

based on the results of these assessments?

Have funds for public transit block grants been allocated pursuant to s. 341.052, F.S.?

ANSWER: Work Program Funds have been allocated to each district in accordance with section

339.135(4)(a), F.S., and pertinent sections of Title 23 USC.

Funds for resurfacing, bridge repair and rehabilitation, public transit projects (except public
transit block grants as provided in section 341.052, F.S.) and other needs based programs

have been allocated based on annual quantitative needs assessments.

Public Transit Block Grants are allocated in the work program pursuant to section 341.052,

F.S.

QUESTION 9: Is the total amount of the liabilities accruing in each fiscal year of the Tentative Work Program
equal to or less than the revenues available for expenditure during the respective fiscal year

based on the cash forecast for that respective fiscal year? 339.135(4)(b)1, F.S.

ANSWER: Yes. The 36-month cash forecast anticipates the liabilities accruing in each of the 3 years of

the 5 year Tentative Work Program will not exceed the revenues available for expenditure.

QUESTION 10: Is the Tentative Work Program developed in accordance with the Florida Transportation Plan
and does it comply with program fund levels contained in the Program and Resource Plan?

339.135(4)(b)2, F.S.

ANSWER: The Tentative Work Program was developed in accordance with the Program and Resource
Plan of the Florida Transportation Plan. This has been done through issuance of Schedules
A & B within the work program instructions directed to district and central office program

managers, followed by a rigorous review process by central office program management
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

staff. The Tentative Work Program will be reviewed and approved by the Secretary prior

to submission to the Florida Transportation Commission, Governor and Legislature.

QUESTION 11: Did the Department advance by one fiscal year all projects included in the second year of the
previous Adopted Work Program? If not, then for those projects not advanced or those
projects added, was there a determination by the Secretary that such adjustments were

necessary? 339.135(4)(b)3, F.S.

Does the Tentative Work Program clearly identify and reflect the effect of such changes and

adjustments to such projects? 339.135(4)(b)3, F.S.

ANSWER: To the maximum extent feasible, the Department transferred projects from the second
year of the previous Adopted Work Program (17/18) to the first year of the current
Tentative Work Program (17/18). Where changes were made, the Secretary determined

that such adjustments were necessary.

Because the Department's work program is inherently subject to a significant number of
factors that are beyond the Department's control, it is virtually impossible to transfer 100%
of all project phases from the second year of the previous Adopted Work Program to the
first year of the current Tentative Work Program. Factors such as changing MPO priorities,
revisions of revenue forecasts, difficulty in obtaining right-of-way, and ecological and
environmental factors will influence the stability of the Department's work program.
However, it is still the highest priority of the Department to protect the stability of the work

program and accomplish the commitments made in earlier adopted work programs.

QUESTION 12: Does the Tentative Work Program include a balanced 36-month forecast of cash and
expenditures and a 5-year finance plan supporting the Tentative Work Program?

339.135(4)(b)4, F.S.

ANSWER: Yes, The 36-month cash forecast and the 5-year finance plan which will accompany the
Tentative Work Program submitted to the Florida Transportation Commission, Governor

and Legislature are balanced to projected revenues.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

QUESTION 13: Was the Tentative Work Program developed based on the district work programs?
339.135(4)(e), F.S.

ANSWER: Yes, the Department uses the Work Program Administration (WPA) system to develop the
work program. The district work programs are segments of this automated system and

form the basis of the statewide Tentative Work Program.

QUESTION 14: Were the individual district work programs reviewed for compliance with the work program
instructions and did the central office ensure that the work program complied with the

requirements of Sections 339.135(4)(b) and 339.135(4)(e), F.S.?

ANSWER: Yes, the Central Office reviewed the individual district work programs for compliance with
the work program instructions, Florida statutes, federal laws and regulations, and
departmental policies and procedures. The FDOT Secretary, along with the Office of Work

Program and Budget, will review the district work programs on February 1, 2017.

QUESTION 15: Was the Tentative Work Program for Charlotte, Collier, DeSoto, Glades, Hendry, and Lee
Counties developed by the district director for the Fort Myers Urban Office? 20.23(4)(d), F.S.

ANSWER: Yes, the director of the SWAO was involved in the development of the tentative five.

QUESTION 16: Will the Department be submitting a preliminary Tentative Work Program to the Governor,
legislative appropriations committees, the Transportation Commission and the Department
of Economic Opportunity at least 14 days prior to the convening of the regular legislative

session? 339.135(4)(f), F.S.

ANSWER: Yes, the preliminary Tentative Work Program will be submitted to the Governor, legislative
appropriations committees, the Florida Transportation Commission and the Department of
Economic Opportunity at least 14 days prior to the convening of the regular legislative

session.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

QUESTION 17: Does the Department's Tentative Work Program provide for a minimum variance between

contract lettings? 337.015(2), F.S.

ANSWER: Yes, the scheduled lettings for the tentative work program have little variance with the
exception of a few large dollar projects. The districts are instructed to balance the lettings
across the fiscal year to the extent possible. In the past 2-3 years, we have had large last-
quarter lettings, often affected by large dollar projects which impact the monthly letting
total. Projects may move throughout the course of the year as a result of unavoidable
project issues causing delays (permitting, utility, local government requests,
etc.). Occasionally, the number of bidders, high bids, or bid protests may result in bids
being rejected and re-bid at a later date. The Department continues to analyze and monitor
for balanced lettings and has seen improvement in the last fiscal year. Safety-related or

preservation work projects, which should not be delayed, may be moved as necessary.

QUESTION 18: Has the Department stabilized the work program to ensure the timely and systematic
completion of projects? 337.015(4), F.S.

ANSWER: Yes, the Tentative Work Program, to the maximum extent possible, has been developed to
ensure stability in the successful implementation of the program. The department has
developed the Tentative Work Program to balance to the multi-year finance plans, cash
forecast, forecast of state transportation revenues, forecast of receipt of federal aid, and

forecasts of construction cost inflation factors.

QUESTION 19: Section 339.135(6)(b), F.S., requires the Department, at the close of business (which closing
shall not be later than the 10th calendar day of the month following the end of each quarter
of the fiscal year), to maintain a cash balance of not less than $50 million or five percent of
the unpaid balance of all State Transportation Trust Fund (STTF) obligations at the close of

such quarter, whichever amount is less.

Does the Department's Tentative Work Program meet the above requirement? Please
provide the forecasted monthly cash balances for the STTF highlighting each end of quarter

cash balance through the Tentative Work Program period.
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ANSWER: Yes, the 36-month cash forecast to be submitted with the Tentative Work Program
indicates that the cash balance is greater than the statutory minimum cash balance (the
lesser of $50 million or 5% of the unpaid balance of State Transportation Trust Fund

obligations) at all times.

QUESTION 20: Section 338.241, F.S., requires the budget for the Turnpike system to be so planned as to
provide for a cash reserve at the end of each fiscal year of not less than five percent of the
unpaid balance of all Turnpike system contractual obligations, excluding bond obligations, to

be paid from revenues.

Does the Department's Tentative Work Program meet the above requirement? Please
provide the forecasted monthly cash balances for the Turnpike General Reserve Fund and the

statutory minimum through the Tentative Work Program period.

ANSWER: Yes, the 36-month cash forecast to be submitted with the Tentative Work Program
indicates that the Turnpike General Reserve Fund and the Turnpike Renewal and
Replacement Fund monthly cash balances are greater than the statutory minimum cash

balance (not less than 5% of outstanding contractual obligations) at all times.

QUESTION 21: Does the Department's Tentative Work Program provide for a minimum of 15 percent of all
state revenues deposited into the STTF to be committed annually by the Department for
public transportation projects, in accordance with chapter 311, ss 332.003 through 332.007,
chapter 341, and 343, F.S? Please provide, by fiscal year, the annual program amounts and

total state STTF allocations. 206.46(3), F.S.

ANSWER: Yes, the amount programmed for public transportation projects exceeds the 15%

requirement.
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TABLE III.
100% STATE FUNDS (PROGRAMMED)
($ IN MILLIONS)

Current
Year
PROGRAM 16/17 17/18 18/19 19/20 20/21 21/22
Aviation 265.7 250.2 216.2 207.3 253.1 188.3
Transit * 293.6 352.9 242.6 258.8 2415 265.0
Rail 3535 203.9 152.3 155.9 133.9 133.1
Intermodal Access 52.2 69.5 333 31.2 35.7 44.6
Seaport Development 141.9 166.4 119.5 113.9 117.9 106.5
FLP Total 1,107.0 1,043.0 763.9 767.1 782.1 737.4
Summer 2016 REC ** 2,874.9  2,945.3 2,907.7 3,004.2 3,096.5 3,197.0
15% of REC *** 431.2 441.8 436.2 450.6 464.5 479.5

* Does not include Transportation Disadvantaged - Commission commitments.

**  State Transportation Revenue as forecast by the Revenue Estimating Conference (REC), excluding

selected amounts as provided by Chapter 2000-257 Laws of Florida. Summer 2016 forecast used
for allocating program funds.
*** For comparison of 15% minimum programmed.

Based on snapshot: FILE: 4-Jan-2017

QUESTION 22: Does the Department’s Tentative Work Program provide for a minimum of $50 million
annually to fund the Florida Seaport Transportation and Economic Development Program, in
accordance with 311.07(2) and 320.20(3) and (4), F.S. ($25, $15, and $10 million allocations,

respectively)?

ANSWER: Yes, in accordance with 311.07(2) and 320.20(3) and (4), F.S., the Department’s Tentative
Work Program provides for a minimum of $50 million annually to fund the Florida Seaport

Transportation and Economic Development Program.

QUESTION 23: Section 311.10(1), F.S., states that beginning in FY 12/13 a minimum of $35 million annually
shall be made available from the STTF to fund the Strategic Port Investment Initiative. Were

these funds allocated accordingly?
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ANSWER: Yes, he tentative work program contains $634 million of strategic state funded seaport
project investments. These projects support the state’s economic development goal of

becoming a hub for trade, logistics and export-oriented activities.

QUESTION 24: Section 311.101, F.S., created the Intermodal Logistics Center Infrastructure Support Program
within the FDOT to provide funds for roads, rail facilities, or other means of conveyance or
shipment of goods through a seaport. Beginningin FY 14/15, at least $5 million per year shall
be made available from the STTF for the program. The Department of Transportation shall
include projects proposed to be funded under this section in the tentative work program.

311.101(7), F.S. (This requirement expires on July 1, 2020.)

Please identify by fiscal year each project and project amount identified for funding under

this Program.
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ANSWER:
Florida Department of Transportation
Intermodal Logistics Center Infrastructure Support Program
Summary of Awarded Applicants
PROJECT FISCAL AWARDED
APPLICANT LOCATION DESCRIPTION IMPROVEMENT TYPE PHASE YEAR AMOUNT STATUS
Port Manatee Palmetto Construct a parallel 450 LF rail spur | Rail Siding, Loading Design, 2013 $175,000 | Complete.
Commerce and construct a new 14,000 sq. ft. Platform, Intermodal Construction
Center loading ramp to expand existing Access Improvement
bulk carrier new intermodal 2014 $75,000
services at an operating ILC.
South Florida Miami Construct access roads at FEC Transportation Construction 2013 $2,500,000 | Construction
Logistics Center Hialeah Yard and 67t Ave., truck Infrastructure complete.
loading ramps and internal traffic Awaiting
circulation roads. final report
and invoice.
PCPA Panama Build access roads, lay-down area Intermodal Cargo Construction 2013 $900,000 | Complete.
Intermodal City and 20 car rail intermodal cargo Transfer, Paved Final invoice
Distribution transfer facility with adequate Truck Transload undergoing
Center setback to support transfer of bulk review.
products between rail and truck.
Keystone ILC Jacksonville | Construct 2,100 LF of new rail, an Intermodal Cargo Design, 2013 $1,425,000 | Construction
Terminal on-site intermodal bulk Transfer and Bulk Construction underway.
Jacksonville transloading facility to transfer Rail Expansion
bulk and break-bulk commodities 2014 $825,000
between ship, rail, and truck.
South Florida Miami Construct road improvements, Transportation Construction 2014 $2,500,000 | Construction
Logistics Center including mass grading, roadway Infrastructure underway.
— FLAGLER construction, intersection
STATION IlI improvements, and utility
installation.
Prologis Miami- Improve access to NW 97t avenue Transportation Construction 2014 $1,600,000 | Construction
Tradeport 1-75 Dade from NW 154t street; and extend Infrastructure underway.
County NW 170t street, from NW 97t
avenue to |-75, which provides
access to the “Tradeport” 2015 $900,000
development located adjacent to
NW 97th Avenue.
JAX LNG Jacksonville | Construct marine piers and Marine docking Construction 2017 $2,500,000 | Final
Intermodal docking infrastructure for the JAX Infrastructure with Agreement
Logistics Center LNG Intermodal Logistics Center Truck and Tank- execution
Terminal Terminal, a 130,000 gallon per day tainer Loading underway.
liquefied natural gas facility on a facilities
38.27-acre site adjacent to the Port
of Jacksonville’s Blount Island
Terminal.
TOTAL:  $13,400,00
QUESTION 25: According to Section 339.0801, F.S., of the funds resulting from increased revenues to the

STTF derived from amendments to s. 319.32(5)(a), F.S., $10 million must be used to fund the

Seaport Investment Program, $35 million transferred to Florida’s Turnpike Enterprise, $10

million transferred to the Transportation Disadvantaged Trust Fund, $10 million allocated to

Review of the Tentative Work Program FY 17/18 — 21/22 Appendix A Page 11




Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

the Small County Outreach Program, and the remainder used for strategic transportation
projects which increase the state’s viability in the national and global markets. (This

requirement expires on July 1, 2044.)

Were the funds distributed accordingly?

ANSWER: Yes, in accordance with section 339.0801, F.S., the following annual allocations have been
made: $10 million has been allocated to the Seaport Investment Program; $35 million has
been allocated for projects which facilitate access to the existing turnpike system; $10
million has been allocated for the Transportation Disadvantaged Trust Fund; $10 million
has been allocated for the Small County Outreach Program; and the remainder has been
allocated for strategic transportation projects which meet the criteria specified in the

statutes.

QUESTION 26: Section 337.025, F.S., authorizes the Department to establish a program for highway projects
demonstrating innovative techniques of highway construction and finance which have the
intended effect of controlling time and cost increases on construction projects. The
Department may enter into no more than $120 million in such contracts annually. This cap

does not apply to Turnpike Enterprise projects.

Please provide by fiscal year, the amount contained in the Tentative Work Program for
highway projects demonstrating innovative techniques of highway construction and finance.

ANSWER:

17/18 18/19 19/20 20/21 21/22
$35,688,635 | $15,679,971 | $23,802,894 | $14,164,223 | $8,550,000

Note: Business Development Initiative Projects were previously included under the Innovative
Contracting Statute. Business Development Initiative Projects are now governed by Section

337.027, F.S. and not included in the Innovative Contracting totals.

QUESTION 27: Section 339.12(4)(c), F.S., authorizes the Department to accept and receive contributions
from governmental entities and enter into agreements to reimburse the governmental entity

for projects not included in the adopted work program. At no time shall the total amount of
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project agreements for projects not included in the adopted work program exceed $250
million. However, project advances in inland counties meeting specific criteria are excluded

from the calculation of the statewide limitation.

Does the Tentative Work Program contain any such projects? If so, identify each project, the
fiscal year such funds are to be committed, the dollar amount of each commitment, and the
year of reimbursement. Also, please identify and provide the same information for projects

located in any inland county which is excluded from the calculation of the $250 million

limitation.
ANSWER:
SUMMARY OF USE - LFRF FUND
FOR FY 2017-2022 ADOPTED WORK PROGRAM
Updated 01/12/2017
REMAINING
ITEM & LFRF AMOUNT BALANCE
DISTRICT | COUNTY | SEGMENT PROJECT NAME FYISECA:L AGAR”VIIEELI\J/I’\I‘ETNT PROGRAMMED (PAYQAMCiU:‘;D/OR PAYYEBAARCK RELEASED AS | AFTERFY
NUMBER AMOUNT OF FY 2022 2022
REFUND)
2 Duval 4229404  |Coastline Drive Bridge over St. Johns $ 3,750,000.00 | $ 3,750,000.00 | $ - $ 3,750,000 | $
River Bridge #724304 2016 2021
(bridge replacement)
2 Duval 4229405 |Liberty Street Over St. Johns River Bridge $ 3,750,000.00 | $ 3,750,000.00 | $ - $ 3,750,000 [ $
#724312 2016 2021
(bridge replacement)
2 Putnam 4345891  |Strickland Road from CR20A to CR315 2014 |$ 365136.00 [$ 365,136.00 | $ - 2016 $ 365,136 [ $
(resurfacing) 2015 2017
2 Lafayette 4375401 |CR 354A from CR 354 to US 27 $ 1,102,750.00 | $ 1,102,750.00 | $ - $ 1,102,750
(drainage improvements) 2016 2017
3 Jackson 4364993 [CR 10A Cottondale Road from Hall Street 2 $ 198,152 | $ 198,152 | $ - 2 $ 198,152 | $
to SR 276 Penn Avenue (sidewalk) 016 017
2017 2018
TOTALS = $ 9,166,038 $ 9,166,038 $ 9,166,038
|TOTAL AUTHORIZED PER S. 339.12, F.S. $ 250,000,000 |
|AMOUNT REMAINING PRIOR TO PAYBACK $ 240,833,962 |
QUESTION 28: Title 23 U.S.C. allows transfers of highway funds for transit and use of transit funds for

highways under limited circumstances.

Are any such fund transfers utilized in the Tentative Work Program? If so, for each such
transfer please specify the fund categories involved, the purpose of the transfer, and the

dollar amount.

ANSWER: The FAST Act permits Surface Transportation Program (STP) and Congestion Mitigation

(CM) funds to be used for Public Transportation Capital Projects and Transportation
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Demand Management Projects. Projects programmed in the Tentative Work Program
consistent with the Metropolitan Planning Process are listed below:
Year Item Item Description Work Mix Description Fund Description Estimated
JTA / STP FUNDS DUVAL
COUNTY PURCHASE PURCHASE STP, URBAN AREAS >
2018 215923-3 BUSES/EQUIPMENT VEHICLES/EQUIPMENT 200K 1,000,000
MDT - FTA SEC 5307 METRORAIL
& METROMOVER GUIDEWAY FIXED GUIDEWAY STP, URBAN AREAS >
2018 405133-4 BRIDGE INSPECTNS IMPROVEMENTS 200K 1,000,000
CITY OF KEY WEST-DOT LOWER
KEYS SHUTTLE BUS FLEET PURCHASE
2018 405247-3 REPLACEMENT SEC 5311 VEHICLES/EQUIPMENT STP, ANY AREA 813,202
ST.JOHNS CNTY BCC STP FUNDS PURCHASE STP, URBAN AREAS >
2018 406789-9 PURCHASE BUSES/EQUIPMENT VEHICLES/EQUIPMENT 200K 250,000
ESCAMBIA CO ECAT 5307
CAPITAL FLEX PREVENTIVE CAPITAL FOR FIXED STP, URBAN AREAS >
2018 421733-1 MAINTENANCE ROUTE 200K 300,000
VOLUSIA-VOTRAN XU SET ASIDE CAPITAL FOR FIXED STP, URBAN AREAS >
2018 425441-1 SECTION 5307 ROUTE 200K 1,341,591
LYNX CFRTA SECTION 5307
CAPITAL FOR
BUSES/EQUIPMENT/GRANT #FL- CAPITAL FOR FIXED STP, URBAN AREAS >
2018 425442-1 95-2016 ROUTE 200K 7,106,587
PUBLIC
BUS SHELTERS AT VARIOUS TRANSPORTATION STP, URBAN AREAS >
2018 427949-4 LOCATIONS SHELTER 200K 274,000
BAY COUNTY TPO 5307 CAPITAL
FLEX PREVENTIVE CAPITAL FOR FIXED
2018 428209-1 MAINTENANCE ROUTE STP, AREAS <= 200K 187,500
SFRTA LAYOVER MAINTENANCE FIXED GUIDEWAY STP, URBAN AREAS >
2018 429767-1 FACILITY W/RTA IMPROVEMENTS 200K 9,600,000
MDT - SR 836 EBS PANTHER CAPITAL FOR FIXED CONGESTION
2018 431077-4 STATION @ FIU (SEC 5307) ROUTE MITIGATION - AQ 1,550,273
COLLIER AREA TRANSIT ITS URBAN CORRIDOR STP, URBAN AREAS >
2018 433179-1 PHASE Il IMPROVEMENTS 200K 316,250
WEST PALM BEACH TROLLEYS - PURCHASE STP, URBAN AREAS >
2018 438390-1 2 NEW ROUTES VEHICLES/EQUIPMENT 200K 1,505,000
PUBLIC
PALM TRAN BUS SHELTERS - TRANSPORTATION STP, URBAN AREAS >
2018 438392-1 VARIOUS LOCATIONS SHELTER 200K 600,000
CITY OF FT. LAUDERDALE
MODERN TROLLEYS - PURCHASE STP, URBAN AREAS >
2018 440818-1 REPLACEMENT VEHICLES/EQUIPMENT 200K 4,560,000
JTA / STP FUNDS DUVAL
COUNTY PURCHASE PURCHASE STP, URBAN AREAS >
2019 215923-3 BUSES/EQUIPMENT VEHICLES/EQUIPMENT 200K 1,000,000
MDT - FTA SEC 5307 METRORAIL
& METROMOVER GUIDEWAY FIXED GUIDEWAY STP, URBAN AREAS >
2019 405133-4 BRIDGE INSPECTNS IMPROVEMENTS 200K 1,000,000
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ST.JOHNS CNTY BCC STP FUNDS PURCHASE STP, URBAN AREAS >
2019 406789-9 PURCHASE BUSES/EQUIPMENT VEHICLES/EQUIPMENT 200K 250,000
ESCAMBIA CO ECAT 5307
CAPITAL FLEX PREVENTIVE CAPITAL FOR FIXED STP, URBAN AREAS >
2019 421733-1 MAINTENANCE ROUTE 200K 300,000
BAY COUNTY TPO 5307 CAPITAL
FLEX PREVENTIVE CAPITAL FOR FIXED
2019 428209-1 MAINTENANCE ROUTE STP, AREAS <= 200K 187,500
SFRTA LAYOVER MAINTENANCE FIXED GUIDEWAY STP, URBAN AREAS >
2019 429767-1 FACILITY W/RTA IMPROVEMENTS 200K 3,534,056
PLANTATION/SUNRISE ANCHOR STP, URBAN AREAS >
2019 433428-2 HUB TRANSIT IMPROVEMENT 200K 3,000,000
STP, URBAN AREAS >
2019 433429-2 HOLLYWOOD ANCHOR HUB TRANSIT IMPROVEMENT 200K 1,000,000
STP, URBAN AREAS >
2019 433429-3 PEMBROKE PINES ANCHOR HUB TRANSIT IMPROVEMENT 200K 2,624,000
COLLIER COUNTY AREA TRANSIT URBAN CORRIDOR STP, URBAN AREAS >
2019 435008-1 ITS PH IV IMPROVEMENTS 200K 545,068
VOLUSIA VOTRAN SECTION 5307 CAPITAL FOR FIXED STP, URBAN AREAS >
2019 435249-1 BUSES AND EQUIPMENT ROUTE 200K 1,357,898
CFRTA SECTION 5307 CAPITAL CAPITAL FOR FIXED STP, URBAN AREAS >
2019 435250-1 FOR BUSES AND EQUIPMENT ROUTE 200K 7,334,442
PURCHASE STP, URBAN AREAS >
2019 438396-1 WPB TROLLEY SHELTERS VEHICLES/EQUIPMENT 200K 571,000
PURCHASE STP, URBAN AREAS >
2019 438399-1 BOCA TROLLEYS - NEW SERVICE VEHICLES/EQUIPMENT 200K 1,505,000
PURCHASE STP, URBAN AREAS >
2019 440346-1 LEE TRAN BUS PURCHASE VEHICLES/EQUIPMENT 200K 750,000
JTA/ STP FUNDS DUVAL
COUNTY PURCHASE PURCHASE STP, URBAN AREAS >
2020 215923-3 BUSES/EQUIPMENT VEHICLES/EQUIPMENT 200K 1,000,000
MDT - FTA SEC 5307 METRORAIL
& METROMOVER GUIDEWAY FIXED GUIDEWAY STP, URBAN AREAS >
2020 405133-4 BRIDGE INSPECTNS IMPROVEMENTS 200K 1,000,000
ST.JOHNS CNTY BCC STP FUNDS PURCHASE STP, URBAN AREAS >
2020 406789-9 PURCHASE BUSES/EQUIPMENT VEHICLES/EQUIPMENT 200K 250,000
ESCAMBIA CO ECAT 5307
CAPITAL FLEX PREVENTIVE CAPITAL FOR FIXED STP, URBAN AREAS >
2020 421733-1 MAINTENANCE ROUTE 200K 300,000
BAY COUNTY TPO 5307 CAPITAL
FLEX PREVENTIVE CAPITAL FOR FIXED
2020 428209-1 MAINTENANCE ROUTE STP, AREAS <= 200K 187,500
PUBLIC
US 41 FROM CR 846 (111TH AVE) TRANSPORTATION STP, URBAN AREAS >
2020 435029-2 TO NORTH OF 91ST AVE SHELTER 200K 51,600
VOLUSIA VOTRAN SECTION 5307 CAPITAL FOR FIXED STP, URBAN AREAS >
2020 435249-1 BUSES AND EQUIPMENT ROUTE 200K 1,343,584
CFRTA SECTION 5307 CAPITAL CAPITAL FOR FIXED STP, URBAN AREAS >
2020 435250-1 FOR BUSES AND EQUIPMENT ROUTE 200K 7,102,130
PURCHASE STP, URBAN AREAS >
2020 436503-1 LEE TRAN BUS PURCHASE VEHICLES/EQUIPMENT 200K 1,500,000
PUBLIC
BUS STOPS IN MANATEE TRANSPORTATION STP, URBAN AREAS >
2020 437839-1 COUNTY VARIOUS LOCATIONS SHELTER 200K 292,082
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DELRAY BEACH TROLLEYS - PURCHASE STP, URBAN AREAS >
2020 438400-1 REPLACEMENT VEHICLES/EQUIPMENT 200K 860,000
BUS STOP IMPROVEMENTS AT PUBLIC
VARIOUS LOCATIONS (HAINES TRANSPORTATION STP, URBAN AREAS >
2020 440279-1 CITY) SHELTER 200K 231,037
ST.JOHNS CNTY BCC STP FUNDS PURCHASE STP, URBAN AREAS >
2021 406789-9 PURCHASE BUSES/EQUIPMENT VEHICLES/EQUIPMENT 200K 250,000
ESCAMBIA CO ECAT 5307
CAPITAL FLEX PREVENTIVE CAPITAL FOR FIXED STP, URBAN AREAS >
2021 421733-1 MAINTENANCE ROUTE 200K 300,000
BAY COUNTY TPO 5307 CAPITAL
FLEX PREVENTIVE CAPITAL FOR FIXED DISTRICT DEDICATED
2021 428209-1 MAINTENANCE ROUTE REVENUE 187,500
VOLUSIA VOTRAN SECTION 5307 CAPITAL FOR FIXED STP, URBAN AREAS >
2021 435249-1 BUSES AND EQUIPMENT ROUTE 200K 1,331,249
CFRTA SECTION 5307 CAPITAL CAPITAL FOR FIXED STP, URBAN AREAS >
2021 435250-1 FOR BUSES AND EQUIPMENT ROUTE 200K 7,190,501
PURCHASE STP, URBAN AREAS >
2021 438153-1 LEE TRAN BUS PURCHASE VEHICLES/EQUIPMENT 200K 1,500,000
MANATEE COUNTY AREA
TRANSIT (MCAT) BUS PURCHASE STP, URBAN AREAS >
2021 439035-1 PURCHASES VEHICLES/EQUIPMENT 200K 1,780,000
ST.JOHNS CNTY BCC STP FUNDS PURCHASE STP, URBAN AREAS >
2022 406789-9 PURCHASE BUSES/EQUIPMENT VEHICLES/EQUIPMENT 200K 250,000
ESCAMBIA CO ECAT 5307
CAPITAL FLEX PREVENTIVE CAPITAL FOR FIXED STP, URBAN AREAS >
2022 421733-1 MAINTENANCE ROUTE 200K 300,000
BAY COUNTY TPO 5307 CAPITAL
FLEX PREVENTIVE CAPITAL FOR FIXED
2022 428209-1 MAINTENANCE ROUTE STP, AREAS <= 200K 187,500
VOLUSIA VOTRAN SECTION 5307 CAPITAL FOR FIXED STP, URBAN AREAS >
2022 435249-1 BUSES AND EQUIPMENT ROUTE 200K 1,649,869
CFRTA SECTION 5307 CAPITAL CAPITAL FOR FIXED STP, URBAN AREAS >
2022 435250-1 FOR BUSES AND EQUIPMENT ROUTE 200K 8,911,472
PURCHASE STP, URBAN AREAS >
2022 440343-1 LEE TRAN BUS PURCHASE VEHICLES/EQUIPMENT 200K 1,500,000
BUS SHELTERS IN COLLIER PUBLIC
COUNTY AT VARIOUS TRANSPORTATION STP, URBAN AREAS >
2022 440439-1 LOCATIONS SHELTER 200K 286,180
QUESTION 29: Title 23 U.S.C. allows transfers of highway funds between highway programs.
Are any such fund transfers utilized in the Tentative Work Program? If so, for such transfer,
please specify the highway programs involved, the purpose of the transfer and the dollar
amount.
ANSWER: Federal-aid is transferred from the Highway Safety Improvement Program (HSP) to the Safe

Routes to School — Infrastructure Program (SR2T). This permits the use of funds for Safe
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Routes to School activities as a part of the Department’s continued commitment to safety
for schools with grades K through 8th. Federal-aid is also transferred from the Highway
Safety Improvement Program (HSP) to the Safety Educational - Transfer (HSPT). This
permits the use of funds for Safe Educational activities as a part of the Department’s

continued commitment to safety.

HSP Transfer to SR2T:

FY 17/18 7,000,000
FY 18/19 7,000,000
FY 19/20 7,000,000
FY 20/21 7,000,000
FY 21/22 7,000,000
5 Year Total 35,000,000

HSP Transfer to HSPT:

FY 17/18 7,040,000
FY 18/19 305,000
FY 19/20 320,000
FY 20/21 335,000
FY 21/22 0
5 Year Total 8,000,000
QUESTION 30: Title 23 U.S.C. authorizes a Congestion Mitigation and Air Quality Improvement Program,

which directs funds to programs in air quality non-attainment and maintenance areas for
ozone, carbon monoxide and small particulate matter. In addition, those states that have no
nonattainment or maintenance areas still receive a minimum apportionment of CMAQ

funding for either air quality projects or other elements of flexible spending.

Is this program fully implemented in the Tentative Work Program? If not, please explain.

Also, please provide a general description of the types of projects funded by this program.
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ANSWER: The program is fully implemented. Florida no longer has areas which are in non-attainment
status. As a result, the flexibility of these funds is increased. The Department distributes
Congestion Mitigation to all districts by statutory formula for fiscal years 2017/18 through

2021/22. The districts may use the funds at their discretion for any Title 23 eligible activity.

QUESTION 31: Section 215.616, F.S., allows the Division of Bond Finance, upon the request of the
Department of Transportation, to issue revenue bonds, for the purpose of financing or
refinancing the construction, reconstruction, and improvement of projects that are eligible

to receive federal-aid highway funds.

Does the Tentative Work Program contain projects funded with these bond proceeds? If so,

identify by fiscal year the amount contained in the Tentative Work Program.

ANSWER: Yes. The anticipated amounts and timing of GARVEE bond sales (indirect GARVEE are not
project specific) included in the STTF Finance Plan to finance the Tentative Work Program

are listed below:

FY 17/18 = none

FY 18/19 = none

FY 19/20 = $75 million
FY 20/21 = $200 million
FY 21/22 = $135 miillion

QUESTION 32: Section 215.615, F.S., allows the Division of Bond Finance, upon the request of the
Department of Transportation, to issue revenue bonds, for the purpose of financing or

refinancing fixed capital expenditures for fixed-guideway transportation systems.

Does the Tentative Work Program contain projects funded with these bond proceeds? If so,

identify by fiscal year the amount contained in the Tentative Work Program.

ANSWER: No, the STTF Finance Plan does not include Fixed Guideway Bonds to fund projects in the

Tentative Work Program
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QUESTION 33: Section 338.165(4), F.S., authorizes the Department to request the Division of Bond Finance
to issue bonds secured by toll revenues collected on the Alligator Alley and the Sunshine
Skyway Bridge to fund transportation projects located within the county or counties in which

the project is located and contained in the Adopted Work Program.

Please identify by fiscal year, any such projects and amounts contained in the Tentative Work

Program.
ANSWER:
Tolled Facility County Project Description 2018 2019 2020 2021 2022
Sunshine Skyway Manatee SR70 $1,526 321} $2 053 453
Sunshine Skyway Manatee SR 684 $1,310,708: $4 635 295! $1 856,960|
Sunshine Skyway Manatee Us 41 $1,615,925; $2 233752
Sunshine Skyway Manatee I-275 Rest Area $9,705,288
Sunshine Skyway Manatee SR 64 at Rye Road $3,590 217
Sunshine Skyway Hillsborough I-27T5/SR 60 $51,333,333
Sunshine Skyway Hillsborough ~ i-275 Downtown Interchange Improvement $1,002 550
Sunshine Skyway Pinellas I-275 Rest Area $8,295 332
Sunshine Skyway Pinellas Gateway Expressway $74,761,361
Sunshine Skyway Pinellas Howard Frankland Bridge $22 734,290
QUESTION 34: Section 338.166(1),(2),(3), F.S., authorizes the department to request the Division of Bond
Finance to issue bonds secured by toll revenues collected on high-occupancy toll lanes or
express lanes established on facilities owned by the department. The department may
continue to collect the toll on the high-occupancy toll lanes or express lanes after the
discharge of any bond indebtedness related to such project. Any remaining toll revenue from
the high-occupancy toll lanes or express lanes shall be used by the department for the
construction, maintenance, or improvement of any road on the State Highway System within
the county or counties in which the toll revenues were collected or to support express bus
service on the facility where the toll revenues were collected.
Please identify by fiscal year, any such projects and amounts contained in the Tentative Work
Program.
ANSWER:
Express Lane Facility County Project Description 2018 2019 2020 2021 2022
95 Express Miami-Dade Krome Ave $5,000,000 $ 1,360,000
95 Express Miami-Dade (SR 826/Palmetto Exwy $ 1,289,532 $123,290,427
95 Express Miami-Dade (SR 25/0keechobee Rd $ 13,421,578
95 Express Miami-Dade :Golden Glades Interchange $ 4,284 742
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QUESTION 35: Section 206.46(2), F. S., allows that from the revenues deposited into the STTF a maximum
of seven percent each fiscal year shall be transferred into the ROW Acquisition and Bridge
Construction Trust Fund to pay debt service coverage of ROW and bridge construction bonds.
The annual amount transferred under this subsection shall not exceed an amount necessary
to provide the required debt service coverage levels for a maximum debt service not to

exceed $275 million.

What amount of funds was transferred into the ROW Acquisition and Bridge Construction

Trust Fund, if any, and what percentage is this of the STTF?

ANSWER: The amounts in the table below represent current and planned ROW Acquisition and Bridge

Construction Trust Fund debt service payments calculated as a percentage of STTF

revenues.
Actual | Current Planned
($ in millions)
Description 15/16 | 16/17 | 17/18 18/19 19/20 20/21 21/22

Annual State Revenue for STTF

(REC Summer 2016) 3,732.4| 3,827.2| 3,929.2 4,067.5 4,197.2 4,319.7 4,451.0

7% of Annual State Revenue or

261. 267. 275. 275. 275. 275. 275.
$275M Debt Service Cap 61.3 67.9 >0 >0 >0 >0 >0

Debt Service - Finance Plan 139.7 141.7) 150.4 1819 211.7 223.2 231.7
Debt Service as Percentage of STTF| 3.74%| 3.70%| 3.83% 4.47% 5.04% 5.17% 5.21%

QUESTION 36: It is the policy of the state to manage the financing of transportation infrastructure in a
manner that ensures fiscal integrity of the STTF. The department is required to provide a
debt and debt-like contractual obligations load report to the Governor, President of the
Senate, Speaker of the House, and the legislative appropriations committees in conjunction

with the TWP. 339.139(1) and (2), F.S.

Has this report been completed and will it accompany the submission of the TWP? If so,

please provide a copy of the report to the Commission.
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ANSWER: Yes, the debt load report has been completed and will accompany the submission of the

Tentative Work Program. A copy of the report will also be provided to the Commission.

QUESTION 37: Section 339.139(3), F.S., states that the Department shall manage all levels of debt to ensure
not more than 20 percent of total projected available state and federal revenues from the
STTF, together with any local funds committed to Department projects, are committed to

debt and debt-like contractual obligations in any year.

Please list the percentage of projected state, federal, and local funds in the STTF the

Department has committed towards debt and debt-like contractual obligations.

ANSWER: Below is the percentage of projected revenue in the STTF the department plans to commit

toward debt and debt-like contractual obligations:

FY17/18 =11.2%
FY 18/19= 9.7%
FY 19/20 = 12.0%
FY 20/21 = 12.8%
FY 21/22 =13.7%

QUESTION 38: Section 338.227(2), F.S., requires that all revenues and bond proceeds from the Turnpike
system received by the Department pursuant to s. 338.22-338.241 F.S,, shall be used only for
the cost of Turnpike projects and Turnpike improvements and for the administration,
operation, maintenance, and financing of the Turnpike system. No revenues or bond
proceeds from the Turnpike system shall be spent for the operation, maintenance,

construction, or financing of any project which is not part of the Turnpike system.

Does the Department's Tentative Work Program meet this requirement?

ANSWER: Yes.
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QUESTION 39: Section 338.223(4), F.S., authorizes the Department, with the approval of the Legislature, to
use federal and state transportation funds to lend or pay a portion of the operating,
maintenance, and capital cost of Turnpike projects. Operating and maintenance loans on
Turnpike projects are limited to no more than 1.5 percent of the state transportation tax

revenues for the same fiscal year.

Provide by fiscal year, such Turnpike projects and amounts contained in the Tentative Work
Program and identify whether the loan is for operating, maintenance, or capital costs. Also,
provide the amount of these funds that will be reimbursed from Turnpike funds and state

transportation tax revenues by fiscal year.

ANSWER: The Tentative Work Program for FY 2018 — FY 2022 does not contain any Turnpike projects
with loans from the State Transportation Trust Fund for operating, maintenance, or capital

costs.

As of July 1, 2016, Turnpike owed the State Transportation Trust Fund $68.8 million for

operations and maintenance subsidies. The $68.8 million was repaid in full on July 6, 2016.

QUESTION 40: Section 338.231(3)(a), F.S., requires that for a period extending through June 30, 2017 the
Department program funds in the Tentative Work Program such that the percentage of
Turnpike toll and bond financed commitments in Miami-Dade, Broward, and Palm Beach
Counties, as compared to total Turnpike toll and bond financed commitments, be at least 90
percent of the share of net toll collections attributed to users of the Turnpike system in
Miami-Dade, Broward, and Palm Beach Counties, as compared to total net total collections

attributable to users of the Turnpike system.

Are funds programmed so that at least 90 percent of net toll collections in Dade, Broward,

and Palm Beach Counties are programmed in those counties through FY 16/17?

ANSWER: Yes, the minimum calculated commitment is $3,824 million. Florida’s Turnpike has $3,991

million programmed which exceeds the minimum requirement by $167 million.
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QUESTION 41: Title 23 U.S.C. authorizes the use of federal-aid highway funds in the construction and
improvement of toll facilities to an expanded degree, including:
A. Constructing a non-Interstate toll highway, bridge or tunnel;
B. Reconstructing, resurfacing, restoring or rehabilitating a toll highway, bridge or
tunnel;
C. Reconstructing or replacing a toll-free bridge or tunnel and converting to a toll
facility;
D. Reconstructing a toll-free highway (other than Interstate) and converting to a toll
facility; and
E. Preliminary studies for the above projects.
Are federal-aid highway funds programmed for any of the above purposes in the Tentative
Work Program? If so, please provide specifics.
ANSWER:
Project 2018 2019 2020 Grand Total
Wekiva $95,009,173 | $124,780,177 $758,846 | $220,548,196
238275-8 $185,275 $185,275
240200-2 $95,009,173 $95,009,173
240200-3 $21,611,387 $21,611,387
240200-4 $103,168,790 $103,168,790
437114-5 $573,571 $573,571
Gateway $3,000,000 $8,000,000 $11,000,000
433880-1 $3,000,000 $8,000,000 $11,000,000
Grand Total $95,009,173 | $127,780,177 $8,758,846 | $231,548,196
QUESTION 42: Section 334.30(1), F.S., states the Department “may receive or solicit proposals and enter

into agreements with private entities, or consortia thereof, for the building, operation,
ownership, or financing of transportation facilities.” Are there projects in this TWP which
meet this condition? If so, please list each project identifying the type of funds (federal, state,

local) being committed.
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ANSWER:

Sum of Calculated

I-4 Ultimate in Orange &
Seminole Counties

I-595 Improvements

Port of Miami Tunnel

Grand Total

Sum of Calculated

1-395/1-95 Projects

Grand Total

QUESTION 43:

ANSWER:

Regarding the TENTATIVE WORK PROGRAM

Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

Please identify which of these projects are being advanced from the adopted work program
or increase transportation capacity, are greater than $500 million, and are being advanced

from the 10-year Strategic Intermodal System (SIS) Plan.

Yes, funding is included in the Tentative Work Program for public-private partnership

agreements in which the Department has entered. The projects and funding are as follows:
2018 2019 2020 2021 2022 Grand Total

432193-1 Federal 131,964,379 85,185,513 11,000,000 32,684,675 17,684,675 278,519,242

State 139,712,365 53,344,941 40,254,410 48,624,565 44,518,085 326,454,366
Toll, Local, Other 75,000,000 75,000,000 80,000,000 9,212,931 18,087,282 257,300,213
Turnpike 10,928,300 10,928,300
420809-3 Federal 217,622,000 4,298,000 221,920,000
State 77,974,788 79,719,453 81,457,577 82,856,284 87,405,318 409,413,420
Toll, Local, Other 1,550,330 2,060,521 2,163,613 2,228,593 8,003,057
Turnpike 183,823 191,176 198,823 206,775 215,047 995,644
251156-3 State 40,058,104 41,259,847 42,497,642 43,772,571 45,085,749 212,673,913
Toll, Local, Other 2,685,668 2,766,238 2,849,227 2,934,702 3,022,745 14,258,580

686,751,457 343,825,689 260,421,292 233,449,396 216,018,901 1,740,466,735

The following project is currently in procurement under Section 334.30, F.S.:

2017 2018 2019 2020 2023 Grand Total
251688-1 Federal 58,317,000 111,178,183 7,000,000 176,495,183
State 177,242,018 106,033,817 103,326,483 386,602,318
Toll, Local, Other 633,990 633,990
423126-2 State 35,000,001 35,000,001
429300-2 Federal 24,222,001 700,000 24,922,001
State 1,050,000 1,050,000

261,465,009 217,212,000 103,326,483 35,000,001 7,700,000 624,703,493
Section 334.30(9), F.S., requires the Department to provide a summary of new public-private
partnership projects as part of the submittal of the Tentative Work Program. The summary
is to include the identification of planned funding from the STTF beyond the 5-year Tentative

Work Program period. Has this summary been completed?

The summary report for public-private partnership projects will accompany the Tentative
Work Program submitted to the Florida Transportation Commission, Governor and

Legislature.
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Funding decisions and procurement methods for the following new projects under

consideration are still under development:

Tampa Bay Express is a system of tolled express lanes that will help reduce travel time and
traffic congestion. Project limits under consideration include 1-75 from north of Bruce B.
Downs Boulevard to south of SR 674, 1-275 from south of Bearss Avenue to Gandy

Boulevard, and I-4 from the downtown Tampa interchange to the Polk Parkway.

I-4 Beyond the Ultimate — Located in Central Florida, I-4 Beyond the Ultimate consists of
critical segments that are North and South of the 21-mile I-4 Ultimate project that is
planned to open December 2020. The project is composed of five segments located in
Orange, Polk, Osceola, Volusia and Seminole counties. The project will cover 40 miles of

I-4 and provides variable toll pricing. The improvements will enhance the level of service,
regional mobility and improve operations in the project area. The proposed improvements
involve widening the existing six lane urban interstate in both directions with restricted

access points to a 10 lane divided highway.

QUESTION 44: Section 334.30(12), F.S., requires the Department to ensure that no more than 15 percent of
total federal and state funding in any given year for the STTF be obligated collectively for all
public-private projects. What percentage of total federal and state funds is obligated to

public-private partnership projects in each year of the Tentative Work Program?

ANSWER: 1-395 is in procurement.
Obligated Projects Total Public Private
Currently Under Projects in Partnership
Contract Procurement Obligations
FY 2018 8.43% 1.26% 9.69%
FY 2019 5.69% 1.19% 6.88%
FY 2020 6.91% 1.96% 8.88%
FY 2021 4.70% 1.79% 6.49%
FY 2022 7.58% 1.64% 9.22%
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QUESTION 45: Does the Tentative Work Program include an aviation and airport work program based on a
collection of local sponsors' proposed projects? Does the plan separately identify

development projects and discretionary capacity improvement projects? 332.007(2)(a), F.S.

Is the aviation and airport work program consistent with the statewide aviation system plan
and, to the maximum extent feasible, consistent with approved local government

comprehensive plans?

Does the aviation and airport work program include all projects involving funds administered
by the Department to be undertaken and implemented by the airport sponsor?

332.007(2)(b), F.S.

ANSWER: Yes, the Tentative Work Program includes an aviation and airport work program based on

a collection of local sponsors' proposed projects in compliance with 332.007(2)(a), F.S.

Yes, the plan separately identifies development projects and discretionary capacity

improvement projects in compliance with 332.007(2)(a), F.S.

Yes, the aviation and airport work programs are consistent with the statewide aviation
system plan and, to the maximum extent feasible, consistent with approved local

government comprehensive plans in compliance with 332.007(2)(b), F.S.

Yes, the aviation and airport work programs include all projects involving funds
administered by the department to be undertaken and implemented by the airport sponsor

in compliance with 332.007(2)(b), F.S.

QUESTION 46: Section 336.045(1), F.S., requires that the Department consider design approaches which
provide for compatibility with the surrounding natural or manmade environment; safety and
security of public spaces; and appropriate aesthetics based upon scale, color, architectural
style, materials used to construct the facilities, and the landscape design and landscape

materials around the facilities. The section requires that the Department annually provide
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funds in its Tentative Work Program to implement provisions related to aesthetic design

standards.

Has the Department provided funds in the Tentative Work Program to implement the

provisions relating to aesthetic design standards? If not, please explain.

ANSWER: Yes, the Department funds aesthetic provisions as part of standard project development,
design and construction. These provisions are based on project location and input from
local governments and the public. Aesthetic provisions are outlined in the Project

Development and Environment Manual, Plans Preparation Manual and Structures Manual.

QUESTION 47: Section 334.044(26), F.S., requires that no less than 1.5 percent of the amount contracted for
construction projects be allocated on a statewide basis by the Department for the purchase
of plant materials. This requirement does not apply to resurfacing projects unless approved

by the Secretary.

Does the Department’s Tentative Work Program meet this requirement?

ANSWER: Yes, the Department meets this statewide requirement by programming landscape and
highway beautification features in highway construction projects and improvements,
stand-alone highway beautification projects and highway beautification projects
completed by other government agencies. Any landscaping on resurfacing projects has

been approved by the Secretary.

QUESTION 48: Section 339.61(1), F.S., states that for purposes of funding projects under the Florida Strategic
Intermodal System (SIS), the Department shall allocate from the STTF in its Program and
Resource Plan a minimum of $60 million each year, beginning in the 2004/05 fiscal year. This
allocation of funds is in addition to any funding provided to the system by any other provision

of law.

Please identify the funding allocated to the SIS for each fiscal year of the Tentative Work

Program period to demonstrate compliance with this provision.
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ANSWER: Funding allocated in accordance with Section 339.61(1), F.S. is allocated to the Florida

Strategic Intermodal System and programmed as follows:

($ in millions) 17/18 18/19 19/20 20/21 21/22
DIS Allocations $60.0 $60.0 $60.0 $60.0 $60.0
(S in millions) 17/18 18/19 19/20 20/21 21/22
Programming of SIS funds

(DI, DIS, GMR, & SIWR) $867.3 $694.9 $633.2 $705.2 $780.3

QUESTION 49: Section 339.65(6), F.S., states that for the purposes of developing the proposed Strategic
Intermodal System highway corridors, beginning in fiscal year 2012-2013 and for each fiscal
year thereafter, the minimum amount allocated shall be based on the fiscal year 2003-2004
allocation of $450 million adjusted annually by the change in the Consumer Price Index for

the prior fiscal year compared to the Consumer Price Index for fiscal year 2003-2004.

Please identify the SIS minimum funding target for each fiscal year of the Tentative Work

Program period to demonstrate compliance with this provision.

ANSWER:
($ in millions) 17/18 18/19 19/20 20/21 21/22 TOTAL
Calculated
Minimum Target $600.3 $614.7 $629.5 $645.2 $662.1 $3,151.8
Amount
Programmed on | $5,779.7 | $4,901.5 | $4,501.8 | $5,060.5 | $5,118.1 | $25,361.6
SIS (all funds)
QUESTION 50: Section 339.135(4)(a)2, F.S., requires the Department to allocate at least 50 percent of any

new discretionary highway capacity funds to the Florida SIS. In addition, FDOT has adopted
an enhanced investment policy, reflecting the Legislature’s designation of the SIS as the
state’s highest transportation capacity investment priority, which provides for the allocation
of 75 percent of any new discretionary capacity funds to projects on the SIS. (Statutes define
new discretionary highway capacity funds as “funds available to the Department above the
prior year funding level for capacity improvements, which the Department has the discretion

to allocate to highway projects.”)
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Does the Department's Tentative Work Program meet the level of investment called for in
the Department’s investment policy? If so, please identify the total new discretionary
highway capacity funds available and the amount programmed for SIS for each year of the

TWP.

ANSWER: Over the last year (since January 2016), the revenue estimating conference has projected
increased revenues for transportation. After financing statutory requirements concerning
allocations of specific revenue sources and the needs based programs, remaining new
discretionary capacity funds were allocated in accordance with the department’s policy:
75% to the SIS and 25% to the districts via statutory formula. The table below provides the
new discretionary capacity funds which were allocated and the percentage of those funds

which were allocated for the SIS.

% for
($ in millions) 17/18 | 18/19 | 19/20 | 20/21 | 21/22 Total SIS
New discretionary capacity funds | 220.00 97.00 | 95.00 | 95.00 | 170.00 | 852.00
Portion Allocated for the SIS 165.00 7275 | 71.25 | 71.25 | 127.50 | 639.00 75%
QUESTION 51: Please identify the total amount of funds allocated to the SIS during this work program

period. How much of this total is from the funds made available through the Growth

Management legislation passed during the 2005 Session?

Please provide a table identifying the SIS work program dollar amount by fiscal year with the

Growth Management SIS funds as a separate line item.

ANSWER:
Funds Allocated to the Strategic Intermodal System
($ in millions) 17/18 | 18/19 | 19/20 | 20/21 | 21/22
Total SIS Allocation (DI, DIS, SIWR, GMR) 599.1 | 694.9 | 633.2 | 705.2 | 780.3
Portion of Allocation from Growth Management (GMR) | 182.2 | 193.6 | 203.9 | 212.6 | 221.4
QUESTION 52: The Transportation Regional Incentive Program (TRIP) was created for the purpose of

providing funds to improve regionally significant transportation facilities in regional
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transportation areas. Funds available for the TRIP are to be allocated to the districts by

statutory formula for eligible counties. 339.2819(3), F.S.

Were funds allocated to the districts accordingly? Please provide a table identifying TRIP

allocations by fiscal year by district for each year of the TWP period.

ANSWER: A portion of the proceeds the department is projected to receive from documentary stamp
tax revenues (TRIP) and initial vehicle registration fees (TRWR) is directed to the
Transportation Regional Incentive Program as specified in sections 201.15(4)(a)4 and
320.072(4)(e), F.S., respectively. Funds for the Transportation Regional Incentive Program
were allocated to districts by statutory formula for development of the Tentative Work

Program as shown in the table below (totals may be different due to rounding):

(S in Millions) 17/18 | 18/19 | 19/20 20/21 21/22 Total
District 1 2.397 2.989 3.506 3.950 4.396 17.238
District 2 1.930 2.406 2.823 3.181 3.540 13.880
District 3 1.280 1.596 1.873 2.110 2.348 9.207
District 4 3.161 3.940 | 4.622 5.208 5.796 22.727
District 5 3.600 | 4.488 | 5.265 5.932 6.602 25.888
District 6 2.160 2.692 3.158 3.558 3.960 15.528
District 7 2.548 3.177 | 3.727 4.199 4.673 18.324
Rail Enterprise (District 31) | 60.000 | 60.000 | 60.000 | 60.000 | 60.000 | 300.000
Total 77.077 | 81.289 | 84.974 | 88.138 | 91.313 | 422.792
QUESTION 53: Section 133, of Title 23 U.S.C., requires that after apportionment to the state, Surface

Transportation Block Grant Program funds shall be allocated according to a scale which
changes for each year of the Act. For FY 2018, 53 percent is to be divided by population in
proportion to their relative shares, (i) in areas with over 200,000 in population, (ii) in areas
with greater than 5,000 in population but no more than 200,000 population, and (iii) in areas
of the state with population of 5,000 or less. The remaining 47 percent may be used in any

area of the state.
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QUESTION 54:

ANSWER:
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Is this requirement implemented in the Tentative Work Program? If not, please explain.

The Tentative Work Program implements this requirement in accordance with Section 133
of Title 23 U.S.C. MAP-21, Section 133 of Title 23 U.S.C. It also has mandatory set aside
funds from STP for Bridges off the Federal System equal to 15% of the state’s FFY 2009
Bridge Program ($21.1M). The applicable dollar amounts for each of the required
percentages are shown in Schedule A of the Work Program Instructions, which have been

provided.

The purpose of the Highway Safety Improvement Program created under Section 148, of Title
23 U.S.C,, is to achieve a significant reduction in traffic fatalities and serious injuries on all
public roads. A project under this program corrects or improves a hazardous road location

or feature, or addresses a highway safety problem.

Please identify by fiscal year the amount of funds made available to the Department through

this program.

In accordance with Section 148 of Title 23 U.S.C. funding is allocated for the Highway Safety

Improvement Program as follows:

(S in Millions) 17/18 18/19 19/20 20/21 21/22
Net HSP Allocation 104.822 | 113.709 | 116.151 | 116.136 | 116.471

Of the resurfacing projects contained in the Tentative Work Program what is the average cost

to resurface a lane mile of roadway on the State Highway System in each fiscal year?

Please provide by fiscal year, the number of lane miles programmed for resurfacing in the

Tentative Work Program broken down by on-system and off-system miles.
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ANSWER: Average Cost to Resurface a Lane Mile ($000)
Type of Facility 17/18 18/19 19/20 20/21 21/22
Arterials $382 $367 $369 N/A N/A
Interstate S408 $375 S404 N/A N/A
Turnpike $407 $384 $433 N/A N/A

Lane Miles Programmed for Resurfacing

Type of Facility 17/18 18/19 19/20 20/21 21/22

On-System 1,516 1,310 1,396 1,870 | 2,235

Off-System 16 18 4 7 -
QUESTION 56: Section 334.046(4)(a)1, F.S., requires the Department to protect the state’s transportation

infrastructure investment by ensuring that 80 percent of the pavement on the State Highway

System meets Department standards.

What is the percentage of the State Highway System (lane miles) planned to meet or exceed

Department standards in each fiscal year?

Also, please provide by fiscal year, the number of additional lane miles programmed to be

constructed in the Tentative Work Program broken down by on-system and off-system miles.

ANSWER:

Pavement Meeting or Exceeding Department Standards

Lane Miles 17/18 | 18/19 | 19/20 | 20/21 | 21/22

% Planned to meet or exceed 91.0% | 88.3% | 86.8% | 87.7% | 88.8%

Lane Miles Added

Type of Facility 17/18 | 18/19 | 19/20 | 20/21 21/22
On-System 200 162 119 162 120
Off-System 6 13 10 2 -
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QUESTION 57: Section 334.046(4)(a)2, F.S., requires the Department to protect the state’s transportation
infrastructure investment by ensuring that 90 percent of Department- maintained bridges

meet Department standards.

What is the percentage of FDOT-maintained bridges forecast to meet or exceed standards in

each fiscal year?

ANSWER:
Bridges Meeting or Exceeding Department Standards
Bridges 17/18 18/19 | 19/20 20/21 | 21/22
% Planned to meet or exceed 94.4% 94.7% | 95.0% 95.4% | 95.6%
QUESTION 58: What is the percentage of FDOT-maintained bridges forecast to be in need of repair in each
fiscal year?
How many FDOT-maintained and off-system bridg21les are programmed for repair in each
fiscal year (please split the two out in your response)?
ANSWER:
Bridges in Need of Repair
17/18 18/19 19/20 20/21 21/22
% FDOT Bridges in Need of Repair | 4.9% 4.6% 4.3% 4.0% 3.7%
Bridges Programmed for Repair
Type of Facility 17/18 18/19 19/20 20/21 21/22
On-System 59 46 50 11 12
Off-System 1 2 - - -
QUESTION 59: What is the percentage of FDOT-maintained bridges forecast to be in need of replacement in

each fiscal year?

How many FDOT-maintained and off-system bridges are programmed for replacement in

each fiscal year (please split the two out in your response)?
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ANSWER:

QUESTION 60:

ANSWER:

QUESTION 61:

Regarding the TENTATIVE WORK PROGRAM

Fiscal Year 2017/18 through 2021/22

QUESTIONS - CENTRAL OFFICE

Bridges in Need of Replacement

Bridges 17/18 18/19 | 19/20 20/21 | 21/22

% FDOT Bridges in Need of Replacement 0.6% 0.7% 0.7% 0.7% 0.7%

Bridges Programmed for Replacement

Type of Facility 17/18 | 18/19 | 19/20 | 20/21 | 21/22
On-System 6 4 8 8 3
Off-System 10 15 11 8 15

Section 334.046(4)(a)3, F.S., requires the Department to protect the state’s transportation
infrastructure investment by ensuring that it achieves 100 percent of the acceptable

maintenance standard on the State Highway System.

What is the maintenance rating planned to be achieved on the State Highway System in each

fiscal year?
Maintenance 17/18 | 18/19 19/20 | 20/21 | 21/22
% Planned to meet or exceed 100.0% | 100.0% | 100.0% | 100.05 | 100.0%

Section 341.053, F.S. created the Intermodal Development Program. What dollar amount is
contained in the Tentative Work Program for this program for each fiscal year? Please
provide the dollar amount broken down by rail, port access, airport access, multi-modal

terminals, transit, and future projects.

Also, please identify any significant (defined as being greater than $1 million) intermodal
projects funded in this Tentative Work Program. List the projects by name, description of the

work, project phase(s), total state funds, and funds provided by other sources.
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ANSWER:
Intermodal Development Program ($ in millions)
Program 17/18 18/19 19/20 20/21 21/22 Total
Rail 0.000 0.000 0.000 0.000 3.700 3.700
Future Projects 8.683 14.634 13.389 12.167 1.800 50.672
Port Access 1.434 1.500 0.000 0.000 0.000 2.934
Airport Access 6.433 6.836 3.071 1.640 1.146 19.126
Multi-Modal Terminals 76.008 14.233 22.039 28.307 32.654 173.241
Transit 7.315 8.780 4.695 4.119 7.060 31.969
Total 99.872 45,983 43,194 46.234 46.360 281.642
Significant Intermodal Development Program Projects: $1,000,000 and Over
Fiscal Fund Project
Year | District Item Phase Source Estimate Description of Project Scope of Work
ROSA PARKS DOWNTOWN
2018 01 431414-1 94 State 6,000,000 INTERMODAL CAPACITY Icl\L-II;TC'\I/IT?(DAL HUB
IMPROVEMENTS
2018 01 438751-1 94 State 1,827,245 LEETRAN PARK AND RIDE LOTS
BOB SIKES AIRPORT CONSTRUCT AVIATION
2018 03 425617-2 94 State 1,001,250 ACCESS ROADWAY PRESERVATION PROJECT
BROWARD/I-95 EXPRESS BUS
2018 04 423393-2 94 State 1,748,392 PURCHASE & STATION IC’\,IA-II;TC'\I/IT?(DAL HUB
IMPROVEMENTS
FT.LAUDERDALE/HOLLYWOOD AVIATION
2018 04 437970-1 94 State 4,500,000 INTERNATIONAL A/P, REHAB
RUNWAY 10L-28R(NORTH) PRESERVATION PROJECT
32 & 52 | Federal 24,997,827
2018 06 251684-6 GOLDEN GLADES MULTI- MODAL INTERMODAL HUB
TERMINAL CAPACITY
52 State 16,429,134
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DTPW/MDT - TRANSIT
2018 | 06 438749-1 | 94 State 2,500,000 | CONNECTOR FROM MIAMI TO PTO STUDIES
MIAMI BEACH
DISTRICTWIDE GENERAL
2018 | 06 439218-1 | 32&62 | State 1,800,000 | ENGINEERING CONSULTANT FOR | PRELIMINARY
ENGINEERING
MODAL
MIAMI-DADE MPO FY 2016/2017- | TRANSPORTATION
2018 | 06 439334-1 | 14 Federal | 3,712,640 | 0 0 0o Upwp PLANNING
PORT TAMPA BAY - PORT SUTTON | SEAPORT CAPACITY
2018 1 07 44033e-1 | 94 State 1433941 | |NTERMODAL IMPROVEMENTS PROJECT
CENTRAL FLORIDA COMMUTER
RAIL SYSTEM INTERMODAL HUB
2018 | 31 412994-2 | 228&32 | State 2,832,566 | C\cr/ADMIN/MARKETING & CAPACITY
PROF SERV
2018 Total 68,782,995
LAKELAND LINDER REG ARPT SITE
2019 | 01 438836-1 | 94 State 1,300,000 | PREP/UTILITY INSTALL @ ﬁ\R/aTE'?TN CAPACITY
INTERMODAL CENTER
BOB SIKES AIRPORT CONSTRUCT | AVIATION
2019 1 03 4256172 | 94 State 1035820 | ) ccess ROADWAY PRESERVATION PROJECT
BROWARD/I-95 EXPRESS BUS
2019 | 04 423393-2 | 94 State 1,748,392 | PURCHASE & STATION IC'\,IATPTC'\I/ITC\)(DAL HUB
IMPROVEMENTS
FT.LAUDERDALE/HOLLYWOOD AVIATION
2019 | 04 437970-5 | 94 State 4,500,000 | INTERNATIONAL A/P, REHAB
RUNWAY 10L-28R(NORTH) PRESERVATION PROJECT
MDT - PALMETTO INTERMODAL INTERMODAL HUB
2019 | 06 435381-1 | 94 State 2,721,965 | ron CAPACITY
DOLPHIN STATION AT HEFT AND
2019 | 06 437143-1 | 94 State 5,000,000 | oo REET PARK AND RIDE LOTS
SR 968/FLAGLER ST FROM SR
2019 | 06 437782-1 | 32 Federal | 4,069,107 | 821/HEFT TO SR 5/BISCAYNE BLVD | PD&E/EMO STUDY
(BRT STUDY)
SR 94/KENDALL DR FROM SR
2019 | 06 437784-1 | 32 Federal | 4,069,107 | 997/KROME AVE TO SR5/SDIXIE | PD&E/EMO STUDY
HWY (BRT STUDY)
SR 9/NW 27 AVE FROM MIA
2019 | 06 438076-1 | 32 Federal | 4,069,107 | INTRMDAL CTR TO NW 215 PD&E/EMO STUDY
ST/UNITY STN(PTC STUDY)
DISTRICTWIDE GENERAL
2019 | 06 439218-1 | 32862 | State 1,800,000 | ENGINEERING CONSULTANT FOR | PRELIMINARY
ENGINEERING
MODAL
PORT TAMPA BAY - HOOKERS
2019 | 07 440335-1 | 94 State 1,499,908 | POINT INTERMODAL ISDEQZSETT CAPACITY
IMPROVEMENTS
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CENTRAL FLORIDA COMMUTER
RAIL SYSTEM INTERMODAL HUB
2013 31 412994-2 22 State 1,000,000 ENGR/ADMIN/MARKETING & CAPACITY
PROF SERV
2019 Total 32,813,406
LAKELAND LINDER REG ARPT SITE
2020 01 438836-1 94 State 1,400,000 PREP/UTILITY INSTALL @ ﬁ\R/(I)AJEgN CAPACITY
INTERMODAL CENTER
DEFUNIAK SPRINGS AIRPORT AVIATION
2020 03 4256353 94 State 1,071,393 CONSTRUCT TERMINAL BUILDING REVENUE/OPERATIONAL
BROWARDY/I-95 EXPRESS BUS
2020 04 423393-2 94 State 1,748,392 PURCHASE & STATION ICI\IALEAR(':\I/IT(iDAL HUB
IMPROVEMENTS
DISTRICTWIDE GENERAL PRELIMINARY
2020 06 439218-1 32 &62 | State 1,800,000 ENGINEERING CONSULTANT FOR
ENGINEERING
MODAL
Federal
MDT - PALMETTO INTERMODAL INTERMODAL HUB
2020 | 06 435381-1 94 1,735,331 TERMINAL CAPACITY
State
REGIONAL INTERMODAL ACCESS INTERMODAL HUB
2020 07 440709-1 84 State 2,171,419 IMPROVEMENTS CAPACITY
CENTRAL FLORIDA COMMUTER
RAIL SYSTEM INTERMODAL HUB
2020 31 412994-2 22 & 32 | State 3,700,000 ENGR/ADMIN/MARKETING & CAPACITY
PROF SERV
2020 Total 13,626,535
TALLAHASSEE INTERNATIONAL AVIATION
2021 03 422301-8 94 State 1,107,997 AIRPORT AIR CARGO FACILITY
EXPANSION REVENUE/OPERATIONAL
BROWARDY/I-95 EXPRESS BUS
2021 04 423393-2 94 State 1,748,392 PURCHASE & STATION L’\,IA-II-:’T(;\I/ITCY)DAL HUB
IMPROVEMENTS
CENTRAL FLORIDA COMMUTER
RAIL SYSTEM INTERMODAL HUB
2021 5&31 412994-2 22 & 32 | State 4,062,084 ENGR/ADMIN/MARKETING & CAPACITY
PROF SERV
DISTRICTWIDE GENERAL
2021 | 06 439218-1 32 & 62 | State 1,800,000 ENGINEERING CONSULTANT FOR PRELIMINARY
ENGINEERING
MODAL
2021 Total 8,718,473
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DISTRICTWIDE GENERAL
2022 | 06 439218-1 32 &62 | State 1,800,000 ENGINEERING CONSULTANT FOR PRELIMINARY
ENGINEERING
MODAL
2022 Total 1,800,000
QUESTION 62: Section 339.55(1)(2), F.S., states there is created within the Department of Transportation a

state-funded infrastructure bank for the purpose of providing loans and credit enhancements
to government units and private entities for use in constructing and improving transportation
facilities or ancillary facilities that produce or distribute natural gas or fuel. The bank may

lend capital costs or provide credit enhancements for:

e Atransportation facility project that is on the State Highway System or that provides
for increased mobility on the state's transportation system or provides intermodal
connectivity with airports, seaports, rail facilities, and other transportation

terminals, pursuant to s. 341.053, for the movement of people and goods.

e  Projects of the Transportation Regional Incentive Program which are identified

pursuant to s. 339.2819(4).

Will there be loans and/or credit enhancements provided to government units and/or private
entities from the state-funded state infrastructure bank in this Tentative Work Program? If
yes, please identify the government or private entity, loan amount, and repayment schedule

for each fiscal year.

Please provide the same information for any projects in the Tentative Work Program that are
funded in whole or part with federal State Infrastructure Bank (SIB) Funds.

ANSWER:

Financial

= = State of : SIB Loan
Applicant Project Federal Name of Project Amount Term
Number
City of Miami Beach | 440907-1 State Modern Streetcar $50,000,000| 30 years
Celebration Pointe . .
Holdings, LLC 440748-1 State Celebration Pointe - Loan 2 $26,750,000| 30 years
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QUESTION 63: There has been created, within the Department of Transportation, a County Incentive Grant
Program for the purpose of providing grants to counties, to improve a transportation facility
which is located on the State Highway System or which relieves traffic congestion on the State

Highway System. 339.2817(1), F.S.

What dollar amount, by fiscal year, has been provided in the Tentative Work Program for

grants under this provision? Please include any “boxed” funds.

ANSWER: In accordance with Section 339.2817(1), F.S., funds are allocated to the County Incentive

Grant Program (CIGP) and programmed as follows:

($ in Millions) 17/18 18/19 19/20 20/21 21/22
CIGP Allocations 36.62 37.19 37.72 38.21 38.66
CIGP Programming 41.97 37.19 37.72 38.21 38.66
QUESTION 64: Section 212.0606(3)(b), F.S., states that the proceeds deposited in the STTF from the rental

car surcharge shall be allocated on an annual basis in the work program to each district,
except the Turnpike Enterprise. The amount allocated for each district shall be based upon

the amount of proceeds collected in the counties within each respective district.

Please provide documentation identifying the annual rental car surcharge proceeds by

district and the annual allocations by district.

ANSWER: Estimates of the Rental Car Surcharge are based on Revenue Estimating Conference data

and are allocated to the Districts as DS based on the annual estimated collections.
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(S in Millions) 17/18 18/19 19/20 20/21 21/22 Total
District 1 15.258 15.703 16.112 16.510 16.928 80.512

District 2 7.920 8.151 8.363 8.569 8.786 41.789

District 3 5.423 5.581 5.727 5.868 6.017 28.616

District 4 34.007 35.000 35.911 36.797 37.730 179.446

District 5 38.659 39.787 40.824 41.831 42,891 203.992

District 6 27.216 28.010 28.739 29.448 30.195 143.608

District 7 19.807 20.385 20.916 21.432 21.975 104.513

Total 148.290 152.616 156.592 160.455 164.523 782.476

QUESTION 65: One of the Department’s objectives for implementing the goals presented in the 2060 Florida

Transportation Plan is to improve the efficiency of the transportation system by deploying

Intelligent Transportation Systems (ITS) technology on critical state corridors.

Please provide the total dollar amount (statewide and district funds) allocated to ITS projects

for each year of the work program by district.

ANSWER: Provided below are the amounts specifically programmed for ITS project phases from the
ITS Cost Feasible Plan (CFP) in the Tentative Work Program (2017/18 — 2021/22). The CFP
provides for the deployment and/or operations support of ITS devices on the Florida
Intrastate Highway System (FIHS) limited-access facilities and other Strategic Intermodal
System (SIS) facilities to better manage traffic on these facilities. These estimates exclude

maintenance costs covered in the Maintenance program.

ITS Cost Feasible Plan FY2017/18 through FY2021/22 (Statewide + Districts) (All amounts are in Millions of Dollars)

FY2017/18 | FY2018/19 | FY2019/20 | FY2020/21 | FY2021/22 Total

District 1 10.166 12.392 9.455 10.073 8.891 50.979
District 2 40.267 23.589 11.502 11.835 9.437 96.633
District 3 17.980 8.627 9.024 10.074 7.723 53.431
District 4 36.395 32.934 43.055 27.053 31.286 170.725
District 5 39.411 53.344 18.535 50.658 49.532 211.483
District 6 40.510 43.568 43.171 42.773 39.027 209.051
District 7 24.394 19.784 11.014 8.471 8.783 72.447
Turnpike 6.898 5.481 6.986 10.928 0 30.294
co 12.619 11.080 11.000 8.508 10.750 53.958
Total 228.644 210.801 163.747 180.377 165.432 949.002
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ITS Operations FY2017/18 through FY2021/22 (Statewide) (All amounts are in Millions of Dollars)

FY2017/18 | FY2018/19 | FY2019/20 | FY2020/21 | FY2021/22 Total
District 1 1.818 1.615 1.664 1.963 2.014 9.074
District 2 1.209 1.241 1.275 1.309 1.345 6.379
District 3 3.187 1.191 1.219 1.248 1.278 8.123
District 4 2.417 2.482 2.549 2.618 2.689 12.755
District 5 0.600 1.241 3.391 3.477 3.564 12.273
District 6 1.084 1.116 1.150 1.184 1.220 5.754
District 7 1.209 1.241 1.275 1.309 1.345 6.379
Total 11.524 10.127 12.523 13.108 13.455 60.737
ITS Replacement FY2018 Through FY2022 (Statewide) (All amounts are in Millions of Dollars)
FY2017/18 | FY2018/19 | FY2019/20 | FY2020/21 | FY2021/22 Total
District 1 2.164 0.250 2.151 2.003 3.393 9.961
District 2 0.272 3.940 3.277 1.785 4.004 13.278
District 3 0.493 0.446 0.000 2.596 0.022 3.557
District 4 1.716 1.969 7.594 0.710 1.121 13.110
District 5 2.918 1.017 1.756 4.398 5.239 15.328
District 6 1.517 1.070 0.998 11.708 1.796 17.089
District 7 1.072 0.659 1.527 2.096 2.624 7.978
Total 10.152 9.351 17.303 25.296 18.199 80.301
QUESTION 66: There is an annual set aside of at least $25 million in statewide funds for ITS projects on the
five major limited access corridors of 1-4, I-10, 1-75, 1-95, and the Turnpike.
Please provide the annual dollar amount by fiscal year in statewide funds allocated to ITS
projects on these major corridors.
ANSWER: Provided below are the amounts specifically programmed for ITS projects on the five major
limited access corridors of 1-4, 1-10, I-75, 1-95, and the Turnpike.
FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 FY 2021/22 Total
35.425 21.068 9.625 5.779 8.120 80.017

The amounts are in Millions of Dollars
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In accordance with the ITS Cost Feasible Plan (CFP), we have begun programming ITS
projects on the other Strategic Intermodal System (SIS) facilities to better manage traffic
on these facilities. Provided below are the amounts specifically programmed for ITS

projects on these corridors.

FY 2017/18 FY 2018/19 FY 2019/20 FY 2020/21 FY 2021/22 Total
8.431 2.750 2.277 6.201 0.490 20.149
The amounts are in Millions of Dollars

QUESTION 67: Section 201.15(4)(a), F.S., provides an annual investment into the STTF of the lesser of
24.18442% of the remainder or $541.75 million of documentary stamp revenue after other
required payments. Out of such funds, $75 million for each fiscal year shall be transferred to
the State Economic Enhancement and Development Trust fund. The remainder is to be
allocated accordingly, 10% to the New Starts Transit Program, 10% to the Small County
Outreach Program, 75% of the remainder after the allocation to the New Starts and Small
County Outreach Programs to the SIS, and 25% of the remainder to the Transportation
Regional Incentive Program (TRIP) (the first $60 million of the TRIP portion shall be allocated

to the Florida Rail Enterprise).

Please provide the commitments by program derived from this additional investment in each
year of the Tentative Work Program. Is the first $60 million of the TRIP portion allocated

accordingly?
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ANSWER:

Programming of Documentary Stamp Tax Proceeds

($ in millions) 17/18 18/19 19/20 20/21 21/22 Total
A-STATE HIGHWAY SYSTEM (SHS) 112.4 120.1 100.0 106.7 152.1 591.4
B-OTHER ROADS 25.9 25.7 26.9 30.6 33.9 143.0
C-RIGHT-OF-WAY LAND 13.7 4.3 0.5 1.8 1.0 21.3
D-AVIATION 69.7 33.1 33.1 55.2 25.2 216.4
E-TRANSIT 156.7 41.1 45.8 40.2 53.0 336.8
F-RAIL 101.2 61.6 72.7 72.6 69.0 377.1
G-INTERMODAL ACCESS 17.5 0.2 17.7
H-SEAPORT DEVELOPMENT 71.0 22.0 28.7 34.2 25.2 181.2
L-PRELIMINARY ENGINEERING 0.7 53 23.1 3.8 0.6 33.4
M-CONST ENGINEERING & INSPECTION 2.5 0.2 2.7
N-RIGHT-OF-WAY SUPPORT 0.4 0.2 0.6
O-ENVIRONMENTAL MITIGATION 0.2 0.2
T-TRAFFIC ENG & OPERATIONS 0.0 0.0 0.0 0.0 0.0 0.0
Total $571.9 $313.7 $330.8 $345.4 $360.1 $1,921.9
Allocation of the TRIP portion of Documentary Stamp Tax Proceeds

($ in millions) 17/18 18/19 19/20 20/21 21/22 Total
District 1 0.1 0.6 1.1 1.5 1.9 5.3
District 2 0.1 0.5 0.9 1.2 1.5 4.3
District 3 0.1 0.3 0.6 0.8 1.0 2.8
District 4 0.1 0.8 1.5 2.0 2.6 7.1
District 5 0.2 0.9 1.7 2.3 2.9 7.9
District 6 0.1 0.6 1.0 1.4 1.8 4.9
District 7 0.1 0.7 1.2 1.6 2.1 5.7
District 31 — Florida Rail Enterprise 60.0 60.0 60.0 60.0 60.0 300.0
Total $60.7 $64.5 $68.0 $70.9 $73.8 $337.9

QUESTION 68: Section 343.58(4)(a), F.S., directs the Department to annually transfer from the STTF to the

South Florida Regional Transportation Authority up to $15 million for operations,
maintenance, and dispatch. (This amount will vary depending on whether South Florida
Regional Transportation Authority becomes responsible for maintaining and dispatching in
the corridor.) Funding required by this subsection shall cease upon commencement of an
alternate dedicated local funding source. The authority and the Department shall cooperate
in the effort to identify and implement such an alternate dedicated local funding source

before July 1, 2019.
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Were these funds allocated as directed?
ANSWER: Yes.

QUESTION 69: Section 320.072(4), F.S., directs that 85.7 percent of the “New Wheels Fee” be deposited into
the State Transportation Trust Fund with $25 million used for the Florida Shared-Use Non-
motorized Trail Network, 3.4 percent for the New Starts Transit Program, 5 percent for the
Small County Outreach Program, 20.6 percent for the Strategic Intermodal System, 6.9
percent for the Transportation Regional Incentive Program, and all remaining funds for any

transportation purpose.

Were these funds distributed as directed?

ANSWER: Yes, in accordance with section 320.072(4), F.S., and based on revenue estimates from the
August 2016 Revenue Estimating Conference, the following allocations have been made for
FY 2018: $25 million have been allocated for the Florida Shared-Use Non-motorized Trail
Network; $8.1 million have been allocated for the New Starts Transit Program (NSWR);
$11.8 million have been allocated for the Small County Outreach Program (SCWR); $48.8
million have been allocated for the Strategic Intermodal System (SIWR); and $16.3 million

have been allocated for the Transportation Regional Incentive Program (TRWR).

QUESTION 70: Section 334.044(34), F.S., authorizes the Department to assume the responsibilities of the
USDOT with respect to highway projects within the state under the National Environmental
Policy Act (NEPA) or other actions required under any federal environmental law pertaining
to review or approval of a highway project within the state. The Department may assume
responsibilities under 23 U.S.C. s. 327 and enter into agreements with the United States
Secretary of Transportation related to the federal surface transportation project delivery
program for the delivery of highway projects, as provided by 23 U.S.C. s. 327. The Department
may adopt rules to implement this section and may adopt relevant federal environmental
standards as the standards for the state for a program described in this subsection. If the
Department assumes the Federal Highway Administration’s (FHWA) role in the review and

approval of highway projects, it anticipates both time and cost savings in project delivery.
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Has the Department assumed direct NEPA decision making authority? If not, what is the

projected timeframe when the Department will assume authority?

ANSWER: Yes, the Department signed the MOU giving FDOT NEPA Assignment on December 14, 2016.

QUESTION 71: Section 339.135(7)(g), F.S., requires that any Work Program amendment, except an
amendment subject to Section 339.135(7)(h), F.S., which also requires the transfer of fixed
capital outlay appropriations between categories within the Department or the increase of
an appropriation category is subject to the approval of the Legislative Budget Commission
(LBC). This section was amended, effective July 1, 2016, removing the authorization for the
chair and vice chair of the LBC to approve an amendment to the Work Program if a LBC

meeting cannot be held within 30 days of the Department’s submittal.

A new Section 339.135(7)(h), F.S., requires that any Work Program amendment that also adds
a new project, or phase thereof, to the adopted Work Program in excess of $3 million is

subject to approval by the LBC.

Did the legislative changes made to the LBC approval process of the Department’s Work
Program amendment process impact the development of the 2017/18 - 2021/22 Tentative

Work Program? If so, what was the impact?

ANSWER: The LBC approval process of the Department’s Work Program amendments adding projects
over $3 million did not negatively impact the development of the 2017/18 — 2021/22
Tentative Work Program. Additional analysis was required this cycle to make sure the
Department planned for the additional days required for an LBC approval, but overall the

process did not cause any type of delays or interruptions to the work plan.

QUESTION 72: A new Section 339.0809, F.S., created the Florida Department of Transportation Financing
Corporation (Corporation) as a nonprofit corporation for the purpose of financing or

refinancing projects for the Department. The Corporation is governed by a board of directors
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consisting of the director of the Office of Policy and Budget within the Executive Office of the
Governor, the director of the Division of Bond Finance, and the Department’s Secretary. The
Corporation may issue and incur notes, bonds, and other obligations of indebtedness (not to
exceed 30 years) payable from and secured by amounts payable to the Corporation by the
Department under a service contract for the purpose of financing or refinancing approved
projects. The Department’s commitments are subject to annual appropriation by the
Legislature and will not constitute a general obligation of the State or pledge of the full faith

and credit of the State.

Please identify any projects, and related amounts, included in the 2017/18 - 2021/22
Tentative Work Program that utilize the Florida Department of Transportation Financing

Corporation.

ANSWER: 1-95 Phase 3C, shown below, is utilizing the Florida Department of Transportation Financing

Corporation created under Section 339.0809 F.S.

ItemSeg Fund FY 2018 FY 2019 FY 2020 Total
409354-2 FINC $475,831,014 $8,801,840 $11,957,000 $496,589,854
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QUESTION 1: Was the District Work Program developed cooperatively from the outset with the various
metropolitan planning organizations (MPOQ's) and boards of county commissioners? Does the
District Work Program include, to the maximum extent feasible, the transportation improvement
programs of MPOs and changes to the improvement programs which have been submitted to the
Department? 339.135(4)(c)2, F.S.
ANSWER:
District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike Yes
Rail Enterprise N/A
QUESTION 2: Did the District receive a list of project priorities from each MPO by October 1, 2016?
339.135(4)(c)2 and 339.175(8)(b), F.S.
ANSWER:
District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike N/A
Rail Enterprise N/A
QUESTION 3: Did the District reschedule or delete any project(s) from the District Work Program which is part
of the MPQ's transportation improvement program and is contained in the last four years of the
Department's Adopted Work Program for Fiscal Years 2017-18/2020-21? If yes, did the District
provide the MPO with written justification prior to submittal of the District Work Program to the
central office by January 4, 2017? 339.135(4)(c)3, F.S.
ANSWER:
District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike No
Rail Enterprise N/A

Review of the Tentative Work Program FY 17/18 — 21/22

Did the Secretary approve the rescheduling or deletion?
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Questions Submitted by the Florida Transportation Commission

ANSWER:

QUESTION 4:

ANSWER:

QUESTION 5:

ANSWER:

QUESTION 6:

Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - DISTRICT OFFICES

Did any MPO file an objection of such rescheduling or deletion with the Secretary by January 23,

20177 If yes, please provide a copy of such objection and the District response. 339.135(4)(c)3,

District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike N/A
Rail Enterprise N/A

F.S.
District Response District Response
1 No 5 No
2 No 6 No
3 No 7 No
4 No Turnpike N/A
Rail Enterprise N/A

Note: The Commission shall include such objections in its evaluation of the Tentative Work

Program only when the Secretary has approved the rescheduling or deletion. 339.135(4)(c)3, F.S.

Was a public hearing held on the District Work Program in at least one urbanized area in the District

prior to its submission to the central office? 339.135(4)(d), F.S.

District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike Yes
Rail Enterprise N/A

Were presentations given by the District at MPO meetings to determine the necessity of making
changes to any projects included or to be included in the District Work Program and to hear
requests for new projects to be added to, or existing projects to be deleted from, the District Work
Program? Did these meetings also include boards of county commissioners of counties not

represented by MPOs? 339.135(4)(d), F.S.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM

ANSWER:
District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike Yes
Rail Enterprise N/A
QUESTION 7: Did the District provide the appropriate MPO with written explanation for any project which is
contained in the MPQ's transportation improvement program and which is not included in the
District Work Program? 339.135(4)(d), F.S.
ANSWER:
District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike N/A
Rail Enterprise N/A
QUESTION 8: Did the District receive any written requests from MPOs for further consideration of any specific
project not included or not adequately addressed in the District Work Program? If yes, provide a
copy of such written request. 339.135(4)(d), F.S.
ANSWER:
District Response District Response
1 None 5 None
2 None 6 None
3 None 7 Yes
4 None Turnpike None
Rail Enterprise N/A
QUESTION 9: Did the District acknowledge and review all such requests prior to the submission of the District
Work Program to the central office? |If yes, provide a copy of such acknowledgment.
339.135(4)(d), F.S.
ANSWER:
District Response District Response
1 N/A 5 N/A
2 N/A 6 N/A
3 N/A 7 No
4 N/A Turnpike N/A
Rail Enterprise N/A

Review of the Tentative Work Program FY 17/18 — 21/22

Fiscal Year 2017/18 through 2021/22

QUESTIONS - DISTRICT OFFICES
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Questions Submitted by the Florida Transportation Commission

QUESTION 10:

ANSWER:

QUESTION 11:

ANSWER:

QUESTION 12:

Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - DISTRICT OFFICES

Did the District forward a copy of all such requests to the Secretary and the Transportation

Commission?

District Response District Response
1 N/A 5 N/A
2 N/A 6 N/A
3 N/A 7 Yes
4 N/A Turnpike N/A
Rail Enterprise N/A

Note: The Commission must include such requests in its evaluation of the Tentative Work Program.

339.135(4)(d), F.S.

Section 134 of Title 23, U.S.C., is amended to require that in transportation management areas
(TMAs), i.e., areas with over 200,000 population, federal-aid highway and transit projects are to
be selected by the MPO in consultation with the state, consistent with the transportation
improvement program (TIP). However, projects within the TMA that are on the National Highway
System or pursuant to the bridge and interstate maintenance programs are to be selected by the

state in cooperation with the MPOs, consistent with the TIP.

Were projects in the Tentative Work Program within TMAs selected in accordance with the above

requirements? If not, please explain.

District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike N/A
Rail Enterprise N/A

For urbanized areas with a population of 200,000 or less, Section 134 requires that federal-aid
projects within an urbanized area be selected by the state in cooperation with the MPO, consistent

with the area's TIP.

For non-urbanized areas, the Section requires that federal-aid projects be selected by the state in

cooperation with affected local officials. However, projects on the National Highway System or
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - DISTRICT OFFICES

pursuant to the bridge and maintenance programs must be selected by the state in consultation

with affected local officials.

ANSWER:
District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike N/A
Rail Enterprise N/A
Were projects included in the Tentative Work Program selected in accordance with the above
requirements for smaller urbanized and non-urbanized areas? If not, please explain.
ANSWER:
District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike N/A
Rail Enterprise N/A
QUESTION 13: There has been created, within the Department of Transportation, the Small County Outreach

Program to assist small county governments in repairing or rehabilitating county bridges, paving
unpaved roads, addressing road-related drainage improvements, resurfacing or reconstructing

county roads, or constructing capacity or safety improvements to county roads. 339.2818(1), F.S.

What dollar amount, by fiscal year, has been provided in the District Work Program for grants

under this provision? (Be sure to include all relevant fund codes, including any “boxed” funds).

Review of the Tentative Work Program FY 17/18 — 21/22
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM
Fiscal Year 2017/18 through 2021/22

QUESTIONS - DISTRICT OFFICES

ANSWER:
District Fund FY18 FY19 FY20 FY21 FY22

01 GRSC 4,009,744 4,175,949 4,484,128 4,745,821 5,008,769
SCED 1,794,872 1,794,872 1,794,872 1,794,872 1,794,872

SCOP 1,643,044 1,668,871 1,692,608 1,714,331 1,734,567

SCRC 416,215 0 0 0 0

SCWR 2,126,201 2,179,435 2,212,126 2,244,423 2,276,294

02 GRSC 7,669,487 8,351,897 8,968,256 9,491,641 10,017,538
SCED 3,589,744 3,589,744 3,589,744 3,589,744 3,589,744

SCOP 3,286,089 3,337,743 3,385,217 3,428,662 3,469,134

SCRC 2,484,946 0 0 0 0

SCWR 4,252,402 4,358,869 4,424,253 4,488,847 4,552,588

03 GRSC 7,054,389 7,158,769 7,687,077 8,135,692 8,586,462
SCED 3,180,873 3,076,923 3,076,923 3,076,923 3,076,923

SCOP 2,816,648 2,860,922 2,901,614 2,938,853 2,973,544

SCRC 1,602,511 0 0 0 0

SCWR 3,744,916 3,736,174 3,792,217 3,847,583 3,902,218

04 GRSC 1,095,641 1,193,128 1,281,179 1,355,949 1,431,077
SCED 512,821 512,821 512,821 512,821 512,821

SCOP 469,441 476,820 483,602 489,809 495,591

SCRC 4,355,911 0 0 0 0

SCWR 607,486 622,696 632,036 641,264 650,370

05 GRSC 1,826,876 1,193,128 1,281,179 1,355,949 1,431,077
SCED 596,399 512,821 512,821 512,821 512,821

SCOP 493,822 476,820 483,602 489,809 495,591

SCWR 1,347,544 622,696 632,036 641,264 650,370

06 GRSC 1,878,578 596,564 640,590 677,974 715,538
SCED 404,996 256,410 256,410 256,410 256,410

SCOP 234,721 238,410 241,801 244,904 247,795

SCWR 303,743 311,348 316,018 320,632 325,185

07 GRSC 547,821 596,564 640,590 677,974 715,538
SCED 256,410 256,410 256,410 256,410 256,410

SCOP 234,721 238,410 241,801 244,904 247,795

SCWR 303,743 311,348 316,018 320,632 325,185

Grand Total 65,142,755 54,706,562 56,737,949 58,496,918 60,252,227

QUESTION 14: Sections 339.2816(3) and (5), F.S., allow the Department, beginning with fiscal year 2012-2013, to

use up to $25 million annually from the State Transportation Trust Fund for the purpose of funding
the Small County Road Assistance Program. The section also requires the Department to include
in the Tentative Work Program all projects funded under the Small County Road Assistance

Program.
Does the District Work Program contain any such projects? If so, identify by county and by fiscal

year the amount contained in the Tentative Work Program for the Small County Road Assistance

Program. Please include any “boxed” funds.
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Questions Submitted by the Florida Transportation Commission

ANSWER:

QUESTION 15:

Fiscal Year 2017/18 through 2021/22

QUESTIONS - DISTRICT OFFICES

District
01

02

03

05

Grand Total

County
DESOTO
DIST/ST-WIDE
GLADES
HARDEE
HENDRY
HIGHLANDS
BAKER
BRADFORD
COLUMBIA
DIST/ST-WIDE
DIXIE
GILCHRIST
LAFAYETTE
LEVY
MADISON
SUWANNEE
TAYLOR
UNION
CALHOUN
DIST/ST-WIDE
GADSDEN
GULF
HOLMES
JACKSON
JEFFERSON
LIBERTY
WAKULLA
WALTON
WASHINGTON
DIST/ST-WIDE
FLAGLER

Fund

SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA
SCRA

FY18
627,724
167,383
0
3,892,393
0
4,000,000
1,890,000
600,000
1,190,000
1,137,431
176,000
1,600,000
700,000
1,175,000
1,860,000
0
500,000
269,543
0
431,676
0
99,983
178,551
141,550
0
473,032
0
5,264,542
1,279,479
7,500
1,555,000

FY19
0
267,774
0
0
1,059,273
3,360,453
1,900,000
618,000
1,300,000
63,735
300,000
1,673,846
331,117
0
560,000
2,190,802
0
2,000,000
867,985
119,866
872,703
5,449,714
0
0
99,942
203,432
99,689
99,169
0
0
1,562,500

29,216,787 25,000,000

Regarding the TENTATIVE WORK PROGRAM

FY20
2,431,413
0
1,200,929
0
1,055,158
0
0
0
0
7,352,500
525,000
0
0
0
1,010,000
0
2,050,000
0
0
433,986
0
0
1,770,460
0
1,124,316
0
0
4,483,738
0
60,500
1,502,000
25,000,000

10,937,50

2,472,182

3,000,860

2,339,458

FY22
0 0
566,733 1,740,660
0 0
4,120,767 0
0 2,946,840
0 0
0 0
0 0
0 0
0 10,937,500
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
0 0
7,812,500
0 0
0 0
0 0
0
0 0
0
0 0
0 0
0 0
0 0

1,562,500 1,562,500
25,000,000 25,000,000

The Department of Economic Opportunity is required to transmit to the Commission a list of those

projects and project phases contained in the Tentative Work Program which are identified as being

inconsistent with approved local government comprehensive plans. For urbanized areas of MPOs,

the list may not contain any project or project phase which is scheduled in a transportation

improvement program unless such inconsistency has been previously reported to the affected

MPO. 339.135(4)(f), F.S.

Has each District worked with the affected local government and/or appropriate MPO to resolve

the inconsistencies? Please provide documentation to this effect.
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Questions Submitted by the Florida Transportation Commission
Regarding the TENTATIVE WORK PROGRAM

Fiscal Year 2017/18 through 2021/22

QUESTIONS - DISTRICT OFFICES

ANSWER:
District Response District Response
1 No Inconsistencies 5 No Inconsistencies
2 No Inconsistencies 6 No Inconsistencies
3 No Inconsistencies 7 No Inconsistencies
4 No Inconsistencies Turnpike No Inconsistencies
Rail Enterprise N/A
QUESTION 16: The District Secretary/Turnpike Enterprise Executive Director is responsible for ensuring that the
respective work programs comply with the Work Program Instructions, departmental policies and
procedures, federal rules and regulations and Florida laws, statutes, and administrative rules and
regulations. Furthermore, the District Secretary/Turnpike Enterprise Executive Director must
provide a certification of conformity stating such. Did the District Secretary/Turnpike Enterprise
Executive Director provide a Certification of Conformity prior to the Secretary’s review of the
Tentative Work Program?
ANSWER:
District Response District Response
1 Yes 5 Yes
2 Yes 6 Yes
3 Yes 7 Yes
4 Yes Turnpike Yes
Rail Enterprise Yes
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APPENDIX B

(District SIS Maps and Project Lists are based on the February 6, 2017
snapshot of the Tentative Work Program.)



SR 33 at Deen Still Road Roundabout — District 1
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ODAL SYSTEM

| District 1 First Five Years Plan Tentative Work Program
PDE&E Preliminary Engineering Right of Way Construction Grants
ITEMSEG DESCRIPTION WORK WX
YEAR | 5 ‘ D YEAR | S DA YEAR | S DA YEAR | bl DA YEAR | Sha DA
Aviation
4370611 | SARASOTA-BRADENTON INT'LAPT N QUAD PUBLIC ASSESS RO-DESIGN AND CONST I I [ [ [ [ [ [ 2008 | 41000 [ 41000 [Aviation Capacity Project
4406511 | SARASOITA-BRADENTON INT'S ARPT RLAIL ACCESS TO AIRPORT | | | | | | | | 2002 | 4500 | 4500 | Aviation Capacity Project
Highway
2010322 |[1-75 AT SR 70 INTERCHANGE 2018 5120 2008 | 520120 | §95E98 Interchange - Adg Lanes
4130424 |1-75 FRON 5 OF N JONES LOOP TON OF U517 2018 5100 2018 | §53,0B6 Add Lanes and Reconstruct
4178783 | SR 28 FROM F ROAD TO COWRLTY WAY 2018 se0 | 2018 [ §1208E 5505 Add Lanes and Reconstruct
4187142 |ITS FIBER OPTIC LOCATES 2018 5250 TS Commu nication System MLD)
4206333 | LS 17 FROM & OF WEST 3TH STREET TOIN [F WEST 3RD STREET(ZOLFT SPRINGS] 2018 5550 A0 Lanes and Reconstruct
4258413 | SR 82 FROM ALABAMA ROAD 5T0 HOMESTEAD ROAD 5 2018 5100 2012 | $17,058 | 531,779 Afd Lanes and Reconstruct
4258414 | SR 82 FROM HOMESTEAD RIOAD & TO HENDRY £7L 2018 573,404 Add Lanes and Reconstruct
4301853 |1-4 @ SR 33 [NTERCHANGE MODIFICATION 2018 s1.450 | 2018 5050 Interchange - Adg Lanes
4332011 | SR B4 AT MORTH OLIVIA DRIVE 2018 4342 Add Right Turn Lan efs)
4340861 [SREA AT LS 27 2018 | 513,476 INTERSECTION [MODIEY)
J010376 | 1-75AT SR EA 2018 2,250 INTERTHAMNGE [MODIFY]
4145062 | SR 70 FROM LORRAINE RD T CR 675/ WATERBLURY ROAD, 2019 53,875 PDE/ERD Study
4175403 | SR 20 FROM SUMMILAND NURSERY ROAD T0 5. OF AGRICULTURE WiAY 2018 43,625 A0 Lanes and Reconstruct
4175404 | SR 29 FRON 5 OF AGRICULTURE WAY T0 CR 846 E 2013 4,075 Add Lanes and Reconstruct
2175405 | SR 20 FROM CR 84EE TON_OF NEW MARKET ROAD N 2018 46,310 Add Lanes and Reconstruct
4175406 | SR 20 FRON M. OF NEW MARKET RD b ROAD TO SF 82 2018 54,830 Add Lanes and Reconstruct
2178786 | SR 20 FROM BERMONT RD [CR 743 T0 LS 27 2019 | §5,275 Add Lanes and Reconstruct
4178789 | SR 29 FROM VYHIDDEN RD [CR 731)T0 BERMONT RO [CR 74) 2018 | 52080 Ad Lanes and Reconstruct
2103443 | SR 710 FROIM US 441 T0 L-£3 CANAL 2018 10,275 Mew Poad Construction
4206132 |I-75 AT FRUITYILLE ROAD/CR 780 2019 52,401 Interchange - Adg Lanes
4308481 | SR 82 FROM HENDRY COUNTY LINE T GATOR SLOUGH LANE 2018 5430 | 2019 52,766 A0 Langs and Reconstruct
4308491 | SR 82 FROM GATOR SLOUGH LANE T0 SR 29 2018 570 2018 580 | 2019 | §3a,911 §724 AD0 Lanes and Reconstruct
4350631 | LS 27 AT EAST PHOEND ST 2019 130 Add Left Turn Lane[s)
2010325 |1-75 SR 93 AT US 301 INTERCHANGE 2018 | 86811 555 | sopo | $180.278 4554 Interchange - Adg Lanes
2012153 |14 AT SR 557 2018 | 58550 2020 | §77,862 INTERCHAMGE [MODIFF]
4130651 [1-75 AT 5R 884 [COLONIAL BLIVD] INTERCHANGE 2020 535 2018 | 41835 525 | 2000 | 440,178 4299 Interchange - Add Lanes
2102434 | US 27 AT SRED 2010 5575 2018 54,638 | 2000 | SEIE0 | 450,342 Interchange - Add Lanes
4301855 |FGTI-4 @ SR 33 INTERCHANGE MODIFICATION 2018 4582 527 | 2000 51,205 Interchange - Adg Lanes
4365631 |MORTH JOMES LODP RD FRON BURNT STORE ROAD T PIRER ROAD 2020 51,257 Ao Lanes and Rehabilitate Pumt
2017178 14 AT C5X RAILROAD 2020 5100 2021 | 524,870 4129 Brigge- Replace and Afo Lanes
2012773 -5 AT SR 72 2021 SEOD Interchange - Add Lanes
2012775 |1-75 [SRA3) AT BEE RIDGE ROAD 2021 5350 2021 | §12561 5303 Interchange - Adg Lanes
4178784 | SR 28 FROM SR 82 T0 RENDRY COLNTY LINE 2020 5415 2021 708 Add Lanes and Reconstruct
4132433 |US 27 FROM CR 6304 T0 PRESIDENTS DRIVE 2021 5370 2021 | 52164 570 ADD Lanes ang Reconstruct
4258411 [ SR 82 FROM CR 284 [LEE BLVD) TO SHAWNEE ROAD 2021 | 42,500 Afd Lanes and Reconstruct
4258437 [I-7GAT SR 851 2018 5325 | 2018 | 46,744 2021 | §79,002 5278 INTERCHAMGE [MODIFr]
4338562 | SR BO FROM CR 63070 GRAPE HAMMOCK RD 2021 | 57,350 A0 Langs and Reconstruct
4338563 SR B0 FROK GRAPE HAMKMOCK ROAD TO OSCEOLA COUMTY LINE 2021 5350 Add Lanes and Reconstruct
4402251 | ADAPTIVE SYSTEM DN US 27 FROM HIGHLANDS AVE TO SEBRING REWY 2021 5575 2021 | 43,300 Arterial Traffic M ent
4178788 [ SR 20 FROM COWBOY WAY [CR 804} TO WHIDDEN RD [CR 731) 2018 5140 2022 | 43188 Add Lanes and Reconstruct

W, oo |

Tentative Work Program

FY 2017/2018 thru 20212022
As of 02062017

PDEE = Project Development & Environment

SM = State Maraged Funds

DM = Digtrict Managed Funds

MLD = Missing Location Data (Project not on Maps)

B os |

(11 Al values in Thousands of "As-Programmed” Dollars.

(21D ollar amounts are totaled in the lagt phase year for projed development and envronmental (PDE) and preliminary engineering (PE) phases.
Doollar amourts for right-oi-wey (ROW) are tataled inthe first year land wil be acuired.
Dollar amounts for corstruction (C0OM) e totaled in the first vear of congtruction.

Rarely, this convertion can incorredly showROW shead of PDE and PE.

(31 Project costs are subject to change.

(41 Please refer to Appendix D of the Work Program Instrucions for additiorsl information regatding project Wor Mix,

Stafte of Florida Department of Transporfation

Fetwuans 10, X047
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PDE&E Preliminary Engineering Right of Way Construction Grarts
ITEMSEG DESCRIFTION WIORK I
YEAR Sh D YEAR S D YEAR S D YEAR SnA o] YEAR S o]
4102433 SR2S (LIS 29 FROM HIGHLAMDS COUMTY LINE TO TR B 304 2021 4500 2003 43,807 Add Lanes and Reconstruct
4193445 SR 710FROM SHERMAN WOOD RANCHES TO CR 214 [MARTIN CFL) 2027 46,500 Add Lanes and Reconstroct
4197143 |ITS FIBER OPTIC LOCATES 2022 42,250 ITS Communication Systerm hALLY
4258412  [SR 82 FROM SHAVWMNEE ROAD TO ALABAKA ROAD & 2022 520,213 51,081 Add Lanes and Reconstroct

FY 2017/2018 thru 2021/2022
As of 02062017

PD&E = Project Development & Environment

SM = State Maraged Funds

Dl = District Managed Funds
MLD = Mizsing Location Data (Projedt not on Magps)

(17 Al values in Thousands of "As-Programmed” Dollars,

(21 Dollar amounts are totaled in the lagt phase year for projed development and ensvironmental (PDE) and preliminary enginesring (PE) phases.

Dollar amounts for right-of-ney (RO are totaled inthe first year land will be acquired.
Doollar amounts for construction (COM) are totaled in the first vear of congtruction.

Rarely, thiz convention can incorredly showRCOW ashead of PDE and PE.
(31 Project costs are subject io changs.

(41 Pleasze refer to Appendix D ofthe Work Program Instrudtions for additioral information regarding project Work Mix.

Stafe of Florida Deparfment of Transporfation
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FDO

Capaci

provement Projects

e -
| District 2 First Five Years Plan Tentative Work Program
PDE&E Preliminary Engineering Right of Way Construction Grarts
ITEMSEG DESCRIFTION, WORK MDY
YEAR St D YEAR | Sha Do YEAR | Sha | Do YEAR | St Do YEAR St D
Aviation
4301411 | JACKSORYILLE INTERMATIORNAL AIRPORT PEREGRINE AIRCRAFT APROMNPFL11584 018 43,052 43,087 | Aviation Capacity Project
43901421 | JACKSOWYILLE INTERMATIOMAL ART PEREGRINE TAXWAY ACCESS PFLO0T15 35 w018 46,943 46,942 | Aviation Capacity Project
4348761 | JACKSOMWILLE IMTLAIRPORT EXPAND AR CARGO APROM PFLOCIOZ1S 2019 41,305 41,305 | Aviation Capacity Project
Highway
2078182 | SR20[SE HAWTHORKE RD) FROK: EAST OF LIS301 TO: PUTHAM C/L 2018 451 Add Lanes and Reconstroct
2085374 | SR201 FROK & OF BALDWINTO N OF BALDWIN [BYPASS) 2018 42,575 Mew Road Constru ction
209E584 | -295[5ROA) FROM: DARES POINT BRIDGE TO: MORTH OF PLILASK] 2018 5514 5208 Add b Langes
2130017 | F1O[SRE) FROM: CRI2S TO: L5301 2019 §510 | 2018 1 Add hManaged Lanes
2132723 [IFIO(SRR) FRON: US3I01T0: SR 2 3 MANAGED LAMES] 2018 4380 530 Add Lanes
2132727 [I-10[5R&) FRON: 1-285 N DLWAL CHTY TO: LSS0 E IN LEON CHTY 2018 4503 2018 §18,645 ITS Informiation Sy stem
4278382 | FIRST COAST ¥MiAY FRON 1-85[5R9) TO GRIG[UE17) 2018 $7,000 | 2018 | $27.050 | $16.25% Mew Rpad Constru clion
4270383 | FIRST COAST ¥WiAY FROM: SPIS[USIT) TO: SR21 2018 | §111,965 54,898 Hew Road Construction
4220387 [ SR23 FROM WEST OF SR13 T EAST OF CR2CG(SHANDS BRIDGE] 2018 43,010 Bridge - Replace and Add Lan es
4330361 [1-0G(5RI) @ 1-10 INTERCHAMGE OPERATIONAL IMPROVERMENT 2018 SES7 | 2018 52,031 Interchange - Add Lanes
4354441 [ SRA5[US17) FROM: W, OF DUNNS CREEK TO: HORSE LANDING RD 2008 | §44,F00 Add Lanes ang Reconstruct
4381711 [ 1295 SIGNS UPDATE FOR EXPRESS LAMES 2018 54,919 ITS Information System
4388181 [ SRI00 PDRE STUDY FROM: CR21E TO: SR2E 2018 4500 BDE/EMD Study
4395241 | 1-295[SRAA) ARTERIAL TRAFFIC hA GhIT [BUCKKAN BRGISRIS TO US12{5R15) 2018 4,949 44,929 Arterial Traffic b ient
2100244 | SR20 FROM: ALACHUA CFL TO: S\ SETH AVERUIE 2018 46,218 46,128 | 2019 4B5.537 Add Lanesand Reconstroct
2100245 | SR20 FROM: S\ SETH AWERLUE TO: CR315 (M INTERLACHEN 2018 46,168 494 | 2019 443,455 Add Lanesand Reconstruct
A229385 | FCESOLUTH OF LIS17 TO MORTH OF SR1E 2019 | $103.775 | $104,F33 Mew Road Constru ction
A22938F [ FCE NORTH OF SRIETO MORTH OF SR21[BLANDING) 2019 | 9136225 | S1EEIET Mew Road Constru ction
A2ABGES | U517 W OF POMONA PARE CRIOHSATSLIAA) 2019 4550 Add Lanesand Reconstruct
4274751 | I-95(5RS) FROM: DILWVALCLTO: SRIS[LS1T) 2018 493 2019 416 ITS Freeway Managerment
4339013 | 1-2095 [SP 9A) FROK SR 13 TOWEST OF LIS 17 2019 4800 Add b Langes
4345651 [ 1-7 5[5RY3) FROM: MARION CLTO: 10 2019 $100 Add Lanes and Reconstruct
4357451 [ 1F1O[SRE) @ SR121 OPERATIONAL IMPROVEMENTS 2019 §550 PDE/EMD Study
4373541 | SR2B[MEWBERRY RD) FRONM: N 75TH 5T TO: W' B9TH TERRACE 2018 59,520 A00 Turn Lane(s)
4407641 [ FIOFROM LIS301 TO SR23 2019 §750 PDE/EMD Study
4407651 | FIOFROM SP23 TN 1-295 2019 4750 PDE/EMD Study
4407671 [1-285 FROM NORMANDY BLYDTO PRICHARD ROAD 2019 51,000 PDE/EMD Study
4240264 | 1F9S(SRY) FROM: INT'L GOLF BEMY TO: DLWAL CL 2000 | §10,433 415 Add Managed Lanes
4380751 | SR2E WESTEOUMD RIGHT TURM LAME AT SE 70TH AVEMUE 2018 §128 | 2000 5443 Add Turn Lane(s)
4380771 | SR2E WESTROUND LEFT TURN LANE AT SE 25TH AVENUE 2018 587 | 2000 §1,061 Add Turn Lane[s)
4380781 | SR2E EASTBOUND LEFT TURN LANE AT CR307(S\A 30TH AVEMLIE] 2020 §180 | 2018 580 | 2000 $7R7 Add Turn Lane[s)
A3R0701 | SR2E WESTBOUND LEFT TURK LANE AT SW 208TH STYSE 90TH AYERLIE 2018 4344 | 2020 41,312 Add Torn Lane(s)
4391001 | FIOFROR |-295 TO -85 2000 42,853 4145 2020 496,998 Add hdanaged Lanes
4391021 | FIOFROM CASSAT AVERMUE TO -85 2018 41,500 4145 2020 439,864 Add b Lanes
43942841 1285 [WTERCHANGE AT COLLING ROAD 2018 41,010 2020 46,359 Interchange - Add Lanes
2132725 | F1O[SRE) FROM: MASSALDILWAL CL TO: US301 2021 42,650 Add hdanaged Lanes
A240065 [ 1-95[SRAT FROK: ST JOHKS CFL TO: -285[5R 940 2049 44,275 2018 415,383 4106 | 2021 | §275,286 450 Add b Langes
A3R0R01 | SRIOS[HECKSCHER DR) FROK: DAKES FOINT TO: BLOUNT [SLAND 2021 42,134 4183 ITS Commu nication System
A3R0821 | SRIOS FROK: |-95 TO: MAIN 5T 2021 4244 45 ITS Commu nication System

W oo |

Tentative Work Program

FY 2017/2018 thru 2021/2022
As of 02062017

PD&E = Projed Development & Environment
SM = State Maraged Funds

DM = District Managed Funds
MLD = Missing Location Data (Projed not on Maps)

B o |

(1) Al values in Thousands of "As-Programmed” Dollars.
(2] Dollar amounts are totaled in the last phase year for praed development and emvdronmental (PDE) and preliminary engineering (PE) phases.

Dollar amourts for right-of-wey (RCW) sre totaled inthe firgt vear land wil be acuired.

Dollar amourts for construction (COM) are totaled in the fra vear of congrudion.
Rarely, this convention can incorredly showR OW ahead of PDE and PE
[3)Projedt cogts are subject o chance.
(4] Please refer to Appendix D of the Work Program Instructions for additional information regarding project Wark hdix.

State of Florida Department of Transporfation

Februan {0, 2047

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2017/18 —2021/22

APPENDIX B-5




PD&E Preliminary Engineering Right of Way Construction Grarts
ITEMSEG DESCRIFTION WORK NI
YEAR i Did YEAR S D YEAR Sha D YEAR S Dt YEAR i D

4380831 RLK EXPY[SR115) FROAA: -85 TO1: hA AIM ST 2021 4289 ITS Surweillan ce System
4320841 U1 UIS17 /R 211/CR21] [TALLEYRAND AVERLIE) 2014 4310 2021 451,545 ITS Surwveillan ce Systern
4403201 1-05 @ SR152/BAYMEADOWS ROAD 2018 4325 2021 41,1327 Add Turn Lane(s)

2078502 SR2E CORRIDOR FROM: GILCHRIST C/L TO: CRZEA E OF NEWRERRY 2022 455,200 2002 426,915 Add Lanes and Reconstroct
2003014 I-2QS[SROAYN FROK: SOLUTHSIDE COMNECTOR[SRIZ) TO: SR202 JTR 2018 42,000 | 20722 57,100 2022 41,780 Add M Lanes
210028 SRAS[LISTT) FROM: CRI0O [N SATSURA TO: W.OF DUNN CREEKBRIDGE 2022 51,433 41,308 Add Lanes and Reconstruct
A322502 |-G 5[5RO) FROM SR202[L.T. BUTLER) TO ATLANTIC BLYD 20232 47,904 2019 436,527 2022 | $304,610 Add M Langs

Seaport

4332881 FORT OF FERMARDINA BERTH DREDGIMG 018 43,650 41,217  SeaportCapacity Project
4332891 FURCHASE OF MEVY CRANE JAXPORT ICTF 2018 46,000 Seaport Capacity Project
4373561 JAMPORT CHAMMEL DEEPERING & WIDEMING w02 471004 599,004 Seaport Capacity Project
4402641 BLOLINT ISLAMD BERTH INPROVERMENTS w02 435 500 435500  Seaport Capacity Project

=0

FY 2017/2018 thru 2021/2022
As of 02/06,2017

PD&E =Proed Development & Environment

SM = State Maraged Funds
Dl = District Manaced Funds

MLD = Missing Location Data(Project not on Maps)

{17 Al values in Thousands of "2&s-P rogrammed” Dollars.

(21 Dollar smounts are totaled in the last phase vear for projed development and ervdronmentsl (PDE) and preliminary endineeting (PE) phases.
Dollar amounts for right-of-wey (ROW) are totaled inthe firg year land will be acguired
Dollar amounts for corstruction (COM) are totaled in the firs year of congrudtion.
Rarely, this convertion can incoredly showR OV ahead of PDE and PE.

[3) Projed codts are subject fo chance.

(4)Pleass refer to Apperdix D of the Work Program Instructions for adoitionsl information regarding project Wik Mix.

State of Florda Department of Transportation

Februany 10, 2047

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2017/18 —2021/22

APPENDIX B-6
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Capeacity Improvensent Projects
SIS INVESTMENT PLAN

District 3

Stete of Florkls Depariment of Transportation
Systems Planning Office

Tentative Work Program

(FY 2017/2018 thru 2021/2022)
as of February 6, 2017

Highway

— Railway
o Airport
)

Seaport

Existing Conditions for SIS Highways/Railroads

— Planned Add
_ HH-+H  Railrosds
——— Other State roads |:| Urban Areas
SIS Airport §  sssepor
ESIS Airport ESIS Seaport

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2017/18 —2021/22
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FDO

provement Projects

| District 3 First Five Years Plan Tentative Work Program
PD&E Freliminary Engineering Right of Way Canstruction Grants
ITEMSEG DESCRIFTION WORK W[
YEAR Sha | (]| YEAR | Sha | (%] YEAR | ShA | (%] YEAR ShA D YEAR Sh | DA
Aviation
4283633 | NORTHWEST FL BEACHES INTERMATIONAL AIRPORT EXPAND TERMINAL APRON 2018 | 41300 | $1,300 [Aviation Capacity Project
4296082 | PEMSACOLA INTERMATIONAL ARPORT TAXWAY COMSTRUCTION PH 3 2018 | 51500 Awiation Capacity Project
4796083 | PEMSACOLA INTERNATIONAL ARPORT TAXWAY COMSTRUCTION PH 4 2018 5176 5489 | Aviation Capacity Project
2783634 | NORTHWEST FL BEACHES INTERNATIONAL AIRRORT CONST. COMMECTING TAXIVYAT 2018 525 5875 | Aviation Capacity Project
47283635 | NORTHWEST FL BEACHES INTERNATIOMNAL AIRPORT RUMNWAY EXTENSION & OVERLAY 2018 5150 | 52,850 | Awiation Capacity Project
4796084 | PENSACOLA INTERNATIONAL ARPORT CONSTRUCT PARALLEL TAKIVIAY € 2018 5750 | 514,250 | Awiation Capacity Project
4796085 | PEMSACOLA INTERNATIONAL AIRPORT CONSTRUCT RUNWAY 17 /35 EXTEMSION 2018 5750 | $14,250 | Awiation Capacity Project
4357176 | PENSACOLA INTERNATIONAL AIRPORT CONSTRUCT HAMGAR IM PROVEMENTS 2020 | §7500 | $1,100 [ Aviation Capacity Project
Highway
2178757 [ SR 300 5T AMDREWS FROM SR 368 23RD ST TOE OF CR 2317 BALDWIN ROAD 2018 | 43050 550 Add Lanes and Reconstruct
2178753 | SR 390 5T ANDREWS FROIM E OOF TR 2312 BALDWIN Tr) JENKS 4 ENUE 2018 | Sanoo Add Lanes and Recanstruct
2178754 | SR 390 5T ANDREWS FROIM JENKS AVENUE TO EAST OOF SR 77 (HI0 AYENUE 2018 104 2018 | 812,100 5100 | 2018 | &23001 5275 Add Lanes and Reconstruct
2179103 | SR 75 (LIS 231) FAOK SOUTH OF RIPE LINE RD TR NORTH OOF PENNY ROAD 2018 | §5.482 Prelim Eng for Futu re Capacity
2124201 | SR 742 BURGESS ROAD FRTIM SR 05 (LS 28) T0 HILBURN ROAD 2018 54,308 Right of Way - Future Capacit
2141376 | SR 30 [UUS 08) FROM CR 457 MACK BAYOL ROAD T CR 304 WEST 2018 | 47,300 Right of Way - Future Capacit
2244645 | SR 38 8 WEST BAY PARKWAY FROIM SR 70 TO £ OF MAF BEATHES INTL AIRPORT 2018 | §32,002 4dd Lanes and Reconstruct
4316841 | SR 30 [US 08) ELEVATED ROACWAY £ TOW OF TYHDALL AFB ENTRANCE 2018 5370 2018 | §1023% Interchange - Add Lanes
4370051 | SR & [1-10) FROK SR 10 [US 00A) MINE MILE RD TO W OF SR 85 LIS 24) 2018 $2,625 RDE/EMD Stu dy
4390661 | SR30 [LSO8) MIRACLE STRIP PKWY FROM FLOROSA SCHODL TO MARY ESTHER DR 2018 5377 ITS Communication System
2400061 | SR 8 [1-10) COMM ERTCIAL YERITLE TRUTK PARKING SYSTEM 2018 | 45712 28 ITS Freeway hanagement
4381551 | SR 30 [US 88) @ IO MILLER ROAD INTERSECTION 2019 5274 409 Right Turn Lan efs)
21759083 | SR 77 FROM BAY COUNTY LINE TO NORTH OF CR 279 2018 §14426 | 2020 | 438679 | 418500 Add Lanes and Reconstruct
2179104 [ SR 75 [US 231) FROM SR 304 [US 88) 15TH STTO SOUTH OOF PIFE LINE RD 2020 | §113,698 Righ t of Wy - Futu re Capacity
2225935 | SR & [-10) INTERCHANGE STUDIES AT SR 263 & SR 61 U5 318) 2020 | §1,269 Prelim Eng for Futu re Capacity
4381381 [SR 75 (U5 231) @ 19TH ST INTERSECTION 2019 5142 | 2020 4245 A00 Right Turn Lan efs)
2179086 | SR 77 FROM 1 Wil S VAUSAU CITY LIMITS TO 1 W1 N AUSAL CITY LIMITS 2018 5311 | 2018 5,549 | 2021 | %31,057 Add Lanes and Reconstruct
2201964 | SR 30 [US 98] FROM FALLIN WATERS DRIVE TO) MARY ESTHER BLYVD 2021 | 43574 Prelim Eng for Futu re Capacity
2224761 | SR & (I-10) @ SR 95 (IS 29) INTERCHANGE 2021 | 511,343 5228 Righ L of Viray - FUTu re Capacity
4157820 | SR 263 CAPITAL CIRCLE FROM CR 2203 SPRINGHILLAD TO SR 371 ORANGE AVE 2021 | 544107 A00 Lanes ang REConsLUEL
4210121 SR 173 BLUE AMGEL PW FRON S 282 SORRENTO ROAD T0 SR 30[US 98) 2021 55,000 Prelim Eng for Futu re Capacity
4335902 | SR 79 FROM NORTH OF 5 8[1-10) TO NORTH OF CR 177 2021 | §4408 5440 A0 Langs ang Reconstruct
4335903 | SR 79 FROM NORTH OF CR 17770 NORTH DF CREEK ROAD 2021 | §4,105 5411 A0 Lanes and Reconstruct
4335904 | SR 79 FROM NORTH OF CREEK ROADTO NORTH OF BAXTER ROAD 2021 | §3,202 5321 A0d Lanes and Reconstruct
4335905 | SR 79 FROM N OF BAXTER ROAD TO ALARANA STATE LINE 2021 [ §3,302 5331 A0d Lanes and Reconstruct
4337434 | SR 187 [US 331) FROM SR 10 [US 900 TO 5 OF HOLLEY KING RD 2021 | 43201 4165 Prelim Eng for Futu re Capacity
4337435 | SR 187 [US 331) FROM & OF HOLLEY KING RD TO N OF MIDDLE CREEK BRIDGE 2021 | 42,878 5143 Prelim Eng for Futu re Capacity
4337936 | SR 187 [UUS 331) FROM N OF MIDDLE CREEK BRTO S OF CA 2 2021 4682 52403 Prelim Eng for Futu re Capacity
47284032 | SR & [1-1G) FR.OK SANTA ROSA COUNTY TO GADSDEN COUNTY [TSTMC 2022 55,500 | Traffic b \ent Centers
4392921 | SR 75 [US 231) @ CF 2377 TRANSMITTER ROAD INTERSECTION 2018 5259 2020 5105 2022 030 And Turn Lane(s)
Raif
4407471 | BAY LINE RAILROAD PASSING SIDINGS | | | | | | | | | [ 2012 | seoo 5200 | Rail Capacity Project
2408171 | APALACHICOLA NORTHERN RAILROAD [MPROVEMENTS [ ] [ [ [ [ [ [ [ [ 2018 | seooo | 2,000 [Rail Capacity Project

=

(11 Al valuesin Thousands of "As-Programmed” Dollsrs.

Tentative Work Program

FY 2017/2018 thru 2021/2022

As of 021062017

PD&E = Project Development & Environment

Shl = State Maraged Funds
DM = Digtrict Managed Funcs

MLD = Missing Location Data (Project not on Maps)

(21 Dollar amourts are totaled in the last phase vear for proied development and ersironmental (PDE) and preliminary engineeting (PE) phases
Dollar amourts for right-of-wey (ROW) are totaled inthe firg vear land wil be acouired.
Dollar amounts for construction (COM) are totaled inthe first year of construdtion.
Rarely, thiz convertion can incoredly showROW ahead of PDE and PE.

[3)Project costs are subject fo chance.

(4] Please refer to Appendix D of the Work Program Instructions for additional information regarding project Wiork hix.

State of Florida Departiment of Transporiation

Fetwuane 10, 2047

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2017/18 —2021/22
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PD&E Preliminary Engineering Right of Way Construction Grarts
ITEMSEG DESCRIFTICN WY ORK W
viar| s | om |veer| s | oM |vesr| sm o |vear| s | oM |vear]| ow D
Seaport
4348281  PORT OF PANARA CITY BERTH IMPROVEMENTS/BLULKHEAD CAPACITY EXPARSION wia 41,443 41,381  SeaportCapacity Project
4348283 PORT OF PANARA CITY BLLK STORAGE EXPARSION wWia 42,750 42,750 Seaport Capacity Project
A283E4E  PORT OF PANANA CITY BERTH 3 DREDGING 20148 41,250 41,250 Seaport Capacity Project

N oom

FY 2017/2018 thru 2021/2022
As of 02062017

PD&E = Proied Development & Environment

S = State Managed Funcs

Dl = District Managed Funcs

ML = Missing Location Data (Projed not on Maps)

(11 Al values in Thousands of "As-Programmed” Dollars.
(21 Dollar amourts are totaled in the las phase year for projedt development and ensironmental (PDE) and preliminary enginesing (PE) phases.

Dollar amounts for right-of-wey (ROW are tataled inthe firg vear land will be acouired.

Dollar amounts for construction (COM) are tataled inthe first vear of construdtion.

Rarely, this convention can incorredly showR OV ahead of PDE and PE.
(31 Project costs are aubject to change.

(41 Please refer to Sppendi= D of the VWork Program Ingrudtions for additiorsl information regarding project Work Mix.

State of Florida Department of Transporiatian

Fetwuan 10, 2047

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2017/18 —2021/22
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Capacity Improventens Projects
SIS INVESTMENT PLAN

District 4

Steie of Florkin Department of Transportation
Syateme Planning Office

Tentative Work Program

(FY 2017/2018 thru 2021/2022)
as of February 6, 2017

Hig hway

Railway

e Transit
) Airport
o

Seaport

Existing Conditions for 515 Highways/Railroads

& roads Planned Add
4 lane roads

= HHHH Rairoads

——— 6 &6+ lane roads

———  Other State roads |:| Urban Areas

8IS Airport i SIS Sesport
ESIS Airport ESIS Seaporn
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VODAL SYSTEM Capacity Improvement Projects

| District 4 First Five Years Plan Tentative Work Program
PD&E Preliminary Engingering Right of Way Construction Grarts
ITEMSEG DESCRIFTION WORK MIX
veaR| s | oM |veem| sm | om |veem| sm | DwM | vear| swv | om  |vesr| s | om
Aviation
4348321 | FT. LAUDERDALE/H OLLYWOOD INT'LAIRPORT, AIRPORT ACCESS ROADVAY SYSTEM | | [ [ [ \ [ [ [ [ [ [ [ 2002 | sa0000 | 840,000 [Aviation Capacity Project
Highway
4003542 | 1-65/1-585 EXPRESS LANES DIRECT CONMECT -85 FR STIRLING TO BROWARD BL 2018 5211 | zo1s [ 47615 5283 | 2018 | 45,372 [ $491,379 Interchange - Add Lanes
A111897 | SR-8A2/1-555 £, CENTRAL BROVIARD TRANSIT ANALYSIS 1018 510 PDE/EMO Study
4130482 [SR-6/-G65 @ OSL0 ROAD INTERCHANGE 2018 530 | 2018 §210 | $10,025 Interchange (Mew]
4183457 | SA-80 FROM W OF LION COUNTRY SAFARIRD TO FOREST HILL/CRESTWOOD BLYVD. 2018 52,593 | po18 | %8953 | §33535 Add Lanes and Rehabiltate Pumt
4208083 |I-595/5R-862/ B3 FROM E OF -75 T0 Wi OF 195 7022 $625 2018 | §578,227 530 | 2022 | $43005 | $18.101 |Add Lanesand Reconstruct
4218542 | SR-B62/1-595/R3/RyW FROM K75 T0 V. OF -85 2018 §326 Right of Way - Future Capacity
4307632 | SR-03/1-75 FROM N OF HEFTBR/DADE CLTO 1595 2012 4500 Prelim Eng for Futu re Capacity
4331081 [ SR-0/-05 FROM M. OF STIRLING ROAD T BROVARDY PALM BEACH COUNTY LINE 2012 4500 Prelim En g for Futu re Capacity
4347221 [SA-0/1-05 @ SR-80/ATLANTIC AVENUE INTERCHANGE 2018 $2.066 | 2018 | 46454 5493 Interchange - Add Lanes
4351581 | SR-BO/SOLTHERN BLYD AT SANSBURY WAY/LYONS RO, 2012 45,647 INTER SECTION [MODIFY)
4363071 | SR-B0/SOLTHERN BLYD. FROMPIKE ROADTO E. OF N TURNPIKE RAMPS 2012 41,620 Add Turn Lane(s)
2400601 | DISTRICTWIDE COMMERCIAL YERICLE TRUCK PARKING St STEM - PHASE 2 2012 | 42215 510 TS Freeway M anagement
4124204 | SR-0/-05 @ SR-808/GLADES ROAD 2019 5225 2018 §1240 | 2018 | 423168 452 Interchange - Add Lanes
4132651 [SR-0/-05 @ PGA BOULEVARDYCENTRAL BOLILEVARD w19 | §e.707 5138 Interchange - Add Lanes
2162582 | RALM BEACH COUNTY TS FACILITY OPERATE & MAINTAIN oA 2018 $100 |75 Freewsy Management WILD)
4102522 | SR-710MWARFIELD BL, FR MARTIN FPL PR PLANT TO1 CREQD/ W ALLAPATTAH AD 2018 58172 A0 Lanes ang Reconstruct
4717073 [ SR-03/1-75 MLEYSTEM FR MIAMI-DADE/BACWARD CLTO & OF MIRANAR PARKASY 2010 580 Add Special Use Lane
4327001 | I-75/5R-03 EAST SIDE RAMP IMPROVEMENTS AT GRIFFIN ROAD 2010 §17.252 INTER CHANGE [MODIFY)
4331086 [ SA-0/1-05 FROM & OF SV 10TH STREET TO BROVARDY PALM BEACH COLNTY LINE 2019 | 42,952 Ao Special Use Lane
4331001 | SR-0/1-05 FROM BROVIARD/RALN BEACH COUNTY LINE T LINTON BLYD. 7019 4500 Prelim Eng for Futu re Capacity
4331084 | SR-0/1-65 FROM BROVI/PALM BCH C0 LINE T SOUTH OF GLADES RD. 2019 | §3.742 A0 Special Use Lane
4331085 | SR-6/1-65 FROM SOUTH OF GLADES RD. TO SOUTH OF LINTON BLYD. 2018 | §1228 §500 2019 | $97,696 | $14590 Agd Special Use Lane
4353371 [ SR-0/-95 AT ST LUCIE WEST BLYD. 2018 47,077 Interchange - Add Lanes
4353841 [ SR-0/1-65 @ LINTON BOULEVARD INTERCHANGE 2018 §514 | 44871 | 2019 | §9677 | %2796 INTER CHANGE [MODIFY)
2358081 [ SA-0/1-05 FROM S OF SR 870/COMMERCIAL BLYD. TO b OF CYPRESS CREEK D 2019 511,131 POE/EMO Study
4361111 | SR-858/HALLANDALE BCH BLYD E OF RRXING #628290- T0 Wi OF ANSIN BLYD 2018 517 2019 42704 400 RightTurn Lanefs)
4363031 | SR-0/1-05 AND SR-82 4/REMBROKE ROAD 2019 | 41682 Add Turn Lang(s)
4363071 | SR-B0/SOUTHERN BLYD AT FOREST HILL BLVD 2019 | 44822 Add Turn Lang(s]
4378511 | N 136TH AVE @ SR-84, 515 FACILITY IMPROYEMENTS 2018 | 45735 5220 Add Turn Lang(s)
4307571 | SR-84/RANP UG FRONM 1-585 C-D ROAD EB T 1-595 EB AND SR-84 EB 2019 43,165 Interchange - Add Lanes
4308011 | SR-BRE/SW 10 5T FROM SR-245/P CM(ERLINE RD TOIWEST OF MILTARY TRL 2018 | sa010 5§10 | 2018 | 44435 560 | 2018 | 411402 460 PDE/EMO Stucy
4162572 | BROWARD TS FACILITY 0 £ M JRA 2020 $1.500 |ITS Freeway hanasement WILD)
4352451 | ST LUCIE COLNTY ATMS 2020 5206 2020 50,320 Arterial Traffic bt ent
4355141 [SR-0/1-05 @ SUNRISE BLYD, INTERCHANGE IMPROVEMENT 2020 5175 2000 | 410706 INTER.CHAN GE [MODIFY)
4358041 [ SR-0/1-05 @ SR-E0A/BOYNTON BEACH BLVD INTERCHANGE 2018 | 45150 2020 | 416,835 5203 Interchange - Add Lanes
4363081 | EASTBOUND SA-84 T0 S OUTHEOUND SR-03/1-75 O RAMP 2018 SEEL 2020 46,216 Interchange Ramp [New]
2360681 [SA5/US 1 @ SRI0/IRGINIA AVENUE 2020 s1780 | 2020 5003 A Right Turn Lane(s)
4368031 [ SR-0/ 65 FROM 5. OF 5R-858/HALLANDALE BCH BLYD TO H.OF HOLLYW 00D BLYD 2020 52,100 PDE/EMD Stuy
4368621 | SR-G/-65 @CORANS RD FA 5 OF NE EXIT RAMP TO N OF SB T W EXIT RARP 7019 51,295 2020 | 418,729 Interchange lust/Moo
4151521 | SR-G3/1-75 INTERCHNG @SR-820 PINES BLVD F N OF MIRAMAR PKWr T W OF BIN 2021 | 45400 5150 Interchange - Add Lanes
4162593 | DAW ITS SOFTWARE INTEGRATION AND MAINTENANCE 2021 52,400 |ITS Freeway Management tLD)

W oo | B o1 |

= (17 Al valuesin Thousands of "As-Programmed” Dollars.
Tentative Work Preram R . (21 Dallar amourts are totaled in the last phase year for project development and emdronmental (PDE) and preliminary engineeing (PE) phaszes.
PD&E = Projed Development & Environment Dallar amounts for right-of-wey (ROW) are totsled inthe frst vear land will be acquired.
EY 2017/2018 thru 20212022 St = State Managed Funds Dallar amounts for constiuction (CON) are totaled in the first vear of construdtion.
thru DM =Didlridt Managed Funds Farely, this convention can incorredtly showR Oy ahead of PDE and PE.
As of 02062017 MLD = Missing Loestion Data (Project not on baps) (31 Project costs are subject to change.
(41 Pleass refer to Appendix D of the Work Progesim Instrudtions for sdddtioral information regarding project Wodk Mix,
Stafe of Florida Department of Transportation February 10, 2017
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FDOT

ODAL SYSTEM

Capacity Improvement Projects

S
| District 4 First Five Years Plan Tentative Work Program
PD&E Preliminary Engineering Right of YWay Construction Grarts
ITEMSEG DESCRIFTICHN WORE AL
YEAR ShA DA YEAR Sha (]| YEAR Sha DA YEAR ShA DA YEAR Shal (]|

4215481 | SR-93/75 INTRCHNG @ ROTPAL PALM BLYD F GRIFFIN RD TO S OF SW 14 ST 2021 5919 A0U Lanes ang Reconstruct
4258281 | SR-8/1-05 FROM MIAMI-DADE/BROWARD CLTO) SR-242/BROWARD BLYD 2021 52,030 PDE/EMO Stu oy

4331088 |SR-8/1-05 FR MIANI-DADE/BROWARD COLINTY LINE TO PALM BEACH COUNTY LINE 2000 | 531500 [ §3000 2021 SE.000 450 Prelim Eng for Futy re Capacity
4331006 | SR-0/1-0 5 FROM BROWARD/PALM BEATH COUNTY LINETO NORTH OF LINTON BLYD. 2018 $500 | 61,806 2021 53,500 550 Prelim Engfor Futy re Capacity
4368581 | SR-8/1-0'5 @ SR-834/SAMPLE RD FR 5 OF NB EXIT RAMP TO N OF NB ENT. RAMP 2019 52378 | 2021 | §14.812 Interchange Just/hog
4399301 | SR-25/US-27 AT CR-827 & OKEELANTA RD INTERSECTIONS 2018 5412 2021 51,841 A00 Special Use Lang
4399381 |SR-25/US-27 @ BOAT RANPS 2018 5157 2021 4732 Ago Special Use Lane
2310321 | 5R-0/1-05 @ GATEWAY BLYD, INTERCHANGE 2018 | SE,000 2020 | $10,829 005 | 2022 | 430200 Interchange - Add Lanes
2127331 |SR-0/1-95 @ 10TH AVE NORTH IN LAKE WORTH 2019 51330 | 2021 | 2620 530 | 2002 | gaoe? S0EE Interchange - Add Lanes
4132571 | SR-G/1-95 @ HYROLUND ROAD 2019 5325 | 2021 | §2,250 2022 4587 Interchange - Aag Lanes
4132581 | SR-8/1-05 @ LANTANA ROAD 2018 5330 | 2001 | 52,000 530 | 2022 | Sa12 5757 Interchange Justihod
4155295 | ITS TECHNICAL SURPORT SERVICES 2022 §2,000 [IT5 Surveillan ce System MLD)
2192511 | SR-710/BEELINE AW FROM NORTHUAKE BLVD TO) SR-702/BLUE HERON BLYD 2018 sa0 | 2010 s1002 [ 2022 [ 475.8p0 [ 414081 Add Lanes and Reconstruct
4355131 | SR-8/1-05 @ SR-84 3/BROVIARD BOLLEVARD 2021 | §8620 2002 | §1,000 Interchange - Add Lanes
4355161 | SR-8/1-05 @ SR-80/SOUTHERN BLYD. INTERCHG. ULTIN, IMPRYKIT, 2001 | G725 2022 | 55,828 Interchange - Add Lanes
2358031 |SR-0/1-95 @ MORTHLAKE BOULEVARD INTERCHANGE 2018 | 45100 2020 | 458566 2022 | 414950 501 Interchange - Add Lanes
4365101 | SR-0/1-05 FROM § OF A5TH STREET Tr) N OF 45TH 5T 2021 | 85000 §100 | 2022 | 14017 Interchange - Add Lanes
4369631 | SR-G/1-85 @ ETH AYENLUE SOUTH 2019 5820 | 2021 | 45,761 $B65 | 2022 4350 Interchange - Add Lanes
2360641 | SR-071-95 FROM SOUTH OF St 10TH STREET T0 NORTH OF HILLSEORD BLYD. 2018 | $11,750 500 | 2019 | $6,570 5234 | 2022 | 468531 51,003 Interchange - Add Lanes
4372781 | SR-G/1-85 FROK SOUTH OF WOOLBRIGHT ROAD TO NORTH OF WOOLERIGHT ROAD 2019 §1,390 | 2021 | §1,120 2022 | §19,698 Interchange - Add Lanes
4378681 | SR-E0/SOUTHERN BLYD. RAMBS AMD SR-7/U5-441 2012 55790 510 | 2022 42,308 A00 Turn Lane[s)

4391701 | SR-071-05 FROM SOLTH OF SHERIDAN STREET TX) NORTH OF GRIFFIN ROAD, 2022 £500) Interchange - Add Lanes
4397541 | SR-8/1-0'5 NORTHEOUMD AND S0UTH BOUND OFF-RAMPS AT MIDWAY RD. 2020 5238 2022 51,121 Interchange - Aag Lanes
4397551 | SR-8/ F95 SOUTHEOLUND RAMPS AT OKEECHOBEE BOULEVARD 2020 132 2022 5881 A0 Right Turn Lan efs)
4397581 |SR-8/1-05 NORTHEOUND OF ERAMP AT INDIANTOW H ROAD 2020 4505 2022 $3,003 Interchange - Add Lanes
4397581 |SR0/1-45 @ BELYEDERE RD NE OFF-RAMP 2020 5200 2022 51,043 Interchange - Add Lanes
4397611 | SR-8/1-0 5 NORTHEOUND AND SOUTH BOUND OFF-RAMPS AT GATLIN BLYD. 2020 5410 2022 53,284 Interchange - Add Lanes

Rail
4370751 | SOUTH FLORIDA RAILCORRIDOR CARACITY IMPROVEMENTS AT POMPANG BEACH [ | [ | [ 2021 | 5164z | $214 | Rail Capacity Preject
Seaport
4333001 PORT EVERGLADES POST PANAMAX CRANE FOR ICTF 2018 SB000  S$BO00  Seaport Capacity Project
4348331 PORT OF PALM BEACH BERTH 1 EXPANSION 2018 53000 $3,000  Seaport Capacity Project
4334141 PORT EVERGLADES DREDGING AND WIDENING 2000 SBEIS0 68,750  Seaport Capacity Project
Transit
2297671 | SFRTA LAYOVER MAINTEMANCE FACILITY Wi/ RTA ] | | 2010 | $5.900 | $26.268 |FINED GUIDEWAY IMPROVEMENTS |

W oco

Tentative Work Program

PD&EE = Projec Development 8 Environment

SM = State Marsged Funds

DM = Digtrict Managed Funcs

MLD = Missing Location Drata (Projed not on Maps)

FY 2017/2018 thru 2021/2022
As of 02/06:2017

B sor:s

(171 &ll valuesin Thousands of "As-Programmed" Dollars.
(21 Dallar amounts are totaled in the last phase year for project development and ensronmentsl (POE) and preliminary engineering (PE) phases.
Drollar amounts for right-of-aay ROV are totaled inthe first year land will be aoquired.
Drollar amounts for construction (COM) are totaled in the first year of construction.

Rarely, this convertion can incotrectly showR Cvy shead of PDE and PE.

[3) Project costs are subject to change.
(41 Please refer to Appendix: D ofthe Work Program Instrudtions for sdditional information regarding project Wiork Wi,

Stafe of Florida Departmeant of Transportation

Februany 10, 2047
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==

FY 2017/2018 thru 2021/2022
As of 027062017

FD&E =Proed Development & Environment
Shi = State Maraged Funds

DM = District Managesd Funds
MLD = Missing Location Diats (Project not on Maps)

PD&E Preliminary Engineering Right of Way Canstruction Grants
ITEMSEG DESCRIFTION WORK M1
vieR| o | DM |vesr| sw | oM |vesr| sm o | vear]| o o | vear] o DI
Aviation
4315371 | VOLUSIA-DATTONA BCH REALIGN BELLEWLIE AVENLE 2018 | 42500 | 52,500 [Avistion Capacity Project
4353201 | BREVARD-SPACE FL LAUNCH COMPLEX IMPROYEMEN TS 2008 | $4000 | 530,000 | Spaceport Capacity Project
4348621 | BREVARD-SPACE FL HORIZONTAL LAUNCH CARGO PROCESSING 2008 | $8EGO Spaceport Capacity Project
4312021 | BREVARD-MELBOURME INT'LCONSTRUCT TAX/WAY J & RUNWAY 9L ECTENSION 2020 | §1,000 | 51,000 |Avistion Capacity Project
4332751 | BREVARD-MELE INTL MULTI-MODAL CARGO FACILIT ¥ 2020 5300 5300 | Aviation Capacity Project
4353121 | ORANGE-ORLANDO INTL SOLITH AIRFORT PASSENGER TERN IMAL COMPLEX 2021 | 518000 | 536,989 |Aviation Capacity Project
4353221 | BREVARD-SPACE FL PROCESSING & RAMGE FACILITY IMPROYEMENTS 2022 | $24p00 | $26000 |Spacepor Capacity Project
4368631 | BREVARD-SPACE FLORIDA COMMON USE INFRASTRUCTURE 2022 | $12500 | §15.500 | Spaceport Capacity Project
4370691 | BREVARD-SPACE FL LAUNCH COMPLEX IMPROYEMENTS & PASSENGER/CARGD 2022 | $16000 | $12.000 |Spaceport Capacity Project
4370701 | BREVARD-SPACE FL HORIZONTAL LAUNCH/LANDING FACILITIES 2022 | $21800 | 525,900 | Spaceport Capacity Project
4907531 | 0SCEOLA-KISSIMMEE GATEWAY EXTEND RUNWAY OF-24 2022 | §1500 | 51,500 [Aviation Capacity Project
Highway
2400007 | SRA28/AE[WEKIWA BKWY)FR OM E NF WEKTVA RIVER ROTO ORANGE BOLULEVARD 2018 535,273 | 201@ | 483020 | 71,660 Mew Road Constru ction
2424848 | SR A00(1-4)E OF SR 522 [OSCEOLA PKWY) TO WEST OF SR 528 2018 | §270,230 400 Lanes and Reconstruct
A08AEAZ | SR A0O[1-4) E OF SR 15600 (IS 17/92) TO 142 MILE E OF SR.472 2018 5150 Add Lanes and Reconstruct
4118502 | FOG/MATANZAS WOODS INTERCHANGE 2018 5400 Interchange (Mew)
4268053 | 1O INT @ ELLIS RO /ST JOHNS RERITAGE PKWY 2018 50,031 | 2018 | §50,850 51,165 Interchange [Newl
4314561 | SR AQO[1-43 WEST OOF TR 532 T EAST OF SR 522 [0S CEOLA PARKWAY] 2018 | 538426 Add Lanes and Reconstruct
4321931 |14 MAMAGED LANES FROM KIRKMAN TC SR 434 2022 5450 | 4a.4pa 2018 | §726528 | §417,857 | 2022 548,385 | 400 Lanes ang Reconstruct
A35E502 | SR 200 @ |75 OF 175 TOE OF |75 ADDING LEFT & RIGHT TURM LANES 2018 | 45,884 A0 Turn Lane(s)
4361261 | AP0 { SA-100 f HIGHWAY 100 ADD LEFT TURN LANE 2018 SE30 Ao Left Turn Lane[s
2402003 | SR AB [WEKIvA PKWY) FRON W OF CEMTER RD T INTERSTATE 4 2019 | $21611 5317 400 Lanes and Reconstruct
2402004 | SR 42 8 [WEKI'A FKWY) FROM ORANGE BOULEVARD TO W OF 14 (SR 400) 2018 §2472 | 2018 | 43809 | $40015 | 2019 | $103,169 | §135643 Mew Foad Construction
4183711 | SR 500 [US 17-92) 2 INTERSECTIONS WINE ST AND DONEGAN AVE 2019 S4B A0 Turn Lane(s)
4308001 | 175 FRAME ON SYSTEM 2018 5859 2019 45,553 ITS Commu nication System
2382757 | SRA2O/AE[WEKIvA FKW) FRONM W OF OLD MCDONALD RDTO E OF WEKIVARIVER RD 2018 §11,852 | 2020 52,156 Mew Foad Construction
2424847 | SR ADO[1-4) W OF SR.528 BEACHLIME TO W OF 5F 435 KIRKWAN RD 2oz | §3510 SE00 | 2o0e | 540,906 2020 | $337302 | 528,971 AD0 Lanes ano ReConstuEt
4106742 | SR 40 FROK END OF 4 LANES TO EAST OF CR 314 2018 51,500 | 2018 6,219 | 2020 | §121,759 5541 AD0 Lanes ang RECoNSLIUEL
4268043 | 1G5 INT @ ST JOHNS HERITAGE FKWY/PALN BAT B KWWY N OF MICCO RD 2020 SE1E Interchange [Mew,
4356602 | SR 326 FROM SR 326 RXR CROSS 6271428 TO E OF CR 254 [NW GAIMESWILE RD) 2018 5621 2020 | 41015 59 Ad0 Turn Lane[s)
4361221 | SR.405 SPACEPORT CONMNECTOR SIS INTERSECTION IMPROVEMENTS 2020 | 42,234 543 Adg Left Turn Lane(s]
4361231 | SR05 AT SISSON RD SPACERORT CONMECTOR SIS INTERSECTION IMPROVEMENTS 2018 | §1,1B6 2020 5845 516 Ad0 Left Turn Lane(s]
4396823 | k4/SRACO EASTEOUND HARD SHOULDER RUNNING 2018 51,010 2020 510,548 Ao Special Use Lane
4302701 | SRA0 SIGMAL DESIGH BUILD DPERATE & MAINTAIN 2018 5120 2020 5100 | 2022 S1,4E0 | Arterial Traffic b ent
4102511 [ SR 15 (U5 17) FROK DELEOM SPRINGS BLYDTO SR 40 2018 §12,573 | 2021 | 453,186 Ao Lanes ang Reconstruct
4374511 [ US 192 AT HOAGLAND BLYD 2018 §150 | 2019 5470 [ 2021 51,320 Ao Left Turn Lane(s]
2425924 SR AQO[1-4)1 WILE EOF SRA34 TOE OF SR 15/600 [US 17/921 2018 S50 | pope | §7831 | 43557 Ad0 Langs and Reconstruct
4136721 |1 FROM POLK CO LINE TO SAXON BLYD 2022 | 47734 ITS Freewy M an agement MLD)
4352001 | 175(SR 83) AT MW 49TH ST FROM END OF MW 48TH STTQ END DF N 35TH ST 2022 1,661 Interchange [Mew)
Railways
4120948 | CENTRAL FLORIDA FOMMUTER RAIL SYSTER FIPERATIFING AND MAINTENANT | [ [ [ [ [ 2002 | $24315 | $126,008 [Intermonal fapacity Project

(171 Al values in Thousands of "As-Programmed” Dollsrs.
(21 Dollar amounts are totaled in the last phase vear for proed development and ervdronmental (PDE) and preliminary engineeting (PE) phases
Dollar amourts for right-of-wey (ROW) are totaled inthe fikg year land will be acuired.
Drollar amounts for construction (COM) sre totaled inthe first year of construdion.
Rarely, this convertion can incoredly showR OV ahead of PDE and PE
(3 Project costs are subject 1o chance.
(41 Please refer to Appendix O of the YWork Program Instrudions for additional information regarding project Work hix.

State of Florida Depariment of Transportation

Fetwuane 10, 2047
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PD&E Preliminary Engineering Right of Way Construction Grarts
ITEMSEG DESCRIFTION WORK M
veer| o | om |veer| s | om |veer| sm | om |vear| sa | om |veer| v | om
Seaport
4403231 BREWARD-PORT CANAVERAL WORTH CARGO BERTH IMPROVERENTS 2020 515 000 521,600  Seaport Capacity Project

=D

(1) &l values in Thousands of "As-Programmed” Dollars.
[2) Dollar amounts are totaled in the last phase year for projedt development and ersdronmental (FDE) and preliminary engineering (PE) phases.
Drollar amounts for right-of-wey (7 OV are totaled inthe firg vear land will be acyuired.

PD&E = Project Development & Environment

SM = State Maraged Funds Dollar amounts for construction (CON) are totaled in the first year of construction.
FY 2017/2018 thru 2021/2022 Dit = District Managed Funds Rarely, this convention can incomredtly shawR O ahead of PDE and PE.
As of 02062017 MLD = Missing Location Data (Project not on Maps) (3 Projedt costs are subject to change.

(41 Pleasze refer to Apperdix D of the Work Program Instrudtions for additional information regarding project Work Mix.

Stafe of Florida Deparfment of Transporiation February 10, 2017
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Capacity Improvement Projects

| District 6 First Five Years Plan Tentative Work Program
PD&E Preliminary Enginesring Right of Way Construction Grants
ITEMSEG DESCRIFTION WORK MIX
YEAR | i | D YEAR | Sha D YELAR | Sha DA YEAR | St Diia YEAR | St D
Aviation
4292711 | MALAKALINT'L AIRPORT PERIMETER ROAD WIDEMING & REALIGHRMENT I [ [ [ [ [ [ [ [ [ 2019 10536 10,536 | Aviation Capacity Project
Hrghway

2511563 |PORT OF hIAMI TUNNEL FROK PORT OF hIAKI TO SR 83E/1-395 2002 SE25 2018 | §137,845 414,258 | 2027 484229 Mew Road Construction

2516881  |SR 836/1-395 FROK WEST OF -95T0 MACARTH LR CSWY BRIDGE 2018 | 4358802 4340 Bridge - Replace and Add Lanes
4217078 |SRO3/1-75 MLSYSTEM FR S. OF HEFT INTCH. T MIAMI/DADE COUNTYLINE 2018 4725 51,400 Add Special Use Lane
4231261 | SR 83 F/I-85 INTERCHANGE RAMPS FROM W 17 AVE TO 1-95 (WD) 2018 4§15 F05 IMTERCHANGE [MODIFY )
4273682 |SR 99 7/KROME AVEMUIE FROK SW 232 STREET TO & OF SW 1R4TH ST/EUREKA DR, 2018 §10,262 46,172 | 2018 431,316 §1065 Add Lanes and Reconstruct
4273683 [SR 99 7/KROME AVENMUIE FROK S 184 STREET TO SOUTH OF SW 136 STREET 2018 43,836 | 2018 422,236 4944 Add Lanes and Reconstruct
4302911 |ITS ENUIPMENT RERLACEMENT - CONSULTANTS /ERANTS 2018 4508 ITS Commu nication Systerm hALD
4055758 | 5P 83 36/PALM DRIVE FROM SR 997 /KROME AVE TO SR 5/U5 1 TRUCKBYPASS) 2018 §1,287 WIDEM/RESURFACE EXIST LANES
4055759 | SR 99 /KROME AVEMUE FROK S 3125T/CARMPRELL DR TO S 296 ST [TRUCKEYPS) 2019 54,363 Add Lanes and Rehabilitate Pumt
4148641 [SR 9AS1-85 FROK 5 OF SR B36/1-395 TO BROWARD COUNTY LINE 2014 413,035 PDE/ERO St dy
4149647 | SR 94f1-95 FROM LIS-1/S0UTH DIXIE HIGHWAY TO SOLTH OF SR G0/SW 8 STREET 2014 46,700 BDE/EMD Stu dy
4149648 | SR 94/1-95 FROM NORTH OF SR80/ & STREETTO SOUTH OF SR 836/1-395 2019 43,700 PDE/EMD Stu dy
4184235 | SR 82 F/PALMETTO EXPY FROM N 154 STREETTO W 17 AVEWUE 2018 §1,54F 52,454 | 2019 43,360 5151 A0 Special Use Lane
42736081 [SRO97/KROME AVEMUE FROK S 206 STREET TO S OF S\ 232 STREET 2018 58,200 521418 | 2019 539,360 53,249 Add Lanes and Reconstruct
4302012  [ITS EQUIPRENT REPLACERENT - COMSULTANTS fGRANTS 2019 §11310 ITS Commu nication System ha LY
A307633 | SR 83 /1-75 FROM §. OF N 170 STREET TO MIAMI-DADE COUNTY LINE 2018 41,000 Add Special Use Lane
4326391 | SR 82 E/PALMETTO EXPY FROM US-1/5. DIIE KWWY TO SR 836/DOLEHIN MAtAY 2014 520 TRANSPORTATION PLANNING
4358431 |SR112/-195 FROMTAGE RD & RAMP REALIGNA ENT [MIARMI DESIGN DISTRICT) 2019 59,920 968 Mew Read Constru ction
A3ROPE] | SR ORI 27 AWE FRONM W 1A INTRRADAL CTR TO KW 215 STAJKITY STHPTE STUDY) 2018 $750 | 2019 44,058 PDE/ERO Study
4231262 | SR 94/1-85 SOUTHROUND RAME T WESTBOUND SR 836 2020 | 540,038 4865 INTERCHANGE [MODIFY)
4232516 | SR 25 OKEECHOBEE RD FROM E. OF W 117 AVE T E. OF M 107 AVE[CHCRETE) 2020 | 435,080 4245 Add Lanes and Reh abilitate Pvmt
4283583 | SR 82 E/PALMETTO XWAY FRON W. OF MW 17TH AVENUE T 1-95 [EXPRESS LANES) 2000 | §17,000 4200 Add Lanes and Reconstruct
4184236 [SR B2 E/PALMETTO EXPY FROK SR OEEAA FLAGLER ST TO W 154 STREET 2021 52,080 PDE/ERMO Study
4232513 | SR 25/0KEECHOBEE RO FROK EAST OF NV 27 AVE TO MW 789 AVE [COMCRETE) 2021 47,477 47124 Add Lanes and Reconstruct
4232514 |SP 25 /OKEECHOBEE RD FRONM E. OF MW 116 WAY TO E. OF N 87 AvE[CONCRETE) 2001 | 432,233 4950 Add Lanes and Reh abilitate Pvmt
4232515 | SR 25 /OKEECHOBEE RD FROM E. OF MW 107 AVE TOE. OF M 115 WiAY[CNCRETE) 2018 | §31,755 §7,266 | 2071 | §87,RSE §702 Add Lanes and Rehabilitate Pymt
4283581 | SR 82 F/PALMETTO EXPY - SR 826 EASTROUND RANMP TO SR 894/-95 NORTHROUND 2018 571 2021 | 414,350 | §120,360 Interchange Ramp [Mew!)
4283584 | GGIIMTERCHANGE CONKECTOR FROK LIS 441 TO SR 91 SOUTHBAUND 2021 4B5,300 51,285 Interchange Ramp [hew)
4283585 SR 9AS-85 ME FROM BISCAYHE BIVER CAMAL TO SR B0/ LA | GARDEN DR 20018 42,791 2021 430,145 WWIDERSRESURFACE EXIST LANES
4283586 | SP.O1,FL TURNPIKE SB TT1 SR 8.4/1-95 SB EXPRESS LN FLYOWER [TPK COMMECTR) 2021 | 450,008 51,774 Interchange Ramp (Mew)
4783588 | SR 82 FCONMECTOR AT GOLDEN GLADES INTERCH G AND WARIDLIS RAMPS 2021 | 440,000 | §21,760 Agd Lanes and Reconstruct
4357603 | SR 82 E/PALMETTO EXPY FROM E. OF MW E7 AVE TO E. OF MW 57 AVE 2021 58,300 58,164 Add Lanes and Reconstruct
4357604  |SRB2E/PALMETTO EXPY FROK E. OF MW 57 AVE TOE. OF b 42 AVE 2018 4100 | 2011 42432 Add Lanes and Reconstruct
4357605 | SR @2 F/RALMETTO EXPY FROM E. OOF MW A2 AE TO E. OOF W' 32 AVE 2018 §100 | 2021 5805 Add Lanes and Reconstruct
4367606 | SR 82 E/PALMETTO EXPY FROM E. OF NV 32 AVE TO W, OF W 17 AVE 2021 54,185 43 RO Add Lanes and Reconstruct
4370531 | GOLDEN GLADES INTERCHANGE IMPROYWEMENTS [WMAIMLIME SPUR MP 0X) 2018 53,800 | 2018 510451 | 2021 4125481 INTERCHANGE [MODIFY)
4370539 |GOLDEW GLADES INTERCHAMGE [MPROWERENTS hYB DIRECT CONMECT BRIDGE 20018 510,000 2021 S5R000 Bridge Mew Structure

2511562 |PORT OF hIAMI TUNNEL FROK PORT OF hIAKI TO SR B3E/I-395 2002 §1,250 Mew Road Construction

2511564 [PORT OF MIANMI TUNNEL MIAMI-DADE COLINTY MR PRIORITY 2022 4 7E,000 FUMDING ACTION

511565 | PORT OF MIAMI TUNNEL O ERSIGHT CONSULTANT 2022 41,500 4554 INGPECT CONSTRLUICTION PROJS,
4232512 | SR 25 /OKEECHOBEE RD FROM WEST OF KROME AVENUE TO EAST OF N 117 AVENUE 018 §11,450 | 2022 | 520,892 52,365 Add Lanes and Reconstruct

=D

Tentative Work Program

FY 2017/2018 thru 2021/2022
As of 02062017

PD&E = Projec Development & Envitonm et
SM = State Managed Funcs

DM = District Managed Funds
MLD = Missing Location Drata(Project not on Maps)

(1) &1 values in Thousands of "8s-Programmed” Dollars.

(2) Dollar amounts are tataled inthelast phase vear for proed development and environmental (PDE) and preliminary engineering (FE) phases.

Dollar amounts for right-of-wey (ROVW) are totaled inthe firg year land will be acouired.
Dollar amounts for corstruction (20N sre totaled in the first year of congrudtion
Rarely, this convention can incomredly showRCOW ahead of PDE and PE.

(3 Projed cossare subject o chanoe.

(47 Pleasze refer to Appendix D of the Work Program Instructions for sdditioral information regarding project Wotk Mix,

State of Florida Deparfment of Transportation

Februany 10, 2007
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PD&E Preliminary Engineering Right of Way Canstruction Grarts
ITEMSEG DESCRIFTION WORK hlx
YEAR | S DM [YE2R | SM DM [YEAR [ 5M DM | YEAR| M DM | YEAR|  5M DA
4357601 | SR 82 B/PALMETTO EXPY FROM 1-75 T0 N OF CANAL T-8 BRDS[APE ROX N 1625T) 2018 | 910000 | 914140 | 2022 | $175000 | 24,529 Add Lanes and Reconstruct
4357602 | SR 82 6ALMETTO EXPY FRON H.OF CANALC-8 BROG[1E25T) T0 E.OF N 67 AYE 2008 | 48400 | %4440 | 2002 | seases 5570 AD0 Langs ang Reconstruct
4365651 | SR 25/0KEECHOBEE RD. & SR 826/ ALMETTO EXPRESSWAY [VARIOUS RAMPS) 2018 [ §4,100 s100 | 2022 | 520800 | 1638 PDE/EMD St oy
Raif
2335117 | ME 203 STREET INTERSECTION IMPROVEMENTS BETWHN SR 5/U51 & W, DIXIE HW'Y | | [ [ [ [ [ 2018 | 813472 | seze7 | [ [ [ | [ [ Pail tapacity Project
2204871 | SFRTA FROM HIALEAH MARKET TRI- RAIL STATION TO MIC [ | [ [ [ [ [ [ [ [ [ [ [ 2022 | s26005 | 5704 [railcapacity Project
Seaport
240B161  PORT OF MIAMI UPLAND CARGO IMPROVEMENTS 2018 45000 $9.650  Seapor Capacity Project
240B171  PORT OF MIAMI IMLAND CARGD AMD CONTAINER DISTRIBUTION CENTER 018 $,000  SRES0  SeaportCapacity Project
2311261 PORT OF MIARI, PORT OF MIAK] [POR) BOST PAMAMAX CRANES w18 $16000  $16,000  Seaport Capacity Project

W, oo |

(17 8l values in Thousands of "As-Programmed” Dollsrs.
I . (2) Dollar amounts are totaled inthe last phase year for projed developmert and emvironmental (PDE) and preliminary engineering (PE) phases.
ghDd&FS_t;;qh:adrE;;:‘gErnn;m & Environment Dollar smounts for right-of-nay ROV are totaled inthe first year land will be acquired.
EY 20172018 thru 2021/2022 DM = District Managed Funds Drollar amounts for construction (COM) are totsled inthe first year of construction

-~ " . Rarely, this convention can incoredly showR COWY ahead of PDE and PE.
As of 02062017 LD = Missing Loestion Data (Froject not on hagps) (31 Projedt costs are subject to change.

(4] Plesss refer to Sppendix D of the Work Program Instructions for additional information regarding project Work Wiz,

Stafe of Florida Department of Transportation February 10, 2017
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mprovement Projects

| District 7 First Five Years Plan Tentative Work Program
PD&E Preliminary Engineering Right of Way Construction Grarts
ITEMSEG DESCRIFTION WORK M1
YEAR | Shi DA YEAR | S | DA YEAR | S D YEAR | Sh | D YEAR | Sh DA
Aviation
4357221 | TAMPA INTERNATIONAL AIRPORT GATEVIAY CENTER - AUTOMATED PEOPLE MOVER | [ [ [ [ [ [ [ [ [ 2018 | $40000 | $40.000 | Avistion Capacity Project
4387531 | TAMPAINTERNATIONAL AIRPORT - PHASE 2 AND 3 MASTER PLAN PROJECTS | [ [ [ [ [ [ [ [ | 2021 | s3sep00 [ 438000 |aviation capacity Project
Highway
2570861 | SR 684/GANDY BLVD FROM 40TH ST N TO E OF 235 (SR 83) 2018 50 | 018 841 A0 Lanes ang Reconstruct
A058223 | US 18 (SR 55] FROM W IUMP COLRTTO W FORT SLAND TRAIL 2018 | 46,244 | 429,400 Add Lanes and Reconstruct
4125312 | 1-275 (SR 83) 1-275/5R 60 INTERCHANGE 2018 | 4218378 | 427,485 Interchange - Add Lanes
4167332 | SR 50/CORTEZ BLYD FROM COBE RD TO W OF BUCK HOPE RD 2018 51,448 A0 Lanes ang Reconstruct
4289531 |I-75 (SR 93A) FI WE SREQ ENTRANCE RAMP Tr1 5 OF C5% RR/CR 574 2018 557 2018 | §22,208 Interchange - Aad Lanes
4780551 |1-75 [SROBAIE SR B0 FM S OF SREC @ SLIP RMP T0 § OF C5% BRIDGE 100471 2018 517 2018 | §1g999 Interchange - Add Lanes
4280561 | 175 (SR 03A) FM 5 OOF SELMION EXP OWRPSS T0 N OF GR 60 2018 517 2018 | 413,833 Interchange - Add Lanes
4280571 | I-75(5RA3AISE NFE-RAMP FROM & OUF BYPASS CANAL TO EB/WE -4 2018 4332 2018 | 417,851 Interchange - Add Lanes
4305731 | I75/5R 56 INTERCHANGE FRME OF CR 54 T0 W OF CYPRESS RIDGE BLFHASE 1) 2018 532 2018 | 418,484 Interchange - Add Lanes
4318212 [1-275 (SR 03) FROM N OF MLKTO N OF BLECH BLYD 2018 5203 A0 Lanes and Reh abilitate Pyt
4340251 [1-75 (SR 03] FROM MANATEE COUNTY LINET( § OF BIG BEND ROAD 2018 5147 2018 46,907 TS Freeway Manage ment
4400891 | STATEWIDE COMMERCIAL VER ICLE TRUCK PARKING SYSTEM - PHASE 2 DISTRICT 7 2018 5125 2018 | 42,736 513 ITS Freeway Man agement MLD
4335354 |1-275/5RA3 NB XPR LW FI N OF HOVUARD FRAMKLAND T0 5 OF TRASK STREET 2018 | 45,829 Interchange [New]
4335355 |1-275/5R93 NB FLYOVER FROM SR BOEBTO 1-275 NB 2019 | 43,433 Interchange Ramp [Mew)
4338801 | GATEWAY DPRESSWAY FM SRESO (@ U519 & SRESE DT @ CRELTO W OF 1275 2018 | 2000 | 85000 2019 | §11,000 New Road Construction
4340271 | 175 [SR 93] FROM 5 OF BIG BEND ROAD T01 & OF PROGRESS BLYD 2019 4142 2018 56,025 TS Freeway Man agement
4370401 [1-275 SR 831 FROM 5B 1-275 EXIT RAMP TO 22ND AVE S 2018 4870 INTERTHAMGE [MODIFY]
2567742 [ 1US 18 [SR 55) FROM N OF SR S80 [MAIN ST) TO NORTHSIDE DR 2018 | 4eo19 | §41es | 2020 564,850 Add Lanes and Reconstruct
4229047 | 1-275 [HOWARD FRKL] FROM N OF SRES7[ATH ST N) T0 N OF HOWARD FRANKLAND 2020 | 44,503 2020 | §454.175 | 285427 Brigge - Replace and And Lanes
4220044 | 1275 [HOWARD FRKL) I N OF HOVIARD FRANKLAND T0 S OF SR 60 2020 4508 2000 | 45122 | 418267 Brigge - Replace and And Lanes
4300512 | SR50 FROM LOCKKART RD T0 E OF REMINGTON RD 2018 51,285 | 2020 45,273 Agd Lanes and Reh abilitate Purnt
4366781 | 1-175/-375/BATSHORE DR DOM/NTOWH ST PETERSBURG 2018 5400 2020 43,600 ITS Com inu nication System
4376411 | SR SAC/HILLSBOROLIGH AVE FROM MEMUOIRIAL HWY/SHELD'ON RD T RIMES AVE 2018 5232 2020 4084 A0 Turn Lane[s]
2567743 | LS 19 [SR 55) FROIM NORTHSIDE DR TOINORTH OF CR 85 2021 | 450000 | §26.404 Ad Lanes ang Reconstruct
4167351 | SR 50/CORTEZ BLYD FROM W OF BLICK HOPE RD TO Vi OF OF JEFFERSTIN STREET 2022 §111 | 2021 53,258 Add Lanes and Reh abilitate Pumt
4303351 |1-4 [5R 400) FME OIF 1-75 [SR 9341 T EAGT OF WILLIAMS RD) 2018 4301 2021 | s1.031 Add Auxiliary Lanefs)
4305737 |175/1275 FROM COUNTY LINE ROAD T0 5P G6 [FHASE 11} 2021 44,207 INTERCHANGE [MODIFY]
4305733 |175/1275 CD ROAD FM S OF COUNTY LINE RD T COUNTY LINE RO PHASE I} 2021 41,555 New Road Constru ction
4337891 | LS 1 (5R.55] FROM N OF CR.G5 T0 & OF PINE RIDGE WiAY 5 2021 | $21.812 Interchange [New]
4338217 [ I-275/5RG3 i1 S OF WILLOWTO N OF MLK; F4/5RA00 FM 1-275 TO CONNECTOR 2021 | 358007 400 Lanes ang Reconstruct
4360411 | SR 60 / BRANDON BLYD FROM OF BRANDON TOWN CTR T0 GORMTO LAKE RD 2018 5379 | 7021 51,131 Add Turn Lane[s]
4376461 | SR 573/5 DALE MABRY HW/Y FROIM RINEWOOD ST TO GANDY BLYD 2018 5834 2021 4875 Add Turn Lane[s]
2568314 | SR E84/GANDY BLYD FROM E OF 4TH 5T T0 W OF GANDY BRIDGE 2022 55,401 Add Lanes and Reconstruct
2583771 | GENERAL EMGINEERING CONSLILTANT FOOR TS 2022 53,856 T Freeway Man agement MLD
4232511 | 1-75 (SR 0341 FM & OF CS4/BROADWAY AVE TO EB/WE I-4 EXIT RAMP 2018 517 2027 | 468044 5450 Interchange Rarnp [Mew)
43307127 | N E2ZND STREET FROM C53INTRMD ENTRANCE TO WORTH OF £ COLUMBLS DRIVE 2020 | 42,561 2022 | 43130 Ad Turn Lanefs]
4337871 | LS 14 [SR_55] FROM N OF HEBRASKA AVE T01 S OF TIMBERLANE RD 2022 | $72,713 Add Lanes and Reconstruct
4340452 | 1275 FROM 5 OF LOIS AVE TO WILLOW AVE 2022 | 41,168 2022 | 489,274 Ad Lanes and Reh abilitate Purnt
4357501 | SR 60 FROM VALRICO RD TO E OF DOVER D) 2022 | 49087 160 A00 Lanes ang Reconstruct
4387021 | ARTERIAL MANAGENMENT PROGRAN [AMP) 2022 54,875 Arterial Traffic bt \ent
_pmm

Tentative Work Program

FY 2017/2018 thru 2021/2022
As of 02/06/2017

PD&E = Proed Development & Environment
SM = State Maraged Funds

D = District Managed Funds
MLD = Missing Location Data (Projed not on Maps)

(17 Al valuesin Thowsands of "As-Programmed" Dollars.

(2 Drollar smourts are tataled inthe lagt phass year for project development and envdronmertal (POE) and preliminary enginesting (PE) phases.

Daollar amounts for right-ofaeey (ROW) are totaled inthe first year land will be acouired.

Dollar amounts for corstruction (COM) are totaled in the first vear of construdtion
Rarely, this convention can incoredly showRCW shead of PDE and PE
(3 Project costs are subject to change

(4] Pleass refer to Sppendix D of the Work Program Ingtructions for additional information regarding project Work Mix,

State of Florida Department of Transporiation

Februans 10, X017
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PD&E Preliminary Engineering Right of Way Canstruction Grarts
ITEMSEG DESCRIFTION WORK ML
YEAR | S | DM | YEAR | S DM YEAR | 5 DM | YEAR | S | DM | YEAR | ShA D
4407491 (L5 41 @ C53 GRADE SERARATION SOUTH OF CAUSEWAY BLVD 2018 | §1500 | 2020 | §5370 51 | o | &15.000 | $1 | | Rail Capacity Project
Seaport
4332401 PORT TAMPABAY - EASTPORT BERTH DEVELORMENT 2018 55,000 S5,000  Seaport Capacity Project
2403181 PORT TAMPABAY - EASTPORT LIPLAND CARGE IMPROVEMENTS 2018 §10000  $10000  Seaport Capacity Project

W, oo |

(17 8l values in Thousands of "As-Programmed” Dollsrs.

(2) Dollar amounts are totaled inthe last phase year for projed developmert and emvironmental (PDE) and preliminary engineering (PE) phases.
Drollar amounts for right-of-wey (RO are totsled inthe frst year land wil be scouired.
Drollar amounts for construction (COM) are totsled inthe first year of construction
Rarely, this convention can incoredly showRCW ahead of PDE and PE.

(3 Projed costs are subject o chanoe.

(4] Plesss refer to Sppendix D of the Work Program Instructions for additional information regarding project Work Wiz,

PDEE = Project Development & Environment

SM = State Maraged Funcs

DM = Digtrict Managed Funds

MLD = Missing Location Data (Project not on Maps)

FY 2017/2018 thru 2021/2022
As of 027062017

Stafe of Florida Department of Transportation February 10, 2017

APPENDIX B-21

REVIEW OF THE TENTATIVE WORK PROGRAM FY 2017/18 —2021/22




MM@M

Capacity Inprovemens Profects

SIS INVESTMENT PLAN

Turnpike Enterprise

Stats of Florida Department of Trnsportation
Syatems Planning Office

Tentative Work Program

(FY 2017/2018 thru 2021/2022)
as of February 6, 2017
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e Hig hwiay

NOTE:
Suncoast Parkway 2 will be added to the 515

Existing Conditions for 515 Highways/Railroads

2 lane roads

Planned Add

HH-H Rairoads

@[]

O Urban Areas
SIS Airpart i SIS Seaport
ESIS Airport ESIS S=aport
BR =S Relieer Airport Spaceport
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ODAL SYSTEM

Capacity Improvement Projects

‘ Turnpike Enterprise First Five Years Plan Tentative Work Progran
FD&E Preliminary Engineering Right of YWay Construction Grarts
ITEMSEG DESCRIFTION WORK ML
YEAR 5 D | YE&R | Sh DM | YEAR | S | DM | YE&R Sh | D | YEAR ) Dl
Highway
A0EDASA | WIDEN TRK[SRO 1) FROM N OF JOHMSON ST TO GRIFFIMRD [MP 51-53) [ETOBLN) 2018 54,000 Add Lanes and Reconstruct
4061431 | WIDEN TRK FROM LAKE WORTH ROAD TO SR710 [P 83 TO I06)ATOBLNS) WyEL 2018 44,000 A0 Lanes ang Reconstruct
4061441 | WIDEN TRK[SR91) BOYNION BEACH BLYD-LAKE WORTH RD[ATOELMS W/ EL) [ MPEE-93 2018 4150 2018 170,060 A0 Lanes and Reconstruct
4157481 | WIDEN TRK FROM SR710 [MP 106.1) TO AP 117 (4 TO 8LNS) 2018 41,045 Add Lanes and Reconstruct
4159271 | WIDEN TRK[SRS 1) FROM SAWGRASS TO PALM BEACH C/L (MP71-73)(E-& LMIW/EL 2018 51,000 And Lanes and Reconstruct
4187141 | WIDEM TRE-PALMBEACH C/LTO GLADES RD (WP 73~ 75 [E-10 LMS) W/EL 2001 42,200 And Lanes and Reconstruct
4203281 | WIDEN MEFT FRON MW STTH AYE TO MIBARAR PLAZA [MPAZ-47)[4TO8 LMS) WL 2018 $103,364 Ad W Langs
4355431 | WIDEN HEFT FROK SRE3E TO MW 10ETH ST (WP 26-34) [E/& LWS TO 10 [MC EXP) 2018 42,284 2018 $238,008 Add Lanes and Reconstruct
4355461 | WIDEN HEFT- 1-35 TO MW S7TH AVE [MP38 -MPAE) [ATOS LANES W EXP LANES) 2018 4104, 300 Add Lanes and Reconstruct
4356057 | SOUTH FLORIDA DMS IMPROVEMENTS AND REP LACEMENETS 2018 §920 ITS Dyn amic hessage Sign
4371662 | TURNPIKE MAIMLINE AT |- [MP 258 - DIRECT COMMECT RAMPS) 2018 §308 2018 §71,877 INTERCHANGE [MODIFY)
4371691 | WIDEN TURNEIKE MAINLINE ATLANTIC TO BOYNTON(MP R E-8 B ETOA0 LS W/EL 2018 54,500 Add Lanes and Reconstruct
4300511 | INTELLIGENT TRAMSPORTATION SYSTEM [ITS) ELECTRICAL IMPRITYEMENTS 2018 $2,756 ITS Cormmu nication Systerm
A0E0A51 | WIDEM TRK[SRO1) FROM HEFT{SRE21) TO N OF JOHMSOM ST (WP A7-5 1) ETOELNS) 2019 46,000 And Lanes and Reconstruct
4060391 | HOLLYWAIOD BLYD / TRK [SRE20 7 5R9 1) INTCHG h ODIFICATICIN [MP 43) 2019 §1,500 INTERCHANGE [MODIFY)
4061501 | WIDEM TRE- ATLANTIC BLYDISRE14) TOWILES RD [ MPEA-700[ETOLOLANE ) W/EL 2018 4150 | 2018 §5,267 | 019 4222662 And Lanes and Reconstruct
A0E1504 | DY MAMIC M ESSAGE SIGNING REFLACEMENT ATLAMTIC BLYD TO SAW GRASS [MPEE-71) 2019 §701 ITS Cormmy nication Systerm hALD)
4355471 | WIDEM HEFT- W 30BTH ST T 1-75 [MP34 TO MP39) BTO10 LANES W/EXE LAMES 2018 41,967 2018 $105,107 Add Lanes and Reconstruct
A35E056 | CENTRAL FLORIDA DM S IMPRIOWERENTS AND REPLACERENTS 2018 51,300 2018 46,284 ITS Dyvn amic hessage Sign
4357861 | WIDEN TRK- MINMEOLA INTCH G TO LEESEURG NORTH INTCHG (WP 279- 280, 3)(4-6) 2019 411,158 Add Lanes and Reconstruct
4361041 | WIDEN TRK, US102/441 TO OSCEOLA PEWY (MP242- 248 03) ATORLMS « EXP LNS 2019 4950 | 2019 $1,000 | 2019 §129,434 And Lanes and Reconstruct
4371672 | ROADMAY SETTLEMENT IMPROVEMENTS TURNPIKE MAIMLINE WP 284.4 TO 285.5 2018 §718 2019 43,615 Hew Read Construction
4372111 | HEFT & SURFACE STREET IMPROWERENTS FROM HAINLIN W ILLS TO LS 1 MP11-12 2018 450 2019 427,256 Interchange Ju st/ Mod
4357871 | WIDEM TRK- LEESBURG NORTH INTCHG TO LAKE/SUMTER C/L[IMP280.3-287.9)4T 08 2020 58,281 And Lanes and Reconstruct
4357881 | WIDEN TRE FROM LAKEY SUMTER CALTO CRABS INTCHG [MP287.0-301.4 [[ATOR) 2020 42,001 And Lanes and Reconstruct
4371551 | WIDEM SAMW GRASS S OF SUMRISE TO M OF ATLANTIC [MPO.5-2)(ETO10LNSIW EXF 2019 §1,650 | 2018 §4,549 | 2020 §150,498 And Lanes and Reconstruct
4380181 | WIDEN POLK PKWY FROM WP 18 TO MP 27, 2 TO 4 LANES 2000 $2,017 | 018 4510 | 2020 470,495 And Lanes and Reconstruct
4233742 | PD&E WIDEN hAINLIME FROM FT PIERCE Tr1 ¥EEHAW JUMETIOIN [ME 152 - 103) 2021 44,000 P DE/ERD Study WALD)
4233743 | PDRE WIDEN MAINLINE YEEH AW JUNCTION TO SOUTH OF LS 19 2 [MP 183-242) 2021 43,000 P OE/EMO Study hALD)
4336631 | SAND LAKE RD / TPK INTERCHANGE [SRAR2/SRA1) (MP 257) 2019 41,400 2021 458,352 Interchange [Mew)
4354611 | WIDEN SAWGRASS N OF ATLANTIC TO SR 7 [MPE-18)(ETOL0 LNS) [W EXP LNS) 2018 41,650 | 2019 §1E631 | 2021 4155873 A00 Lanes ang Reconstruct
4357841 | WIDEN TRK- SRS0 CLERMONT TO ORANGESLAKE CJL [271.17-274) ATOALNS W EXP 2020 §1,130 2021 §32,402 Add Lanes and Reconstruct
4357851 | WIDEN TRK- ORAMGESLAKE C/L - MINMEDILA [274-279.14) ATORLNS WEXR 2020 43,000 2071 $E0,737 Add Lanes and Reconstruct
4357891 | WIDEN TRK FROM CRABS INTCHG T 1-75 INTCHG [KP 3014 - 308 934 TO 6] 2071 58,008 And Lanes and Reconstrurt
4395451 | HEFTWWIDEMING LIS-1f SOUTH OF ALkt DR TO CAMPBELL DR, 2018 s2000 | 2021 41,400 And Lanes and Reconstruct
4171521 | WIDEN TRK FROM GLADES TOATLANTIC AVE [WPTE4-£1 £) [E T 10 LH) WEL 2020 54,520 2022 §244.485 Add Lanes and Reconstruct
4372241 | WIDEN SAMGRASS EXPY SR 7 TO POWERLIME R.D [MP18-21) (6 TO & LANES) W/EL 2018 44,000 2022 417,987 Ao Lanes and Reconstruct

=

Tentative YWork Program

FY 201772018 thru 2021/2022
As of 02/06.:2017

PD&E = Project Development & Environmert
SM = State Managed Funds

DM = Digtrict Managed Funds
MLD = Missing Location Data (Project not on Maps)

B orss |

(17 Al values in Thousands of "As-Programmed” Dollars.

(2} Crallar amounts are totaled in the last phase year for project development and ensvironmental (PDE) and preliminary engineering (PE) phases.

Crollar amounts for right-of-wey (RCOW) are tataled inthe fird year land will be scquired
Drollar amounts for construction (COM) are totaled in the first year of construction.
Rarely, this convention can incorredly showROW shead of PDE and PE

(31 Project cogts are subject to changs

(4] Pleass refer to Spperdix D ofthe Work Program Instructions for additiorsl information regarding project Wior Mix.

State of Florida Department of Transportation

Febwuans 10, 2017
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PD&E Preliminary Engineering Right of YWay Construction Grarts
ITEMSEG DESCRIFTION WY ORK M1
YEAR | SM DM |veer| sm | DM |vesR| s | om |veAr] s | om |vesml sm | D
Aviation
A1E7863 | STRATEGIC AIRPORT CAPACITY IMRROVEMENTS- 515 [ [ [ [ [ [ [ [ [ [ | 2022 | 447362 | [FUNDING ACTION MLD)
Highway
2181851 | STATEWIDE ATIS [ [ [ 2002 | [ s1p308 | [ [ [ [ [ I [ [ITs Informaticn Sy stem niLrl
Raif
A1E7864 | RAIL FAEIGHT INVESTMENTS & IMPRCWVEMENTS - 515 [ | [ [ [ [ [ [ [ [ [ 2022 | 123044 [FUNDING ATTION mLD]
Seaport
4167865 STRATEGIC SEAPDIRT INVESTMENTS - 515 022 $48492 FLINDING ACTION MLD

FY 2017/2018 thru 2021/2022
As of 02/06.2017

PD&E = Proed Development & Ernwironment

SM = State Maraged Funds
DM = Digtrict Managed Funds

MLD = Missing Location Data(Project not on Magps)

(1) Al values in Thousands of "&s-Programmed” Dollaes.

(2) Dollar smourts ans tataled inthe last phass year for projedt development and ensdronmental (PDE) and preliminary engineeting (PE) phases.

Dollar amounts for right-of-eey (RO ars totaled inthe first year land will be aoguired.
Dollar amounts for construction (CON) are totaled inthe first yeat of construction.

Rarely, this convention can incoredly showROW ahead of PDE and PE.
(3 Project codts are subject to change.

(4] Please refer to Appendiz D of the YWork Program Instructions for additional information regarding praject vWork Mix.

State of Florida Depardment of Transportation

Fabyuany 10, 2017
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Copies of this report are
available by contacting the
Florida Transportation Commission
or by accessing our web-site.

www.ftc.state.fl.us
605 Suwannee Street, Tallahassee, Florida 32399-0450, MS 9
(850) 414-4105 * Fax (850) 414-4234
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