
 

 

 

 

 

 

 

 

 



  

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Cover Page Photo Description 

 
Jupiter US 1 Bridge Replacement 

Construction began in September 2021 on this bridge replacement project in Palm Beach County. 

The existing four-lane S.R. 5/U.S. 1 Federal Highway Bridge over the Loxahatchee River/Atlantic 

Intracoastal Waterway (AICW) was built in 1958 with a 116-ft horizontal clearance over the main 

channel. The existing bridge includes two 11-foot inside travel lanes, two 12-foot outside travel 

lanes, and two-foot outside shoulders but does not have dedicated sidewalks or bicycle lanes. The 

new bridge will have 35 feet of vertical clearance and 125 feet of horizontal clearance, Seven-foot 

buffered bicycle lanes, and eight-foot sidewalks on both sides of the bridge. 
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Florida Transportation Commission Review of the Tentative Work Program 

 

The long-range policy framework for the transportation system of our state is established in the 

2060 Florida Transportation Plan. The Department then produces a ten-year Cost Feasible Plan 

that coordinates the implementation of these long-range policies with the estimated funding that 

will be available. From that process the Tentative Work Program is developed. This is a short-

range plan for construction of priority projects with the actual state and federal funding that will 

be available, according to a complex analysis of estimated revenues. These priorities are initially 

derived from citizen input to Metropolitan Planning Organizations (MPOs) and local county 

commissions. 

 

Key Statutory Requirements 

The Florida Transportation Commission is required by law to conduct a statewide public hearing 

on the Department of Transportation Tentative Work Program and to advertise the time, place, and 

purpose of the hearing in the Florida Administrative Register at least seven days prior to the 

hearing. 

 

Sections 20.23(2)(b)3 and 330.135(4)(g) of the Florida Statutes directs, as part of the Statewide 

Public Hearing, the Commission must at a minimum: 

 

• Conduct an in-depth evaluation of the Tentative Work Program for compliance with all 

applicable laws and departmental policies, reporting all findings and recommendations to 

the Legislature and the Governor. Special notation is made of any instance(s) of non-

compliance. 

• Hear all questions, suggestions and other comments offered by the public. 

• The Commission is prohibited by law from considering individual construction projects. 

 

By no later than fourteen days after the regular legislative session begins, the Commission must 

submit to the Executive Office of the Governor and the legislative appropriations committees a 

report that evaluates the Tentative Work Program for: 

 

a. Financial soundness 

b. Stability 

c. Production capacity 

d. Accomplishments, including compliance with program objectives in s. 334.046 

e. Compliance with approved local government comprehensive plans 

f. Objections and requests by Metropolitan Planning Organizations 

g. Policy changes and effects thereof 

h. Identification of statewide/regional projects 

i. Compliance with all other applicable laws 
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I-95 Express Phase 3B-1 (District 4) 

 

 
U.S. 98 Widening Project in Okaloosa County (District 3) 
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Executive Summary 
 

On January 10, 2022 the Commission conducted the Statewide Public Hearing and statutorily 

mandated review of the Department of Transportation Tentative Work Program for Fiscal Year 

2022/23 through Fiscal Year 2026/27. The Secretary of the Department of Transportation, 

assistant secretaries, district secretaries, Turnpike and Rail Enterprise executive directors and key 

Department managers, were in attendance and participated in the review. 

 

The Commission’s review is limited to the policies and processes that govern the development of 

the Tentative Work Program, which is the Department’s production plan for the next five years. It 

does not address the effectiveness or efficiency of the Department in carrying out production 

activities including design, right of way acquisition, construction lettings, and construction 

contract adjustments. These production activities and other major areas of the Department are 

evaluated as part of the Commission’s annual performance and production review, which is 

presented annually. 

 

Staff has concluded that the Tentative Work Program was developed in compliance with applicable 

federal and state laws and Department policies. However, despite record transportation budgets 

for the past five years, the Commission remains concerned about the long-term sustainability of 

the fuel tax as the primary source of transportation revenue. Growth in Florida has maintained a 

substantial pace, which places a great deal of stress on the state’s transportation infrastructure. At 

the same time, vehicle fuel efficiency levels continue to increase thus limiting the growth in 

revenue being produced by the fuel tax at the federal, state and local levels. The Commission will 

continue to monitor these issues and join in the discussions for alternative funding mechanisms.  

 

The following areas of the Review are especially noteworthy:  

Finance:  Programming Capacity and Cash Management 

This Tentative Work Program totals approximately $49.5 billion over the five-year period, $3.3 

billion (or 7.1%) larger than the previous one.  Most of the funds, $39.9 billion (or 80.6%) of the 

work program, are dedicated to the Product and Product Support program categories.  This 

Tentative Work Program will construct an additional 572 new lane miles of roadway, 

resurface/reconstruct 9,250 lane miles of existing roadway, repair 176 bridges and replace 71 

others.  Approximately $5.7 billion is dedicated to the Freight Logistics and Passenger Operations 

program. 

The Commission found this Tentative Work Program to be based on a balanced five-year financial 

plan and 36-month cash forecast of receipts and expenditures.  The Department is required to 

maintain an available cash balance of not less than $50 million, or five percent of the unpaid 

balance of all State Transportation Trust Fund obligations (whichever is less) at the close of each 

quarter.  The lowest end-of-quarter cash balance projected in the 36-month cash forecast is $245.1 

million and occurs in December of 2024. The average annual low point cash balance is projected 

to be $251.7 million, and the average annual outstanding obligation is projected to be $11.7 billion. 

In other words, cash “on hand” is projected to average 2.2% of outstanding obligations. 
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Policies/Issues Impacting the Tentative Work Program 

The $49.5 billion in project commitments in this Tentative Work Program is supported by a 

mixture of federal aid, state and local funds, Turnpike/toll revenue, and bonds.  The share of federal 

aid funding, as a percentage of overall funding, is 22.8% in this Tentative Work Program.  On 

November 15, 2021, President Biden signed the Infrastructure Investment and Jobs Act (IIJA) 

(Pub. L. No. 117-58) into law providing long-term funding certainty for surface transportation 

infrastructure planning and investment. The IIJA has five years of funding (fiscal years 2022-2026) 

for highway, highway and motor vehicle safety, public transportation, motor carrier safety, 

hazardous materials safety, rail, research, technology, and various other programs. The 

Department had been operating under a full year extension of the FAST Act through September 

30, 2021 and will continue to assume a flat-line receipt of federal funding until it knows how much 

it will receive under the new law. 

 

Public-Private Partnerships (P3s) 

Public-private partnerships are contractual agreements formed between a public entity and private 

sector entity that allow for greater private sector participation in the delivery of transportation 

projects.  The Department’s commitment to P3s in this Tentative Work Program totals 

approximately $1.3 billion in federal, state, and local funds.  

 

Strategic Intermodal System (SIS) Assessment 

The Commission is required to conduct an annual assessment of the progress that the Department 

and its transportation partners have made in realizing the goals of economic development, 

improved mobility, and increased intermodal connectivity of the SIS.  The SIS assessment is 

presented in Section Three, with District SIS maps and corresponding lists of projects in Appendix 

B. The Tentative Work Program has a total of $13.5 billion programmed on the SIS for capacity 

improvements. 

 

Stability of Project Phase Schedules 

The Department’s benchmark for stability is to have at least 80% of project phases remain 

unchanged or advanced when comparing the four common fiscal years in the Adopted Work 

Program to this Tentative Work Program.  Stability of project schedules in this Tentative Work 

Program increased 3.1% when compared to last year’s stability, with 89.7% of project phases 

experiencing no change in schedule or being advanced to an earlier fiscal year.  For the 175 projects 

deferred, deleted, or moved out of the work program, 31.4% to external influences, 20.0% to 

district priority changes, 14.3% to estimate increases, 12.6% to production / right of way schedule 

changes, 8.6% were due to revenue adjustment, no reason was given for 6.9%, 2.3% to Department 

priority changes, and the remaining 4.0% for other reasons. 

 

Linkage of 5-Year Work Program with Long Range Goals 

Objectives contained in the 2016 Performance Report of the 2060 Florida Transportation Plan 

were used to demonstrate the linkage between this Tentative Work Program and the goals and 

objectives of the Florida Transportation Plan.   

The Department has met the four objectives that are measured directly through the work program 

that include resurfacing, bridges, maintenance, and the allocation of new discretionary capacity 

funding between Strategic Intermodal System (SIS) and non-SIS facilities.  The remaining 



The Florida Transportation Commission 
 

Review of the Tentative Work Program – Fiscal Years 2022/23 – 2026/27 Page 12 
  

objectives in the Performance Report not covered in this review are measured in other ways, such 

as through the Commission’s annual FDOT Performance and Production Review. 

Compliance with Approved Local Government Comprehensive Plans 

The Department of Economic Opportunity (DEO) reviews the Tentative Work Program for 

compliance with local government comprehensive plans and provides the Commission with a list 

of inconsistencies.  DEO notified the Commission via a letter dated December 13, 2021 that it had 

completed its review of the Tentative Work Program.  Based on its review, DEO determined that 

all projects were found to be consistent with the local government comprehensive plans.  

Compliance with Applicable Laws and Policies 

Florida Statutes direct the Commission to conduct this review for compliance with applicable laws 

and Departmental policies.  As part of its effort to verify this compliance, Commission staff 

developed a series of 67 questions keyed to work program requirements. Appendix A of this 

document provides a copy of the questions, complete with the Department’s responses.  (It should 

be noted that due to scheduling restrictions the responses to the questions in Appendix A, as well 

as the charts and graphs in the body of this review and the SIS maps found at Appendix B, are 

based on the November 4, 2021 snapshot.)  

 

 
I-395 / State Road 836 / I-95 Design-Build Project (District 6) 
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1. Overview of the Tentative Work Program for Fiscal Years 2022/23 through 

2026/27 
 

Although not required by statute, the Commission reviews the Tentative Work Program by 

individual program categories as part of its in-depth evaluation. This breakdown allows overall 

comparison of major components by product, product support, operations and maintenance and 

administration. 

 

Commission Findings 

This year’s Tentative Work Program totals $49.5 billion, approximately $3.3 billion (or 7.1%) 

larger than that of the previous year. 

 

The Tentative Work Program includes $39.9 billion in the product and product support program 

categories and will let contracts to: 

 

• Construct 572 additional lane miles of roadway; 

• Resurface / reconstruct 9,250 lane miles of existing roadway; 

• Repair 176 bridges; and 

• Replace 71 bridges. 

 

The Tentative Work Program includes $5.7 billion for Freight Logistics and Passenger Operations. 

 

Illustrative statistics on the Tentative Work Program: 

 

• Number of active fund codes: 252 

• Number of projects: 6,787 

• Number of project phases: 13,724 

 

Note: Funding levels in graphs and tables throughout this report are rounded from data 

stored to six decimal places. As a result, columns and rows may not sum exactly. Unless 

otherwise stated, funding levels in the charts and tables presented in Sections 1, 2 and 3, as 

well as the Department responses to the questions in Appendix A and other data throughout 

the review, are based on the November 4, 2021 snapshot of the Tentative Work Program. 
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1a. Programs / Policies / Issues Impacting the Tentative Work Program 
 

Transportation Revenue Challenges 

Fuel taxes are the primary revenue source for maintaining, preserving, and expanding our 

transportation infrastructure. Fuel tax revenues are not based on a percentage of the total amount 

of the sale but are calculated on a cents-per-gallon basis. Reduced fuel consumption ultimately 

translates into less revenue for transportation infrastructure. 

 

Florida has continued to experience tremendous population growth, averaging nearly 1,000 people 

per day. Consequently, vehicle miles travelled on the State Highway System (SHS) continues to 

climb. However, fuel consumption in Florida has not grown proportionately, due in large part to 

increased fuel efficiency of automobiles, as well as the increased adoption of electric vehicles on 

Florida’s roadways. Fuel consumption is predicted to essentially plateau by 2025. Long-term 

projections, through 2040, are for a loss in State Transportation Trust Fund (STTF) revenue, 

primarily due to electric vehicle adoption. 

 

Federal Regulations 

Changes in federal regulations and the automobile manufacturing industry are having a profound 

effect on the state’s ability to raise sufficient revenue from the sale of fuel to support the state’s 

transportation infrastructure. In 2021, the U.S. Department of Transportation’s National Highway 

Traffic Safety Administration (NHTSA) proposed robust new fuel economy standards. The new 

standards would increase fuel efficiency 8% annually for model years 2024-2026 and increase the 

estimated fleetwide average by 12 miles per gallon for model year 2026, relative to model year 

2021.  

 

Similarly, the U.S. Environmental Protection Agency recently established a new federal rule that 

continues to increase the fuel economy requirements of all new light-duty vehicles sold in the 

United States. The final rule revises current standards beginning in model year 2023 and increases 

in stringency year over year through model year 2026. The final rule significantly accelerates the 

rate of stringency increases to between 5 and 10 percent each year from 2023 through 2026 and is 

expected to result in average fuel economy label values of 40 mpg.  

 

Electric Vehicles 

Electric vehicles continue to comprise an ever-increasing share of the automobile market. 

Automobile manufacturers are rapidly moving toward alternatively fueled vehicles. Motor fuel tax 

revenues are projected to decline because of the influx of hybrid and electric vehicles into the 

statewide fleet.  

 

In August 2021, President Joe Biden announced and signed an executive order that establishes a 

new target to make half of all new vehicles sold in 2030 zero-emissions vehicles, including battery 

electric, plug-in hybrid electric and fuel cell electric vehicles. President Biden also has a goal of 

building more than 500,000 electric vehicle (EV) chargers throughout the United States, which 

will provide manufacturing opportunities for charging infrastructure and battery technology.  
 

In response to the above-referenced executive order, the Big Three Automakers – Ford, General 

Motors and Chrysler Stellantis –– announced a joint pledge to achieve sales of 40-50% electric 

vehicles in the US by 2030.  
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As a result of the Infrastructure Investment and Jobs Act (IIJA) which passed by the 117th Congress 

in 2021 and was signed into law on November 15, 2021, the Department of Energy (DOE) and 

Department of Transportation (DOT) will establish a Joint Office of Energy and Transportation 

focused on deploying EV infrastructure. The IIJA makes significant investment in electric vehicle 

charging in U.S., establishing a network of 500,000 chargers and make EVs accessible to all 

Americas for both local and long-distance trips. The IIJA includes $5 billion in formula funding 

for states with a goal to build a national charging network. It also provides $2.5 billion for 

communities and corridors through a competitive grant program that will support innovative 

approaches and ensure that charger deployment meets the priorities such as supporting rural 

charging, improving local air quality and increasing EV charging access in disadvantaged 

communities.  
 

To ensure Florida remains a national leader in addressing the needs of its transportation 

infrastructure to support its growing economy, we must continue to pay close attention to the 

impact all these factors will have on our ability to raise sufficient transportation revenue.  We will 

continue to monitor national discussions about replacing the fuel tax with a more sustainable 

alternative. 

Share of Federal Funding 

The $49.5 billion in project commitments in this Tentative Work Program is supported by a 

mixture of federal aid, state and local funds, Turnpike/toll revenue, and bonds.  The share of federal 

aid funding, as a percentage of overall funding, is 22.8% percent in this Tentative Work Program.  

Regarding the Federal Surface Transportation program, the Department has built this Tentative 

Work Program based on existing funding commitments as well as anticipated financing from the 

Infrastructure Investment and Jobs Act (IIJA) (Pub. L. No. 117-58).  

 

2021 Legislative Actions 

SB 100 was signed into law by Governor DeSantis, effective July 1, 2021. The bill repealed the 

Multi-use Corridors of Regional Economic Significance (M-CORES) program and related 

provisions and instead created programs related to arterial highway projects. 

Specifically, the bill: 

• Authorizes the Florida Department of Transportation (FDOT) to upgrade existing arterial 

roadways with targeted improvements, such as adding new tolled or non-tolled limited 

access alignments to manage congestion points and retrofitting roadways with tolled or 

non-tolled grade separations that provide alternatives to a signalized intersection for 

through traffic. 

• Prohibits a reduction of any non-tolled general use lanes of an existing facility, requires 

maintenance of existing access points, and limits the location of any tolling points such 

that a non-tolled alternative exists for local traffic.  

• Provides that all existing applicable requirements relating to FDOT or turnpike projects 

apply to any projects undertaken. Further, the FDOT and the Florida Turnpike Enterprise 

(FTE) must take into consideration the guidance and recommendations of any previous 

studies or reports relevant to the projects.  

https://www.whitehouse.gov/briefing-room/statements-releases/2021/08/04/white-house-releases-state-fact-sheets-highlighting-the-impact-of-the-infrastructure-investment-and-jobs-act-nationwide/
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• Directs the FDOT to develop, by December 31, 2035, and include in the work program, 

construction of controlled access facilities to achieve free flow of traffic on U.S. 19 and 

requires the facility to be developed using existing or portions of existing roadway by 

specified improvements.  

• Directs the FDOT to identify and include in the work program projects to widen certain 

two lane arterial rural roads serving high volumes of truck traffic to four lanes.  

• Directs the FDOT to begin the project development and environmental phase for a project 

to extend the Florida Turnpike from its current terminus in Wildwood to a terminus as 

determined by the FDOT, and to submit a summary report by December 31, 2022. 

 

The revenue redirected to the State Transportation Trust Fund (STTF) as a result of the 2019 M-

CORES legislation is retained in the STTF and is dedicated for purposes of funding the authorized 

controlled access facility projects and widening projects on arterial rural highways. Additionally, 

beginning July 1, 2023, the distribution of $35 million to the Florida Turnpike Enterprise for feeder 

roads and related projects is discontinued; such funds will remain in the STTF to support statewide 

transportation priorities. 

SB 1126 was signed into law by Governor DeSantis, effective July 1, 2021. The bill contained a 

number of revisions to current law relating to the Florida Department of Transportation (FDOT) 

including:  

• Adds road and bridge maintenance or construction vehicles to the list of vehicles subject 

to the Move Over Law.  

• Increases from $275 to $350 million the authorized dollar amount representing an 

alternative debt service cap on Right-of-Way Acquisition and Bridge Construction Bonds 

issued to finance or refinance the cost of acquiring real property for state roads or the cost 

of bridge construction.  

• Removes the expiration date for the Legislative Budget Commission chair and vice chair’s 

authority to approve amendments to the FDOT’s work program that transfer fixed capital 

outlay appropriations between categories or increase an appropriation category. 

• Clarifies that the Department of Revenue is the entity responsible for transferring a portion 

of documentary stamp tax revenues distributed to the State Treasury and credited to the 

State Transportation Trust Fund (STTF) from the State Treasury to the General Revenue 

Fund.  

• Revises from October 1 to August 1 the date for metropolitan planning organization (MPO) 

annual submissions of project priorities to the FDOT districts for purposes of developing 

the FDOT’s Tentative Work Program and MPO transportation improvement programs.  

• Removes provisions requiring the FDOT to provide space and video conference capability 

at each FDOT district office for persons requesting a hearing before the Commercial Motor 

Vehicle Review Board, instead requiring the FDOT to allow such persons to appear 

remotely before the board via communications media technology already authorized by 

Administration Commission rule.  

• Grants the FDOT rulemaking authority for the purpose of implementing statutory 

provisions relating to airport zoning.  
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• Revises provisions relating to a notice and hearing the FDOT is required to provide when 

a transportation project on the State Highway System modifies an existing access to an 

abutting property owner to provide clarity and improve readability.  

• Removes obsolete references to a previously expired general service revenue service 

charge from specified collected revenue deposited into the STTF. 

 

SB 1194 was signed into law by Governor DeSantis, effective July 1, 2021. The bill contained 

various transportation-related provisions, including the following:  

 

• Authorizes a municipal or county governing body to abandon roads and rights of way 

dedicated in a recorded residential subdivision plat and to simultaneously convey the 

municipality’s or the county’s interest to a community development district under specified 

conditions.  

• Precludes a governmental entity from prohibiting a bid relating to the entity’s procurement 

of certain contractual services from vendors holding specified certificates or licenses.  

• Provides that with respect to any port that has received or is eligible to apply for or receive 

certain state seaport funding, a local ballot initiative or referendum may not restrict 

maritime commerce in such port based on specified but unlimited factors. These provisions 

apply retroactively and prospectively, prohibiting, rendering void, and preempting to the 

state any conflicting initiative or referendum.  

• Authorizes on roadways with a posted speed limit of 55 miles per hour or higher:  

o Construction equipment in a work zone to display a combination of flashing green, 

amber, and red lights during periods when workers are present.  

o Flashing lights on vehicles during periods of extremely low visibility.  

• Increases the penalties for violations of a prohibition against modification of a motor 

vehicle exhaust system so that the noise emitted by the motor vehicle is above that emitted 

by the vehicle as originally manufactured.  

• Substitutes an affidavit with an attestation on a form provided by the Florida Department 

of Highway Safety and Motor Vehicles (DHSMV) as a requirement for an insurance 

company to receive from the DHSMV a salvage certificate of title or certificate of 

destruction for motor vehicles and mobile homes.  

• Clarifies that the types of vehicles authorized to elect a permanent registration period are 

rental vehicles, making clear that the authorization does not apply to leased vehicles.  

• Requires motor vehicle dealer licensees to deliver to the DHSMV copies of renewed, 

continued, changed, or new insurance policies, surety bonds, or irrevocable letters of credit 

within 10 days after any renewal, continuation, change, or new issuance of the same, 

ensuring continuous insurance coverage.  

• Removes a prohibition against the Miami-Dade County metropolitan planning 

organization (MPO) from assessing fees against governmental-entity members of the 

MPO.  

• Dissolves the inactive Northwest Florida Transportation Corridor Authority and repeals 

part III of ch. 343, F.S., under which the authority was established.  

• Authorizes a mayor to appoint a specified designee to attend a Tampa Bay Area Regional 

Transit Authority (TBARTA) meeting to act in his or her place with full voting rights on 

all issues, revising quorum requirements for the TBARTA board, revises the organization 
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of the Chair’s Coordinating Committee (CCC), removes the requirement for TBARTA to 

provide administrative support and direction to the CCC, and removes obsolete language.  

• Increases the number of the Governor’s appointees to the Greater Miami Expressway 

Authority from three to four, one of which must be a member of the Miami-Dade County 

MPO, and providing for staggered terms.  
• Prohibits the Central Florida Expressway Authority from constructing any extensions, 

additions, or improvements to the Central Florida Expressway System in Lake County 

without prior consultation with, rather than consent of, the Secretary of Transportation.  

• Increases from 40 years to 99 years an existing limitation on the term of a lease into which 

the Jacksonville Transportation Authority may enter.  

• Revises provisions relating to an annual cap on the Florida Department of Transportation’s 

(FDOT) authorization to enter into contracts for innovative transportation projects.  

• Amends financial statement requirements relating to applications for certificates of 

qualification to bid on contracts for the performance of work for the FDOT under certain 

construction contracts.  

• Excludes certain airports from the prohibition against the same entity performing design 

and performing construction engineering and inspection services on a project funded by 

the FDOT and administered by a local governmental entity.  

• Substantially revises provisions relating to the State Arbitration Board, which hears claims 

for additional compensation arising out of construction and maintenance contracts between 

the FDOT and its contractors.  

• Authorizes the FDOT to use surplus toll revenue to support public transportation projects 

that benefit the operation of high-occupancy toll lanes or express lanes on the State 

Highway System.  

• Defines the term “borrow pit” and requires a borrow pit operator to provide a notice of 

intent to extract to the Florida Department of Environmental Protection; prohibits the 

FDOT, and its contractors and subcontractors, from purchasing or using specified 

substances extracted from a borrow pit unless conditions relating to compliance with 

existing statutory requirements and permitting are met; and requires the FDOT, if it 

determines substances are being obtained and used from a noncompliant borrow pit, to 

cease accepting any substances within 48 hours.  

• Requires the FDOT to create and implement a publicly accessible electronic database for 

sign permit information; specifies requirements for the database; prohibits the department 

from furnishing permanent metal permit tags or replacement tags and from enforcing 

related provisions once the department creates and implements the database. 
 

HB 1289 was signed into law by Governor DeSantis, effective July 1, 2021. The bill defines the 

term “low-speed autonomous delivery vehicle” as a fully autonomous vehicle that meets the 

current federal definition and authorizes such vehicles to operate only on streets or roads where 

the posted speed limit is 35 miles per hour or less. Such vehicles are not prohibited from crossing 

a road or street at an intersection where the road or street has a posted speed limit of more than 35 

miles per hour. However, a low-speed autonomous delivery vehicle may operate on a street or road 

with a posted speed limit of more than 35 miles per hour, but no more than 45 miles per hour, if:  

 

• The vehicle travels no more than one continuous mile, except that the entity with 

jurisdiction over the street or road may authorize travel in excess of that distance,  
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• The vehicle operates exclusively in the right lane, other than for the purpose of completing 

a turn; and  

• On a two-lane street or road where overtaking and passing another vehicle is unsafe, and 

five or more vehicles are formed in a line behind the low-speed autonomous delivery 

vehicle, the delivery vehicle exits the roadway wherever sufficient space exists, to permit 

the following vehicles to proceed.  

 

The bill sets out equipment requirements for such vehicles and provides that the new provisions 

are superseded by any conflicting federal regulations. The bill also establishes insurance coverage 

requirements for such vehicles and exempts them from specified provisions of law relating to 

authorized use of golf carts, low-speed vehicles, and utility vehicles.  

 

The provisions of any motor vehicle equipment laws or regulations of this state, relating to or 

supporting motor vehicle operation by a human driver but not relevant for an automated driving 

system, are rendered inapplicable to fully autonomous vehicles designed to be operated exclusively 

by the automated driving system for all trips.  

 

The bill also revises the definition of the terms:  

 

• “Autocycle,” by clarifying that the required brakes on such autocycles must meet the 

requirements of a specified Federal Motor Vehicle Safety Standard relating to antilock 

brakes, and by revising the requirement for a steering “wheel” to a steering “mechanism.”  

• “Personal delivery device,” by removing the current 80-pound weight limitation (excluding 

cargo) and replacing it with a weight that does not exceed the maximum established by rule 

by the Florida Department of Transportation (FDOT). The bill authorizes the FDOT to 

adopt rules to implement provisions of law relating to personal delivery devices. 

 

Public-Private Partnerships 

Public-Private Partnerships (P3s) are contractual agreements formed between a public entity and 

a private sector entity that allow for greater private sector participation in the delivery of 

transportation projects. The Department has established a track record with respect to partnering 

with private sector contracting, engineering and maintenance firms in the delivery of transportation 

projects throughout the state. The ability of the Department to utilize the P3 procurement approach 

gives it another option that can be applied to specific projects to advance or accelerate delivery of 

vital transportation infrastructure to the public in addition to procuring that infrastructure via 

traditional pay-as-you-go methods. The Department continues its commitment to advancing 

projects using the P3 process in this Tentative Work Program, resulting in approximately $1.3 

billion in local, state, federal and Turnpike funds for existing projects.  

 

Report on the Implementation of the Strategic Intermodal System (SIS) 

As part of the annual Tentative Work Program evaluation, the Commission must conduct an annual 

assessment of the progress the Department and its transportation partners have made in realizing 

the goals of economic development, improved mobility, and increased intermodal connectivity of 

the SIS. 
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The Commission satisfies the requirement to conduct the annual assessment by presenting a 

section of this Tentative Work Program review document. The SIS assessment is provided in 

Section Three of this review. District maps identify SIS facilities and a listing of SIS projects 

programmed in this Tentative Work Program are presented in Appendix B. 

 

 
Rendering of the NASA Causeway Bridge (District 5) 
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1b. Comparison of Tentative Work Programs 
 

The tables below compare this Tentative Work Program with the program reviewed by the 

Commission last year. 

 

Total Work Program 

(Billions) Fiscal 

2022 - 2026 

Fiscal 

2023 - 2027 
Difference Percentage 

Difference 

Product $29.5 $32.1 $2.6 8.8% 

Product Support $7.9 $7.8 -$105.1 M -2.4% 

Operations & Maintenance $7.9 $8.6 $732.3 M 9.3% 

Administration $794.5 M $852.3 M $57.8 M 7.3% 

Fixed Capital Outlay $68.6 M $85.9 M $17.3 M 25.3% 

Total $46.2 $49.5 $3.3 7.2% 

 

Product 

(Billions) Fiscal 

2022 - 2026 

Fiscal 

2023 - 2027 
Difference Percentage 

Difference 

Construction $21.4 $24.0 $2.6 12.2% 

Right of Way $1.7 $1.4 -$311.9 M -17.9% 

Freight Logistics 

   / Passenger Ops $5.3 $5.7 $389.2 M 7.3% 

Other* $1.1 $1.0 -$74.6 M -6.9% 

Total $29.5 $32.1 $2.6 8.8% 

 

Construction 

(Billions) Fiscal 

2022 - 2026 

Fiscal 

2023 - 2027 
Difference Percentage 

Difference 

Capacity Improvements         

   and Other Enhancements $12.5 $13.6 $1.1 8.8% 

Resurfacing $5.8 $6.8 $1.0 17.9% 

Bridge $1.6 $1.7 $193.1 M 12.5% 

Safety Enhancement 

   Initiatives $509.3 M $483.7 M -$25.6 M -13.1% 

Public Private Partnerships $976.6 M $1.3 $292.1 M 29.9% 

Total $21.4 $24.0 $2.6 12.2% 

 

*Safety grants, County Incentive Grant Program, Small County Outreach Program, Small County 

Road Assistance Program, and economic development grants. 
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1c. Total Budget 
$51.4 Billion 

 

The Tentative Work Program comprises approximately 96.2% of the Department’s total budget. 

The remainder consists of local government reimbursements and debt service related to various 

bond instruments. 

 

 
 

 

By Fiscal Year 

(Billions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Total Work Program $11.6 $10.0 $9.3 $9.5 $9.1 $49.5 

Other Budget* $376.5 M $405.2 M $373.3 M $409.4 M $392.3 M $2.0 

Total $12.0 $10.4 $9.7 $9.9 $9.5 $51.4 

 

*Reimbursements to local governments and debt service related to Advanced Right of Way and 

Bridge Construction Bonds, and State Infrastructure Bank loans. 
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1d. Total Work Program 
$49.5 Billion 

 

 

 
 

 

By Fiscal Year 

(Billions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Product $7.6 $6.6 $5.9 $6.1 $5.8 $32.1 

Product Support $2.1 $1.5 $1.5 $1.4 $1.3 $7.8 

Operations 

   & Maintenance $1.7 $1.7 $1.7 $1.8 $1.8 $8.6 

Administration $158.0 M $164.0 M $170.2 M $176.7 M $183.4 M $852.3 M 

Fixed Capital $19.2 M $20.4 M $15.6 M $15.1 M $15.4 M $85.9 M 

Total $11.6 $10.0 $9.3 $9.5 $9.1 $49.5 
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1e. Product 
$32.1 Billion 

 

 

 
 

 

By Fiscal Year 

(Billions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Construction $5.4 $5.0 $4.6 $4.7 $4.4 $24.0 

Freight Logistics 

   / Passenger Ops $1.5 $1.1 $967.4 M $1.1 $1.1 $5.7 

Right of Way $568.2 M $361.9 M $147.9 M $201.6 M $152.9 M $1.4 

Other* $210.8 M $190.2 M $211.5 M $203.6 M $197.5 M $1.0 

Total $7.6 $6.6 $5.9 $6.1 $5.8 $32.1 

 

* Safety grants, County Incentive Grant Program, Small County Outreach Program, Small County 

Road Assistance Program, and economic development grants. 
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1f. Product 
Construction 

$24.0 Billion 

 

 
 

 

By Fiscal Year 

(Billions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Capacity Improvements             

   and Enhancements $3.3 $3.1 $2.8 $2.5 $2.0 $13.6 

Resurfacing $1.2 $1.3 $1.4 $1.4 $1.5 $6.8 

Bridge $230.9 M $348.0 M $165.2 M $435.1 M $564.9 M $1.7 

Safety Enhancement 

   Initiatives $111.8 M $97.7 M $85.3 M $90.7 M $98.3 M $483.7 M 

Public Private 

   Partnerships $572.7 M $170.6 M $171.3 M $175.7 M $178.4 M $1.3 

Total $5.4 $5.0 $4.6 $4.7 $4.4 $24.1 

 

The $483.7 million allocated to the Safety Program does not reflect the Department’s full 

commitment to improving safety. All Product categories include some measure of safety 

improvement due to current design standards which incorporate safety as a feature. 
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1g. Product 
Freight Logistics and Passenger Operations 

$5.7 Billion 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Seaports $135.9 $128.7 $95.6 $113.2 $111.3 $584.8 

Intermodal Access $95.6 $53.9 $67.2 $134.4 $158.3 $509.5 

Aviation $313.4 $358.1 $298.8 $325.7 $302.6 $1.6 B 

Transportation 

   Disadvantaged Comm. $74.4 $64.9 $64.9 $64.9 $64.9 $333.8 

Transit $674.3 $333.9 $318.1 $323.9 $332.1 $2.0 B 

Rail $194.3 $128.5 $122.8 $102.6 $139.9 $688.1 

Total $1.5 B $1.1 B $967.4 $1.1 B $1.1 B $5.7 B 
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1h. Product 
Right of Way 

$1.4 Billion 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Advanced Right of Way $15.5 $0.1 $1.5 $2.8 $0.0 $19.8 

Regular Right of Way $552.7 $361.8 $146.4 $198.8 $152.9 $1.4 B 

Total $568.2 $361.9 $147.9 $201.6 $152.9 $1.4 B 
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1i. Product 
Other 

$1.0 Billion 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Safety Grants* $48.3 $48.3 $47.3 $47.3 $47.3 $238.4 

County Trans. Programs $162.5 $141.9 $164.2 $156.4 $150.2 $775.2 

Total $210.8 $190.2 $211.5 $203.6 $197.5 $1.0 B 

 

*Standalone federally funded grant projects that are not combined with any other project type 

(other than support phases).  This financing is to be used on designated safety projects that assist 

the Department in the design of traffic programs that reduce traffic crashes, fatalities, and serious 

injuries.  The Department may also designate state funds that reimburse local partners who 

undertake priority programs to improve traffic safety. 
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1j. Product Support 
$7.8 Billion 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Preliminary Engineering $1.0 B $748.0 $767.2 $645.9 $614.5 $3.8 B 

Construction Eng. Inspect $697.2 $515.5 $494.3 $445.6 $390.5 $2.5 B 

Right of Way Support $92.4 $73.9 $63.5 $59.4 $54.1 $343.3 

Other* $251.8 $208.7 $212.3 $218.5 $212.5 $1.1 B 

Total $2.1 B $1.5 B $1.5 B $1.4 B $1.3 B $7.8 B 

 

*Environmental Mitigation, Materials and Research, Planning and Environment, and Public 

Transportation Operations support. 
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1k. Product Support 
Preliminary Engineering 

$3.8 Billion 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Consultants $940.3 $635.7 $650.4 $524.4 $488.1 $3.2 B 

In-House $108.0 $112.3 $116.8 $121.5 $126.4 $585.0 

Total $1.0 B $748.0 $767.2 $645.9 $614.5 $3.8 B 
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1l. Product Support 
Construction Engineering Inspection 

$2.5 Billion 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Consultants $697.2 $515.5 $494.3 $445.6 $390.5 $2.5 B 

In-House $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 

Total $697.2 $515.5 $494.3 $445.6 $390.5 $2.5 B 
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1m. Product Support 
Right of Way Support 

$343.3 Million 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Consultant $23.6 $16.7 $14.1 $9.3 $8.2 $71.8 

OPS $40.1 $27.2 $18.3 $17.8 $12.2 $115.5 

In-House $28.8 $30.0 $31.2 $32.4 $33.7 $156.0 

Total $92.4 $73.9 $63.5 $59.4 $54.1 $343.3 
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1n. Product Support 
Other 

$1.1 Billion 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Environmental Mitigation $6.0 $4.2 $5.2 $1.6 $1.7 $18.7 

Public Transportation Ops. $16.4 $17.1 $17.7 $18.5 $19.2 $88.9 

Planning & Environment $175.5 $139.9 $140.4 $148.1 $139.7 $743.6 

Materials & Research $53.9 $47.6 $48.9 $50.3 $51.8 $252.5 

Total $251.8 $208.7 $212.3 $218.5 $212.5 $1.1 B 
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1o. Operations & Maintenance 
$8.6 Billion 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Operations & Maintenance $964.3 $951.4 $972.6 $1.0 B $1.0 B $4.9 B 

Traffic Engineer and Ops. $312.1 $316.0 $335.7 $339.2 $316.6 $1.6 B 

Toll Operations $429.7 $415.8 $411.8 $423.3 $410.8 $2.1 B 

Total $1.7 B $1.7 B $1.7 B $1.8 B $1.8 B $8.6 B 
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1p. Administration 
$852.3 Million 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Administration Consultant $9.0 $9.0 $9.0 $9.0 $9.0 $44.9 

Administration In-House $93.5 $97.3 $101.2 $105.2 $109.4 $506.7 

Office Information Systems $55.5 $57.7 $60.1 $62.5 $65.0 $300.8 

Total $158.0 $164.0 $170.2 $176.7 $183.4 $852.3 
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1q. Fixed Capital Outlay 
$85.9 Million 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Design Consultant $2.8 $0.5 $0.3 $0.2 $2.4 $6.2 

Construction $16.4 $20.0 $15.3 $14.9 $13.0 $79.7 

Total $19.2 $20.4 $15.6 $15.1 $15.4 $85.9 
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2. Financial Soundness 
 

Key Statutory Requirements 

The Tentative Work Program must include a balanced 36-month forecast of cash and expenditures 

and a five-year finance plan supporting the program. [s. 339.135(4)(b)4, F.S.] 

 

The Tentative Work Program shall be based on a complete, balanced financial plan for the State 

Transportation Trust Fund (STTF) and other funds managed by the Department.  

[s. 339.135(3)(a), F.S.] 

 

The Department shall maintain an available cash balance equivalent to not less than $50 million, 

or five percent of the unpaid balance of all State Transportation Trust Fund obligations (whichever 

amount is less) at the close of each quarter. [s. 339.135(6)(b), F.S.] 

 

The budget for the turnpike system shall be so planned as to provide for a cash reserve at the end 

of each fiscal year of not less than five percent of the unpaid balance of all turnpike system 

contractual obligations, excluding bond obligations, to be paid from revenues. [s. 338.241, F.S.] 

 

A maximum of $10 billion of bonds may be outstanding to fund approved turnpike projects.  

[s. 338.2275(l), F.S.] 

 

Commission Findings 

The Tentative Work Program is based on a complete, balanced financial plan for the SSTF. 

 

According to the 36-month cash forecast used to develop this Tentative Work Program, the lowest 

end-of-quarter cash balance (in December of 2024) for the STTF is $245.1 million, which complies 

with the statutory minimum. The average annual low point cash balance during the 36-month cash 

forecast period is $251.7 million, which is 2.2% of an estimated average outstanding obligation of 

$11.7 billion. 

 

The lowest end-of-fiscal year cash balance (in June of 2025) for the Turnpike General Reserve 

Fund is $543.8 million, which complies with the statutory minimum. 

 

By the end of the Tentative Work Program period, over $4.5 billion of Turnpike bonds are 

projected to be outstanding. 
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2a. Major Financial Assumptions 
 

Balancing the Work Program 

Unlike other state agencies, the Department is authorized to operate on a cash flow basis. It is 

authorized to build the work program based on a complete and balanced financial plan, meaning 

project phases can begin before the total amount of cash to fund the entire project is available. This 

allows the Department to maximize the use of funds over time and cover existing commitments as 

they occur. The Department can plan, budget, and commit state resources for more than one year. 

Because most projects take years to complete, unused budget does not revert to the state at the end 

of the fiscal year. 

 

The Department is charged with maintaining a balanced transportation program which is done 

through a five-year Annual Finance Plan and a three-year Monthly Cash Forecast. The Finance 

Plan and the Cash Forecast are sophisticated models that convert the Program and Resource Plan, 

which contains project estimates and commitment authority into projected cash disbursements and 

matches these disbursements against projected cash receipts. This ensures the Department’s 

allocation of transportation dollars is fully funded by current and future transportation revenues. 

The Finance Plan and the Cash Forecast have separate but reliable processes of collecting the data  

required to develop projected receipts and disbursements and are reconciled within a minimum 

tolerance. The Finance Plan and the Cash Forecast are used within the Department to demonstrate 

the financial soundness of the Five-Year Work Program. To ensure the Department’s short term 

financial obligations can be met throughout the year, the Cash Forecast is produced each month to 

reflect actual receipts and disbursements and revised assumptions due to changing economic 

conditions, outside influences, and modified revenue estimates. 

 

State Transportation Trust Fund Assumptions 

Fuel tax, aviation fuel and motor vehicle license tag fee, which provide most transportation 

funding, are based on the Revenue Estimating Conference forecast of August 2021. 

 

On November 15, 2021, President Biden signed the Infrastructure Investment and Jobs Act (IIJA) 

(Pub. L. No. 117-58) into law providing long-term funding certainty for surface transportation 

infrastructure planning and investment. The IIJA has five years of funding (fiscal years 2022-2026) 

for highway, highway and motor vehicle safety, public transportation, motor carrier safety, 

hazardous materials safety, rail, research, technology, and various other programs. The 

Department had been operating under a full year extension of the FAST Act through September 

30, 2021 and will continue to assume a flat-line receipt of federal funding until it knows how much 

it will receive under the new law.  

 

The following amounts from documentary stamp tax receipts are projected to be deposited into the 

STTF as part of the growth management legislation passed in 2005. The numbers were updated 

based on the Revenue Estimating Conference forecast of August 2021. 

 

Fiscal 2022/23 Fiscal 2023/24 Fiscal 2024/25 

$461.7 $453.7 $451.4 

(Millions) 
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Annual transfer to right of way acquisition and bridge construction trust fund for debt service 

amounts are as follows. 

 

Fiscal 2022/23 Fiscal 2023/24 Fiscal 2024/25 

$181.0 $185.8 $192.6 

(Millions) 

 

There are $350 million in Grant Anticipation Revenue Vehicle (GARVEE) bonds projected to be 

issued in fiscal years 2022/23 through 2024/25. 

 

The total operation and maintenance projections through fiscal 2024/25 is $559.0 million, which 

include the following facilities: Garcon Point Bridge, Mid-Bay Bridge, Alligator Alley, Sunshine 

Skyway, Pinellas Bayway, I-275 Express, Gateway Expressway, Wekiva, I-295 New Express, I-

595 Express, I-75 Express (Palmetto & Broward), I-95 Express (Palm Beach, Broward, and 

Miami-Dade) and I-4 Ultimate. 

 

The Advanced Construction (AC) program, wherein statewide AC projects are converted to federal 

funds as needed to fund the work program based on current and projected expenditure levels, 

conversions are anticipated to be: 

 

Fiscal 2022/23 Fiscal 2023/24 Fiscal 2024/25 

$1.5 $2.1 $1.9 

(Billions) 

 

There are currently four federally funded State Infrastructure Bank (SIB) projects with a total loan 

amount of $196.7 million scheduled to be disbursed from fiscal 2022/23 through fiscal 2024/25. 

There are currently five state funded SIB projects with a total loan amount of $284.5 million 

scheduled to be disbursed from fiscal 2022/23 through fiscal 2024/25. 

 

Public-Private Partnerships / SunRail 

The work program period contains cash flows for major projects including SunRail and five 

existing Public-Private Partnerships (P3s). Combined, SunRail and P3 projects have anticipated 

expenditure payouts of $460.3 million in fiscal 2022/23, $435.0 million in fiscal 2023/24, and 

$353.8 million in fiscal 2024/25. A brief description of the projects follows. 

 

SunRail consists of a commuter rail transit project that will run along a 61-mile stretch of existing 

rail freight tracks in the four-county area of Orange, Seminole, Volusia and Osceola counties. This 

is a two-phase project. Phase 1 is 32 miles from DeBary to Sand Lake Road in Orange County and 

is completed. Phase 2 has two sections: the south section from Sand Lake Road through Kissimmee 

to Poinciana, which is completed, and the north section from DeBary to Deland, with a planned 

construction start in fiscal 2021/22 and target substantial completion in fiscal 2023/24. 

 

Port of Miami Tunnel is a 35-year concession that consists of access improvements to and from 

the Port of Miami, serving as a dedicated roadway connector linking the Port with the MacArthur 

Causeway (SR A1A) and I-395. The project includes design and construction of a tunnel under 

Government Cut, roadway work on Dodge and Watson islands, and MacArthur Causeway Bridge 
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widening. The facility was open to traffic in August of 2014 and completed in November of that 

year. The concessionaire is now responsible for operations and maintenance of the facility. 

 

I-595 Express is a 35-year concession that consists of the reconstruction of the I-595 mainline 

including three reversible tolled express lanes and all associated improvements to frontage roads 

and ramps from the I-75 / Sawgrass Expressway interchange to the I-595 / I-95 interchange, for a 

total project length along I-595 of approximately 10.5 miles. The facility opened to traffic in March 

2014 and was completed in September 2014.  The concessionaire is responsible for operations and 

maintenance of the facility. 

 

I-395 / I-95 Projects consist of the reconstruction of Interstate 395 west of the I-95 / Midtown 

Interchange (I-95 / State Road 836 / I-395) to the West Channel Bridges of US 41 / MacArthur 

Causeway. The reconstruction includes widening the roadway to include three eastbound and 

westbound lanes with the purpose of roadway enhancement, safety, and capacity improvements. 

A contract with Archer Western-de Moya Joint Venture was executed in July of 2018. The 

expected completion date June of 2026. 

 

SR 79 involves the widening of 20 miles of SR 79 in Washington County from an existing two-

lane rural roadway to a divided four-lane rural roadway.  This improvement will provide safety 

and mobility to the corridor by completing the final segment that will provide a four-lane facility 

from US 98 to Interstate 10. The contract was executed January 25, 2013 with Anderson Columbia 

Company and is expected to be completed in June 2022.  

 

I-4 Ultimate is a 40-year concession that consists of improvements for approximately 21 miles 

from Kirkman Road in Orange County to State Road 434 in Seminole County. The project will 

add two express lanes in each direction, reconstruct existing lanes, and improve access to and from 

the interstate. There are numerous bridge replacements and major reconstruction at multiple 

interchanges including State Road 434, State Road 436, Maitland Boulevard, State Road 50, US 

441, State Road 408 and Kirkman Road. A contract with I-4 Mobility Partners was executed in 

September of 2014. Once completed, the concessionaire will be responsible for operations and 

maintenance of the facility. 

 

 
Pensacola Bay Bridge (District 3) 
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2b. Cash Forecast 
End of Quarter Cash Balances  

 

State Transportation Trust Fund 

The Department is required to submit a balanced 36-month forecast of cash and expenditures 

supporting the work program. The forecast method is used to maximize revenues to fund 

transportation projects for multiple years. The Department must maintain an available cash balance 

equivalent to not less than $50 million, or five percent of the unpaid balance of all State 

Transportation Trust Fund obligations (whichever is less) at the close of each quarter. The lowest 

end-of-quarter cash balance projected in the 36-month cash forecast is $245.1 million and occurs 

in December of 2024. 

 

 
 

The forecast reflects a work program that has been leveraged to the maximum extent possible to 

take advantage of opportunities for investment in the state’s infrastructure that will stimulate the 

creation of jobs. The balances also reflect the current transportation financing environment, 

including public-private partnership payouts which diverge from traditional models. However, the 

Commission has confidence in the Department’s ability to manage its cash. 
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2c. Cash Forecast 
Annual Low Point Cash Balance and Outstanding Obligations 

 

State Transportation Trust Fund 

The Florida Department of Transportation is the only state agency that operates on a “cash flow” 

basis. That is, the Department is not required to have funds “on hand” to cover all existing 

outstanding obligations. It may let contracts against revenue it expects to receive in the future. The 

chart below displays the 14-year period from fiscal 2011/12 through fiscal 2024/25, identifying 

the annual low point cash balances (represented by the bars) and the outstanding obligations 

(represented by the shaded area). During the first three years of the Tentative Work Program period 

of fiscal 2022/23 through fiscal 2024/25, the average annual low point cash balance is projected 

to be $251.7 million, and the average annual outstanding obligation is projected to be $11.7 billion. 

In other words, cash “on hand” is projected to average 2.2% of outstanding obligations. 

 

 
 

Although the Commission is confident in the Department’s ability to manage its cash, it may not 

be able to sustain the level of project commitments in this Tentative Work Program should any 

reductions of cash occur that are outside of the Department’s control. 
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2d. Major Financial Assumptions 
Turnpike Enterprise 

 

Turnpike System General Reserve Fund Assumptions 

The debt service coverage ratio averages 3.02 on a net basis over fiscal 2022/23 through 2024/25. 

The net basis over the three-year period is 3.12, 3.03 and 2.92, respectively. 

 

Section 338.165(3) of the Florida Statutes requires the Department to index toll rates using an 

inflation factor, such as the Consumer Price Index (CPI). Rate adjustments may be made no more 

frequently than annually, but no less frequently than every five years. The current Tentative Work 

Program assumes periodic indexing of toll rates. 

 

Currently, the Turnpike has $3.1 billion in bonds outstanding. A maximum of $10 billion in bonds 

may be outstanding to fund approved projects. There is sufficient bond cap available to fully fund 

the new Turnpike work program and to provide for future capital improvements beyond the work 

program period contingent on the availability of additional revenues. 

 

Turnpike projects to be bond-funded during the work program total $2.7 billion and are comprised 

of a mix of widening, interchange, and expansion projects including widening of the Sawgrass 

Expressway from Oakland Park Boulevard (mile post 4) to Sample Road (mile post 12) in Broward 

County, new road construction of State Road 23 from east of County Road 209 to I-95 as a project 

in partnership with District 2, widening State Road 91 from O’Brien Road to US 27 in Lake County 

and from the West Palm Beach Service Plaza to State Road 710 in Palm Beach County. 

 

 
Kings Highway (State Road 713) from South of State Road 70to North of the I-95 Overpass 

(District 4) 
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2e. Turnpike Cash Forecast 
Fiscal Year-End Balance 

 

Turnpike General Reserve Fund 

The budget for the turnpike system must be planned to ensure there is a cash reserve at the end of 

each fiscal year of not less than five percent of the unpaid balance of all turnpike system contractual 

obligations, excluding bond commitments, to be paid from revenues. 

 

 
 

The lowest end of year cash balance in the Turnpike General Reserve Fund is $543.8 million and 

occurs in June of 2025. Five percent of unpaid Turnpike obligations at that time is estimated to be 

$46.8 million. The Turnpike General Reserve Fund is projected to maintain a cash reserve at the 

end of each fiscal year in amounts exceeding the five percent minimum requirement. 
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3. Overview of the Florida Strategic Intermodal System (SIS) 
 

Key Statutory Requirements 

“There is hereby created the Florida Strategic Intermodal System. For purposes of funding projects 

under the system, the Department shall allocate from the State Transportation Trust Fund in its 

program and resource plan a minimum of $60 million each year, beginning in the 2004-2005 fiscal 

year. This allocation of funds is in addition to any funding provided to this system by any other 

provision of law.” [s. 339.61(1), F.S.] 

 

“The Legislature further finds that our transportation system must be designed and operated in 

such a way that it preserves the abundance of natural and manmade amenities that have been so 

successful in attracting new residents, businesses, and tourists to this state. Therefore, the 

Legislature declares that the designation of a Strategic Intermodal System, composed of facilities 

and services of statewide and interregional significance, will efficiently serve the mobility needs 

of Florida’s citizens, businesses, and visitors and will help Florida become a worldwide economic 

leader, enhance economic prosperity and competitiveness, enrich quality of life, and reflect 

responsible environmental stewardship. To that end, it is the intent of the Legislature that the 

Strategic Intermodal System consists of transportation facilities that meet a strategic and essential 

state interest and that limited resources available for the implementation of statewide and 

interregional transportation priorities be focused on that system.” [s. 339.61(2), F.S.] 

 

“…the Department shall allocate at least 50 percent of any new discretionary highway capacity 

funds to the Florida Strategic Intermodal System created pursuant to s. 339.61. Any remaining 

new discretionary highway capacity funds shall be allocated to the districts for new construction 

as provided in subparagraph 1. For the purposes of this subparagraph, the term “new discretionary 

highway capacity funds” means any funds available to the Department above the prior year funding 

level for capacity improvements, which the Department has the discretion to allocate to highway 

projects.” [s.339.135(4)(a)2, F.S.] 

 

Commission Findings 

Established by the 2003 Legislature, the SIS is a statewide network of high priority transportation 

facilities most critical for statewide and interregional travel. It includes the state’s largest and most 

significant commercial service airports, the spaceport, deep-water seaports, freight rail terminals, 

passenger rail and intercity bus terminals, rail corridors, waterways, and highways. These hubs, 

corridors, and connectors are the fundamental structure which satisfies the transportation needs of 

our travelers and visitors, supports the movement of freight, and provides transportation links to 

external markets.  

 

The SIS carries more than 99% of all enplaned commercial air passengers and cargo in the state, 

100% of all waterborne freight tonnage and cruise passengers, 99% of all freight moving on the 

rail system, 89% of all interregional rail passengers, and more than 70% of all truck traffic and 

59% of total traffic on the State Highway System. 

 

Unfunded needs on the SIS were identified in the 2045 SIS Multi-Modal Unfunded Needs Plan 

update (June 2017) as $107.0 billion. 
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In accordance with s. 339.61(1), F.S., the Department has allocated $60 million in each of the five 

years of the Tentative Work Program period, meeting the minimum criteria. 

 

Section 339.135(4)(a)2, F.S., requires the Department allocate at least 50 percent of any new 

discretionary highway capacity funds to the SIS. In addition, the Department has adopted an 

enhanced investment policy, reflecting the Legislature’s designation of the SIS as the state’s 

highest transportation capacity investment priority, which provides for the allocation of 75 percent 

of any new discretionary highway capacity funds to projects on SIS facilities. 

 

The Tentative Work Program has a total of $13.5 billion programmed on the SIS for capacity 

improvements. Of this amount, $12.5 billion (or 93.2%) is programmed for highway capacity 

improvements, $486.2 million (or 3.6%) for aviation, $300.1 million (or 2.2%) for seaports, $54.3 

million (or 0.4%) for rail, $52.5 million (or 0.4%) for intermodal capacity improvements and $16.6 

million (or 0.1%) for transit new starts projects. The charts on the following pages are based on 

programmed commitment levels over the five years of this Tentative Work Program. The 

Department operates on a commitment budget. That is, the appropriations received from the 

legislature each year are for the planned commitment of funds. The actual disbursement of the 

committed funds may occur over a period of months or years. 

 

The Department adopted the 2010 Strategic Intermodal System Strategic Plan in January of 2010, 

which sets policies to guide decisions about which facilities are designated as part of the SIS, 

where future SIS investments should occur, and how to set priorities among these investments 

given limited funding. In February of 2016, the Department released the Strategic Intermodal  

System Policy Plan which identifies objectives and approaches to guide future SIS planning and 

investments. The SIS Policy Plan and implementation guidance provides directions for updating 

the SIS First 5 Years Plan, the SIS Second 5 Years Plan, the SIS Cost Feasible Plan, and the SIS 

Multimodal Unfunded Needs Plan. The Department is currently in the process of updating the SIS 

Policy Plan, with formal adoption of the updated plan slated for early 2022. 

 

Detailed district SIS maps and corresponding project lists are presented in Appendix B of this 

report. 
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3a. The Florida Strategic Intermodal System Program (SIS) 
Total Capacity Improvements and Other Enhancements 

$17.7 Billion 

 

 

 
 

 

By Fiscal Year 

(Billions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total % 

SIS $3.8 $3.2 $2.5 $2.3 $1.6 $13.5 76.1% 

Non-SIS $1.2 $765.4 M $767.7 M $755.3 M $783.9 M $4.2 23.9% 

Total $5.0 $4.0 $3.3 $3.1 $2.4 $17.7 100.0% 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

$13.5

76.1%

$4.2

23.9%

The Florida Strategic Intermodal System (SIS) 

Program (Billions)

SIS Non-SIS
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3b. The Florida Strategic Intermodal System Program (SIS) 
SIS Capacity Improvements by Program Fund 

$13.5 Billion 

 

 

 
 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Aviation $108.1 $141.6 $94.4 $86.9 $55.2 $486.2 

Seaport $110.6 $92.4 $47.1 $25.0 $25.0 $300.1 

Rail $26.8 $25.3 $1.6 $0.6 $0.0 $54.3 

Intermodal $15.1 $8.7 $12.7 $9.4 $6.6 $52.5 

Highway $3.5 B $2.9 B $2.3 B $2.2 B $1.6 B $12.5 B 

Transit New Starts $16.6 $0.0 $0.0 $0.0 $0.0 $16.6 

Total $3.8 B $3.2 B $2.5 B $2.3 B $1.6 B $13.5 B 

 

 

 

 

 

 

 

 

 

  

$486.2

3.6%

$300.1

2.2% $54.3

0.4%

$52.5

0.4%$12.5 B

93.2%

$16.6

0.1%

SIS Capacity Improvements by Program Fund 

(Millions)

Aviation Seaport Rail Intermodal Highway Transit New Starts
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3c. The Florida Strategic Intermodal System Program (SIS) 
SIS Capacity Improvements – SIS Relative to SIS Connector  

$13.5 Billion 

 

 

 
 

 

By Fiscal Year 

(Billions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total % 

SIS $3.7 $3.2 $2.4 $2.2 $1.6 $13.1 97.6% 

SIS Connector $78.0 M $60.7 M $47.4 M $88.2 M $54.6 M $328.9 M 2.4% 

Total $3.8 $3.2 $2.5 $2.3 $1.6 $13.5 100.0% 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

$13.1

97.6%

$328.9 M
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4. Overview of the Intermodal Development Program 
 

Key Statutory Requirements 

Created within the Department of Transportation in the Intermodal Development Program which 

is to provide for major capital investments in fixed-guideway transportation systems, access to 

seaports, airports, and other transportation terminals, providing for the construction of intermodal 

or multimodal terminals; and to otherwise facilitate the intermodal or multimodal movement of 

people and goods. [s. 341.053(1), F.S.] 

 

The Department is authorized to fund projects within the Intermodal Development Program, which 

are consistent, to the maximum extent feasible, with approved local government comprehensive 

plans of the units of local government in which the project is located. [s. 341.053(6), F.S.] 

 

Commission Findings 

The Tentative Work Program includes a total of $509.5 million for the Intermodal Development 

Program. Of this amount, $429.2 (or 84.2%) million for multimodal terminals, $45.8 (9.0%) 

million for transit, $27.8 (5.5%) million for airport access, $4.6 (0.9%) million for port access, and 

$2.0 (or 0.4%) million is set-aside for rail. 

 

 

 
Howard Frankland Bridge (I-275) Replacement Project (District 7) 
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4a. Intermodal Development Program 
$509.5 Million 

 

 

 
 

 

 

By Fiscal Year 

(Millions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 
Total 

Rail $2.0 $0.0 $0.0 $0.0 $0.0 $2.0 

Port Access $0.0 $2.3 $2.4 $0.0 $0.0 $4.6 

Airport Access $11.4 $3.2 $2.0 $4.1 $7.1 $27.8 

Multi-Modal Terminals $61.0 $40.1 $58.1 $123.9 $146.1 $429.2 

Transit $21.3 $8.4 $4.7 $6.4 $5.0 $45.8 

Total $95.6 $53.9 $67.2 $134.4 $158.3 $509.5 

 

 

 

 

 

 

 

 

 

 

 

 

  

$2.0

0.4%
$4.6

0.9% $27.8

5.5%

$429.2

84.2%

$45.8

9.0%

Five-Year Summary

(Millions)

Rail Port Access Airport Access Multi-Modal Terminals Transit



The Florida Transportation Commission 
 

Review of the Tentative Work Program – Fiscal Years 2022/23 – 2026/27 Page 52 
  

5. Stability of Project Schedules 
 

Key Statutory Requirements 

The Department shall stabilize the work program to ensure the timely and systematic completion 

of projects. [s. 337.015(4), F.S.] 

 

The Department shall minimize changes and adjustments that affect the scheduling of project 

phases in the four common fiscal years contained in the previous adopted work program and the 

Tentative Work Program. [s. 339.135(4)(b)3, F.S.] 

 

The Department shall advance by one fiscal year all projects included in the second year of the 

previous year’s adopted work program. [s. 339.135(4)(b)3, F.S.] 

 

It is the intent of the Legislature that the first three years of the adopted work program stand as the 

commitment of the state to undertake transportation projects that local governments may rely on 

for planning and concurrency purposes and in the development and amendment of the capital 

improvements elements of their local government comprehensive plans. [s. 339.135(4)(b)3, F.S.] 

 

Commission Findings 

For the four common fiscal years (2022/23 to 2025/26) changes from the Adopted Work Program 

to the Tentative Work Program were as follows: 89.7% of project phases experienced no change 

in schedule or were advanced to an earlier fiscal year (FDOT objective is at least 80%), 132 (or 

7.7%) project phases were deferred to a later fiscal year within the four common fiscal years or 

moved out to a fiscal year beyond fiscal year 2025/26, and 43 (2.5%) project phases were deleted. 

Stability of the individual districts and Turnpike / Rail Enterprise work programs ranged from 

83.5% to 98.0%. Note: The stability report includes construction, right of way land, and freight 

logistics and passenger operations product phases only. 

 

For the four common fiscal years, 1,201 (or 91.5%) of road and bridge project phases experienced 

no change in schedule or were advanced to an earlier fiscal year. 

 

For the four common fiscal years, 331 (83.8%) freight logistics and passenger operations project 

phases experienced no change in schedule or were advanced to an earlier fiscal year. 

 

Compared to last year’s Tentative Work Program, stability of this Tentative Work Program 

increased 3.1% (from 86.6% last year to 89.7%). 

 

If those project phases deferred, deleted, or moved out at the request of local governments or other 

funding entities are excluded from the analysis, then 92.7% of project phases experienced no 

change in schedule or were advanced to an earlier year. For the 175 projects deferred, deleted, or 

moved out of the work program, 55 (31.4%) were due to external influences, 35 (20.0%) to district 

priority changes, 25 (14.3%) to estimate increases, 22 (12.6%) to production / right of way 

schedule changes, 15 (8.6%) were due to revenue adjustment, no reason was given for 12 (6.9%), 

4 (2.3%) to Department priority changes, and the remaining 7 (4.0%) for other reasons. 
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5a. Stability Report 

Changes from Adopted Work Program to the Tentative Work Program 
 

(Construction, right of way land, and freight logistics and passenger operations phases only.) 

 

Summary Total 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes / Advances 1,532 89.7% 

(Fiscal 2022-23 - 2025-26) Defers 81 4.7% 

  Deletions 43 2.5% 

  Moved Out 51 3.0% 

Total   1,707 100.0% 

 

Roads and Bridges 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes / Advances 1,201 91.5% 

(Fiscal 2022-23 - 2025-26) Defers 56 4.3% 

  Deletions 15 1.1% 

  Moved Out 40 3.0% 

Total   1,312 100.0% 

 

Freight Logistics and Passenger Operations 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes / Advances 331 83.8% 

(Fiscal 2022-23 - 2025-26) Defers 25 6.3% 

  Deletions 28 7.1% 

  Moved Out 11 2.8% 

Total   395 100.0% 

 
Legend: 

NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 

DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 

DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 
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5b. Stability Report 

Statewide Work Program 
 

 
 

Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 1,436 84.1% 

(Fiscal 2022-23 - 2025-26) Advances 96 5.6% 

  Defers 81 4.7% 

  Deletions 43 2.5% 

  Moved Out 51 3.0% 

Total   1,707 100.0% 

 

Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 1,436 86.9% 

(Fiscal 2022-23 - 2025-26) Advances 96 5.8% 

  Defers 62 3.8% 

  Deletions 16 1.0% 

  Moved Out 42 2.5% 

Total   1,652 100.0% 

 

20.0%

District Priority

Change

14.3%

Estimate

Increases

31.4%

External

Influences

2.3%

Statewide

Priority Changes

6.9%

No Reason

Attached

4.0%

Other

12.6%

Production

/RW Changes

8.6%

Revenue

Adjustment

Reasons for 175 Project Phases

Deferred, Deleted or Moved Out
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5c. Stability Report 

District 1 Work Program 
 

 
 

   Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 190 74.8% 

(Fiscal 2022-23 - 2025-26) Advances 22 8.7% 

  Defers 17 6.7% 

  Deletions 6 2.4% 

  Moved Out 19 7.5% 

Total   254 100.0% 

 

   Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 190 75.4% 

(Fiscal 2022-23 - 2025-26) Advances 22 8.7% 

  Defers 16 6.3% 

  Deletions 5 2.0% 

  Moved Out 19 7.5% 

Total   252 100.0% 
 

Legend: 
NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 

DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 

4.8%
4.8%

7.1%

4.8%

2.4%

23.8%

52.4%

Reasons for 42 Project Phases

Deferred, Deleted or Moved Out

Other External Influences

Statewide Priority Changes Production/RW Changes

Combinations / Substitutions No Reason Attached

District Priority Changes
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5d. Stability Report 

District 2 Work Program 
 

 
 

   Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 226 82.2% 

(Fiscal 2022-23 - 2025-26) Advances 19 6.9% 

  Defers 11 4.0% 

  Deletions 1 0.4% 

  Moved Out 18 6.5% 

Total   275 100.0% 

 

   Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 226 84.3% 

(Fiscal 2022-23 - 2025-26) Advances 19 7.1% 

  Defers 10 3.7% 

  Deletions 0 0.0% 

  Moved Out 13 4.9% 

Total   268 100.0% 
 

Legend: 
NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 

DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 

13.3%

10.0%

23.3%40.0%

13.3%

Reasons for 30 Project Phases

Deferred, Deleted or Moved Out

Other Production/RW Changes External Influences

Estimate Increases District Priority Changes
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5e. Stability Report 

District 3 Work Program 
 

 
 

   Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 208 89.7% 

(Fiscal 2022-23 - 2025-26) Advances 8 3.4% 

  Defers 11 4.7% 

  Deletions 5 2.2% 

  Moved Out 0 0.0% 

Total   232 100.0% 

 

   Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 208 91.6% 

(Fiscal 2022-23 - 2025-26) Advances 8 3.5% 

  Defers 11 4.8% 

  Deletions 0 0.0% 

  Moved Out 0 0.0% 

Total   227 100.0% 
 

Legend: 
NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 

DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 

31.3%

68.8%

Reasons for 16 Project Phases

Deferred, Deleted or Moved Out

External Influences Revenue Adjustment
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5f. Stability Report 

District 4 Work Program 
 

 
 

   Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 232 84.7% 

(Fiscal 2022-23 - 2025-26) Advances 17 6.2% 

  Defers 9 3.3% 

  Deletions 12 4.4% 

  Moved Out 4 1.5% 

Total   274 100.0% 

 

   Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 232 86.9% 

(Fiscal 2022-23 - 2025-26) Advances 17 6.4% 

  Defers 9 3.4% 

  Deletions 5 1.9% 

  Moved Out 4 1.5% 

Total   267 100.0% 
 

Legend: 

NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 
DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 

DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 

28.0%

4.0%

52.0%

4.0%

12.0%

Reasons for 25 Project Phases

Deferred, Deleted or Moved Out

External Influences Estimate Increases Production/RW Changes

Other District Priority Changes
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5g. Stability Report 

District 5 Work Program 
 

 
 

   Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 166 80.6% 

(Fiscal 2022-23 - 2025-26) Advances 6 2.9% 

  Defers 25 12.1% 

  Deletions 2 1.0% 

  Moved Out 7 3.4% 

Total   206 100.0% 

 

   Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 166 89.2% 

(Fiscal 2022-23 - 2025-26) Advances 6 3.2% 

  Defers 10 5.4% 

  Deletions 0 0.0% 

  Moved Out 4 2.2% 

Total   186 100.0% 
 

Legend: 
NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 

DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 

58.8%

2.9%

8.8%

5.9%

23.5%

Reasons for 34 Project Phases

Deferred, Deleted or Moved Out

External Influences Production/RW Changes Revenue Adjustment

District Priority Changes Estimate Increases
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5h. Stability Report 

District 6 Work Program 
 

 
 

   Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 145 87.3% 

(Fiscal 2022-23 - 2025-26) Advances 8 4.8% 

  Defers 2 1.2% 

  Deletions 9 5.4% 

  Moved Out 2 1.2% 

Total   166 100.0% 

 

   Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 145 92.4% 

(Fiscal 2022-23 - 2025-26) Advances 8 5.1% 

  Defers 2 1.3% 

  Deletions 0 0.0% 

  Moved Out 2 1.3% 

Total   157 100.0% 
 

Legend: 
NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 

DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 

69.2%

7.7%

15.4%

7.7%

Reasons for 13 Project Phases

Deferred, Deleted or Moved Out

External Influences Production/RW Changes

Estimate Increase District Priority Changes
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5i. Stability Report 

District 7 Work Program 
 

 
 

   Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 184 92.0% 

(Fiscal 2022-23 - 2025-26) Advances 12 6.0% 

  Defers 2 1.0% 

  Deletions 2 1.0% 

  Moved Out 0 0.0% 

Total   200 100.0% 

 

   Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 184 92.9% 

(Fiscal 2022-23 - 2025-26) Advances 12 6.1% 

  Defers 2 1.0% 

  Deletions 0 0.0% 

  Moved Out 0 0.0% 

Total   198 100.0% 
 

Legend: 
NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 

DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 

50.0%

25.0%

25.0%

Reasons for 4 Project Phases

Deferred, Deleted or Moved Out

External Influences District Priority Change Revenue Adjustment
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5j. Stability Report 

Turnpike Enterprise Work Program 
 

 
 

   Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 60 84.5% 

(Fiscal 2022-23 - 2025-26) Advances 3 4.2% 

  Defers 3 4.2% 

  Deletions 4 5.6% 

  Moved Out 1 1.4% 

Total   71 100.0% 

 

   Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 60 88.2% 

(Fiscal 2022-23 - 2025-26) Advances 3 4.4% 

  Defers 1 1.5% 

  Deletions 4 5.9% 

  Moved Out 0 0.0% 

Total   68 100.0% 
 

Legend: 
NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 

DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 

25.0%

37.5%

12.5%

25.0%

Reasons for 8 Project Phases

Deferred, Deleted or Moved Out

Estimate Increases External Influences

Production/RW Changes District Priority Changes
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5k. Stability Report 

Florida Rail Enterprise Work Program 
 

 
 

   Results 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 0 0.0% 

(Fiscal 2022-23 - 2025-26) Advances 0 0.0% 

  Defers 1 100.0% 

  Deletions 0 0.0% 

  Moved Out 0 0.0% 

Total   1 100.0% 
 

   Results without External Influences 

Fiscal Year Category Phases Percentage 

4 Common Years No Changes 0 0.0% 

(Fiscal 2022-23 - 2025-26) Advances 0 0.0% 

  Defers 1 100.0% 

  Deletions 0 0.0% 

  Moved Out 0 0.0% 

Total   1 100.0% 
 
Legend: 
NO CHANGES: No change in scheduled fiscal year. 

ADVANCES: Advanced to an earlier fiscal year. 

DEFERRALS: Deferred to a later fiscal year but remained in the four common fiscal years. 
DELETIONS: Deleted from Tentative Work Program or moved out to a year beyond the Tentative Work Program. 

MOVED OUT: Moved out to new fifth year of the Tentative Work Program. 

100.0%

Reason for 1 Project Phase

Deferred, Deleted or Moved Out

Production/RW Changes
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6. Linking the Work Program with the Goals and Objectives in the Florida 

Transportation Plan 
 

Key Statutory Requirements 

The Tentative Work Program shall be developed in accordance with the Florida Transportation 

Plan required in s. 339.155 and must comply with the program funding levels contained in the 

program and resource plan. [s. 339.135(4)(b)2, F.S.] 

 

The purpose of the Florida Transportation Plan is to establish and define the state’s long-range 

transportation goals and objectives to be accomplished over a period of at least 20 years within the 

context of the State Comprehensive Plan, and any other statutory mandates and authorizations and 

based upon the prevailing principles of: 

 

(a) Preserving the existing transportation infrastructure 

(b) Enhancing Florida’s economic competitiveness 

(c) Improving travel choices to ensure mobility 

(d) Expanding the state’s role as a hub for trade and investment. [s. 339.155(1), F.S.] 

 

The Florida Transportation Plan shall be a unified, concise planning document that clearly defines 

the state’s long-range transportation goals and objectives. The plan shall document the goals and 

long-term objectives necessary to implement the results of the department’s findings from its 

examination of the criteria specified in s. 334.046(1) and 23 U.S.C. s. 135. [s. 339.155(3)(b), F.S.] 

 

Commission Findings 

The Tentative Work Program was developed in accordance with the Program and Resource Plan 

and the Florida Transportation Plan. This was accomplished through issuance of Schedules A and 

B included with the work program instructions directed to district and central office program 

managers. This was followed by a rigorous review process by central office program management 

staff. The Tentative Work Program was reviewed and approved by the Secretary prior to 

submission to the Florida Transportation Commission, Governor, and Legislature. 

 

Objectives contained in the 2016 Performance Report of the 2060 Florida Transportation Plan 

were used to demonstrate the linkage between this Tentative Work Program and the goals and 

objectives of the Florida Transportation Plan. 

 

The Department has met the four objectives that are measured directly through the work program. 

(The remaining objectives in the performance report not covered in this review are measured in 

other ways, such as through the Commission’s annual FDOT Performance and Production 

Review.) 

 

Statutory Guidelines: Preservation 

One of the Department’s prevailing principles is protecting the state’s transportation infrastructure 

investment. Preservation includes: (1) ensuring 80 percent of the pavement on the State Highway 

System meets Department standards, (2) ensuring 90 percent of Department-maintained bridges 

meet Department standards, and (3) ensuring that the Department achieves 100 percent of the 

acceptable maintenance standard on the State Highway System. [s. 334.046(4)(a), F.S.] 



The Florida Transportation Commission 
 

Review of the Tentative Work Program – Fiscal Years 2022/23 – 2026/27 Page 65 
  

Long Range Goal in 2060 Plan 

Maintain and operate Florida’s transportation system proactively. 

 

Resurfacing 

Objective: Ensure that 80 percent of pavement on the State Highway System meets the Department 

standard of “Good” condition, rated 7 or above in the pavement condition survey on a scale of one 

to ten. 

 

     Tentative Work Program (November 4, 2021 snapshot) 

Lane Miles Fiscal 

22 / 23 

Fiscal 

23 / 24 

Fiscal 

24 / 25 

Fiscal 

25 / 26 

Fiscal 

26 / 27 

Lane Miles Meeting Standards >80% >80% >80% >80% >80% 

 

Bridges 

Objective: Ensure that 90 percent of all FDOT maintained bridges open to the public meet the 

Department standard of “Good” condition, or not in need of repair.  Any remaining bridges, while 

in need of repair or replacement, must be safe for public use. 

 

     Tentative Work Program (November 4, 2021 snapshot) 

Bridges Fiscal 

22 / 23 

Fiscal 

23 / 24 

Fiscal 

24 / 25 

Fiscal 

25 / 26 

Fiscal 

26 / 27 

Bridges Meeting Standards >90% >90% >90% >90% >90% 

 

Maintenance 

Objective: Achieve 100 percent of the acceptable maintenance standard on the State Highway 

System, based on the Department’s use of the Maintenance Rating Program. This process grades 

five maintenance elements and generates a composite state score using a scale of 1 to 100. 

 

      Tentative Work Program (November 4, 2021 snapshot) 

Maintenance Fiscal 

22 / 23 

Fiscal 

23 / 24 

Fiscal 

24 / 25 

Fiscal 

25 / 26 

Fiscal 

26 / 27 

Maintenance Standards Met 100% 100% 100% 100% 100% 

 

Statutory Guidance: Enhancing Economic Competitiveness 

Ensuring that the state has a clear understanding of the economic consequences of transportation 

investments, and how such investments affect the state’s economic competitiveness. The 

department must develop a macroeconomic analysis of the linkages between transportation 

investment and economic performance, as well as a method to quantifiably measure the economic 

benefits of the district-work-program investments. Such an analysis must analyze: 1. The state’s 

and district’s economic performance relative to the competition; and 2. The business environment 

as viewed from the perspective of companies evaluating the state as a place in which to do business. 

[s. 334.046(4)(b), F.S.] 
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Long Range Goal in 2060 Plan 

Invest in transportation systems to support a prosperous, globally competitive economy. 

 

Strategic Intermodal System (SIS) 

Objective: Allocate up to 75 percent of new discretionary capacity funds to the Strategic Intermodal 

System. 

 

New discretionary highway capacity funds are defined as funds available to the Department above 

the prior year funding level for capacity improvements, which the Department has the discretion 

to allocate to highway projects. 

 

The Revenue Estimating Conference met on August 4, 2021, to consider the forecast of revenues 

flowing into the State Transportation Trust Fund (STTF). Including the estimates for FY 2021-22, 

overall revenues to the STTF during the work program period ending in FY 2026-27 were 

increased by $897.8 million or about 3.5 percent. The revised estimates reflect actual revenue 

collections for the 2020-21 fiscal year and adjustments made for changes enacted during the 2021 

Legislative Session which have now been embedded in the old and new forecasts. These legislative 

changes include:  

 

1. The estimated collections of rental car surcharge that were increased beginning FY 2021-

22 for changes made in CS/CS SB 566 which augmented the enforceability of collecting 

the surcharge from car sharing services.  

 

2. The estimated collections of the lead acid battery fee that were increased beginning FY 

2022-23 for changes made in CS/CS SB 50 which addressed fee collection by remote 

sellers. 

 

For revenues from fuel taxes, the overall forecast was shaped by recent developments in all of the 

following: changing consumption patterns of motor fuel and other fuels (diesel, aviation and off-

highway fuel) related to the effects of the Coronavirus outbreak and the associated economic 

expectations going forward; projected fuel tax rates; technological advancements in fuel efficiency 

and the implementation of the Corporate Average Fuel Economy (CAFE) standards; increased 

expectations for the use of electric vehicles by the end of the forecast period; and aviation fuel 

refund activity. 

 

The projection for revenues from all types of fuel was increased by $619.2 million or 3.9 percent 

over the entire work program. Within the total for fuel-related taxes, Highway Fuel Sales Tax and 

the SCETS fuel tax were both raised in the new forecast, producing a combined increase of $516.3 

million for the work program period. There were also increases to the forecasts for Aviation Fuel 

Tax of $54.1 million and Fuel Use Tax of $49.3 million. The forecast for Off-Highway Fuel Tax 

was reduced by -$0.5 million while the Natural Gas Fuel Tax forecast was not changed. A fallout 

of some of the other forecast changes, the Local Option Distribution over the work program was 

raised by $4.5 million or 1.6 percent over the prior forecast. Finally, the forecast for the Rental Car 

Surcharge was decreased by $1.2 million, or -0.1 percent. The forecast reflects the impact to 

tourism caused by the ongoing Coronavirus pandemic. Over the longer run, the increased use of 
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alternatives to rental cars such as ride sharing services, destination-provided shuttles, and increased 

remote work options come more into play. 

 

The forecasts for motor vehicle license and registration-related fees were previously adopted by 

the Highway Safety Licenses and Fees Conference held July 29, 2021. In this work program 

period, receipts to the STTF from motor vehicle related licenses and fees were increased by $275.3 

million or 3.2 percent over the entire work program. Motor Vehicle Licenses are up $278.7 million, 

Initial Registrations are up $5.5 million, Title Fees are down -$4.3 million, and Motor Carrier 

Compliance Penalties are up by $3.1 million over the work program period. The related transfer 

to the General Revenue Fund during the 2021-22 fiscal year was increased from zero to $7.7 

million.  

 

Statutory Guidance: Enhancing Mobility 

Ensuring a cost-effective, statewide, interconnected transportation system. 

 

Long Range Goal in 2060 Plan 

Improve mobility and connectivity for people and freight. 

 

Measures identifying performance in enhancing mobility are under development. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

WheelRight (Turnpike) 
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7. Production Capacity 
 

Key Statutory Requirements 

As part of its evaluation, the Transportation Commission is to ensure that the Tentative Work 

Program can be produced with available resources. Therefore, the Commission asked the 

Department to document what additional level of preliminary engineering consultant resources, if 

any, is programmed to produce the Tentative Work Program. [s. 339.135(4)(g)2c, F.S.] 

 

Commission Findings 

To meet ongoing needs, preliminary engineering consultant funding levels can sometimes 

fluctuate, depending on whether overall production is expanding or contracting. Currently, the 

Department’s overall production levels are in an expansion mode totaling a net increase of $206.9 

million, or 6.9%, for preliminary engineering consultants in the four common fiscal years of the 

Tentative Work Program and the Adopted Work Program. 

 

The net increase is reflective of Florida’s strong economic position as well as anticipated additional 

funding deriving from the Infrastructure Investment and Jobs Act (IIJA) (Pub. L. No. 117-58). The 

Department, being a production agency, needs a constant inventory of project plans ready for 

construction in the event additional funds are made available. The increase in preliminary 

engineering consultants also allows for production work on projects outside the Tentative Work 

Program that require a longer process involving such efforts as corridor studies, environmental 

impact studies, interchange justification reports, extensive community and local involvement, etc. 

These project plans, in various stages of completion with some shelved or shovel ready, allow the 

production pipeline to continue to flow. 

 

 

 
U.S. 17-92 in Sanford 
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8. Compliance with Approved Local Government Comprehensive Plans 
 

Key Statutory Requirements 

The Florida Department of Economic Opportunity (DEO) shall transmit to the Florida 

Transportation Commission a list of those projects and project phases contained in the Tentative 

Work Program which are identified as being inconsistent with approved local government 

comprehensive plans. For urbanized areas of metropolitan planning organizations, the list may not 

contain any project or project phase that is scheduled in a transportation improvement program 

unless such inconsistency has been previously reported to the affected metropolitan planning 

organization. [s. 339.135(4)(f), F.S.] 

 

Commission Findings 

The Department of Economic Opportunity notified the Commission via letter dated December 13, 

2021 it had completed its review of the Tentative Work Program. Based on its review, DEO 

determined all projects were found to be consistent with local government comprehensive plans.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Both) First Coast Expressway (District 2) 
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9. Metropolitan Planning Organizations (MPOs) 

     Objections and Requests 
 

Key Statutory Requirements 

A metropolitan planning organization (MPO) or board of county commissioners may file an 

objection with the Secretary to any project rescheduled or deleted from the district work program 

that was included in the MPO’s Transportation Improvement Plan and is contained in the last four 

years of the Department’s previous Adopted Work Program. [s. 339.135(4)(c)3, F.S.] 

 

An MPO or board of county commissioners may issue a request to the district secretary for further 

consideration of any specific project not included or not adequately addressed in the district work 

program. [s. 339.135(4)(d), F.S.] 

 

The district secretary shall acknowledge and review all such requests and forward copies to the 

Secretary and the Commission. The Commission shall include such requests in its evaluation of 

the Tentative Work Program. [s. 339.135(4)(d), F.S.] 

 

Commission Findings 

There were no objections filed for a project rescheduled or deleted from the district work program 

that was included in the Transportation Improvement Plan (TIP) and contained in the last four 

years of the Department’s Adopted Work Program. 

 

There were comments and / or requests from fifteen planning organizations and / or boards of 

county commissioners made for further consideration of projects not included or not adequately 

addressed in district work programs. 

 

Through discussions with district and central office staff and review of correspondence, the 

Commission verified that the districts reviewed and acknowledged all comments and requests 

submitted by boards of county commissioners and / or planning agencies and took an appropriate 

course of action. 

 

Documentation of the correspondence received by the districts from MPOs and boards of county 

commissioners in response to the respective district work programs is maintained on file and is 

available on request. 
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Objections / Comments / Requests by MPOs for Projects Not Included in the Tentative 

Work Program or Not Adequately Addressed in the Tentative Work Program 

 

District Objections Comments Requests Organizations 

1 0 8 7 3 

2 0 0 5 1 

3 0 0 0 0 

4 0 5 10 5 

5 0 0 9 2 

6 0 1 2 2 

7 0 2 6 2 

TP N / A N / A N / A N / A 

Totals 0 16 39 15 

 

District Responding Organizations 

1 Charlotte County / Punta Gorda MPO 

  City of Naples 

  Lee County MPO 

2 Metropolitan Transportation Planning Organization 

3 N / A 

4 Broward MPO 

  Indian River MPO 

  Martin County MPO 

  Palm Beach MPO 

  St. Lucie TPO 

5 Lake Sumter MPO 

  MetroPlan Orlando 

6 Miami-Dade MPO / TPO Governing Board 

  Miami-Dade MPO / Transportation Planning Council 

7 Forward Pinellas 

  Hillsborough TPO 

TP N / A 
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9a. Metropolitan Planning Organizations 

Changes Made After District Public Hearings 
 

Key Statutory Requirements 

Prior to the submission of the district work program to the central office, each district office shall 

hold a public hearing in at least one urbanized area in the district and shall make a presentation at 

a meeting of each metropolitan planning organization in the district to determine the necessity of 

making any changes to projects included, or to be included, in the district work program and to 

hear requests for new projects to be added to, or existing projects to be deleted from, the district 

work program. [s. 339.135(4)(d), F.S.] 

 

Although not required by statute, an important function of the statewide public hearing of the 

Tentative Work Program is to identify and provide public notice of projects that have been added 

to, advanced within, deferred, moved out of, or deleted from the Tentative Work Program after 

the public hearings were conducted in the districts. 

 

Commission Findings 

Commission staff verified that each district and the Turnpike Enterprise conducted public 

hearings in at least one urbanized area in the district. 

 

The development of the Tentative Work Program is a dynamic process, constantly being 

modified until it is locked down prior to submission to the Legislature and the Transportation 

Commission. Inevitably, some changes are made which impact the placement of projects within 

the work program. Therefore, it is imperative that these changes be publicly noticed. 

 

A listing of project phase changes after district public hearings is attached as Appendix C. 
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State Road 52 Realignment from Uradco Place to Fort King Road (District 7) 
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10. Transportation Regional Incentive Program (TRIP) 
 

Key Statutory Requirements 

The 2005 Legislature created within the Department a Transportation Regional Incentive Program 

(TRIP) for the purpose of providing funds to improve regionally significant transportation facilities 

in regional transportation areas. [s. 339.2819(1), F.S.] The intent for the use of these funds is to 

generate additional capacity through growth in the transportation program. 

 

The percentage of matching funds provided from the TRIP shall be up to 50 percent of project 

costs. [s. 339.2819(2), F.S.] Federal earmarks or Federal Transit Administration funds may not be 

used as a match for TRIP. 

 

The Department shall allocate funding available for the TRIP to the districts based on a factor 

derived from equal parts of population and motor fuel collections for eligible counties in regional 

transportation areas created pursuant to s. 339.155(4), F.S. [s. 339.2819(3), F.S.] 

 

Projects using TRIP funds shall, at a minimum: 

 

• Support those transportation facilities that serve national, statewide, or regional functions 

and serve as part of an integrated regional transportation system; 

• Be identified in the capital improvements element of a comprehensive plan that has been 

determined to comply with part II of chapter 163, Florida Statutes, after July 1, 2005. 

Further, the project shall comply with local government comprehensive plan policies 

relative to corridor management; 

• Be consistent with the Strategic Intermodal System Plan; and 

• Have a commitment for local, regional, or private financial matching funds as a percentage 

of the overall project cost. [s. 339.2819(4)(a), F.S.] 

 

In allocating TRIP funds, priority shall be given to projects that: 

 

• Provide connectivity to the Strategic Intermodal System, developed under s. 339.64; 

• Support economic development and the movement of goods in Rural Areas of Opportunity 

designated under s. 288.0656(7), F.S.; 

• Are subject to a local ordinance that establishes corridor management techniques, including 

access management strategies, right-of-way acquisition and protection measures, 

appropriate land us strategies, zoning, and setback requirements for adjacent land uses; and 

• Improve connectivity between military installations and the Strategic Highway Network or 

the Strategic Rail Corridor Network. [s. 339.2819(4)(c), F.S.] 

 

Effective July 1, 2014, the first $60 million of the funds allocated to the Transportation Regional 

Incentive Plan shall be allocated annually to the Florida Rail Enterprise. [s. 201.15(4)(a)4, F.S.] 
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Commission Findings 

Funds for fiscal 2022/23 through fiscal 2026/27 were allocated to the districts by statutory 

formula. The Department has allocated the first $60 million of TRIP funds to the Florida Rail 

Enterprise. Total programmed funding in this Tentative Work Program for TRIP is $537.6 

million. 

 

Annual programmed amounts allocated for TRIP are reflected below: 

 

Transportation Regional Incentive Program (TRIP) 

Millions Fiscal 

22 / 23 

Fiscal 

23 / 24 

Fiscal 

24 / 25 

Fiscal 

25 / 26 

Fiscal 

26 / 27 
Total 

District 1 $7.1 $6.9 $6.8 $7.0 $7.2 $35.0 

District 2 $5.6 $5.4 $5.4 $5.5 $5.7 $27.6 

District 3 $3.7 $3.5 $3.5 $3.6 $3.7 $18.0 

District 4 $8.7 $8.4 $8.3 $8.5 $8.7 $42.6 

District 5 $10.3 $9.9 $9.8 $10.0 $10.3 $50.3 

District 6 $5.9 $5.7 $5.6 $5.7 $5.9 $28.8 

District 7 $7.2 $7.0 $6.9 $7.0 $7.2 $35.3 

Rail Enterprise $60.0 $60.0 $60.0 $60.0 $60.0 $300.0 

Total $108.5 $106.8 $106.3 $107.3 $108.7 $537.6 

 

Note: Figures are based on the November 4, 2021 snapshot of the Tentative Work Program. 

 

 
17th Avenue Interchange Construction (District 3) 
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11. County Transportation Programs 
 

Key Statutory Requirements 

Three programs have been established to assist counties. 

 

County Incentive Grant Program (CIGP) The purpose of this program is to provide grants to 

counties to improve a transportation facility which is located on the State Highway System or 

which relieves traffic congestion on the State Highway System. To be eligible for consideration, a 

project must be consistent with local MPO plans and local government comprehensive plans. The 

Department must consider the following criteria for evaluating projects for CIGP: 

 

• The extent to which the project will encourage, enhance, or create economic benefits; 

• The likelihood that assistance would enable the project to proceed at an earlier date than 

the project could otherwise proceed; 

• The extent to which assistance would foster innovative public-private partnerships and 

attract private debt or equity investment; 

• The extent to which the project uses new technologies, including intelligent transportation 

systems, which enhance the efficiency of the project; 

• The extent to which the project helps to maintain or protect the environment; and 

• The extent to which the project includes transportation benefits for improving 

intermodalism and safety. [s. 339.2817, F.S.] 

 

Small County Outreach Program (SCOP) The purpose of this program is to assist small county 

governments in repairing or rehabilitating county bridges, paving unpaved roads, addressing road-

related drainage improvements, resurfacing or reconstructing county roads, or constructing 

capacity or safety improvements to county roads. Small county being defined as any county with 

a population of 200,000 or less, as determined by the most recent official estimate. Funds allocated 

under this program are in addition to any funds provided for the Small County Road Assistance 

Program. The Department shall fund 75 percent of the cost of SCOP projects. In determining a 

county’s eligibility for assistance, the Department may consider whether the county has attempted 

to keep county roads in satisfactory condition. The following criteria shall be used to prioritize 

road projects for funding under the program: 

 

The primary criterion is the physical condition of the road as measured by the Department. 

 

As secondary criteria, the Department may consider: 

 

• Whether a road is used as an evacuation route; 

• Whether a road has high levels of agricultural travel; 

• Whether a road is considered a major arterial route; Whether a road is considered a feeder 

road; 

• Information as evidenced to the Department through an established pavement management 

plan; and 

• Other criteria related to the impact of a project on the public road system or on the state or 

local economy as determined by the Department. [s. 339.2818, F.S.] 
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Small County Road Assistance Program (SCRAP) The purpose of this program, created by the 

Legislature in 1999, is to assist small county governments in resurfacing or reconstructing county 

roads.  Small county being defined as any county with a population of 75,000 or less, according to 

1990 federal census data. Up to $25 million annually from the State Transportation Trust Fund 

(STTF) may be used for the purpose of funding SCRAP. [s. 339.2816(1)-(3), F.S.] Small counties 

shall be eligible to compete for these funds for resurfacing or reconstruction projects on county 

roads that were part of the county road system on June 10, 1995. Capacity improvements on county 

roads are not eligible for funding. In determining a county’s eligibility for assistance under this 

program, the Department may consider whether the county has attempted to keep county roads in 

satisfactory condition, including the amount of local option fuel tax imposed by the county. The 

Department may also consider the extent to which the county has offered to provide a match of 

local funds with state funds provided under the program. At a minimum, small counties shall be 

eligible only if the county has enacted the maximum rate of the local option fuel tax authorized by 

s. 336.025(1)(a), F.S. The following criteria must be used to prioritize road projects for funding 

under the program: 

 

The primary criterion is the physical condition of the road as measured by the Department. 

 

As secondary criteria, the Department may consider: 

 

• Whether a road is used as an evacuation route; 

• Whether a road is has high levels of agricultural travel; 

• Whether a road is considered a major arterial route; 

• Whether a road is considered a feeder road; 

• Whether a road is in a financially constrained county, as defined in s. 218.67(1); and 

• Other criteria related to the impact of a project on the public road system or on the state or 

local economy as determined by the Department. [s. 339.2816, F.S.] 
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Commission Findings 

The County Incentive Grant Program and Small County Outreach Program were originally funded 

by an annual non-recurring general revenue appropriation of $125 million. The service charge that 

had been collected on the proceeds from the local option fuel tax is no longer assessed as of July 

1, 2006. The resulting increase in revenue derived from this action is now being deposited in the 

STTF to fund the County Incentive Grant Program and Small County Outreach Program. The 

SCOP program also receives a portion of Documentary Stamp revenue, motor vehicle title fees, 

motor vehicle registration transactions, and motor vehicle license taxes. The Small  County Road 

Assistance Program also receives a portion of motor vehicle license taxes. 

 

The Department has programmed $201.0 million for the County Incentive Grant Program, $393.1 

million for the Small County Outreach Program and $125.3 million for the Small County Road 

Assistance Program. This results in cumulative county transportation program funding of $719.4 

million. 

 

Annual programmed amounts for CIGP, SCOP and SCRAP are: 

 

Annual Amount Programmed (Millions) 

Program Fiscal 

22 / 23 

Fiscal 

23 / 24 

Fiscal 

24 / 25 

Fiscal 

25 / 26 

Fiscal 

26 / 27 

Five-Year 

Total 

CIGP $44.8 $38.7 $39.0 $39.2 $39.3 $201.0 

SCOP $85.0 $76.7 $76.6 $77.1 $77.8 $393.1 

SCRAP $25.3 $25.0 $25.0 $25.0 $25.0 $125.3 

 

Note: Figures are based on the December 9, 2021 snapshot of the Tentative Work Program. 

 

 
 

 

 

$201.0

27.9%

$393.1

54.6%

$125.3

17.4%

County Transportation Programs

CIGP SCOP SCRAP
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Since projects eligible for funding under the CIGP, SCOP and SCRAP programs may require a 

local match and the satisfaction of certain criteria, only some projects are included in the Tentative 

Work Program for funding from these sources. The remainder of the money is “boxed” through 

fiscal 2026-27 and will be awarded to projects as they become identified. 

 

 

 

 
SR 836/I-395/I-95 Design Build Project (District 6) 
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12. Strategic Intermodal System Funding 
 

Key Statutory Requirements 

There is hereby created the Florida Strategic Intermodal System. For purposes of funding projects 

under the system, the Department shall allocate from the State Transportation Trust Fund in its 

program and resource plan a minimum of $60 million each year, beginning in the 2004-2005 fiscal 

year. This allocation of funds is in addition to any funding provided to this system by any other 

provision of law. [s. 339.61(1), F.S.] 

 

Commission Findings 

The Department has allocated $60 million to the SIS annually for each of the five years. Other 

projects, while being designated as being on the SIS, are being funded through work program funds 

other than the SIS fund code “DIS” utilized for the statutorily required SIS allocation. Overall, 

funds programmed in the Tentative Work Program for SIS capacity improvements significantly 

exceed $60 million for each of the five years and total $13.5 billion over the five-year period. 

 

 
 

 

(Billions) Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 

Minimum Required Allocation $60.0 M $60.0 M $60.0 M $60.0 M $60.0 M 

Total SIS Capacity Programmed* $3.8 $3.2 $2.5 $2.3 $1.6 

 

*Total SIS capacity programmed in the Tentative Work Program includes fund codes in addition 

to the “DIS” fund code utilized for this required allocation. 

 

 

 

 

$3.8

$3.2

$2.5

$2.3

$1.6

Fiscal

22 - 23

Fiscal

23 - 24

Fiscal

24 - 25

Fiscal

25 - 26

Fiscal

26 - 27

Total SIS Capacity Programmed*

(Billions)
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13. Public Transportation Funding 
 
Key Statutory Requirements 

Beginning in fiscal year 2000-01, and each year thereafter, a minimum of 15 percent of all state 

revenues deposited into the State Transportation Trust Fund shall be committed annually by the 

Department for public transportation projects. [s. 206.46(3), F.S.] 

 

Commission Findings 

The Tentative Work Program is planned to exceed the statutory minimum for fiscal years 2022/23 

through 2026/27, in which an average of 28.0% of State Transportation Trust Fund financing is 

programmed for public transportation projects. 

 

 
 

 

 

(Millions) 
Fiscal 

22 - 23 

Fiscal 

23 - 24 

Fiscal 

24 - 25 

Fiscal 

25 - 26 

Fiscal 

26 - 27 Total 

Annual Program             

   (State Funded) $940.4 $1.1 B $879.6 $892.6 $929.9 $4.7 B 

Total STTF Allocation $3.2 B $3.3 B $3.4 B $3.5 B $3.6 B $17.0 B 

Program % of Allocation 29.4% 33.3% 25.9% 25.5% 25.8% 28.0% 

15% Requirement $473.2 $492.8 $507.3 $530.5 $541.9 $2.5 B 
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14. Fund Distribution 
 

Key Statutory Requirements 

The Department shall, for the purpose of developing a Tentative Work Program, allocate funds to 

the districts as follows: 

 

• Funds for new construction based on equal parts of population and motor fuel tax 

collections (does not include the Turnpike Enterprise); 

 

• Funds for resurfacing, bridge repair and rehabilitation, bridge fender system construction 

and repair, public transit projects except public transit block grants, and other programs 

with quantitative needs assessments based on the results of these needs assessments; and 

 

• Funds for public transit block grants shall be allocated pursuant to section s. 341.052, F.S. 

[s. 339.135(4)(a)1, F.S.] 

 

For the period July 1, 1998, through June 30, 2027, the Department shall, to the maximum extent 

feasible, program sufficient funds in the Tentative Work Program such that the percentage of 

turnpike toll and bond financed commitments in South Florida (Miami-Dade, Broward and Palm 

Beach Counties) be at least 90 percent of the net toll collections attributed to users of the turnpike 

system in South Florida. [s. 338.231(3)(a), F.S.] 

 

Commission Findings 

Funds allocated to each district for development of the Tentative Work Program were allocated 

according to statutory requirements. Commission staff, in consultation with staff from the Office 

of Work Program and Budget, reviewed Schedules A and B of the Tentative Work Program 

Instructions to confirm that funds were allocated according to statutory requirements. 

 

The level of Turnpike commitments in Palm Beach, Broward and Miami-Dade counties continues 

to exceed the 90% requirement through the end of the statutory period (June 30, 2027). The 

Tentative Work Program is planned so that the Turnpike exceeds the level of commitments 

necessary to meet the 90% requirement by $591 million, or 7.2%. 
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15. State Comprehensive Enhanced Transportation System Tax Distribution 
 

Key Statutory Requirements 

The Department shall use State Comprehensive Enhanced Transportation System (SCETS) Tax 

proceeds only for projects in the adopted work program in the district in which the tax proceeds 

are collected and, to the maximum extent feasible, such money shall be programmed for use in the 

county where collected. [s. 206.608(2), F.S.] 

 

Commission Findings 

In development of the Tentative Work Program, SCETS Tax proceeds were allocated to each 

district according to statutory requirements. 

 

Department Staff confirmed that, to the maximum extent feasible, such funds were programmed 

in the county in which they were collected.  

 

 

 Fiscal Year 

(Millions) 22 / 23 23 / 24 24 / 25 25 / 26 26 / 27 Total 

District 1 $138.4 $143.3 $147.5 $151.0 $153.8 $734.1 

District 2 $121.2 $125.5 $129.4 $132.3 $134.9 $643.4 

District 3 $77.6 $80.4 $82.7 $84.9 $86.3 $411.9 

District 4 $159.0 $164.7 $169.7 $173.8 $177.0 $844.2 

District 5 $181.8 $211.7 $217.9 $223.4 $227.4 $1.1 B 

District 6 $100.0 $103.6 $106.8 $109.3 $111.3 $530.9 

District 7 $131.9 $136.6 $140.6 $144.0 $146.7 $699.8 

Public Transportation 

Operation 
$3.0 $3.0 $3.0 $3.0 $3.0 $15.0 

Florida Rail 

Enterprise 
$22.5 $0.0 $0.0 $0.0 $0.0 $22.5 

Total $935.4 $968.7 $997.7 $1.0 B $1.0 B $5.0 B 
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16. Compliance with Applicable Laws and Policies 
 

Key Statutory Requirements 

The law directs the Commission to conduct an in-depth evaluation of the Tentative Work Program 

for compliance with all applicable laws and established Departmental policies. [s. 20.23(2)(b)3, 

F.S.] 

 

Commission Findings 

To verify compliance with numerous laws and policies prescribing the content and process for 

development of the work program, Commission staff developed a series of 67 questions targeting 

specific work program requirements. The Department responded to all questions in writing and 

provided documentation where appropriate. Responses and all documentation were thoroughly 

reviewed by Commission staff. (See Appendix A for a copy of the questions and the Department’s 

responses.) 

 

Several major requirements for the development of the Tentative Work Program are highlighted 

throughout this report. Other requirements are covered in the questions and responses. 

 

We have concluded the Tentative Work Program for fiscal 2022-23 through 2026-27 was 

developed in compliance with applicable federal and state laws and Departmental policies. 

Available funding has been maximized to take advantage of every opportunity to make 

investments in the state’s infrastructure. 

 

 

Interstate 75 at Corkscrew Road Interchange Improvement Project (District 1) 
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17. Public Comments 
 

Key Statutory Requirements 

The law requires that the Commission hold a statewide public hearing on the Tentative Work 

Program and that it shall advertise a time and place for the hearing, at which time it shall hear all 

questions, suggestions or comments offered by the public. [s. 339.135(4)(g), F.S.] 

 

Commission Findings 

The statewide public hearing to present the review of the Tentative Work Program for fiscal 2022-

23 through 2026-27 was held in Tallahassee with a virtual option on January 10, 2022. 

 

Prior to the public hearing on the Tentative Work Program review, the Commission received two 

e-mails referencing a potential Department project. These e-mails were placed on file with the 

Commission. At the conclusion of the meeting, there was an opportunity for the Commission to 

receive public comments.  No comments were provided by those attending either virtually or in 

person.  
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Appendix A 

 

(Responses to the Florida Transportation Commission questions, based on the November 4, 2021 

snapshot of the Tentative Work Program.) 
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District Office Questions..........................................................................................................................A-30 
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QUESTION 1: Is the Tentative Work Program based on a complete, balanced 

financial plan for the State Transportation Trust Fund and the other 

funds managed by the Department?  339.135(3)(a), F.S. 

 

ANSWER: Yes. Balanced finance plans for the State Transportation Trust Fund 

(STTF), the Right of Way Acquisition and Bridge Construction Trust Fund 

and Florida’s Turnpike Enterprise Funds will accompany the Tentative 

Work Program submitted to the Florida Transportation Commission, 

Governor and Legislature. 

 

 

QUESTION 2: Is the Tentative Work Program planned to deplete the estimated 

resources of each fund?  339.135(3)(b), F.S. 

 

ANSWER: Yes, the Tentative Work Program is planned to deplete the estimated 

resources consistent with the financially balanced Program and Resource 

Plan. 

 

  

QUESTION 3: What additional level of P.E. consultants, if any, is programmed to 

produce the Tentative Work Program? (Show the dollar amount 

over/under the Adopted of July 1, 2021 for each fiscal year.)  

 

ANSWER: The table below shows the change in the level of P.E. consultants 

programmed in the Tentative Work Program compared with the July 1, 

2021 Adopted Work Program.  

 

Four Common Years of Tentative ($ in millions)  

22/23 23/24 24/25 25/26 TOTAL 

$55.2 $70.8 $68.9 ($10.1) $184.8 

 

 

QUESTION 4: When developing the Tentative Work Program were funds allocated to 

each district, except for the Turnpike Enterprise, according to 

339.135(4)(a)1, F.S.? 
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Have funds for new construction been based on equal parts of 

population and motor fuel collection? 

 

Have funds for resurfacing, bridge repair and rehabilitation, bridge 

fender system construction or repair, public transit projects (except 

public transit block grants as provided in s. 341.052, F.S.), and other 

programs with quantitative needs assessments been allocated based on 

the results of these assessments? 

 

Have funds for public transit block grants been allocated pursuant to 

s. 341.052, F.S.? 

 

ANSWER: Yes.  Work Program Funds have been allocated to each district in 

accordance with section 339.135(4)(a), F.S., and pertinent sections of Title 

23 USC. 

 

 Yes.  Funds for resurfacing, bridge repair and rehabilitation, public transit 

projects (except public transit block grants as provided in s. 341.052, F.S.) 

and other needs-based programs have been allocated based on annual 

quantitative needs assessments. 

  

 Yes.  Public Transit Block Grants are allocated in the Work Program 

pursuant to s. 341.052, F.S. 

 

 

QUESTION 5: Is the total amount of the liabilities accruing in each fiscal year of the 

Tentative Work Program equal to or less than the revenues available 

for expenditure during the respective fiscal year based on the cash 

forecast for that respective fiscal year?  339.135(4)(b)1, F.S. 

  

ANSWER: Yes. The 36-month cash forecast anticipates that the liabilities accruing in 

each of the 3 years of the 5-year Tentative Work Program will not exceed 

the revenues available for expenditure. 

 

 

QUESTION 6: Is the Tentative Work Program developed in accordance with the 

Florida Transportation Plan and does it comply with program fund 

levels contained in the Program and Resource Plan?  339.135(4)(b)2, 

F.S. 
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ANSWER: The Tentative Work Program was developed in accordance with the 

Program and Resource Plan of the Florida Transportation Plan.  This has 

been done through issuance of Schedules A & B within the work program 

instructions directed to district and central office program managers, 

followed by a rigorous review process by central office program 

management staff.  The Tentative Work Program will be reviewed and 

approved by the Secretary prior to submission to the Florida Transportation 

Commission, Governor and Legislature. 

 

 

QUESTION 7: Did the Department advance by one fiscal year all projects included in 

the second year of the previous Adopted Work Program?  If not, then 

for those projects not advanced or those projects added, was there a 

determination by the Secretary that such adjustments were necessary?  

339.135(4)(b)3, F.S. 

 

Does the Tentative Work Program clearly identify and reflect the effect 

of such changes and adjustments to such projects?  339.135(4)(b)3, F.S. 

 

ANSWER: To the maximum extent feasible, the Department transferred projects from 

the second year of the previous Adopted Work Program (22/23) to the first 

year of the current Tentative Work Program (22/23).  Where changes were 

made, the Secretary determined that such adjustments were necessary. 

  

 Because the Department’s work program is inherently subject to a 

significant number of factors that are beyond the Department’s control, it is 

virtually impossible to transfer 100% of all project phases from the second 

year of the previous Adopted Work Program to the first year of the current 

Tentative Work Program.  Factors such as changing MPO priorities, 

revisions of revenue forecasts, difficulty in obtaining right-of-way, and 

ecological and environmental factors will influence the stability of the 

Department’s work program.  However, it is still the highest priority of the 

Department to protect the stability of the work program and accomplish the 

commitments made in earlier adopted work programs.  

 

 

QUESTION 8: Does the Tentative Work Program include a balanced 36-month 

forecast of cash and expenditures and a 5-year finance plan supporting 

the Tentative Work Program?  339.135(4)(b)4, F.S. 
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ANSWER: Yes. The 36-month cash forecasts and the 5-year finance plans which will 

accompany the Tentative Work Program submitted to the Florida 

Transportation Commission, Governor and Legislature are balanced to 

projected revenues. 

 

 

QUESTION 9: Was the Tentative Work Program developed based on the district work 

programs?  339.135(4)(e), F.S. 

 

ANSWER: Yes, the Department uses the Work Program Administration (WPA) system 

to develop the work program.  The district work programs are segments of 

this automated system and form the basis of the statewide Tentative Work 

Program. 

 

 

QUESTION 10: Were the individual district work programs reviewed for compliance 

with the work program instructions and did the central office ensure 

that the work program complied with the requirements of Sections 

339.135(4)(b) and 339.135(4)(e), F.S.? 

  

ANSWER: Yes, the Central Office reviewed the individual work programs for 

compliance with the work program instructions, Florida statutes, federal 

laws and regulations, and departmental policies and procedures.  The FDOT 

Secretary, along with the Office of Work Program and Budget, reviewed 

the district work programs on December 15 and 16, 2021. 

 

 

QUESTION 11: Was the Tentative Work Program for Charlotte, Collier, DeSoto, 

Glades, Hendry, and Lee Counties developed by the district director 

for the Fort Myers Urban Office?  20.23(4)(d), F.S. 

  

ANSWER: Yes 

 

 

QUESTION 12: Will the Department be submitting a preliminary Tentative Work 

Program to the Governor, legislative appropriations committees, the 

Transportation Commission and the Department of Economic 

Opportunity at least 14 days prior to the convening of the regular 

legislative session?  339.135(4)(f), F.S. 
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ANSWER: Yes, the preliminary Tentative Work Program will be submitted to the 

Governor, legislative appropriations committees, the Florida Transportation 

Commission and the Department of Economic Opportunity at least 14 days 

prior to the convening of the regular legislative session. 

 

 

QUESTION 13: Does the Department's Tentative Work Program provide for a 

minimum variance between contract lettings?  337.015(2), F.S. 

  

ANSWER: Yes, the Department’s Tentative Work Program provides for a minimum 

variance between contract lettings. The dollar value statewide for contract 

lettings is distributed across each quarter. Lettings are slightly heavier in the 

1st and 3rd quarters in order to accommodate any necessary scheduling 

adjustments. 

 

 

QUESTION 14: Has the Department stabilized the work program to ensure the timely 

and systematic completion of projects?  337.015(4), F.S. 

  

ANSWER: Yes, the Tentative Work Program, to the maximum extent possible, has 

been developed to ensure stability in the successful implementation of the 

program.  The department has developed the Tentative Work Program to 

balance to the multi-year finance plans, cash forecast, forecast of state 

transportation revenues, forecast of receipt of federal aid, and forecasts of 

construction cost inflation factors. 

 

 

QUESTION 15: Section 339.135(6)(b), F.S., requires the Department, at the close of 

business (which closing shall not be later than the 10th calendar day of 

the month following the end of each quarter of the fiscal year), to 

maintain a cash balance of not less than $50 million or five percent of 

the unpaid balance of all State Transportation Trust Fund (STTF) 

obligations at the close of such quarter, whichever amount is less. 

 

Does the Department's Tentative Work Program meet the above 

requirement?  Please provide the forecasted monthly cash balances for 

the STTF highlighting each end of quarter cash balance through the 

Tentative Work Program period. 
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ANSWER: Yes. The 36-month cash forecast to be submitted with the Tentative Work 

Program indicates that the cash balances are greater than the statutory 

minimum cash balance (the lesser of $50 million or 5% of the unpaid 

balance of State Transportation Trust Fund obligations) at all times. 

 

 

QUESTION 16: Section 338.241, F.S., requires the budget for the Turnpike system to 

be so planned as to provide for a cash reserve at the end of each fiscal 

year of not less than five percent of the unpaid balance of all Turnpike 

system contractual obligations, excluding bond obligations, to be paid 

from revenues. 

 

Does the Department's Tentative Work Program meet the above 

requirement?  Please provide the forecasted monthly cash balances for 

the Turnpike General Reserve Fund and the statutory minimum 

through the Tentative Work Program period. 

 

ANSWER: Yes, the 36-month cash forecast to be submitted with the Tentative Work 

Program indicates that the Turnpike General Reserve Fund and the 

Turnpike Renewal and Replacement fund monthly cash balances are greater 

than the statutory minimum cash balances (not less than 5% of outstanding 

contractual obligations) at all times.  

 

 

QUESTION 17: Does the Department's Tentative Work Program provide for a 

minimum of 15 percent of all state revenues deposited into the STTF to 

be committed annually by the Department for public transportation 

projects, in accordance with chapter 311, ss 332.003 through 332.007, 

chapter 341, and 343, F.S?  Please provide, by fiscal year, the annual 

program amounts and total state STTF allocations.  206.46(3), F.S. 

  

ANSWER: Yes, the amount programmed for public transportation projects exceeds the 

15% requirement. 
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QUESTION 18: Does the Department’s Tentative Work Program provide for a 

minimum of $50 million annually to fund the Florida Seaport 

Transportation and Economic Development Program, in accordance 

with 311.07(2) and 320.20(3) and (4), F.S. ($25, $15, and $10 million 

allocations, respectively)? 

  

ANSWER: Yes, in accordance with 311.07(2) and 320.20(3) and (4), F.S., the 

Department’s Tentative Work Program provides for a minimum of $50 

million annually to fund the Florida Seaport Transportation and Economic 

Development Program. 

 

 

QUESTION 19: Section 311.10(1), F.S., states that beginning in FY 12/13 a minimum of 

$35 million annually shall be made available from the STTF to fund the 

Strategic Port Investment Initiative.  Were these funds allocated 

accordingly? 
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ANSWER: Yes. The Tentative Work Program contains $565 million of strategic state 

funded seaport project investments. These projects support the state’s 

economic development goal of becoming a hub for trade, logistics and 

export-oriented activities. 

 

 

QUESTION 20: According to Section 339.0801, F.S., of the funds resulting from 

increased revenues to the STTF derived from amendments to s. 

319.32(5)(a), F.S., $10 million must be used to fund the Seaport 

Investment Program, $35 million transferred to Florida’s Turnpike 

Enterprise, $10 million transferred to the Transportation 

Disadvantaged Trust Fund, $10 million allocated to the Small County 

Outreach Program, and the remainder used for strategic 

transportation projects which increase the state’s viability in the 

national and global markets.  (This requirement expires on July 1, 

2044.)  

 

 Were the funds distributed accordingly? 

  

ANSWER: Yes. In accordance with section 339.0801, F.S., the following annual 

allocations have been made: $10 million has been allocated to the Seaport 

Investment Program; $35 million has been allocated for projects which 

facilitate access to the existing turnpike system; $10 million has been 

allocated for the Transportation Disadvantaged Trust Fund; $10 million has 

been allocated for the Small County Outreach Program; and the remainder 

has been allocated for strategic transportation projects which meet the 

criteria specified in the statutes. 

 

 

QUESTION 21: Section 337.025, F.S., authorizes the Department to establish a program 

for highway projects demonstrating innovative techniques of highway 

construction and finance which have the intended effect of controlling 

time and cost increases on construction projects.  The Department may 

enter no more than $120 million in such contracts annually.  This cap 

does not apply to Turnpike Enterprise projects. 

 

Please provide by fiscal year, the amount contained in the Tentative 

Work Program for highway projects demonstrating innovative 

techniques of highway construction and finance. 
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ANSWER:   

FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 

$12.1 $7.8 $14.1 $10.7 $8.0 

 

 

QUESTION 22: Section 339.12(4)(c), F.S., authorizes the Department to accept and 

receive contributions from governmental entities and enter into 

agreements to reimburse the governmental entity for projects not 

included in the adopted work program.  At no time shall the total 

amount of project agreements for projects not included in the adopted 

work program exceed $250 million.  However, project advances in 

inland counties meeting specific criteria are excluded from the 

calculation of the statewide limitation. 

 

Does the Tentative Work Program contain any such projects?  If so, 

identify each project, the fiscal year such funds are to be committed, 

the dollar amount of each commitment, and the year of reimbursement.  

Also, please identify and provide the same information for projects 

located in any inland county which is excluded from the calculation of 

the $250 million limitation. 

 

ANSWER:  

 

  

 

 

QUESTION 23: Title 23 U.S.C. allows transfers of highway funds between highway 

programs. 
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Are any such fund transfers utilized in the Tentative Work Program?   

If so, for such transfer, please specify the highway programs involved, 

the purpose of the transfer and the dollar amount. 

 

ANSWER: Federal-aid is transferred from the Highway Safety Improvement Program 

(HSP) to the Safe Routes to School – Infrastructure Program (SR2T) to 

permit the use of funds for Safe Routes to School activities as a part of the 

Department’s continued commitment to safety for schools with grades K 

through 8.  Federal-aid is also transferred from the Highway Safety 

Improvement Program (HSP) to the Safety Educational - Transfer (HSPT) 

to permit the use of funds for Safe Educational activities as a part of the 

Department’s continued commitment to safety.  

 

 HSP Transfer to: 

(Millions) SR2T HSPT 

FY 22/23 $7.0 $10.0 

FY 23/24 $7.0 $10.0 

FY 24/25 $7.0 $10.0 

FY 25/26 $7.0 $10.0 

FY 26/27 $7.0 $10.0 

5 Year Total $35.0 $50.0 

 

 

QUESTION 24:  Sections 215.615 and 215.616, F.S. respectively, allows the Division of 

Bond Finance, upon the request of the Department of Transportation, 

to issue revenue bonds, for the purpose of financing or refinancing: 

 

• Fixed capital expenditures for fixed guideway transit systems (s. 

215.615, F.S.); and 

• The construction, reconstruction, and improvement of projects 

that are eligible to receive federal-aid highway funds (s. 215.616, 

F.S.). 

 

Does the Tentative Work Program contain projects funded with these 

bond proceeds?  If so, identify by fiscal year and type of bond, the 

amount contained in the Tentative Work Program. 
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ANSWER: The STTF Finance Plan does not include Fixed Guideway Bonds to fund 

projects in the Tentative Work Program. 

The STTF Finance Plan anticipates GARVEE bond sales (indirect 

GARVEE are not project specific) to finance the Tentative Work Program 

as listed below:  

FY 22/23 = none 

FY 23/24 = none 

FY 24/25 = none 

FY 25/26 = $150 million 

FY 26/27 = none 

 

 

QUESTION 25:  Sections 338.165(4) and 338.166(1)-(3), F.S. respectively, authorizes the 

Department to request the Division of Bond Finance to issue bonds 

secured by toll revenues collected on: 

 

• The Alligator Alley and the Sunshine Skyway Bridge to fund 

transportation projects located within the county or counties in 

which the project is located and contained in the Adopted Work 

Program (s. 338.165(4), F.S.); and 

• High-occupancy toll lanes or express lanes established on 

facilities owned by the department. The department may 

continue to collect the toll on the high-occupancy toll lanes or 

express lanes after the discharge of any bond indebtedness 

related to such project.  Any remaining toll revenue from the 

high-occupancy toll lanes or express lanes shall be used by the 

department for the construction, maintenance, or improvement 

of any road on the State Highway System within the county or 

counties in which the toll revenues were collected or to support 

express bus service on the facility where the toll revenues were 

collected (338.166(1)-(3), F.S.). 

 

Please identify by fiscal year and type of revenue used to secure the 

bonds, any such projects and amounts contained in the Tentative Work 

Program. 
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ANSWER: 

 

 
 

 

QUESTION 26:   Section 206.46(2), F. S., allows that from the revenues deposited into 

the STTF a maximum of seven percent each fiscal year shall be 

transferred into the ROW Acquisition and Bridge Construction Trust 

Fund to pay debt service coverage of ROW and bridge construction 

bonds.  The annual amount transferred under this subsection shall not 

exceed an amount necessary to provide the required debt service 

coverage levels for a maximum debt service not to exceed $350 million.   

 

What amount of funds was transferred into the ROW Acquisition and 

Bridge Construction Trust Fund, if any, and what percentage is this of 

the STTF? 

 

ANSWER: The amounts in the table below represent current and planned ROW 

Acquisition and Bridge Construction Trust Fund debt service payments in 

the Finance Plan calculated as a percentage of STTF state revenues. 

 

 

 
Actual Current Planned 

($ in millions) 

Description 20/21 21/22 22/23 23/24 24/25 25/26 26/27 

Annual STTF State Revenue   

(REC August 2021) 
$4.3 B $4.6 B $4.7 B $4.8 B $4.9 B $5.0 B $5.1 B 

Lower of 7% State Revenue or 

$350M Debt Service Cap 
$303.7 $319.3 $330.4 $337.7 $343.9 $350.0 $350.0 

Debt Service - Finance Plan $183.9 $184.2 $188.6 $196.0 $201.4 $217.2 $216.3 

Debt Service as % of STTF State 

Revenue 
4.2% 4.0% 4.0% 4.1% 4.1% 4.3% 4.2% 

 

 

Tolled Facility County Project Description 2023 2024 2025 2026 2027

Sunshine Skyway Hillsborough I-275 (Howard Frankland) 340,935$    340,935$     340,935$    340,935$    340,935$    

Sunshine Skyway Pinellas I-275 (Howard Frankland) 3,461,266$ 3,461,266$  3,461,266$ 3,461,266$ 3,461,266$ 

Sunshine Skyway Manatee SR 684 1,492,592$ 

Sunshine Skyway N/A Contingency Programming 405,794$    247,071$     

5,700,587$ 4,049,272$  3,802,201$ 3,802,201$ 3,802,201$ 

5,294,793$ 3,802,201$  3,802,201$ 3,802,201$ 3,802,201$ 

Total (including Contingency)

Total (excluding Contingency)
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QUESTION 27: It is the policy of the state to manage the financing of transportation 

infrastructure in a manner that ensures fiscal integrity of the STTF.  

The department is required to provide a debt and debt-like contractual 

obligations load report to the Governor, President of the Senate, 

Speaker of the House, and the legislative appropriations committees in 

conjunction with the TWP.  339.139(1) and (2), F.S. 

 

 Has this report been completed, and will it accompany the submission 

of the TWP?  If so, please provide a copy of the report to the 

Commission.  

 

ANSWER: Yes. The debt load report has been completed and will accompany the 

submission of the Tentative Work Program.  A copy of the report will also 

be provided to the Commission. 

 

 

QUESTION 28: Section 339.139(3), F.S., states that the Department shall manage all 

levels of debt to ensure not more than 20 percent of total projected 

available state and federal revenues from the STTF, together with any 

local funds committed to Department projects, are committed to debt 

and debt-like contractual obligations in any year. 

 

 Please list the percentage of projected state, federal, and local funds in 

the STTF the Department has committed towards debt and debt-like 

contractual obligations.   

   

ANSWER: Below is the percentage of projected revenue in the STTF the Department 

plans to commit toward debt and debt-like contractual obligations based on 

the STTF Finance Plan: 

  FY 22/23 = 7.5% 

FY 23/24 = 6.4% 

FY 24/25 = 6.2% 

FY 25/26 = 7.2% 

FY 26/27 = 7.2% 

 

 

QUESTION 29: Section 338.227(2), F.S., requires that all revenues and bond proceeds 

from the Turnpike system received by the Department pursuant to s. 

338.22-338.241 F.S., shall be used only for the cost of Turnpike projects 

and Turnpike improvements and for the administration, operation, 
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maintenance, and financing of the Turnpike system.  No revenues or 

bond proceeds from the Turnpike system shall be spent for the 

operation, maintenance, construction, or financing of any project 

which is not part of the Turnpike system. 

 

Does the Department's Tentative Work Program meet this 

requirement? 

 

ANSWER: Yes, the department continues to meet the requirements in s. 338.227(2), 

F.S. 

 

 

QUESTION 30: Section 338.223(4), F.S., authorizes the Department, with the approval 

of the Legislature, to use federal and state transportation funds to lend 

or pay a portion of the operating, maintenance, and capital cost of 

Turnpike projects.  Operating and maintenance loans on Turnpike 

projects are limited to no more than 1.5 percent of the state 

transportation tax revenues for the same fiscal year. 

 

Provide by fiscal year, such Turnpike projects and amounts contained 

in the Tentative Work Program and identify whether the loan is for 

operating, maintenance, or capital costs.  Also, provide the amount of 

these funds that will be reimbursed from Turnpike funds and state 

transportation tax revenues by fiscal year.   

 

ANSWER: The Tentative Work Program for FY 2023 – FY 2027 does not contain any 

Turnpike projects with loans from the State Transportation Trust Fund for 

operating, maintenance, or capital costs. 

 

 

QUESTION 31: Section 338.231(3)(a), F.S., requires that for the period July 1, 1998 

through June 30, 2027 the Department program funds in the Tentative 

Work Program such that the percentage of Turnpike toll and bond 

financed commitments in Miami-Dade, Broward, and Palm Beach 

Counties, as compared to total Turnpike toll and bond financed 

commitments, be at least 90 percent of the share of net toll collections 

attributed to users of the Turnpike system in Miami-Dade, Broward, 

and Palm Beach Counties, as compared to total net total collections 

attributable to users of the Turnpike system. 
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Are funds programmed so that at least 90 percent of net toll collections 

in Miami-Dade, Broward, and Palm Beach Counties are programmed 

in those counties? 

 

ANSWER: Yes, the minimum calculated commitment is $8.2 billion. Florida’s 

Turnpike has $8.8 billion programmed which exceeds the minimum 

requirement by $591 million. 

 

 

QUESTION 32: Section 334.30(9), F.S., requires the Department to provide a summary 

of new public-private partnership projects as part of the submittal of 

the Tentative Work Program.  The summary is to include the 

identification of planned funding from the STTF beyond the 5-year 

Tentative Work Program period.   Has this summary been completed? 

 

ANSWER: The Department does not have any new public-private partnership projects 

funded in the Tentative Work Program or planned funding from the STTF 

beyond the 5-year Tentative Work Program period. 

 

 

QUESTION 33: Section 334.30(12), F.S., requires the Department to ensure that no 

more than 15 percent of total federal and state funding in any given 

year for the STTF be obligated collectively for all public-private 

projects.   What percentage of total federal and state funds is obligated 

to public-private partnership projects in each year of the Tentative 

Work Program? 

 

ANSWER:  
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QUESTION 34: Does the Tentative Work Program include an aviation and airport 

work program based on a collection of local sponsors' proposed 

projects?  Does the plan separately identify development projects and 

discretionary capacity improvement projects?  332.007(2)(a), F.S. 

 

Is the aviation and airport work program consistent with the statewide 

aviation system plan and, to the maximum extent feasible, consistent 

with approved local government comprehensive plans?  332.007(2)(b), 

F.S. 

 

Does the aviation and airport work program include all projects 

involving funds administered by the Department to be undertaken and 

implemented by the airport sponsor?  332.007(2)(b), F.S. 

 

ANSWER: Yes, the Tentative Work Program includes an aviation and airport work 

program based on a collection of local sponsors’ proposed projects in 

compliance with Section 332.007(2)(a), F.S. 

Yes, the plan separately identifies development projects and discretionary 

capacity improvement projects in compliance with Section 332.007(2)(a), 

F.S. 

Yes, the aviation and airport work program are consistent with the statewide 

aviation system plan and, to the maximum extent feasible, consistent with 

approved local government comprehensive plans in compliance with 

Section 332.007(2)(b), F.S. 

 

Yes, the aviation and airport work program includes all projects involving 

funds administered by the department to be undertaken and implemented by 

the airport sponsor in compliance with Section 332.007(2)(b), F.S. 

 

 

QUESTION 35: Section 336.045(1), F.S., requires that the Department consider design 

approaches which provide for compatibility with the surrounding 

natural or manmade environment; safety and security of public spaces; 

and appropriate aesthetics based upon scale, color, architectural style, 

materials used to construct the facilities, and the landscape design and 

landscape materials around the facilities.  The section requires that the 

Department annually provide funds in its Tentative Work Program to 

implement provisions related to aesthetic design standards. 
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Has the Department provided funds in the Tentative Work Program to 

implement the provisions relating to aesthetic design standards?  If not, 

please explain. 

 

ANSWER: Funds in the Tentative Work Program are provided to implement provisions 

related to aesthetic design standards. Department project designs must 

adhere to the requirements contained in the Project Development and 

Environment (PD&E) Manual Part II, Chapter 5, Aesthetic Effects and the 

FDOT Design Manual (FDM) Chapter 105 Aesthetics. 

 

 

QUESTION 36: Section 334.044(26), F.S., requires that no less than 1.5 percent of the 

amount contracted for construction projects be allocated on a statewide 

basis by the Department for the purchase of plant materials.  This 

requirement does not apply to resurfacing projects unless approved by 

the Secretary. 

 

Does the Department’s Tentative Work Program meet this 

requirement? 

 

 

ANSWER: The Department meets this statewide requirement by programming 

landscape and beautification features in construction projects, stand-alone 

beautification projects, and beautification projects completed by other 

government agencies. Any resurfacing project that included landscaping 

has been approved by the Secretary. 

 

 

QUESTION 37: Section 339.61(1), F.S., states that for purposes of funding projects 

under the Florida Strategic Intermodal System (SIS), the Department 

shall allocate from the STTF in its Program and Resource Plan a 

minimum of $60 million each year, beginning in the 2004/05 fiscal year.  

This allocation of funds is in addition to any funding provided to the 

system by any other provision of law. 

 

Please identify the funding allocated to the SIS for each fiscal year of 

the Tentative Work Program period to demonstrate compliance with 

this provision. 
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ANSWER: Funding allocated in accordance with Section 339.61(1), F.S. is allocated to 

the Florida Strategic Intermodal System and programmed as follows: 

 

($ in millions) 22/23 23/24 24/25 25/26 26/27 

DIS Allocations $60.0 $60.0 $60.0 $60.0 $60.0 

 

 ($ in millions) 22/23 23/24 24/25 25/26 26/27 

Allocation of SIS funds (DI, 

DIS, GMR, & SIWR) 
$875.0  $865.5  $806.8  $728.0  $866.0  

 

  

QUESTION 38: Section 339.65(6), F.S., states that for the purposes of developing the 

proposed Strategic Intermodal System highway corridors, beginning in 

fiscal year 2012-2013 and for each fiscal year thereafter, the minimum 

amount allocated shall be based on the fiscal year 2003-2004 allocation 

of $450 million adjusted annually by the change in the Consumer Price 

Index for the prior fiscal year compared to the Consumer Price Index 

for fiscal year 2003-2004. 

 

Please identify the SIS minimum funding target for each fiscal year of 

the Tentative Work Program period to demonstrate compliance with 

this provision. 

 

ANSWER:  

 

 

 

 

 

 

 

 

 

 

QUESTION 39: Section 339.135(4)(a)2, F.S., requires the Department to allocate at least 

50 percent of any new discretionary highway capacity funds to the 

Florida SIS.  In addition, FDOT has adopted an enhanced investment 

policy, reflecting the Legislature’s designation of the SIS as the state’s 

highest transportation capacity investment priority, which provides for 

($ in millions) 22/23 23/24 24/25 25/26 26/27 TOTAL 

Calculated Minimum 

Target 
$673.2 $686.8 $701.1 $715.9 $731.1 $3.5 B 

Amount 

Programmed on SIS 

(all funds) 

$6.3 B $5.2 B $4.5 B $4.1 B $3.3 B $23.4 B 



The Florida Transportation Commission 
 

Questions Submitted by the Florida Transportation Commission 

Regarding the TENTATIVE WORK PROGRAM 

Fiscal Years 2022/23 through 2026/27 
 

QUESTIONS - CENTRAL OFFICE 

 

Review of the Tentative Work Program – Fiscal Years 2022/23 – 2026/27 Page A-20 
 

the allocation of 75 percent of any new discretionary capacity funds to 

projects on the SIS. (Statutes define new discretionary highway 

capacity funds as “funds available to the Department above the prior 

year funding level for capacity improvements, which the Department 

has the discretion to allocate to highway projects.”) 

 

Does the Department's Tentative Work Program meet the level of 

investment called for in the Department’s investment policy?  If so, 

please identify the total new discretionary highway capacity funds 

available and the amount programmed for SIS for each year of the 

TWP. 

 

ANSWER: Since January 2021, the Revenue Estimating Conference (REC) has met 

two times to forecast transportation-related revenues.  The March and 

August 2021 conferences forecasted increased revenues for transportation.  

The allocation adjustments were made in accordance with the Department’s 

policy: 75% to the SIS and 25% to the districts via statutory formula. 

  

 

QUESTION 40: The Transportation Regional Incentive Program (TRIP) was created 

for the purpose of providing funds to improve regionally significant 

transportation facilities in regional transportation areas.  Funds 

available for the TRIP are to be allocated to the districts by statutory 

formula for eligible counties.  339.2819(3), F.S. 

 

Were funds allocated to the districts accordingly?  Please provide a 

table identifying TRIP allocations by fiscal year by district for each 

year of the TWP period. 

 

ANSWER: A portion of the proceeds the Department is projected to receive from 

documentary stamp tax revenues (TRIP) and initial vehicle registration fees 

(TRWR) are directed to the Transportation Regional Incentive Program as 

specified in sections 201.15(4)(a)4 and 320.072(4)(e), F.S., respectively.  

Funds for the Transportation Regional Incentive Program were allocated to 

districts by statutory formula for development of the Tentative Work 

Program as shown in the table below (totals may not add due to rounding): 
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($ in Millions) 22/23 23/24 24/25 25/26 26/27 Total 

District 1 7.10  6.88  6.82  6.96  7.16  34.92  

District 2 5.62  5.43  5.39  5.50  5.66  27.60  

District 3 3.66  3.54  3.51  3.58  3.69  17.97  

District 4 8.66  8.38  8.31  8.48  8.73  42.56  

District 5 10.25  9.92  9.84  10.04  10.34  50.39  

District 6 5.85  5.67  5.62  5.73  5.90  28.77  

District 7 7.18  6.95  6.89  7.03  7.24  35.28  

Rail Enterprise 

(District 31) 
60.00  60.00  60.00  60.00  60.00  300.00  

Total 108.31  106.76  106.36  107.33  108.73  537.48  

 

  

QUESTION 41:   Section 133, of Title 23 U.S.C., requires that after apportionment to the 

state, Surface Transportation Block Grant Program funds shall be 

allocated according to a scale which changes for each year of the Act.    

For FY 2020, 55 percent is to be divided by population in proportion to 

their relative shares:  in areas with over 200,000 in population, in areas 

with greater than 5,000 in population but no more than 200,000 

population, and in areas of the state with population of 5,000 or less.  

The remaining 45 percent may be used in any area of the state. 

 

Is this requirement implemented in the Tentative Work Program?  If 

not, please explain. 

 

ANSWER: The Tentative Work Program implements this requirement in accordance 

with Section 133 of Title 23 USC.  This section also has mandatory set aside 

funds from the Surface Transportation Block Grant Program which must be 

used for bridges off the Federal System equal to 15% of the state’s FFY 

2009 bridge program ($21.1M).  The applicable dollar amounts for each of 

the required percentages are shown in Schedule A of the Work Program 

Instructions, which have been provided. 

 

 

QUESTION 42: Of the resurfacing projects contained in the Tentative Work Program 

what is the average cost to resurface a lane mile of roadway on the State 

Highway System in each fiscal year? 
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Please provide by fiscal year, the number of lane miles programmed 

for resurfacing in the Tentative Work Program broken down by on-

system and off-system miles. 

 

ANSWER:      Average Cost to Resurface a Lane Mile ($000) 

Type of Facility 22/2

3 

23/2

4 

24/2

5 

25/2

6 

26/2

7 

Arterials $484 $499 $475 NA NA 

Interstate $527 $501 $491 NA NA 

Turnpike $348 $536 $385 NA NA 

 

Lane Miles Programmed for Resurfacing 

Type of Facility 22/2

3 

23/2

4 

24/2

5 

25/2

6 

26/2

7 

On-System 2,21

6 

2,28

0 

2,78

3 

2,78

1 

2,76

8 

Off-System - - - - - 

 

 

QUESTION 43: Section 334.046(4)(a)1, F.S., requires the Department to protect the 

state’s transportation infrastructure investment by ensuring that 80 

percent of the pavement on the State Highway System meets 

Department standards. 

 

What is the percentage of the State Highway System (lane miles) 

planned to meet or exceed Department standards in each fiscal year? 

 

Also, please provide by fiscal year, the number of additional lane miles 

programmed to be constructed in the Tentative Work Program broken 

down by on-system and off-system miles. 
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ANSWER:    

           Pavement Meeting or Exceeding Department Standards 

Lane Miles 22/23 23/24 24/25 25/26 26/27 

% Planned to meet 

standards 
≥80% ≥80% ≥80% ≥80% ≥80% 

 

                                      Lane Miles Added 

Type of Facility 22/23 23/24 24/25 25/26 26/27 

On-System 170 80 129 112 50 

Off-System 6 4 9 4 6 

 

 

QUESTION 44: Section 334.046(4)(a)2, F.S., requires the Department to protect the 

state’s transportation infrastructure investment by ensuring that 90 

percent of Department-maintained bridges meet Department 

standards. 

 

What is the percentage of FDOT-maintained bridges forecast to meet 

or exceed standards in each fiscal year? 

 

ANSWER:  

 Bridges Forecast to Meet or Exceed Department Standards 

Bridges 22/23 23/24 24/25 25/26 26/27 

% Planned to meet standards ≥90% ≥90% ≥90% ≥90% ≥90% 

 

 

QUESTION 45: What is the percentage of FDOT-maintained bridges forecast to need 

replacement in each fiscal year? 

 

How many FDOT-maintained and off-system bridges are programmed 

for replacement in each fiscal year (please split the two out in your 

response)? 
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ANSWER: 
Bridges in Need of Replacement 

 22/23 23/24 24/25 25/26 26/27 

% FDOT Bridges in Need of Replacement 0.6% 0.6% 0.6% 0.6% 0.6% 

  

Bridges Programmed for Replacement 

Type of Facility 22/23 23/24 24/25 25/26 26/27 

On-System 3 6 4 4 5 

Off-System 13 10 6 9 9 

 

  

QUESTION 46: Section 334.046(4)(a)3, F.S., requires the Department to protect the 

state’s transportation infrastructure investment by ensuring that it 

achieves 100 percent of the acceptable maintenance standard on the 

State Highway System. 

 

What is the maintenance rating planned to be achieved on the State 

Highway System in each fiscal year? 

 

ANSWER:  

Maintenance 22/23 23/24 24/25 25/26 26/27 

% Planned to meet standards ≥100% ≥100% ≥100% ≥100% ≥100% 

 

 

QUESTION 47: Section 341.053, F.S. created the Intermodal Development Program.  

What dollar amount is contained in the Tentative Work Program for 

this program for each fiscal year?  Please provide the dollar amount 

broken down by rail, port access, airport access, multi-modal 

terminals, transit, and future projects. 
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ANSWER:  

Intermodal Development Program ($ in millions) 

Program 22/23 23/24 24/25 25/26 26/27 Total 

Rail $2.0 $0.0 $0.0 $0.0 $0.0 $2.0 

Future Projects $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 

Port Access $0.0 $2.3 $2.4 $0.0 $0.0 $4.6 

Airport Access $11.4 $3.2 $2.0 $4.1 $7.1 $27.8 

Multi-Modal 

Terminals 

$61.0 $40.1 $58.1 $123.9 $146.1 $429.2 

Transit $21.3 $8.4 $4.7 $6.4 $5.0 $45.8 

Total $95.6 $53.9 $67.2 $134.4 $158.3 $509.5 

 

 

QUESTION 48: Section 212.0606(3)(b), F.S., states that the proceeds deposited in the 

STTF from the rental car surcharge shall be allocated on an annual 

basis in the work program to each district, except the Turnpike 

Enterprise.  The amount allocated for each district shall be based upon 

the amount of proceeds collected in the counties within each respective 

district. 

 

Please provide documentation identifying the annual rental car 

surcharge proceeds by district and the annual allocations by district. 

 

ANSWER: Estimates of the Rental Car Surcharge are based on Revenue Estimating 

Conference data and are allocated to the Districts as DS based on the annual 

estimated collections. 

    

 

  

($ in millions) 22/23 23/24 24/25 25/26 26/27 Total 

District 1 $18.4 $19.0 $19.5 $19.9 $20.2 $97.0 

District 2 $8.5 $8.8 $9.1 $9.3 $9.4 $45.1 

District 3 $6.9 $7.2 $7.4 $7.5 $7.6 $36.6 

District 4 $33.7 $34.8 $35.8 $36.5 $37.1 $177.8 

District 5 $28.8 $29.7 $30.6 $31.2 $31.7 $152.0 

District 6 $22.5 $23.2 $23.8 $24.3 $24.7 $118.6 

District 7 $17.6 $18.2 $18.7 $19.1 $19.4 $92.9 

Total $136.4 $140.9 $144.8 $147.8 $150.1 $720.0 
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QUESTION 49: Section 201.15(4)(a), F.S., provides an annual investment into the STTF 

of the lesser of 20.5453% of the remainder or $466.75 million of 

documentary stamp revenue after other required payments.  Out of 

such funds, $75 million for each fiscal year shall be transferred to the 

General Revenue Fund.  The remainder is to be allocated accordingly, 

10% to the New Starts Transit Program, 10% to the Small County 

Outreach Program, 75% of the remainder after the allocation to the 

New Starts and Small County Outreach Programs to the SIS, and 25% 

of the remainder to the Transportation Regional Incentive Program 

(TRIP) (the first $60 million of the TRIP portion shall be allocated to 

the Florida Rail Enterprise). 

 

Please provide the commitments by program derived from this 

additional investment in each year of the Tentative Work Program.  Is 

the first $60 million of the TRIP portion allocated accordingly? 

 

ANSWER:  

Programming of Documentary Stamp Tax Proceeds  
($ in millions) 21/22 22/23 23/24 24/25 25/26  Total 

A-STATE HIGHWAY SYSTEM 

(SHS) $271.1 $152.8 $195.1 $130.0 $141.1 $890.2 

B-OTHER ROADS $48.5 $46.1 $40.6 $45.7 $45.6 $226.5 

C-RIGHT-OF-WAY LAND $2.0 $1.6 $0.0 $0.0 $0.0 $3.6 

D-AVIATION $25.0 $74.2 $18.0 $100.7 $80.0 $297.9 

E-TRANSIT $204.2 $58.6 $49.1 $50.6 $46.3 $408.8 

F-RAIL $88.4 $72.9 $88.3 $60.0 $90.0 $399.7 

G-INTERMODAL ACCESS $3.5 $1.5 $0.0 $26.0 $24.5 $55.5 

H-SEAPORT DEVELOPMENT $27.8 $33.2 $10.4 $33.8 $25.0 $130.2 

L-PRELIMINARY 

ENGINEERING $0.8 $1.6 $32.2 $0.0 $0.0 $34.7 

M-CONST ENGINEERING & 

INSPECTION $14.4 $2.2 $8.7 $0.0 $1.3 $26.6 

 Total $686.0 $444.7 $442.4 $446.9 $453.8 $2.5 B 
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Allocation of the TRIP portion of Documentary Stamp Tax Proceed  

($ in millions) 22/23 23/24 24/25 25/26 26/27  Total 

District 1 $4.8 $4.5 $4.5 $4.6 $4.8 $23.1 

District 2 $3.8 $3.6 $3.5 $3.6 $3.8 $18.3 

District 3 $2.4 $2.3 $2.3 $2.4 $2.5 $11.9 

District 4 $5.8 $5.5 $5.4 $5.6 $5.8 $28.2 

District 5 $6.9 $6.5 $6.4 $6.6 $6.9 $33.3 

District 6 $3.9 $3.7 $3.7 $3.8 $3.9 $19.0 

District 7 $4.8 $4.6 $4.5 $4.6 $4.8 $23.3 

District 31 - Florida Rail Enterprise $60.0 $60.0 $60.0 $60.0 $60.0 $300.0 

 Total $92.3 $90.7 $90.3 $91.2 $92.6 $457.1 

 

 

QUESTION 50: Section 343.58(4)(a)(1)a. and b., F.S., directs the Department to 

annually transfer from the STTF to the South Florida Regional 

Transportation Authority $15 million for operations, maintenance, and 

dispatch, and an amount no less than the Work Program commitments 

equal to $27.1 million for operating assistance and corridor track 

maintenance and contract maintenance for the South Florida Rail 

Corridor.  Funding required by this subsection shall cease upon 

commencement of an alternate dedicated local funding source.  The 

authority and the Department shall cooperate in the effort to identify 

and implement such an alternate dedicated local funding source before 

July 1, 2019. 

 

Has an alternate dedicated local funding source been identified, and if 

not, were these funds allocated as directed? 

 

ANSWER: An alternative funding source has not been identified. The funds have been 

allocated as directed in the Statute. 

 

 

QUESTION 51: Section 320.072(4), F.S., directs that 85.7 percent of the “New Wheels 

Fee” be deposited into the State Transportation Trust Fund with $25 

million used for the Florida Shared-Use Non-motorized Trail Network, 

3.4 percent for the New Starts Transit Program, 5 percent for the Small 

County Outreach Program, 20.6 percent for the Strategic Intermodal 

System, 6.9 percent for the Transportation Regional Incentive 
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Program, and all remaining funds for any transportation purpose.   

Were these funds distributed as directed? 

 

ANSWER: Yes, in accordance with section 320.072(4), F.S., and based on revenue 

estimates from the August 2021 Revenue Estimating Conference, the 

following allocations have been made for FY 2023: $25 million has been 

allocated for the Florida Shared-Use Non-motorized Trail Network 

(TLWR); $7.9 million has been allocated for the New Starts Transit 

Program (NSWR); $11.6 million has been allocated for the Small County 

Outreach Program (SCWR); $47.7 million has been allocated for the 

Strategic Intermodal System (SIWR); and $16.0 million has been allocated 

for the Transportation Regional Incentive Program (TRWR). 

 

 

QUESTION 52: Section 334.044(34), F.S., authorizes the Department to assume the 

responsibilities of the USDOT with respect to highway projects within 

the state under the National Environmental Policy Act (NEPA) or other 

actions required under any federal environmental law pertaining to 

review or approval of a highway project within the state. The 

Department may assume responsibilities under 23 U.S.C. s. 327 and 

enter into agreements with the United States Secretary of 

Transportation related to the federal surface transportation project 

delivery program for the delivery of highway projects, as provided by 

23 U.S.C. s. 327. The Department may adopt rules to implement this 

section and may adopt relevant federal environmental standards as the 

standards for the state for a program described in this subsection. If 

the Department assumes the Federal Highway Administration’s 

(FHWA) role in the review and approval of highway projects, it 

anticipates both time and cost savings in project delivery. 

 

Has the Department assumed direct NEPA decision making authority?  

If not, what is the projected timeframe when the Department will 

assume authority? 

 

ANSWER: Yes, the Department has assumed direct NEPA decision making authority 

on the highway projects described in the Memorandum of Understanding, 

dated December 14, 2016. 
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QUESTION 53: Section 206.608(2) requires the Department use State Comprehensive 

Enhanced Transportation System (SCETS) Tax proceeds “only for 

projects in the adopted work program in the district in which the tax 

proceeds are collected and, to the maximum extent feasible, such money 

shall be programmed for use in the county where collected.” 

In development of the Tentative Work Program, were SCETS Tax 

proceeds allocated to each district according to the statutory 

requirements? 

 

ANSWER: Yes, in accordance with section 206.608(2), F.S., and based on revenue 

estimates from the August 2021 Revenue Estimating Conference, the 

SCETS Tax is allocated to the district in which the tax proceeds are 

projected to be collected. 

 

 
($ in millions) 22/23 23/24 24/25 25/26 26/27 Total 

District 1 $138.4 $143.3 $147.5 $151.0 $153.8 $734.1 

District 2 $121.2 $125.5 $129.4 $132.3 $134.9 $643.4 

District 3 $77.6 $80.4 $82.7 $84.9 $86.3 $411.9 

District 4 $159.0 $164.7 $169.7 $173.8 $177.0 $844.2 

District 5 $181.8 $211.7 $217.9 $223.4 $227.4 $1.1 B 

District 6 $100.0 $103.6 $106.8 $109.3 $111.3 $530.9 

District 7 $131.9 $136.6 $140.6 $144.0 $146.7 $699.8 

Public 

Transportation 

Operation 

$3.0 $3.0 $3.0 $3.0 $3.0 $15.0 

FL Rail 

Enterprise 
$22.5 $0.0 $0.0 $0.0 $0.0 $22.5 

Total $935.4 $968.7 $997.7 $1.0 B $1.0 B $5.0 B 
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QUESTION 1: Was the District Work Program developed cooperatively from the 

outset with the various metropolitan planning organizations (MPO's) 

and boards of county commissioners? Does the District Work 

Program include, to the maximum extent feasible, the transportation 

improvement programs of MPOs and changes to the improvement 

programs which have been submitted to the Department? 

339.135(4)(c)2, F.S. 

 

ANSWER: 
 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

 

QUESTION 2: Did the District receive a list of project priorities from each MPO by 

October 1, 2021? 339.135(4)(c)2 and 339.175(8)(b), F.S. 

 

ANSWER: 
 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

 

QUESTION 3A: Did the District reschedule or delete any project(s) from the 

District Work Program which is part of the MPO's transportation 

improvement program and is contained in the last four years of the 

Department's Adopted Work Program for Fiscal Years 2021-

22/2024-25? If yes, does the district intend to provide the MPO with 

written justification? 
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ANSWER: 
 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes/Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

 

QUESTION 3B:  Did the Secretary approve the rescheduling or deletion? 

 
ANSWER:  
 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes/Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

 

QUESTION 4: Were any MPO files an objection of such rescheduling or 

deletion with the Secretary by November 22, 2021? If so, please 

provide a copy of such objection and the District response. 

339.135(4)(c)3, F.S. 

 

ANSWER: 
 

District Response District Response 

1 No 5 Yes 

2 N/A 6 N/A 

3 No 7 No 

4 N/A Turnpike N/A 

Rail Enterprise N/A   

 
Note: The Commission shall include such objections in its evaluation of 

the Tentative Work Program only when the Secretary has approved the 

rescheduling or deletion.  339.135(4)(c)3, F.S. 
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QUESTION 5: Was a public hearing held on the District Work Program in at least 

one urbanized area in the District prior to its submission to the 

central office? 339.135(4)(d), F.S. 

 
ANSWER: 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

 

QUESTION 6: Were presentations given by the District at MPO meetings to 

determine the necessity of making changes to any projects included 

or to be included in the District Work Program and to hear requests 

for new projects to be added to, or existing projects to be deleted 

from, the District Work Program? Did these meetings also include 

boards of county commissioners of counties not represented by 

MPOs?  339.135(4)(d), F.S. 

 

ANSWER: 
 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

 

QUESTION 7: Did the District provide the appropriate MPO with written explanation 

for any project which is contained in the MPO's transportation 

improvement program and which is not included in the District Work 

Program? 339.135(4)(d), F.S. 
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ANSWER: 
 

District Response District Response 

1 N/A 5 Yes 

2 N/A 6 Yes 

3 N/A 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

 
QUESTION 8: Did the District receive any written requests from MPOs for further 

consideration of any specific project not included or not adequately 

addressed in the District Work Program? If yes, provide a copy of 

such written request. 339.135(4)(d), F.S. 

 

ANSWER: 
 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 No 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 
 

QUESTION 9: Did the District acknowledge and review all such requests prior to 

the submission of the District Work Program to the central office? If 

yes, provide a copy of such acknowledgment. 339.135(4)(d), F.S. 

 

ANSWER: 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 N/A 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   
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QUESTION 10: Did the District forward a copy of all such requests to the Secretary 

and the Transportation Commission? 

 

ANSWER: 
 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 N/A 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

Note: The Commission must include such requests in its evaluation of 

the Tentative Work Program.  339.135(4)(d), F.S. 

 

 

QUESTION 11:  Section 134 of Title 23, U.S.C., is amended to require that in 

transportation management areas (TMAs), i.e., areas with over 

200,000 population, federal- aid highway and transit projects are to 

be selected by the MPO in consultation with the state, consistent with 

the transportation improvement program (TIP). However, projects 

within the TMA that are on the National Highway System or 

pursuant to the bridge and interstate maintenance programs are to 

be selected by the state in cooperation with the MPOs, consistent with 

the TIP. 

 

Were projects in the Tentative Work Program within TMAs selected 

in accordance with the above requirements? If not, please explain. 
 

ANSWER: 
 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   
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QUESTION 12A: For urbanized areas with a population of 200,000 or less, Section 134 

requires that federal-aid projects within an urbanized area be selected 

by the state in cooperation with the MPO, consistent with the area's 

TIP. 

 

For non-urbanized areas, the Section requires that federal-aid 

projects be selected by the state in cooperation with affected local 

officials. However, projects on the National Highway System or 

pursuant to the bridge and maintenance programs must be selected 

by the state in consultation with affected local officials. 

 

ANSWER:  

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

QUESTION 12B: Were projects included in the Tentative Work Program selected in 

accordance with the above requirements for smaller urbanized and non-

urbanized areas? If not, please explain   

 

ANSWER: 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

 

QUESTION 13:  The Department of Economic Opportunity is required to transmit to 

the Commission a list of those projects and project phases contained 

in the Tentative Work Program which are identified as being 

inconsistent with approved local government comprehensive plans. 

For urbanized areas of MPOs, the list may not contain any project or 

project phase which is scheduled in a transportation improvement 
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program unless such inconsistency has been previously reported to 

the affected MPO.  339.135(4)(f), F.S. 

 

Has each District worked with the affected local government and/or 

appropriate MPO to resolve the inconsistencies? Please provide 

documentation to this effect. 

 

ANSWER: 

District Response District Response 

1 N/A 5 N/A 

2 N/A 6 N/A 

3 N/A 7 N/A 

4 Yes Turnpike N/A 

Rail Enterprise N/A   

 

 

QUESTION 14:       The District Secretary/Turnpike Enterprise Executive Director is 

responsible for ensuring that the respective work programs comply 

with the Work Program Instructions, departmental policies and 

procedures, federal rules and regulations and Florida laws, statutes, 

and administrative rules and regulations. Furthermore, the District 

Secretary/Turnpike Enterprise Executive Director must provide a 

certification of conformity stating such. Did the District 

Secretary/Turnpike Enterprise Executive Director provide a 

Certification of Conformity prior to the Secretary’s review of the 

Tentative Work Program? (Please provide a copy of each 

Certification of Conformity to the Florida Transportation 

Commission.) 

 

ANSWER: 

District Response District Response 

1 Yes 5 Yes 

2 Yes 6 Yes 

3 Yes 7 Yes 

4 Yes Turnpike Yes 

Rail Enterprise Yes   
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ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 1 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

Aviation
4498641 PUNTA GORDA AIRPORT ROADWAY NETWORK IMPROVEMENTS Aviation Capacity Project$275 $2752022 MLD
4206521 SOUTHWEST FLORIDA INT'L ARP - PARALLEL RUNWAY 6R/24L PHASE I Aviation Capacity Project$20,9592026
4419811 SOUTHWEST FLORIDA INTERNATIONAL AIRPORT TERMINAL EXPANSION Aviation Capacity Project$20,706 $79,7072027

Highway
2010326 $142 $459I-75 AT SR 64 2022 INTERCHANGE (MODIFY)
2012153 $50 $542I-4 (SR 400) AT SR 557 2022 2022 INTERCHANGE (MODIFY)
2012775 $24 $23,557 $120I-75 (SR 93) AT BEE RIDGE ROAD 2022 2022 Interchange - Add Lanes
4062254 $1,185I-75 (SR 93) FROM S OF CORKSCREW ROAD TO S OF DANIELS PARKWAY 2022 Add Lanes and Reconstruct
4145062 $700$4 $10,201SR 70 FROM LORRAINE RD TO CR 675/WATERBURY ROAD 2022 2022 2022 PDE/EMO Study
4145065 $29SR 70 FROM CR 29 TO LONESOME ISLAND ROAD 2022 PDE/EMO Study
4175401 $162SR 29 FROM OIL WELL ROAD TO SR 82 2022 PDE/EMO Study
4175403 $39SR 29 FROM SUNNILAND NURSERY ROAD TO S OF AGRICULTURE WAY 2022 Add Lanes and Reconstruct
4175404 $27SR 29 FROM S OF AGRICULTURE WAY TO CR 846 E 2022 Add Lanes and Reconstruct
4178784 $50 $1SR 29 FROM SR 82 TO HENDRY C/L 2023 Add Lanes and Reconstruct
4178787 $16SR 29 FROM CR 832 (KERI RD) TO F RD 2022 Add Lanes and Reconstruct
4178788 $203 $129 $9,363SR 29 FROM CR 80A (COWBOY WAY) TO CR 731 (WHIDDEN RD) 2024 2022 Add Lanes and Reconstruct
4192433 $500 $171 $6,502 $60SR 25 (US 27) FROM CR 630A TO PRESIDENTS DRIVE 2024 2022 Add Lanes and Reconstruct
4193443 $4 $5,986 $59SR 710 FROM US 441 TO L-63 CANAL 2022 2022 New Road Construction
4193445 $90SR 710 FROM SHERMAN WOOD RANCHES TO CR 714 (MARTIN C/L) 2022 Add Lanes and Reconstruct
4258432 $1,042$51 $4,665 $87,478I-75 (SR 93) AT SR 951 2022 2023 2022 2022 INTERCHANGE (MODIFY)
4289171 $26SR 31 FROM SR 78 TO CR 78 2022 PDE/EMO Study
4301853 $20 $12,684 $94I-4 (SR 400) AT SR 33 INTERCHANGE MODIFICATION 2027 2022 Interchange - Add Lanes
4338562 $118 $1SR 60 FROM CR 630 TO GRAPE HAMMOCK RD 2022 Add Lanes and Reconstruct
4338563 $350 $1SR 60 FROM GRAPE HAMMOCK ROAD TO EAST OF KISSIMMEE RIVER BRIDGE 2022 Add Lanes and Reconstruct
4344901 $17SR 29 FROM I-75 TO OIL WELL RD 2022 PDE/EMO Study
4349861 $92US 27 AT SR 64 2022 INTERSECTION (MODIFY)
4419421 $274SR 31 FROM SR 80 (PALM BEACH BLVD) TO SR 78 (BAYSHORE RD) 2022 PDE/EMO Study
4420273 $4,482STATE SIB LOAN FOR SR 31 (BABCOCK RANCH) 2022 Add Lanes and Reconstruct
4420274 $4,482 $4,000STATE SIB LOAN FOR SR 31 (BABCOCK RANCH) FROM SR 78 (BAYSHORE RD) 2022 2022 Add Lanes and Reconstruct
4425122 $37I-4 (SR 400) FROM W OF SR 570 (POLK PARKWAY) TO W OF US 27 INTERCHANGE 2022 PDE/EMO Study
4425183 $20I-75 (SR 93) FROM N RIVER RD TO N OF UNIVERSITY PARKWAY 2022 PDE/EMO Study
4425192 $12I-75 (SR 93) FROM E OF SR 951 TO COLLIER/LEE COUNTY LINE 2022 PDE/EMO Study
4425193 $38I-75 (SR 93) FROM COLLIER/LEE COUNTY LINE TO SR 78 (BAYSHORE RD) 2022 PDE/EMO Study
4462961 $2,834I-75 (SR 93) AT CR 876/DANIELS PARKWAY 2022 INTERCHANGE (MODIFY)
4145067 $73,774 $2,285SR 70 FROM LORRAINE ROAD TO BOURNSIDE BLVD 2023 Add Lanes and Reconstruct
4192432 $1,100 $3,784 $330SR 25 (US 27) FROM HIGHLANDS COUNTY LINE TO CR 630A 2024 2023 Add Lanes and Reconstruct
4197143 $1,000ITS FIBER OPTIC LOCATES 2023 ITS Communication System MLD
4308481 $975 $2,823 $243 $38,356 $505SR 82 FROM HENDRY COUNTY LINE TO GATOR SLOUGH LANE 2022 2022 2023 Add Lanes and Reconstruct
4420981 $430 $2,052I-75 (SR 93) ADMS FROM LEE COUNTY LINE TO SARASOTA COUNTY LINE 2026 2023 ITS Dynamic Message Sign
4424031 $200SR 25 (US 27) FROM SOUTH OF SUN 'N LAKE TO NORTH OF SUN 'N LAKE 2023 Add Left Turn Lane(s)
4453623 $8,5941-4/SR 400 FROM HILLSBOROUGH COUNTY LINE TO OSCEOLA/LAKE COUNTY LINE 2023 ITS Communication System
4495031 $6,500US 27 CORRIDOR ALTERNATIVE STUDY 2023 PDE/EMO Study
4495041 $5,000REGIONAL PLANNING STUDY 2023 PDE/EMO Study

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 1 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

4498511 $2,000SR 70 FROM LONESOME ISLAND RD TO SOUTHERN LEG OF CR 721 2023 PDE/EMO Study
4503341 $1,001$2,999SR 70 FROM CR 721 S TO CR 559/128 AVE 2023 2023 PDE/EMO Study
4175402 $7,440SR 29 FROM OIL WELL ROAD TO SUNNILAND NURSERY ROAD 2024 Add Lanes and Reconstruct
4175405 $311 $6,564SR 29 FROM CR 846 E TO N OF NEW MARKET ROAD W 2024 2024 New Road Construction
4419422 $9,600 $350SR 31 FROM SR 80 (PALM BEACH BLVD) TO SR 78 (BAYSHORE RD) 2024 Add Lanes and Reconstruct
4448861 $55SR 15 (US 441) AT POTTER RD (NE 144TH ST) 2024 Add Left Turn Lane(s)
4449581 $41SR 15 (US 441) AT CR 68 (NW 160TH ST) 2024 Add Left Turn Lane(s)
4419501 $164 $938 $7,033 $1SR 31 FROM CR 74 TO CR 74 2022 2022 2025 Roundabout
4420971 $430 $3,908I-75 (SR 93) ADMS FROM SARASOTA COUNTY LINE TO I-275 2025 2025 ITS Dynamic Message Sign
4462962 $248 $18,096SR 93 (I-75) AT CR 876 / DANIELS PARKWAY 2025 2025 INTERCHANGE (MODIFY)
2012105 $2,571 $4,588$10 $1,100 $3,577 $2,320 $151,665I-4 AT US 27 (SR 25) 2023 2027 2022 2027 Interchange - Add Lanes
4175406 $720 $158 $803 $33,752 $376SR 29 FROM N OF NEW MARKET RD TO SR 82 2023 2022 2027 Add Lanes and Reconstruct
4206132 $750 $804 $259 $106,389 $2,006I-75 (SR 93) AT FRUITVILLE ROAD/CR 780 2023 2022 2027 Interchange - Add Lanes
4425211 $2,000 $6,800INTERSTATE PROGRAM MANAGER - GEC 2027 PDE/EMO Study

Rail
4365601 $225 $85$6 $5,166 $22,400 $1,560SR655/RECKER HWY CONSTRUCT A BRIDGE SPANNING CSX RR TRACK IN POLK CO 2022 2022 2022 2024 Rail Capacity Project
4365591 $75 $5 $1,000 $1,328 $600 $30SR 60 GRADE SEPARATION OVER CSX RAILROAD 2022 2023 2026 Rail Capacity Project

Seaport
4442511 PORT MANATEE INTERMODAL CARGO YARD IMPROVMENTS Seaport Capacity Project$1,813 $11,1242025

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 2 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

Aviation
4420461 GAINESVILLE REGIONAL APT INSTALL IN LINE BAGGAGE SYSTEM    PFL0011987 Aviation Capacity Project$2,450 $2,4502022
4326402 JAX INTL AIRPORT DESIGN & CONST CARGO RAMP EXPANSION PFL0013609 Aviation Capacity Project$400 $4,6002023
2169784 JACKSONVILLE INTL AIRPORT DESIGN & RECONST CONCOURSE B MOD PFL000175 Aviation Capacity Project$25,998 $45,4992027

Highway
2093014 $26 $3,729$51 $18,800 $133I-295(SR9A) FROM SOUTHSIDE CONNECTOR(SR113) TO SR202 JTB 2022 2023 2022 Add Lanes and Reconstruct
2093018 $885$25I-295(SR9A) FROM SR212(BEACH BLVD) TO SR202(JTB) 2022 2022 Add Lanes and Reconstruct
2096584 $5$85 $7,723 $618I-295(SR9A) FROM: S OF SR105(HECKSCHER DR.) TO N OF PULASKI RD 2022 2022 2022 Add Lanes and Rehabilitate Pvmt
2096586 $1,880$25I-295(SR9A) FROM S OF SR105(HECKSCHER DR) TO N OF PULASKI RD 2022 2022 Add Lanes and Rehabilitate Pvmt
4229381 $1,207SR23(FIRST COAST XWAY) FROM: I-95 TO: I-10 2022 New Road Construction
4229382 $60,134 $4,922SR23(FIRST COAST XWAY) FROM: I-95(SR9) TO: SR15(US17) 2022 New Road Construction
4229383 $221 $446SR23(FIRST COAST XWAY) FROM: SR15(US17) TO: SR21 2022 New Road Construction
4230713 $514 $8,271 $1I-75(SR93) @ SR121 2022 2022 Interchange - Add Lanes
4230716 $869$124I-75(SR93) FROM: S OF SR121(WILLISTON RD) TO: NORTH OF SR222(39 AVE) 2022 2022 Add Lanes and Reconstruct
4246965 $49US17 N OF POMONA PARK CR309(SATSUMA) 2022 Add Lanes and Reconstruct
4355751 $14 $26 $1,037 $22,146I-295(SR9A) @ US17 TO SOUTH OF WELLS ROAD 2022 2022 2022 2022 Interchange - Add Lanes
4355771 $218$31I-95(SR9) FROM: I-295(SR9A) TO: SR202(JT BUTLER BLVD) 2022 2022 Add Lanes and Reconstruct
4357451 $42$35 $1,350 $18I-10(SR8) @ SR121 OPERATIONAL IMPROVEMENTS 2022 2022 2022 Interchange - Add Lanes
4358211 $1 $128 $431SR200(US301) @ CRAWFORD ROAD 2022 2022 Interchange (New)
4380821 $48 $14 $1,969SR105 FROM: I-95 TO: MAIN ST 2022 2022 ITS Communication System
4424141 $18I-95(SR9) FROM I-10(SR8) TO SR115(US1)(MLK) 2022 Add Lanes and Reconstruct
4457241 $25 $13SR26(WADE AVE) @ SR49(US129) 2022 2022 Add Turn Lane(s)
4473651 $4,085I-295(SR9A) BUCKMAN BRIDGE WIDENING 2022 Bridge - Rehab and Add Lanes
2078502 $580$28 $5,249 $1,804 $80SR26 CORRIDOR FROM GILCHRIST C/L TO CR26A E OF NEWBERRY 2022 2022 2023 2023 Add Lanes and Reconstruct
2132611 $1,000 $50I-295(SR9A) FROM N OF COMMONWEALTH TO N OF NEW KINGS RD 2023 Add Lanes and Reconstruct
4229387 $3,354 $602 $265,607 $204,788SR23(FIRST COAST XWAY) FROM EAST OF CR16A (SPUR) TO EAST OF CR209 2023 2023 New Road Construction
4229388 $2,999 $168,371 $215,796SR23(FIRST COAST XWAY) FROM I-95(SR9) TO EAST OF CR16A SPUR 2023 2023 New Road Construction
4229389 $988 $20 $107,612I-95(SR9) FROM S OF INTERNATIONAL GOLF PKWY TO S OF SR23 INTERCHANGE 2023 2023 Add Lanes and Reconstruct
4322592 $3,470 $16 $27,607 $780 $363,466 $3I-95(SR9) FROM SOUTH OF SR202(JT BUTLER) TO ATLANTIC BLVD 2023 2022 2023 Add Lanes and Reconstruct
4338992 $52 $3 $54,325I-95(SR9) @ SR115(US1)/ML KING/20TH STREET 2022 2022 2023 Interchange - Add Lanes
4357561 $28 $2,819SR115(US1) MLK EXPY FROM BOULEVARD STREET TO BEACH BOULEVARD 2022 2023 ITS Communication System
4358441 $18 $3,587 $54I-295(SR9A) @ SR228(NORMANDY BLVD) OPERATIONAL IMPROVEMENTS 2022 2023 Interchange - Add Lanes
4461531 $445 $51 $38,323 $263I-95(SR9) WIDENING FROM: BAYMEADOWS ROAD TO: S OF JTB(SR202) 2023 2023 Add Lanes and Reconstruct
2100283 $269 $35,504 $4,482SR15(US17) FROM: CR309 IN SATSUMA TO: W.OF DUNN CREEK BRIDGE 2022 2024 Add Lanes and Reconstruct
2133459 $93 $2$71 $5,036 $1,624I-295(SR9A) FROM SOUTH OF US17 TO SR21(BLANDING BLVD) 2022 2022 2025 Add Lanes and Reconstruct
4240264 $1,614 $1,645 $13,771 $61 $206,079 $3,781I-95(SR9) FROM NORTH OF THE FCE INTERCHANGE TO THE DUVAL COUNTY LINE 2025 2022 2025 Add Lanes and Reconstruct
4240265 $1,125 $498 $17 $148,844 $1,313I-95(SR9) FROM: ST JOHNS C/L TO: I-295(SR9A) 2024 2022 2025 Add Lanes and Reconstruct
4288652 $135$4 $6,037 $4,855SR200(US301) @ I-10 IMPROVEMENTS 2022 2022 2022 2025 Interchange Ramp (New)
4355772 $1,699 $123,694I-95(SR9) FROM I-295(SR9A) TO SR152(BAYMEADOWS RD) 2023 2025 Add Lanes and Reconstruct
4357581 $635 $50ARLINGTON EXPWAY FROM ATLANTIC BLVD TO ML KING 2024 2025 ITS Communication System
4432391 $835$16 $7,522 $133I-10(SR8) @ SR51(US129) 2022 2022 2025 Interchange - Add Lanes
4461231 $3,637SR105(HECKSHER DR) @ I-295(SR9A) TURN LANE 2025 Add Right Turn Lane(s)
4389282 $245$2 $30,115SR202(JTB) FM EAST OF I-95 TO US1 & US1 FM S OF JTB TO N OF MUSTANG RD 2022 2022 2026 Add Lanes and Reconstruct
4230715 $1,550I-75(SR93) FROM: SOUTH OF CR234 TO: SOUTH OF SR121(WILLISTON ROAD) 2027 Add Lanes and Reconstruct

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027
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District 2 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

4471991 $2,814$800 $22,213SR200(US301) @ SR223(US301A) SOUTH OF STARKE 2023 2025 2027 Interchange - Add Lanes

Rail
4422501 FEC BOWDEN YARD TRACK CAPACITY IMPROVEMENTS Rail Capacity Project$1,000 $1,0002022
4449761 FEC JACKSONVILLE BRIDGE IMPROVEMENTS & TRACK UPGRADE Rail Capacity Project$3,000 $1,0002022
4468271 JACKSONVILLE FREIGHT IMPROVEMENTS - CSX Rail Capacity Project$2,697 $9,9912022
4468272 JACKSONVILLE FREIGHT IMPROVEMENTS - FEC Rail Capacity Project$4,629 $18,4642022

Seaport
4373561 JAXPORT CHANNEL DEEPENING & WIDENING Seaport Capacity Project$24,707 $24,7072022
4402643 BLOUNT ISLAND BERTH IMPROVEMENTS Seaport Capacity Project$25,8002023
4402641 BLOUNT ISLAND BERTH IMPROVEMENTS Seaport Capacity Project$34,650 $11,5502025

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 3 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

Aviation
2267928 TALLAHASSEE INTERNATIONAL AIRPORT AIR CARGO FACILITY EXPANSION Aviation Capacity Project$1,113 $1,1122022

Highway
2178384 $443 $6,000SR 30A (US98) PC BCH PKWY FROM E OF NAUTILUS ST TO E OF R JACKSON BLVD 2022 2022 Add Lanes and Reconstruct
2178385 $300 $15,782SR 30A (US 98) PC BCH PKWY FROM E OF R JACKSON BLVD TO HATHAWAY BRIDGE 2022 2022 Add Lanes and Reconstruct
2179103 $190 $1 $100 $1 $25SR 75 (US 231) FROM NORTH OF PIPE LINE RD TO NORTH OF PENNY ROAD 2022 2022 2022 Add Lanes and Reconstruct
2179104 $49 $1 $379 $409 $25SR 75 (US 231) FROM SR 30A (US 98) 15TH ST TO SOUTH OF PIPE LINE RD 2022 2022 2022 Right of Way - Future Capacity
2179107 $115,426 $11,580SR 75 (US 231) FROM SR 30A (US 98) 15TH ST TO SR 368 23RD STREET 2022 Add Lanes and Reconstruct
2179108 $38,216 $1,098SR 75 (US 231) FROM SR 368 23RD STREET TO NORTH OF PIPE LINE ROAD 2022 Add Lanes and Reconstruct
2201712 $17SR 85 S FERDON BLVD FROM SR 123 ROGER J CLARY HWY TO MIRAGE AVE 2022 PDE/EMO Study
2201714 $4,500 $450SR 85 FROM SR 123 TO SR 210 MCWHORTER AVE 2022 Add Lanes and Reconstruct
2201715 $6,064 $680SR 85 FROM SR 210 MCWHORTER AVE TO PJ ADAMS PKWY 2022 Add Lanes and Reconstruct
2201716 $3,160SR 85 S FERDON BLVD FROM PJ ADAMS PKWY TO SR 8 (I-10) 2022 Add Lanes and Reconstruct
2201963 $637SR 30 (US 98) FROM SANTA ROSA COUNTY LINE TO E OF CODY AVE 2022 Add Lanes and Reconstruct
2201964 $206 $1SR 30 (US 98) FROM E OF CODY AVE TO MARY ESTHER BLVD 2022 Add Lanes and Reconstruct
2206633 $1,144SR 83 (US 331) FROM EDGEWOOD CIRCLE TO SR 8 (I-10) 2022 Right of Way - Future Capacity
2225305 $13SR 8 (I-10) FROM W OF SR 10 (US 90) TO LEON CO LINE/OCHLOCKONEE RIVER 2022 PDE/EMO Study
2225306 $213$134SR 8 (I-10) FROM GADSDEN CO LINE TO WEST OF SR 263 CAPITAL CIRCLE 2022 2022 Add Lanes and Reconstruct
4065853 $75SR 8 (I-10) FROM E OF SR 261 CAPITAL CIRCLE TO SR 59 GAMBLE RD 2022 PDE/EMO Study
4130624 $212SR 8 (I-10) FROM SR 281 AVALON BLVD TO OKALOOSA COUNTY LINE 2022 PDE/EMO Study
4130625 $187$10SR 8 (I-10) FROM SANTA ROSA COUNTY TO W OF CR 189 LOG LAKE ROAD 2022 2022 PDE/EMO Study
4141327 $252SR 30 (US 98) HARBOR BLVD FROM CR 30A CALHOUN AVENUE TO AIRPORT ROAD 2022 PDE/EMO Study
4157829 $86 $6 $50,846 $15,042SR 263 CAPITAL CIRCLE FROM CR 2203 SPRINGHILL RD TO SR 371 ORANGE AVE 2022 2022 Add Lanes and Reconstruct
4210121 $5,063 $5,010SR 173 BLUE ANGEL PW FROM SR 292 SORRENTO ROAD TO SR 30 (US 98) 2022 2022 Add Lanes and Reconstruct
4212252 $6,600$1 $2SR 390 E 14TH STREET FROM SR 77 OHIO AVENUE TO SR 75 (US 231) 2022 2024 2022 Add Lanes and Reconstruct
4284032 SR 8 (I-10) FROM SANTA ROSA COUNTY TO GADSDEN COUNTY ITS/TMC Traffic Management Centers$3,7562022
4371792 $94SR 30 (US 98) FROM W OF PHILLIPS INLET BRIDGE TO SR 79 S ARNOLD RD 2022 PDE/EMO Study
4379051 $111SR 8 (I-10) E OF ALABAMA STATE LINE TO W OF SR 95 (US 29) 2022 PDE/EMO Study
4379054 $183SR 8 (I-10) @ PINE FOREST INTERCHANGE IMPROVEMENTS 2022 Add Lanes and Reconstruct
4398921 $9 $2,203 $52SR 75 (US 231) @ CR 2327 TRANSMITTER ROAD INTERSECTION 2022 2022 Add Turn Lane(s)
4403003 $22SR 389 EAST AVE FROM SR 30 (US 98B) 5TH ST TO S OF CR 2337 SHERMAN AVE 2022 PDE/EMO Study
4410381 $62SR 8 (I-10) FROM W OF CR 189 LOG LAKE RD TO E OF SR 85 FERDON BLVD 2022 PDE/EMO Study
4410382 $292SR 8 (I-10) FROM W OF CR 189 LOG LAKE RD TO 2MI W WILKERSON BLUFF RD 2022 Add Lanes and Reconstruct
4410562 $98SR 297 PINE FOREST RD FROM S OF SR 8 (I-10) TO N OF SR 10 (US 90A) 9MI 2022 PDE/EMO Study
2178383 $1,141 $7,407 $6,000SR 30A (US 98) PC BEACH PKWY FROM MANDY LANE TO EAST OF NAUTILUS ST 2022 2022 2023 Add Lanes and Reconstruct
2179096 $314 $25 $1,457 $49,257SR 77 FROM NORTH OF ROGERS ROAD TO SOUTH OF CANE MILL ROAD 2023 2022 2023 Add Lanes and Reconstruct
2202603 $470 $1,000SR 30 (US 98) FROM SR 189 BEAL PKWY TO WEST END OF BROOKS BRIDGE 2023 PDE/EMO Study
2204265 $4,524SR 30 (US 98) GULF BREEZE PKWY FROM E OF ORTEGA ST TO OKA CO LINE 2023 Add Lanes and Reconstruct
2224761 $304 $1 $17,375 $1,137 $140,921SR 8 (I-10) @ SR 95 (US 29) INTERCHANGE 2023 2022 2023 Interchange - Add Lanes
4210123 $1,575SR 173 BLUE ANGEL PKWY FROM SR 30 (US 98) TO SR 297 PINE FOREST RD 2023 PDE/EMO Study
4331131 $190 $1$26 $9,500SR 8 (I-10) @ SR 99 BEULAH ROAD 2022 2022 2023 Interchange Just/Mod
4335902 $579 $213SR 79 WAUKESHA ST FROM SOUTH OF SR 8 (1-10) TO SR 10 (US 90) 2023 Add Lanes and Reconstruct
4410371 $1,550SR 368 23RD STREET FROM US 98 FLYOVER TO SR 390 ST ANDREWS BLVD 2023 PDE/EMO Study
4410383 $2,150SR 8 (I-10) FROM 2 MILES W OF WILKERSON BLUFF RD TO E OF YELLOW RIVER 2023 Add Lanes and Reconstruct

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021



ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 3 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

4410384 $2,041SR 8 (I-10) FROM EAST OF YELLOW RIVER TO EAST OF SR 85 FERDON BLVD 2023 Add Lanes and Reconstruct
4475961 $770 $5,108SR 30 (US 98) FROM WALTON COUNTY LINE TO GULF COUNTY LINE 2022 2023 ITS Communication System
4134492 $968SR 30 (US 98) EMERALD COAST PKWY ARTERIAL DYNAMIC MESSAGE SIGNS 2024 ITS Dynamic Message Sign
4440571 $385 $1,969BAY COUNTY ITS FULL DEPLOYMENT 2022 2024 ITS Communication System
4440573 $1,210 $7,509WALTON COUNTY ITS FULL DEPLOYMENT 2022 2024 ITS Communication System
4379053 $7,700SR 8 (I-10) FROM E OF SR 10 (US 90A) 9 MILE RD TO W OF SR 95 (US 29) 2025 Add Lanes and Reconstruct
4397741 $56 $2,063SR 30 (US 98) @ SR 83 (US 331) INTERSECTION 2022 2025 Add Turn Lane(s)
4379052 $5,500 $250SR 8 (I-10) FROM E OF EB WEIGH STATION TO E OF SR 10 (US 90A) 9MI ROAD 2025 2026 Add Lanes and Reconstruct
4371791 $15,035 $1,504$2,800 $140SR 30 (US 98) FROM COUNTY ROAD 30A TO W OF PHILLIPS INLET BRIDGE 2023 2027 Add Lanes and Reconstruct

Rail
4449691 PORT OF PANAMA CITY EAST TERMINAL RAIL IMPROVEMENTS Rail Capacity Project$700 $7002022
4498931 BAY HARBOR SPUR Rail Capacity Project$889 $8882023
4498941 FGA TALLAHASSEE YARD CAPACITY EXPANSION Rail Capacity Project$1,502 $5012023
4408171 APALACHICOLA NORTHERN RAILROAD IMPROVEMENTS Rail Capacity Project$6,000 $6,0002024

Seaport
4387631 PORT OF PANAMA CITY TERMINAL IMPROVEMENTS Seaport Capacity Project$9,4002023

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 4 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

Aviation
4348322 FT. LAUDERDALE/ HOLLYWOOD INT'L AIRPORT. AIRPORT ACCESS ROADWAY SYSTEM Aviation Capacity Project$29,000 $29,0002023
4400972 FT.LAUDERDALE/HOLLYWOOD INT'L ADDITIONAL TERMINAL GATE DESIGN Aviation Capacity Project$14,623 $50,3972024
4448441 FT. LAUDERDALE/HOLLYWOOD INT'L AIRPORT AUTOMATED PEOPLE MOVER Aviation Capacity Project$86,605 $154,8522027

Highway
4127331 $100SR-9/I-95 @ 10TH AVE NORTH 2022 2022 Interchange - Add Lanes
4132651 $192 $13,888SR-9/I-95 @ PGA BOULEVARD/CENTRAL BOULEVARD 2022 2022 Interchange Just/Mod
4155295 ITS TECHNICAL SUPPORT SERVICES ITS Surveillance System$1,4002022 MLD
4208093 $294 $311,881 $96,578I-595/SR-862/ P3 FROM E. OF I-75 TO W. OF I-95 2027 2022 Add Lanes and Reconstruct$7,817 $87,7642027
4215481 $678SR-93/I-75 INTRCHNG @ ROYAL PALM BLVD FR GRIFFIN RD TO N OF SW 14 ST 2022 Add Lanes and Reconstruct
4331096 $1,500 $6SR-9/I-95 FROM BROWARD/PALM BEACH COUNTY LINE TO NORTH OF LINTON BLVD. 2022 Prelim Eng for Future Capacity
4351581 $349SR-80/SOUTHERN BLVD AT SANSBURY WAY/LYONS RD. 2022 INTERSECTION (MODIFY)
4353371 $16 $18,312SR-9/I-95 AT ST LUCIE WEST BLVD 2022 2022 Interchange - Add Lanes
4353841 $4 $3,928 $67SR-9/I-95 @ LINTON BOULEVARD INTERCHANGE 2022 2022 INTERCHANGE (MODIFY)
4358082 $882SR-9/I-95 FROM S OF COMMERCIAL BLVD. TO CYPRESS CREEK ROAD 2022 Interchange Just/Mod
4369031 $20,756 $88$24SR-9/I-95 FR MD/BROW LINE TO N OF SR-820/HOLLYWOOD BLVD 2022 2022 PDE/EMO Study
4369641 $20 $44 $18,168 $62SR-9/I-95 FROM SOUTH OF SW 10TH STREET TO NORTH OF HILLSBORO BLVD. 2022 2022 Interchange - Add Lanes
4397611 $29 $6 $5,553SR-9/I-95 NORTHBOUND AND SOUTHBOUND OFF-RAMPS AT GATLIN BLVD. 2022 2022 Interchange - Add Lanes
4435901 $10 $7,618SR-9/I-95 SOUTH BOUND ON-RAMP FROM PGA BLVD - ADD AUXILIARY LANE 2022 2022 Add Special Use Lane
4192511 $2,039 $27 $3,454 $110,210 $31,910SR-710/BEELINE HWY FROM NORTHLAKE BLVD TO SR-708/BLUE HERON BLVD 2022 2022 2023 Add Lanes and Reconstruct
4353842 $1,500SR-9/I-95 @ LINTON BOULEVARD INTERCHANGE 2023 INTERCHANGE (MODIFY)
4358081 $2,994SR-9/I-95 FROM S. OF SR-870/COMMERCIAL BLVD. TO N. OF CYPRESS CREEK RD 2023 PDE/EMO Study
4369581 $151 $267 $21,083 $400SR-9/I-95 @ SR-834/SAMPLE RD FR S OF NB EXIT RAMP TO N OF NB ENT. RAMP 2022 2022 2023 Interchange Just/Mod
4369631 $51$5 $2,841 $46 $14,170SR-9/I-95 @ 6TH AVENUE SOUTH 2022 2022 2022 2023 Interchange - Add Lanes
4378324 $116 $8,298 $3,936SR-93/I-75 FROM SHERIDAN STREET TO GRIFFIN RD. AUX LANES 2022 2023 Add Auxiliary Lane(s)
4397591 $6 $1,689SR-9/I-95 @ BELVEDERE RD NB OFF-RAMP 2022 2023 Interchange Just/Mod
4398915 $770 $220 $28,240 $7,981SR-869/SW 10TH STREET CONNECTOR TSM&O SMART WORK ZONE 2023 2023 ITS Communication System
4442021 $2,500SR-9/I-95 FROM SOUTH OF LINTON BLVD/CR-782 TO 6TH AVE SOUTH 2023 PDE/EMO Study
4483971 $344 $1,621SR-710/SW WARFIELD BLVD TURN LANE AT TOMMY CLEMENTS STREET 2023 2023 Add Left Turn Lane(s)
4327091 $340I-75/SR-93 EAST SIDE RAMP IMPROVEMENTS AT GRIFFIN ROAD 2024 INTERCHANGE (MODIFY)
4331088 $1,280 $972SR-9/I-95 FR MIAMI-DADE/BROWARD COUNTY LINE TO PALM BEACH COUNTY LINE 2024 Prelim Eng for Future Capacity
4369642 $5,526 $716,195 $3,000SR-9/I-95 FROM SOUTH OF SW 10TH STREET TO NORTH OF HILLSBORO BLVD. 2023 2024 Interchange - Add Lanes
4419441 $675 $4,119SR-870/COMMERCIAL BLVD FROM ROCK ISLAND ROAD TO SR-5/US-1 2022 2024 Arterial Traffic Mgmt System
4442022 $5,400SR-9/I-95 FROM 6TH AVE SOUTH TO NORTH OF SR-704/OKEECHOBEE BLVD 2024 PDE/EMO Study
4465511 $528 $2,107SR-710/BEELINE HWY FR MARTIN/PB CO LINE TO OLD DIXIE HWY- CAV FREIGHT 2023 2024 Arterial Traffic Mgmt System
4132522 $1,125I-95 FROM INDIANTOWN ROAD TO MARTIN/PALM BEACH COUNTY LINE 2025 PDE/EMO Study
4132532 $2,150 $50I-95 FROM MARTIN/PALM BEACH COUNTY LINE TO CR-708/BRIDGE ROAD 2025 PDE/EMO Study
4132542 $2,150SR-9/I-95 FROM CR-708/BRIDGE ROAD TO HIGH MEADOWS 2025 PDE/EMO Study
4215486 $13,442SR-93/I-75 INTRCHNG @ROYAL PALM BLVD FR GRIFFIN RD TO ROYAL PALM BLVD 2025 Add Lanes and Reconstruct
4215487 $4,867SR-93/I-75 INTRCHNG @ROYAL PALM BLVD FR S ROYAL PALM BLV TO S SW 14 ST 2025 Add Auxiliary Lane(s)
4226815 $2,750I-95 FROM HIGH MEADOWS TO MARTIN/ST. LUCIE COUNTY LINE 2025 PDE/EMO Study
4226816 $2,660I-95 FROM MARTIN/ST. LUCIE COUNTY LINE TO SR-70 2025 PDE/EMO Study
4355131 $2,027$11 $1,000 $11,011SR-9/I-95 @ SR-842/BROWARD BOULEVARD 2022 2023 2025 Interchange - Add Lanes
4355141 $103 $21 $4,572 $29,020SR-9/I-95 @ SUNRISE BLVD. INTERCHANGE IMPROVEMENT 2022 2022 2025 INTERCHANGE (MODIFY)

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 4 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

4358041 $54 $20,194 $342 $37,890 $148SR-9/I-95 @ SR-804/BOYNTON BEACH BLVD INTERCHANGE 2022 2022 2022 2025 Interchange Just/Mod
4398911 $4,124 $20$1 $44,639 $3,562 $163,714 $109,838SR-869/SW 10TH ST FROM FL TURNPIKE/SAWGRASS EXPRESSWAY TO W OF I-95 2022 2024 2022 2025 Add Lanes and Reconstruct
4417231 $697 $3,003SR-9/I-95 NORTHBOUND OFF-RAMP TO EASTBOUND I-595 2024 2025 Add Lanes and Rehabilitate Pvmt
4441211 $5 $37 $1,913 $58SR-9/I-95 AT BELVEDERE RD; SOUTHBOUND OFF RAMP 2022 2025 Interchange Just/Mod
4456731 $443 $873 $1,460I-595 EASTBOUND TO NORTHBOUND RAMP AT SR-7/US-441 2022 2025 Interchange - Add Lanes
4461681 $576$310 $528SR-68/ORANGE AVE FROM SR-713/KINGS HWY TO E OF SR-9/I-95 SB RAMP 2022 2025 2025 Interchange - Add Lanes
4130482 $20 $353 $5,699 $10,866 $56,711 $2,000SR-9/I-95 @ OSLO ROAD INTERCHANGE 2022 2022 2026 Interchange (New)
4132581 $607 $13,222 $109 $200SR-9/I-95 @ LANTANA ROAD 2023 2023 2026 Interchange Just/Mod
4151521 $942 $100SR-93/I-75 INTRCHG @SR-820/PINES BLVD F N OF MIRAMAR PKWY T N OF PINES 2022 2026 Interchange - Add Lanes
4355161 $8,993SR-9/I-95 @ SR-80/SOUTHERN BLVD. INTERCHG. ULTIM. IMPRVMT. 2026 Interchange - Add Lanes
4358031 $278$5 $5,378 $19 $44,462 $182SR-9/I-95 @ NORTHLAKE BOULEVARD INTERCHANGE 2022 2022 2022 2026 Interchange - Add Lanes
4358083 $273 $3,973SR-9/I-95 E OF 95 RAMPS T/FR COMMERCIAL BLVD N ANDREWS AV FRONTAGE RD 2026 PDE/EMO Study
4365191 $100 $7,264 $1,272 $12,468SR-9/I-95 FROM S OF 45TH STREET TO N OF 45TH ST 2022 2024 2026 Interchange - Add Lanes
4378681 $127 $5 $6,012SR-80/SOUTHERN BLVD. RAMPS AND SR-7/US-441 2022 2026 Add Turn Lane(s)
4391701 $50,040$6,265 $235SR-9/I-95 FROM MIAMI-DADE/BROWARD COUNTY LINE TO NORTH OF GRIFFIN ROAD 2023 2026 Interchange Just/Mod
2319321 $84 $15 $1,907 $7,049 $87,484SR-9/I-95 @ GATEWAY BLVD. INTERCHANGE 2022 2023 2027 Interchange - Add Lanes
4132571 $136 $2,226$5 $3,106 $78,049SR-9/I-95 @ HYPOLUXO ROAD 2022 2022 2023 2027 Interchange - Add Lanes
4132601 $1,084 $148$105 $10,869 $47SR-9/I-95 @ PALM BEACH LAKES BLVD 2022 2024 2027 Interchange Just/Mod
4372791 $1,445$15 $1,458 $12,526SR-9/I-95 FROM SOUTH OF WOOLBRIGHT ROAD TO NORTH OF WOOLBRIGHT ROAD 2022 2027 2023 2027 Interchange - Add Lanes
4391711 $3,408$2,510 $75 $11,292SR-9/I-95 AT DAVIE BOULEVARD 2024 2027 2027 Interchange - Add Lanes
4391721 $5,166$2,510 $75SR-9/I-95 AT SR-816/OAKLAND PARK BOULEVARD 2024 2027 Interchange - Add Lanes
4493321 $378 $1,318SR-9/I-95 AT CR-512 FROM I-95 TO WEST OF 106TH AVENUE 2024 2027 Interchange Just/Mod

Rail
4170315 $100$3,020SFECC CORRIDOR TRANSIT ALT, FROM MIAMI TO BROWARD 2023 2022 Rail Capacity Project
4170316 $3,150SFECC CORRIDOR TRANSIT ALT, BROWARD TO PALM BEACH 2023 Rail Capacity Project
4170317 $1,350SFECC CORRIDOR TRANSIT ALT, FOR PALM BEACH COUNTY 2025 Rail Capacity Project

Seaport
4305961 PORT EVERGLADES SOUTHPORT TURNING NOTCH EXPANSION Seaport Capacity Project$13,0342022
4334141 PORT EVERGLADES DREDGING AND WIDENING Seaport Capacity Project$8,200 $8,2002023
4407051 PORT OF PALM BEACH UPLAND CARGO IMPROVEMENTS Seaport Capacity Project$1,881 $8,9812023
4301231 PORT EVERGLADES NEW BULKHEAD AT BERTHS 9 AND 10 Seaport Capacity Project$46,500 $15,5002024
4448541 PORT EVERGLADES CARGO BERTH IMPROVEMENTS Seaport Capacity Project$10,866 $2,7162024

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027
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ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 5 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

Aviation
4485781 ORANGE-ORLANDO INTL TERMINAL COMPLEX Aviation Capacity Project$33,767 $86,9162025
4353221 BREVARD-SPACE FL PROCESSING & RANGE FACILI TY IMPROVEMENTS Spaceport Capacity Project$60,668 $122,0752027
4368631 BREVARD-SPACE FLORIDA COMMON USE INFRASTRUCTURE Spaceport Capacity Project$35,000 $67,4282027
4370691 BREVARD-SPACE FL LAUNCH COMPLEX IMPROVEMENTS & PASSENGER/CARGO Spaceport Capacity Project$53,080 $98,6272027
4370701 BREVARD-SPACE FL HORIZONTAL LAUNCH/LANDING FACILITIES Spaceport Capacity Project$55,000 $98,6272027

Highway
2424844 $79 $150I-4 FROM S OF US 441 (OBT) TO S. OF IVANHOE BLVD. 2022 2022 Add Lanes and Reconstruct
2424847 $491 $830 $13,681 $5,200SR 400 (I-4) W OF SR 528 BEACHLINE TO W OF SR 435 KIRKMAN RD 2023 2022 Add Lanes and Reconstruct
2424848 $751 $1,194 $176,215 $12SR 400 (I-4) E OF CR 522 (OSCEOLA PKWY) TO WEST OF SR 528 2022 2022 Add Lanes and Reconstruct
2425924 $785 $614 $34,901 $500SR 400 (I-4) 1 MILE E OF SR 434 TO E OF SR 15/600 (US 17/92) 2025 2022 Add Lanes and Reconstruct
4084642 $3,169SR 400 (I-4) E OF SR 15/600 (US 17/92) TO 1/2 MILE E OF SR 472 2022 Add Lanes and Reconstruct
4102511 $2,975 $1,247SR 15 (US 17) FROM DELEON SPRINGS BLVD TO SR 40 2023 2022 Add Lanes and Reconstruct
4106741 $10SR 40 FROM END OF 4 LN SECTION TO LAKE CO LINE 2022 PDE/EMO Study
4106742 $968 $739SR 40 FROM END OF 4 LANES TO EAST OF CR 314 2022 2022 Add Lanes and Reconstruct
4106743 $893 $30,773SR 40 FROM EAST OF CR 314 TO EAST OF CR 314A 2022 2022 Prelim Eng for Future Capacity
4106744 $2,704SR 40 FROM CR 314 A TO LEVY HAMMOCK ROAD 2022 Prelim Eng for Future Capacity
4136721 $1,547 $4I-4 FROM POLK CO LINE TO SAXON BLVD 2022 ITS Freeway Management MLD
4269054 $20,151ST JOHNS HERITAGE PKWY/ELLIS RD FROM JOHN RHODES BLVD TO W OF WICKHAM 2022 Add Lanes and Reconstruct
4270561 $171$9 $12,000 $26,419SR 50/SR 33 FROM CR 565 (VILLA CITY) TO CR 565A (MONTEVISTA) 2022 2022 2022 New Road Construction
4314561 $900 $12,100 $4SR 400 (I-4) WEST OF CR 532 TO EAST OF CR 522 (OSCEOLA PARKWAY) 2022 2022 Add Lanes and Reconstruct
4321931 $1,724 $864 $216,276 $174,232I-4 MANAGED LANES FROM KIRKMAN TO SR 434 2027 2022 Add Lanes and Reconstruct$6,006 $137,0142027
4321935 $5,788 $26HICKS AVENUE (FORMERLY TERRY AVENUE) EXTENSION 2022 Roundabout
4358594 $983 $37,640SR 50 FROM EAST OF CR 478A TO EAST OF THE SUMTER/LAKE COUNTY LINE 2023 2022 Add Lanes and Reconstruct
4361251 $15 $3,869WICKHAM RD AT I-95 RAMP IMPROVEMENTS AND MAST ARMS 2022 2022 Add Left Turn Lane(s)
4411131 $44 $59,858 $8,712I-4 (SR 400) AT DARYL CARTER PARKWAY INTERCHANGE 2022 2022 Interchange (New)
4436231 $77I-75 (SR 93) FROM TURNPIKE (SR 91) TO SR 200 2022 PDE/EMO Study
4436241 $82I-75 (SR 93) FROM SR 200 TO CR 234 2022 PDE/EMO Study
4443153 $3,052SR 400 FROM WEST OF CENTRAL FL PKWY TO WEST OF SR 528 2022 Add Managed Lanes
4447871 $2,000$18SR 401 BRIDGE REPLACEMENT 2022 2022 PDE/EMO Study
4497711 $1,500 $25,000SR 400 FROM WEST OF SR 536 TO WEST OF DARYL CARTER PARKWAY 2022 2022 Add Managed Lanes
2408361 $4,512 $216SR 40 FROM SR 15 US 17 TO SR 11 2023 Add Lanes and Reconstruct
2408371 $2,527 $210SR 40 FROM W OF SR 11 TO W OF CONE ROAD 2023 Add Lanes and Reconstruct
4102513 $7 $15,258 $312SR-15/US-17 FROM DELEON SPRINGS BLVD TO LAKE WINONA RD 2023 2023 Add Lanes and Reconstruct
4336551 $235 $3,684 $3,394SR 500/US 192 AT HOLLYWOOD BLVD 2022 2022 2023 Add Turn Lane(s)
4358595 $1,511 $11,670SR 50 FROM EAST OF THE SUMTER/LAKE COUNTY LINE TO CR 33 2023 2023 Add Lanes and Reconstruct
4453624 $3,936I-4/SR 400 FROM POLK COUNTY LINE TO DOWNTOWN ORLANDO 2023 ITS Communication System
4458581 $185 $2,267NASA BOULEVARD FROM WICKHAM ROAD TO US-1 2022 2023 ITS Communication System
4497641 $150 $806I-75 MILE MARKER 325 TO MILE MARKER 349 2022 2023 ITS Communication System
4497651 $170 $933I-95 FROM MILE MARKER 274 TO MILE MARKER 294 2022 2023 ITS Communication System
4074023 $2,159 $9,823 $230SR 528 FROM E OF SR524(INDUSTRY) TO EAST OF SR 3 2022 2024 Add Lanes and Reconstruct
4074024 $4,066 $2,860 $60SR 528 FROM EAST OF SR 3 TO PORT CANAVERAL INTERCHANGE 2022 2024 Add Lanes and Reconstruct
4362921 $7,361$16 $13,739 $750 $5,493I-95 INTERCHANGE AT PIONEER TRAIL 2022 2022 2022 2024 Interchange (New)
4468261 $2,550I-95 (SR 9) @ MAYTOWN ROAD NEW INTERCHANGE 2024 PDE/EMO Study

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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District 5 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

4487761 $205OSCEOLA PKWY FROM DYER BLVD TO FLORIDA TURNPIKE 2024 ITS Communication System
4497631 $170 $1,202SR 423 / JOHN YOUNG PARKWAY FROM SR 408 TO SHADER ROAD 2022 2024 ITS Communication System
4289471 $3,000 $1,120 $4,450 $120SR 40 FROM BREAKAWAY TRAIL TO WILLIAMSON BLVD 2023 2025 Add Lanes and Reconstruct
4352091 $2,559$22 $10,200 $42,934I-75(SR 93) AT NW 49TH ST FROM END OF NW 49TH ST TO END OF NW 35TH ST 2022 2022 2022 2025 Interchange (New)
4269052 $45 $19,344ST JOHNS HERITAGE PKWY @ ELLIS RD FROM JOHN RHODES TO W OF WICKHAM RD 2022 2026 Add Lanes and Reconstruct
4197722 $3,350$2,851 $3,350I-95 INTERCHANGE AT SR 5 (US 1) 2022 2022 2027 PDE/EMO Study
4484561 $7,050$3,665 $7,050LPGA BLVD FROM US 92 (SR 600) TO WILLIAMSON BLVD 2022 2022 2027 PDE/EMO Study

Rail
4129945 $41CENTRAL FLORIDA COMMUTER RAIL SYSTEM POSITIVE TRAIN CONTROL (PTC) 2022 Intermodal Capacity Project
4487021 FEC - FRONTENAC TO COCOA DOUBLE TRACK Rail Capacity Project$4,793 $4,7942023
4129948 CENTRAL FLORIDA COMMUTER RAIL SYSTEM OPERATIONS AND MAINTENANC Intermodal Capacity Project$136,7182024

Seaport
4403232 BREVARD-PORT CANAVERAL NORTH CARGO BERTH 3 IMPROVEMENTS Seaport Capacity Project$8,000 $10,6672023
4403231 BREVARD-PORT CANAVERAL NORTH CARGO BERTH IMPROVEMENTS Seaport Capacity Project$8,660 $28,5082024

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 6 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

Aviation
4292715 MIAMI INT'L AIRPORT PERIMETER ROAD BRIDGE REPLACEMENT Aviation Capacity Project$10,500 $11,4982026
4486871 MIAMI INTERNATIONAL AIRPORT - SOUTH TERMINAL EXPANSION EAST Aviation Capacity Project$8,000 $8,0002026

Highway
2511563 $157,879 $19,554PORT OF MIAMI TUNNEL FROM PORT OF MIAMI TO SR 836/I-395 2022 New Road Construction$133,7542027
4184235 $1,224SR 826/PALMETTO EXPY FROM I-75 TO GOLDEN GLADES INTERCHANGE 2022 Add Special Use Lane
4231261 $2,419SR 836/I-95 INTERCHANGE RAMPS FROM NW 17 AVE TO I-95             (MDX) 2022 INTERCHANGE (MODIFY)
4232512 $17 $2,961 $166 $52,286 $69SR 25/OKEECHOBEE RD FROM BROWARD COUNTY LINE TO WEST OF HEFT 2022 2022 2022 Add Lanes and Reconstruct
4232515 $44 $4,995 $146 $121,282 $1,434SR 25/OKEECHOBEE RD FROM E. OF NW 107 AVE TO E. OF NW 116 WAY(CNCRETE) 2022 2022 2022 Add Lanes and Rehabilitate Pvmt
4283581 $34 $225 $2,178 $1,530SR 826/PALMETTO EXPY - SR 826 EASTBOUND RAMP TO SR 9A/I-95 NORTHBOUND 2022 2022 2022 Interchange Ramp (New)
4283584 $1,325 $75 $283GOLDEN GLADES INTERCHANGE VARIOUS RAMP IMPROVEMENTS 2023 2022 Interchange Ramp (New)
4283585 $1,575 $40SR 9A/I-95 FROM N. OF BISCAYNE CANAL TO SR 860/MIAMI GARDEN DR 2023 2022 Add Lanes and Reconstruct
4283588 $284 $21SR 826 CONNECTOR AT GOLDEN GLADES INTERCHG AND VARIOUS RAMPS 2023 2022 Add Lanes and Reconstruct
4283589 $73GOLDEN GLADES INTERCHANGE ENGINEERING SUPPORT 2022 Prelim Eng for Future Capacity
4357602 $19 $1SR 826/PALMETTO EXPY FROM N.OF CANAL C-8 BRDG(162ST) TO E.OF NW 67 AVE 2022 2022 Add Lanes and Reconstruct
4357603 $12SR 826/PALMETTO EXPY FROM E. OF NW 67 AVE TO E. OF NW 57 AVE 2022 Add Lanes and Reconstruct
4357604 $19SR 826/PALMETTO EXPY FROM E. OF NW 57 AVE TO E. OF NW 42 AVE 2022 Add Lanes and Reconstruct
4357605 $19SR 826/PALMETTO EXPY FROM E. OF NW 42 AVE TO E. OF NW 32 AVE 2022 Add Lanes and Reconstruct
4357606 $17SR 826/PALMETTO EXPY FROM E. OF NW 32 AVE TO W. OF NW 17 AVE 2022 Add Lanes and Reconstruct
4402282 $4,400I-195/SR 112 FROM NW 12 AVENUE TO SR 907/ALTON ROAD 2022 PDE/EMO Study
4469471 $71 $3,453WRONG WAY DRIVING INITIATIVE AT VARIOUS RAMP LOCATIONS 2022 2022 ITS Freeway Management
4471651 $89$32 $25,310 $40,728SR 826/PALMETTO EXPRESSWAY FROM SOUTH OF NW 36 ST TO N OF NW 154 ST 2022 2022 2022 Add Lanes and Reconstruct
4184236 $6,600SR 826/PALMETTO EXPY FROM SR 968/W FLAGLER ST TO S OF NW 154 STREET 2023 PDE/EMO Study
4231262 $2,339 $1SR 9A/I-95 SOUTHBOUND RAMP TO WESTBOUND SR 836 2023 INTERCHANGE (MODIFY)
4357601 $13 $1,448 $6SR 826/PALMETTO EXPY FROM I-75 TO N.OF CANAL C-8 BRDG(APPROX NW 162ST) 2022 2023 Add Lanes and Reconstruct
4149641 $20,140$480 $2SR 9A/I-95 FROM S OF MIAMI GARDENS DRIVE TO BROWARD COUNTY LINE 2022 2024 PDE/EMO Study
4232513 $40 $20,390 $4,459 $43,665 $30SR 25/OKEECHOBEE RD FROM EAST OF NW 87 AVE TO NW 79 AVE     (CONCRETE) 2024 2022 2025 Add Lanes and Reconstruct
4326397 $4,100 $50,826SR 90/SW 8 ST/SW 7 ST AND I-95 INTERCHANGE 2023 2025 Prelim Eng for Future Capacity
4358431 $6,081 $177SR 112/I-195 FRONTAGE RD & RAMP REALIGNMENT (MIAMI DESIGN DISTRICT) 2022 2025 New Road Construction
4365651 $259 $30$4 $3,006 $220 $146,744 $1,421SR 25/OKEECHOBEE RD. & SR 826/PALMETTO EXPRESSWAY INTERCHANGE 2022 2022 2022 2025 Interchange Ramp (New)
4232514 $103 $55,498 $3,856 $288,643 $1,545SR 25/OKEECHOBEE RD FROM E. OF NW 116 WAY TO E. OF NW 87 AVE(CONCRETE) 2023 2022 2026 Add Lanes and Rehabilitate Pvmt
4326391 $30,165$12 $66,850SR 826/PALMETTO EXPY FROM US-1/S. DIXIE HWY TO SR 836/DOLPHIN XWAY 2022 2025 2026 Prelim Eng for Future Capacity
2511565 $47PORT OF MIAMI TUNNEL OVERSIGHT CONSULTANT 2027 INSPECT CONSTRUCTION PROJS.
4149647 $10,340$6,700SR 9A/I-95 FROM US-1/SOUTH DIXIE HIGHWAY TO SOUTH OF NW 62ND STREET 2024 2027 PDE/EMO Study
4149648 $5,720$3,700SR 9A/I-95 FROM SOUTH OF NW 62ND STREET TO NORTH OF NW 143RD STREET 2024 2027 PDE/EMO Study

Rail
4294872 $709 $2,317 $10,163 $500SFRC DOUBLE-TRACKING FROM HIALEAH MARKET TO MIC 2022 2022 2025 Rail Capacity Project

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 7 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

Aviation
4387531 TAMPA INTERNATIONAL AIRPORT - PHASE 2 AND 3 MASTER PLAN PROJECTS Aviation Capacity Project$130,746 $179,9042026
4444711 ST PETE-CLEARWATER INTERNATIONAL AIRPORT - PASSENGER TERMINAL IMPROV. Aviation Capacity Project$21,400 $50,7462027

Highway
2567742 $386 $618 $344 $51,678 $42,375US 19 (SR 55) FROM N OF SR 580 (MAIN ST) TO NORTHSIDE DR 2022 2022 2022 Add Lanes and Reconstruct
2567743 $104 $88,455 $8,045US 19 (SR 55) FROM NORTHSIDE DR TO NORTH OF CR 95 2023 2022 Add Lanes and Reconstruct
2570861 $514 $934SR 694/GANDY BLVD FROM E OF US 19 TO E OF I-275 (SR 93) 2022 Add Lanes and Reconstruct
4125311 $1,226 $97 $1I275/SR 93 FM S OF SR60 TO N OF HILLS. RVR, SR60 FM S OF I275 TO SR589 2022 2022 Interchange (New)
4125312 $152,190 $14,107I-275 (SR 93)/SR 60 INTERCHANGE 2022 Interchange - Add Lanes
4192352 $105 $10I-75 (SR 93A) FROM MOCCASIN WALLOW RD TO S OF US 301 2022 PDE/EMO Study
4192353 $150 $9I-75 (SR 93A) FROM S OF US 301 TO N OF BRUCE B DOWNS BLVD 2022 PDE/EMO Study
4245015 $10 $43 $1,308I-275 (SR 93) FROM 54TH AVE S TO N OF 4TH ST. N 2022 2022 Add Lanes and Reconstruct
4245017 $5,100 $1I-275/SR 93 FROM N OF 54TH AVE S TO I-375 2022 Add Lanes and Reconstruct
4300562 $1,420US 41 FROM S OF PENDOLA POINT/MADISON AVE TO HARTFORD ST 2022 Add Lanes and Reconstruct
4303381 $276I-4 EB FM EAST OF ORIENT ROAD TO W OF I-75 (SR 93A) 2022 New Road Construction
4317463 $33 $3I-4/SR 400 FROM I-4/SELMON CONNECTOR TO E OF BRANCH FORBES RD 2022 Add Lanes and Reconstruct
4318211 $190 $2I-275 FROM N OF MLK BLVD TO N OF BEARSS AVE 2022 PDE/EMO Study
4330712 $4 $2,093 $6 $3,134 $230N 62ND STREET FROM CSX INTRMD ENTRANCE TO NORTH OF E COLUMBUS DRIVE 2022 2022 2022 Add Turn Lane(s)
4338211 $20I-275 @ I-4 I-275 FM ROME TO MLK I-4 FM I-275 TO CONNECTOR 2022 PDE/EMO Study
4338212 $100I-275/SR 93 FM S OF WILLOW TO N OF MLK;I-4 FM I-275 TO W OF CONNECTOR 2022 Add Lanes and Reconstruct
4357502 $28SR 60 FROM E OF DOVER RD TO E OF SR 39 2022 Add Lanes and Reconstruct
4360411 $2 $278SR 60/BRANDON BLVD FROM BRANDON TOWN CTR TO GORNTO LAKE RD 2022 2022 Add Turn Lane(s)
4366781 $3,600I-175/I-375/BAYSHORE DR DOWNTOWN ST PETERSBURG 2022 ITS Communication System
4407491 $446 $5$5 $32,470 $1,074US 41/SR 45 AT CSX GRADE SEPARATION FR S OF SR 676 TO N OF SR 676 2022 2022 2022 Bridge New Structure
4412501 $11US 92/SR 600/GANDY BLVD FROM 4TH ST TO WEST SHORE BLVD 2022 PDE/EMO Study
4433201 $7 $1,392I-4/SR 400 FROM EAST OF MANGO RD TO W OF WB WEIGH STATION ON-RAMP 2022 2022 Add Auxiliary Lane(s)
4434443 $5,197US 41/SR 45/NEBRASKA AVE FROM KENNEDY BLVD TO BEARSS AVE 2022 ITS Communication System
4434454 $5,542US 92/SR 580/SR 600/HILLSBOROUGH AVE FROM VETERANS EXPY TO WEST OF I-4 2022 ITS Communication System
4438591 $296I-275/SR 93  FROM COLUMBUS DR TO PASCO COUNTY LINE 2022 ITS Communication System
4450561 $247 $3,207 $22,209I-4/SR 400 WB TO I-275/SR 93 NB FR W OF 14TH TO FLORIBRASKA AVE 2022 2022 2022 Interchange - Add Lanes
4450562 $11 $246 $67,464I-275/SR 93 SB/I-4/SR 400 WB FROM N OF MORGAN ST TO W OF N 12TH ST 2022 2022 Interchange - Add Lanes
4450571 $1,908 $16 $66,557I-275/SR 93 SB OFF RAMP TO I-4 FR N OF FLORIBRASKA TO W OF 21ST 2022 2022 2022 Interchange - Add Lanes
4453622 $10,175I-4/SR 400 FROM DOWNTOWN TAMPA TO POLK COUNTY LINE 2022 ITS Communication System
4461331 $544I-4 WB AUXILARY LANE FROM E OF WEIGH STATION TO W OF MCINTOSH RD 2022 Add Auxiliary Lane(s)
4461351 $533I-4 EB AUXILARY LANE FROM E OF BETHLEHEM RD TO W OF BRANCH FORBES RD 2022 Add Auxiliary Lane(s)
4470121 $1,042SR 60 FROM CHANNELSIDE DR TO DOVER RD 2022 ITS Communication System
4471071 $806 $32,586SR 60 WB FROM N OF SPRUCE ST/TIA INTERCHANGE TO N OF MEMORIAL HWY 2022 2022 Add Lanes and Rehabilitate Pvmt
4491091 $5,600 $1I-275 (SR 93) FROM N OF 38TH AVE N TO N OF 4TH ST N 2022 Add Lanes and Reconstruct
4491092 $4,700 $1I-275 (SR 93) FROM N OF I-375 TO N OF 38TH AVE N 2022 Add Lanes and Reconstruct
2569314 $5,653US 92/SR 600/SR687/SR694/GANDY BLVD FROM 4TH ST TO W OF GANDY BRIDGE 2023 Add Lanes and Reconstruct
4167332 $204 $20 $12,853 $197SR 50/CORTEZ BLVD FROM COBB RD TO W OF BUCK HOPE RD 2022 2022 2023 Add Lanes and Reconstruct
4413201 $246 $8,845SR 56/54 FROM GUNN HWY TO CR 581 2023 2023 Arterial Traffic Mgmt System
4453171 $2,777 $156 $20,506I-75/SR 93 FROM S OF TAMPA BYPASS CANAL TO S OF FOWLER AVE 2023 2023 2023 Add Lanes and Reconstruct
4453172 $2,768 $156 $19,740I-75/SR 93A NB FROM S OF TAMPA BYPASS CANAL TO N OF US 301 2023 2023 2023 Add Lanes and Reconstruct

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021



ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

District 7 Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

4471072 $6,720 $294 $470,732I275/SR93 FM S OF SR60 TO S OF LOIS,SR60 FM S OF I275 TO N OF SPRUCE 2024 2024 Add Lanes and Reconstruct
4376502 $5,293I-75/SR 93A AT GIBSONTON DRIVE 2025 Interchange - Add Lanes
4444341 $1,058I-4/SR 400 FROM W OF COUNTY LINE ROAD TO COUNTY LINE ROAD 2025 Add Turn Lane(s)
4456681 $3,029US92/SR 600 FROM W END OF EB GANDY BRIDGE TO DALE MABRY HWY 2025 ITS Communication System
4461311 $535 $4,827I-4 WB AUXILIARY LANE FROM E OF 50TH ST T W OF MLK JR BLVD 2022 2025 Add Auxiliary Lane(s)
4167351 $132 $304 $41,323SR 50/CORTEZ BLVD FROM W OF BUCK HOPE RD TO W OF JEFFERSON STREET 2022 2022 2026 Add Lanes and Rehabilitate Pvmt
4191822 $5,001 $28,616US 41(SR45) AT SR54 FROM W OF WILSON RD TO E OF OSPREY LN 2024 2026 Interchange (New)
4305732 $5,665 $2,189 $49,123 $655I75/I275 FROM COUNTY LINE ROAD TO SR 56 (PHASE II) 2023 2025 2026 New Road Construction
4305733 $3,645 $30,351I75/I275 CD ROAD FM S OF COUNTY LINE RD TO COUNTY LINE RD (PHASE II) 2023 2026 New Road Construction
4337971 $18 $10,852US 19 (SR 55) FROM N OF NEBRASKA AVE TO S OF TIMBERLANE RD 2022 2026 Add Lanes and Reconstruct
4337991 $20 $28,661US 19 (SR 55) FROM S OF CR 95 TO S OF PINE RIDGE WAY W 2022 2026 Interchange (New)
4357501 $2 $12,586 $759SR 60 FROM VALRICO RD TO E OF DOVER RD 2022 2026 Add Lanes and Reconstruct
4461321 $762 $4,955I-4 EB EXIT RAMP TO I-75 FROM E OF TAMPA BYPASS CANAL TO W OF I-75 2023 2026 Add Auxiliary Lane(s)
4471073 $209,037I-275/SR 93 FM S OF SR 60 TO S OF LOIS 2026 Add Lanes and Reconstruct
2583721 $3,930GENERAL ENGINEERING CONSULTANT FOR ITS 2027 ITS Freeway Management MLD
4337961 $25 $13,088 $320US 19 (SR 55) FROM S OF TIMBERLANE RD TO S OF LAKE ST 2022 2027 Add Lanes and Reconstruct
4340452 $100 $1I-275 (SR 93) FROM N OF LOIS AVE TO N OF HOWARD AVE 2027 Add Lanes and Rehabilitate Pvmt
4357261 $1,629 $15,309I-4 (SR 400) FM W OF I-75 NB OFF RAMP TO E OF MANGO RD 2026 2027 Interchange - Add Lanes
4387021 $5,600ARTERIAL MANAGEMENT PROGRAM (AMP) 2027 Arterial Traffic Mgmt System
4461341 $514I-4 WB AUXILARY LANE FROM E OF FRITZKE RD TO W OF BRANCH FORBES RD 2027 Add Auxiliary Lane(s)

Seaport
4332401 PORT TAMPA BAY - EASTPORT BERTH DEVELOPMENT Seaport Capacity Project$3,0002022
4351301 PORT TAMPA BAY - HOOKERS POINT IMPROVEMENTS Seaport Capacity Project$6,000 $6,0002023

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

Turnpike Enterprise Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

Highway
4060967 $22 $300SR821/SR874 INTERCHANGE RAMP MODIFICATIONS, IN MIAMI-DADE CNTY (MP 18) 2022 2022 Interchange Just/Mod
4233741 $47PD&E WIDEN MAINLINE FROM JUPITER TO FT PIERCE (MP 116-152) 2022 PDE/EMO Study
4357861 $2,291$4 $9,701 $216,200WIDEN TPK(SR91)- MINNEOLA INTCHG TO OBRIEN RD (MP279.2-285.8)(4TO8LNS) 2022 2022 2022 2022 Add Lanes and Reconstruct
4371531 $1$455PD&E WIDEN SAWGRASS S OF US 441 TO POWERLINE (MP18-22) 2022 2022 PDE/EMO Study
4371662 $2 $3,070TURNPIKE MAINLINE AT I-4 (MP 259 - DIRECT CONNECT RAMPS) 2022 2022 INTERCHANGE (MODIFY)
4395451 $273PD&E FOR WIDEN HEFT FROM US-1/SOUTH OF PALM DR TO CAMPBELL DR (MP 0-2) 2022 PDE/EMO Study
4422121 $212PD&E WIDEN TPK FROM I-595 TO WILES RD (8 TO 10 LNS) (MP 53-70) 2022 PDE/EMO Study
4439561 $24 $2 $72,011ATLANTIC BLVD INTCHNG IMPROVEMENTS (SAWGRASS XWAY MP 8) 2022 2022 2022 INTERCHANGE (MODIFY)
4440071 $365PD&E WIDEN TPK(SR91) FROM S OF SR 408 TO SR 50 (MP 263 - 273) 2022 PDE/EMO Study
4443011 $20 $2,236ADD ONE LANE TO NB OFF RAMP AT SAMPLE RD / TPK INTCHNG, (SR 91, MP 69) 2022 2022 Interchange - Add Lanes
4449811 $310PD&E FOR SW120ST / HEFT (SR821) INTCHG IMPROVEMENT & WIDENING SW120ST 2022 PDE/EMO Study
4460191 $237PD&E STUDY OF INTCHG IMPROVEMENTS FOR TPK(SR91) AT GLADES RD (SR808) 2022 PDE/EMO Study
4461641 $158PD&E STUDY TO WIDEN WESTERN BELTWAY (SR429) FROM I-4 TO SEIDEL RD. 2022 PDE/EMO Study
4465811 $165PD&E FOR POINCIANA PKWY EXT FROM CR532 TO N OF I-4/SR429 INTCHG 2022 PDE/EMO Study MLD
4485351 $1 $510CORAL REEF MICROWAVE TOWER SITE ITS RELOCATION (SR 821, MP 16) 2022 2022 ITS Communication System
4503941 $76TSM&O STUDY FOR SR 821 FROM US-1/S OF PALM DR TO CAMPBELL DR 2022 PDE/EMO Study
4357862 $1,465US27 NORTH INTCHG (MP 289)- RAMP & SIGNAL IMROVEMENTS 2022 2023 Interchange - Add Lanes
4370531 $525 $500 $167 $92,335GOLDEN GLADES INTERCHANGE IMPROVEMENTS (MAINLINE SPUR MP 0X) 2023 2022 2023 Interchange - Add Lanes
4408972 $14,172 $18,254 $237,363CENTRAL POLK PARKWAY - FROM POLK PKWY (SR 570) TO US 17 (SR 35) 2022 2022 2023 New Road Construction
4427641 $777 $10,495 $96,485SUNCOAST II (SR589) - SR 44 TO CR 486 2022 2022 2023 New Road Construction
4453625 $2,273I-4/SR 400 FROM DOWNTOWN TAMPA TO DOWNTOWN ORLANDO 2023 ITS Communication System
4469751 $851TPK (SR91) AND I-95 INTERCHANGE (MP 125) 2023 PDE/EMO Study
4480681 $3,002PD&E WIDEN SUNCOAST PKWY(SR589) - S OF VAN DYKE RD TO SR52 (MP13-27) 2023 PDE/EMO Study
4061435 $795 $209,887WIDEN TPK(SR91) WPB SERVICE PLAZA TO SOUTHERN BLVD (MP94-98)(4TO8LNS) 2023 2024 Add Lanes and Reconstruct
4175451 $5,237 $192 $158,811WIDEN SEMINOLE XWAY FROM ALOMA AVE TO SR 434 (MP 38 - 44) (4TO8 LANES) 2024 2022 2024 Add Lanes and Reconstruct
4233742 $201PD&E FOR WIDEN TPK FROM N OF SR70 TO N OF SR60 (MP 152 - 193) 2024 PDE/EMO Study
4336631 $955 $1,964 $95,917SAND LAKE RD / TPK INTERCHANGE (SR482/SR91) (MP 257) 2022 2022 2024 Interchange (New)
4354611 $240 $66 $69,510WIDEN SAWGRASS (SR869) ATLANTIC BLVD TO SAMPLE RD (MP 9-12)(6TO10 LNS) 2022 2022 2024 Add Lanes and Reconstruct
4361941 $3,147 $8,369 $218,957WIDEN TPK(SR91), PARTIN SETTLEMENT RD TO OSCEOLA PKWY(MP243.5-249)4TO8 2023 2022 2024 Add Lanes and Reconstruct
4412242 $1,362 $25,665 $3,073KISSIMMEE PARK ROAD INTERCHANGE IMPROVEMENTS (MP 240) 2024 2022 2024 INTERCHANGE (MODIFY)
4412244 $1,403 $154,774WIDEN TPK (SR 91) (MP 239-242) & NEW NOLTE ROAD INTERCHANGE 2024 2024 Add Lanes and Reconstruct
4428761 $304$50 $24,489ITS REPLACEMENTS FOR BEACHLINE EAST (SR528),ORANGE & BREVARD,MP31-45.7 2022 2022 2024 ITS Communication System
4462231 $328 $61,995TSM&O ADD AUX LANES TO S TPK(SR91) IN BROWARD CNTY, MP 47-51 2023 2024 Add Auxiliary Lane(s)
4462241 $280 $65,458TSM&O ADD AUX LANES TO S TPK(SR91) IN BROWARD CNTY, MP 51-54 2023 2024 Add Auxiliary Lane(s)
4494231 $852 $6,744DMS UPGRADE AND RETROFIT ON SR91 AND SR429 2023 2024 ITS Dynamic Message Sign
4494232 $652 $5,320DMS UPGRADE AND RETROFIT ON SR589 2023 2024 ITS Dynamic Message Sign
4061438 $501 $245,933WIDEN TPK (SR91) SOUTHERN BLVD TO OKEECHOBEE BLVD (MP 98-101)(4TO8LNS) 2024 2025 Add Lanes and Reconstruct
4159274 $355 $42,806TPK (SR91) TSM&O ADD LANES N OF SAWGRASS TO PALM BEACH C/L (MP 71-73) 2025 2025 Add Auxiliary Lane(s)
4182145 $451 $84,974TPK (SR91) TSM&O ADD LANES PALM BEACH C/L TO GLADES RD (MP 73.1-76.4) 2022 2025 Add Auxiliary Lane(s)
4371551 $1,207 $29,810 $247,741WIDEN SAWGRASS(SR869) SUNRISE BLVD TO OAKLAND PARK(MP0.5-4.1)(6TO10LN) 2025 2022 2025 Add Lanes and Reconstruct
4372111 $405 $48,145HEFT & SURFACE STREET IMPROVEMENTS FROM HAINLIN MILLS TO US 1(MP11-12) 2023 2025 Interchange Just/Mod
4372241 $25,921WIDEN SAWGRASS(SR869) FROM SR7 TO POWERLINE RD (MP18.4-22)(6TO10 LNS) 2025 Add Lanes and Reconstruct
4372243 $22 $1,237EXTEND AUX LANE ALONG TPK SB ENTRANCE RAMP FROM SAWGRASS(MP 70.7-71.2) 2025 2025 Add Auxiliary Lane(s)
4408973 $3,563 $20,155 $152,422CENTRAL POLK PARKWAY - FROM US 17 (SR 35) TO SR 60 2022 2022 2025 New Road Construction

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021



ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

Turnpike Enterprise Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

4427643 $498 $34,433SUNCOAST II (SR589) - CR 495 TO US 19 2022 2025 New Road Construction
4061436 $1,603 $135,138WIDEN TPK(SR91) OKEECHOBEE BLVD TO SR 710 (4TO8 LNS) 2025 2026 Add Lanes and Reconstruct
4354614 $251 $84,755WIDEN SAWGRASS (SR869) SAMPLE TO UNIVERSITY DR (MP 12-14.8)(6TO10 LNS) 2026 2026 Add Lanes and Reconstruct
4354615 $258 $95,636WIDEN SAWGRASS (SR 869) UNIVERSITY DR TO SR7 (MP 14.8-18.4)(6TO10 LNS) 2022 2026 Add Lanes and Reconstruct
4357863 $2 $7,566 $114,037WIDEN TPK(SR91) - OBRIEN RD TO US27 (MP 285.9-289.6) (4TO8 LNS) 2022 2024 2026 Add Lanes and Reconstruct
4361943 $1,022 $86,349WIDEN TPK (SR91) FROM US 192 TO PARTIN SETTLEMENT RD (MP242-243.5)4TO8 2025 2026 Add Lanes and Reconstruct
4371555 $240 $3,858 $94,703WIDEN SAWGRASS(SR869) S OF NW8TH TO SUNRISE BLVD (MP0-0.5) (6TO10LNS) 2026 2024 2026 Add Lanes and Reconstruct
4371556 $61 $1,792 $109,735WIDEN SAWGRASS (SR869) OAKLAND PARK BLVD TO ATLANTIC BLVD (MP 4.1-7.5) 2024 2024 2026 Add Lanes and Reconstruct
4371691 $2,751 $5,986WIDEN TPK(SR91) N OF ATLANTIC AVE TO N OF L-30 CANAL (MP82.6-85.3)W/ML 2027 2026 Add Lanes and Reconstruct
4379521 $13,471 $663WIDEN SEMINOLE XWAY, SR434 TO N OF CR427 (MP44-49.4) (4TO8 LNS) 2027 2026 Add Lanes and Reconstruct
4427642 $10,337 $31,296 $195,127SUNCOAST II (SR589) - CR 486 TO CR 495 2022 2024 2026 New Road Construction
4462242 $2 $10,215TPK (SR91) GRIFFIN ROAD INTERCHANGE IMPROVEMENTS (MP 54) 2022 2026 INTERCHANGE (MODIFY)
4171321 $5,537 $575 $194,610WIDEN TPK(SR91) N OF GLADES RD TO N OF L-38 CANAL(MP76.8-80.2)W/MGD LN 2025 2024 2027 Add Lanes and Reconstruct
4171324 $3,884WIDEN TPK(SR91) N OF L-38 CANAL TO N OF ATLANTIC AVE(MP80.2-82.6) W/ML 2027 Add Lanes and Reconstruct
4233735 $701 $1,375 $94,618WIDEN SPUR(SR91), GOLDEN GLADES TP TO BROWARD CNTY (MP0.4-3.3)(6TO8LN) 2024 2025 2027 Add Lanes and Reconstruct
4233743 $4,152PD&E FOR WIDEN TPK FROM N OF SR60 TO KISSIMMEE PARK RD (MP 193-238.5) 2027 PDE/EMO Study
4426651 $4,560WIDEN SUNCOAST PKWY(SR589), VAN DYKE RD TO SR 54 (MP13.5-19.75) (4TO6) 2027 Add Lanes and Reconstruct
4440061 $4,201PD&E WIDEN TPK(SR91) FROM S OF SAND LAKE RD TO S OF SR 408 (MP257-263) 2027 PDE/EMO Study
4441111 $3,660WIDEN TPK EXT - CAMPBELL DR TO TALLAHASSEE RD (MP4-6)(MANAGED LANES) 2027 Add Lanes and Reconstruct
4449801 $3,429 $22,687 $56,191NEW INTCHNG ON TPK MAINLINE (SR91) AT TAFT VINELAND RD (~MP 253) 2025 2023 2027 Interchange (New)

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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ITEMSEG WORK MIX
PD&E Preliminary Engineering Right of Way Grants

DMSMYEAR

Construction

Statewide Improvement Tentative Work ProgramFirst Five Years Plan

DESCRIPTION
DMSMYEARDMSMYEARDMSMYEARDMSMYEAR

Aviation
4167863 STRATEGIC AIRPORT CAPACITY IMPROVEMENTS - SIS FUNDING ACTION$1,648 $3,8522023 MLD

Highway
4181951 $13,089STATEWIDE ATIS 2027 ITS Information System MLD

Rail
4167864 RAIL FREIGHT INVESTMENTS & IMPROVEMENTS - SIS FUNDING ACTION$99,929 $3,7522027 MLD

Seaport
4167865 STRATEGIC SEAPORT INVESTMENTS - SIS FUNDING ACTION$102,252 $4,1882027 MLD

State of Florida Department of Transportation January 11, 2022

(1) All values in Thousands of "As-Programmed" Dollars.
(2) Dollar amounts are totaled in the last phase year for project development and environmental (PDE) and preliminary engineering (PE) phases.
     Dollar amounts for right-of-way (ROW) are totaled in the first year land will be acquired.
     Dollar amounts for construction (CON) are totaled in the first year of construction.
     Rarely, this convention can incorrectly show ROW ahead of PDE and PE.
(3) Project costs are subject to change.
(4) Please refer to Appendix D of the Work Program Instructions for additional information regarding project Work Mix.

LEGEND NOTES

PD&E = Project Development & Environment
SM = State Managed Funds
DM = District Managed Funds
MLD = Missing Location Data (Project not on Maps)

Tentative Work Program

FY 2022/2023 thru 2026/2027

As of 12/09/2021
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District Item Number Description Action 

1 430185-4-43-01 
SR 33 from Old Combee Rd to S of 

Firstpark Blvd S 
Added in Year 1. 

2 213260-1 
I-295(SR 9A) from N. of New Kings Rd 

to S. of I-95 N. Interchange 
Phase 22 added in Year 1. 

2 449286-1 
SR 55(Us19/98) arterial corridor 

development from Levy C/L to SR 24 
Phase 12, 32 and 43 added in Year 1. 

2 449286-2 
SR 55(Us19/98) arterial corridor 

development from SR 24 to CR 347 
Phase 12, 32 and 43 added in Year 1. 

2 449286-3 

SR 55(Us19/98) Young Blvd arterial 

corridor development from CR 347 to 

CR 341 

Phase 12, 32 and 43 added in Year 1. 

2 449286-4 

SR 55(Us19/98) arterial corridor 

development from CR 341 to NE 592nd 

Street 

Phase 12, 22, 32 and 42 added in Year 1. 

2 207850-2-57-01 
SR 26 Corridor from Gilchrist C/L to 

CR 26A E of Newberry 
Added in Year 1. 

2 449286-1-43-01 
SR 55(Us19/98) arterial corridor 

development from Levy C/L to SR 24 
Added in Year 1. 

2 449286-2-43-01 
SR 55(Us19/98) arterial corridor 

development from SR 24 to CR 347 
Added in Year 1. 

2 449286-3-43-01 

SR 55(US19/98)Young Blvd arterial 

corridor development from CR 347 to 

CR 341 

Added in Year 1. 

2 449286-4-42-01 

SR 55(US19/98) arterial corridor 

development from CR 341 to NE 592nd 

St 

Added in Year 1. 

5 430202-5-43-01 
SR A1A from S of International Drive 

to Long Point Rd 

Added in Year 1: Necessary to support FY26 

construction. (Should not have been deleted prior 

to WPPH). 

5 437575-1-43-01 
Orange Blossom Trail Phase 2A from 

30th Street to Gore Street 

Deleted from Year 1 and Year 2: Parcels have 

been voided. 

5 410251-3-52-01 
SR-15/US-17 from Deleon Springs 

Blvd to Lake Winona Rd 
Added in Year 1: SIS funds received. 

5 437114-8-52-01 SR 46 from Orange Blvd to I-4 (Sr400) 
Deferred from FY 22 to FY 23: Additional 

coordination with local agency required. 

5 448520-1-52-01 
I-4/SR 400 from SR 482/Sand Lake 

Road to the Seminole County line 

Added in Year 1: Wrong way driving - identified 

as priority need after review of tentative. 

5 448876-1-52-01 
SR 19 from Florida Ave to Lakeview 

Ave 

Added in Year 2: Project intended to go with 

432332-1-52-01. Identified as missing after 

review of tentative. 

5 410251-3-56-01 
SR 15/US-17 from Deleon Springs Blvd 

to Lake Winona Rd 
Added in Year 1. 

5 427056-1-4B-01 
SR 50/SR 33 from CR 565 (Villa City) 

to CR 565A (Montevista) 
Added in Year 1. 

5 427056-1-43-01 
SR 50/SR 33 from CR 565 (Villa City) 

to CR 565A (Montevista) 
Added in Year 1. 

5 427056-1-45-01 
SR 50/SR 33 from CR 565 (Villa City) 

to CR 565A (Montevista) 
Added in Year 1. 
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District Item Number Description Action 

5 435859-5-4B-01 
SR 50 from East of the Sumter/Lake 

County line to CR 33 
Added in Year 1. 

5 435859-5-43-01 
SR 50 from East of the Sumter/Lake 

County line to CR 33 
Added in Year 1. 

5 435859-5-43-01 
SR 50 from East of the Sumter/Lake 

County line to CR 33 
Added in Year 1. 

5 435859-5-45-01 
SR 50 from East of the Sumter/Lake 

County line to CR 33 
Added in Year 1. 

6 432639-1 
SR 826/Palmetto Expy from Us-1/S. 

Dixie Hwy to SR 836/Dolphin Xway 

Phase 43 was in Year 2 of the tentative at the 

Miami-Dade public hearing and was subsequently 

deferred to year 4 due to change in statewide 

priority. 

6 440873-1 
City of Miami - Miami River Greenway 

Curtis Park East 

Phase 58 was in Year 1 of the tentative at the 

Miami-Dade public hearing and was subsequently 

deferred to year 2 due to change in statewide 

priority. 

6 441643-1 
Town of Miami Lakes – 59th Avenue 

Transportation Improvements Project 

Phase 58 was in Year 2 of the tentative at the 

Miami-Dade public hearing and was subsequently 

deleted at the request of the local agency. 

6 441647-1 
Town of Mia Lakes - NW 79th Court 

Transportation Improvements Project 

Phase 58 was in Year 1 of the tentative at the 

Miami-Dade public hearing and was subsequently 

deleted at the request of the local agency. 

7 445317-1 
I-75/SR 93 from S of Tampa Bypass 

Canal to S of Fowler Ave 
Added ROW and construction to Year 1. 

7 445317-2 
I-75/SR 93A Northbound from S of 

Tampa Bypass Canal to N of Us 301 
Added ROW and construction to Year 1. 

7 256423-3-52-01 
US 98 from US 301 South to US 301 

North 
Added in Year 1. 

 Report Criteria   

    

 Added: Phases added or moved-in to the first three years of the Tentative Work Program. 

 Deleted: Phases deleted or moved-out of the five years of the Tentative Work Program. 

 Advanced to Current Year: Phases advanced from the Tentative Work Program to this current year. 

 Deferred: Phases deferred within or from the first three years of the Tentative Work Program. 

 Moved out: Phases that have moved out to the new fifth year of the Tentative Work Program. 

 (Includes Right of Way, Construction and Operations, and Capital Grant Phases only.) 
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I-275 at I-75 Northbound Overpass Deck Replacement (District 1) The I-275 at I-75 NB 

Overpass Bridge Deck Replacement involved replacing the concrete bridge deck of the 

southbound I-275 ramp to northbound I-75 in Manatee County. Improvements include removing 

and replacing approximately 1,600 LF of concrete decking with new barrier walls and guardrails. 

The project also added new signing and pavement markings. Benefits of the project included the 

superior structural integrity and longevity of the structure and greater driver safety. (Page 2) 

Starke Road Overpass (District 2) The Starke Railroad Overpass project seeks to ease congestion 

and improve emergency response time in downtown Starke, divided by a railroad parallel to U.S. 

301. With 29 trains traveling through the city each day, on average, emergency vehicles and other 

traffic experience frequent delays, and train traffic are expected to increase in the future. Located 

on State Road 100, the $23.6 million overpass will provide a reliable alternative for traffic on the 

roadway and include newly constructed one-way frontage roads for local traffic on side streets. 

(Page 3) 

 

Rendering of the SunRail Deland Station and Platform (District 5) SunRail is Central Florida’s 

commuter rail system connecting Orange, Osceola, Seminole, and Volusia counties. Currently, the 

system spans 49 miles with 16 stations. The addition of the DeLand Station, which opens in 2024, 

will add 12.2 miles for a total of 61.2 miles in the SunRail service area. In addition, the aesthetic 

appearance of the station will align with nearby historic DeLand, feature a unique center platform 

design, and bring additional rail enhancements, including six miles of double tracking for increased 

capacity. (Page 7) 

 

Gatlin Boulevard Park and Ride Lot (District 4) The project aims to support regional commuter 

trips to and from the greater St. Lucie County area. The project is known locally as the St. Lucie 

Jobs Express and has been a high priority for the St. Lucie Transportation Planning Organization 

(TPO), City of Port St. Lucie, and Palm Tran. The project includes constructing a park and ride lot 

to hold 162 vehicles and build a connection to the existing access road. In addition, the installing 

bus shelters for six simultaneous buses for drop-off or pick-up, installing pedestrian level lighting 

and landscaping, and installing drainage with on-site stormwater detention. (Page 7) 

 

I-95 Express Phase 3B-1 (District 4) Work on this 4.8-mile 95 Express project includes widening 

and converting the existing I-95 HOV lanes to managed lanes, resulting in two toll-managed lanes 

in each direction. The number of general use lanes will remain the same. Other project 

improvements include bridge widenings at Palmetto Park Road and Camino Real. In addition, it 

will consist of a complete bridge replacement at the Hillsboro Canal, noise wall construction, 

portable traffic monitoring sites, toll gantry installation, Intelligent Transportation System (ITS) 

installation. As well as a ramp signaling at the I-95 entrance ramps from Palmetto Park Road 

managed lane markers and landscape relocation. As of summer 2021, project activities underway 

consist of final punch list work, Intelligent Transportation System (ITS) testing, and toll equipment 

testing. (Page 9) 

 

U.S. 98 Widening Project in Okaloosa County (District 3) In March 2021, the Florida 

Department of Transportation completed a $36 million effort to widen and improve U.S. 98 

between Airport Road and the Okaloosa/Walton County line in Destin. The roadway has been 

widened from four to six travel lanes and now includes bicycle lanes and sidewalks on both sides 
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of the roadway. Additional improvements include signalization upgrades and an enhanced 

drainage infrastructure along this busy corridor. (Page 9) 

 

I-395/SR 836/I-95 Design-Build Project (District 6)  The I-395/SR 836/I-95 Design-Build 

Project is in partnership with the Miami-Dade Expressway Authority. It includes building a viaduct 

(double-deck) on SR 836 from NW 17 Avenue to I-395, widening the eastbound SR 836 ramp to 

northbound I-95 from one to two lanes, and replacing concrete pavement on I-95 from NW 8 Street 

to NW 29 Street. In addition, I-395 will be completely reconstructed and will feature an iconic 

“signature bridge” spanning the roadway from NW 2 Avenue to SR 5/Biscayne Boulevard in 

Downtown Miami. The project also features a unique “Underdeck” area beneath I-395, which is 

being developed in coordination with the City of Miami to provide open community spaces. The 

project began in October 2018 and will last until the end of fiscal 2026 at an estimated cost of $818 

million. The project will increase capacity to ease current and future congestion; improve safety 

by eliminating existing deficiencies and improve access at the I-95 Interchange. (Page 12) 

 

NASA Causeway Bridge (District 5) The replacement of the Indian River Bridge over the NASA 

Causeway will support future growth and improve public and commercial mobility, including 

oversized space industry vehicles to launch sites. The design plans include replacing the existing 

twin bascule bridges constructed in 1964 with new twin high-level bridges. (Page 20) 
 

Pensacola Bay Bridge Replacement (District 3) 

The Pensacola Bay Bridge replacement project is an approximately $434-million effort to replace 

a four-lane structure constructed in 1960. The previous bridge was deemed structurally deficient, 

and efforts to maintain and repair it were no longer cost-effective. When completed, the new bridge 

will consist of two parallel structures, each with three east and three westbound travel lanes, inside 

and outside shoulders, and adjacent multiuse paths for pedestrians and bicyclists. The eastbound 

bridge is currently complete and temporarily configured to serve two east and westbound traffic 

lanes. The adjacent westbound structure remains under construction. (Page 40) 
 

Kings Highway (State Road 713) from South of State Road 70 to North of the I-95 Overpass 

(District 4) The improvements on this project include: reconstructing the existing two-lane 

undivided Kings Highway with a newly constructed four‐lane divided roadway, relocating Canal 

No. 40 and Canal No. 32E to accommodate widening to the west, realigning Kings Highway at 

the intersection with Okeechobee Road, which will improve the existing connection with the 

Turnpike, replacing existing culverts/swales and installing a closed drainage system and retention 

ponds, installing a new highway lighting system, and upgrading signalization with vehicle 

detection devices and ITS cameras. Features of the new roadway will include a 30‐foot wide 

median with Type E Curb and Gutter (22‐foot-wide raised plus two four‐foot-wide paved inside 

shoulders), 6.5‐foot-wide outside shoulders, which will also serve as buffered bicycle lanes, a 12‐

foot-wide shared-use path along the west side, and a 6‐foot-wide sidewalk along the east side. 

(Page 43) 
 
Howard Frankland Bridge (I-275) Replacement Project (District 7) The new bridge will be 

built to the north of the current southbound bridge and will consist of eight lanes: 

• Four general-purpose lanes 

• Two northbound express lanes 
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• Two southbound express lanes 

• A bicycle/pedestrian path 

The existing southbound bridge will be converted to become northbound I-275, and the existing 

northbound I-275 bridge will be removed. The new Howard Frankland Bridge will also include a 

bicycle/pedestrian shared-use path that will connect Pinellas and Hillsborough counties. The 

shared-use path will consist of four overlooks and aesthetic features located at each end of the 

bridge and on the overlooks. The new design will also improve transit operations, including 

Express Bus Service in the express lanes. (Page 50) 
 

WheelRight (Turnpike) Florida’s Turnpike Enterprise unveiled new technology designed to 

increase safety for drivers through the WheelRight tire management system. WheelRight, which 

measures tire pressure and tire tread depth in real-time, was installed at Turkey Lake Service Plaza 

along Florida’s Turnpike Mainline. This innovative system provides drivers information about the 

health of their tires by using high-definition cameras, strobe lighting, and pressure sensors to 

perform real-time readings. This system is a quick and convenient way to provide drivers with 

information that can help prevent tire issues and, potentially, crashes. According to the Florida 

Highway Safety and Motor Vehicles Division of Florida Highway Patrol, there were 3,069 tire-

related crashes in Florida in 2020, resulting in 184 serious bodily injuries and 61 fatalities. Should 

drivers add air to their tires, it is provided at all Turnpike Service Plazas free of charge. Regular 

tire checks are recommended to prolong tire life and increase safety. Knowing the tread on a 

vehicle’s tire provides the driver with information on whether there are any defects that could lead 

to flats or blowouts and how long the tire will last. Turkey Lake Service Plaza is only the second 

location in the United States, offering drivers of passenger vehicles this safety feature. This project 

is a testament to how the department inspires employees to be innovative. The move to install 

WheelRight came from a Turnpike employee who submitted the idea for consideration in 2018 

through the Turnpike Innovator Team. After research, Turnpike leadership helped to bring it to 

fruition. (Page 67) 

 

U.S. 17-92 in Sanford (District 5) A widening and resurfacing project along U.S. 17-92 in 

Sanford is now wrapping up. The project, which runs from Shepard Road to Lake Mary Boulevard, 

reconstructed U.S. 17-92 from a rural four-lane roadway to an urban six-lane roadway. (Page 68) 
 

First Coast Expressway (District 2) The First Coast Expressway (FCE) results from a partnership 

between the Florida Department of Transportation (FDOT) District Two and Florida’s Turnpike 

Enterprise. The FCE is a multi-lane, limited access, all-electronic toll road that will ultimately span 

46 miles connecting Duval, Clay, and St. Johns counties. The FCE will drive economic 

development in Northeast Florida and create a new regional evacuation route during hurricanes 

and other emergencies. Construction on the first segment of the FCE (Blanding Boulevard/SR 21 

in Clay County north to I-10/U.S. 90 in Duval County) began in 2013. It was completed in summer 

2019 at approximately $208 million, with toll collection starting in July 2019. The second segment 

of the FCE involves the construction of a new roadway from Blanding Boulevard in Middleburg 

running south and then east through Green Cove Springs and includes a new bridge over Black 

Creek. This segment is divided into a north project (north of SR 21 to north of SR 16) and a south 

project (north of SR 16 to the east of CR 209). Sacyr Construction began construction on the $229 

million north project in March 2019. Superior construction began construction on the $180 million 

south projects in April 2019. Both projects are estimated for completion in early 2025. The third 

and final segment of the FCE includes a new four-lane bridge over the St. Johns River just south 
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of where the Shands Bridge currently stands, scheduled to begin construction in late 2022, and 

construction of a new roadway connecting to I-95 in St. Johns County, scheduled to begin 

construction in 2023. The vertical clearance height of the new bridge will be 65 feet from the 

waterline, compared to the existing 45 feet of clearance, and is an improvement for marine 

commerce in the region. (Page 69) 
 

SR 52 Realignment from Uradco Place to Fort King Road (District 7) This project realigns SR 

52 from east of I-75 towards the east along Clinton Avenue in Pasco County. The $81.4 million 

project is 7 miles long and will construct a four-lane, divided roadway consisting of four, 11-foot 

lanes and a seven-foot bike lane in each direction. The new SR 52 alignment will provide 

signalized intersections at Curley Road (CR 577) and Prospect Road (CR 579). The existing 2-

lane SR 52 that traverses through the City of San Antonio and into Dade City will be transferred 

to Pasco County and become CR 52. (Page 73) 

 

17th Avenue Interchange Construction (District 3) The new 17th Avenue interchange sits at the 

foot of the new Pensacola Bay Bridge in the city’s historic East Hill neighborhood. The project 

opened to traffic in October 2021, and improved mobility and safety for drivers are entering or 

exiting the city via the Pensacola Bay Bridge. Primary components of the new interchange include 

a flyover ramp that allows westbound traffic on the bridge to connect directly to Gregory Street 

and Bayfront Parkway. In addition, a slip ramp from the bridge connects drivers to 17th Avenue 

northbound, and a single-lane roundabout beneath the flyover ramp accommodates travel between 

the bridge, 17th Avenue, Gregory Street, and Bayfront Parkway. (Page 75) 

 

SR 836/I-395/I-95 Design Build Project (District 6) The State Road (SR) 836/I-395/I-95 Design-

Build Project includes building a viaduct (double-deck) on SR 836 from NW 17 Avenue to the 

MacArthur Causeway, building a “signature bridge” over Biscayne Boulevard in Downtown 

Miami and replacing concrete pavement on I-95 from NW 8 Street to NW 29 Street. The project 

will increase capacity to ease current and future congestion; improve safety by eliminating existing 

deficiencies; and improve access at the I-95 Interchange. Construction began in October 2012 and 

is anticipated to last until the end of fiscal 2026. (Page 79) 

 

Interstate 75 at Corkscrew Road Interchange Improvement (District 1) FDOT’s crews begin 

work to improve the Interstate 75 (I-75) at Corkscrew Road Interchange. The improvements 

include the construction of one additional left turn in each direction, creating dual left-turn lanes 

along Corkscrew Road for eastbound and westbound left-turn movements to access the I-75 on-

ramps. Further improvements include extending the I-75 on and off ramps approximately 1,500 

feet to improve acceleration and deceleration to and from I-75. New signals will replace the 

existing signals at the ramp terminals, and the high mast lighting will be replaced. Additionally, 

the sidewalk will be raised from the northbound ramps eastward. The project area is identified on 

the project location map below. (Page 84)
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